

Hinsdale/ Tinkerbell

Storm Drainage
Improvement Project



PROJECT STATUS
OCTOBER 2023
Construction continues.



PROJECT STATUS | OCTOBER 2023

Charlotte-Mecklenburg Storm Water Services and OnSite Development, LLC continue with construction. Construction is anticipated to be complete in early 2024. Thank you for your patience.



Charlotte Storm Water Services
4100 W Tyvola Road
Charlotte, NC 28208
StormWater.CharMeck.org

Project updates

- Covered Bridge Lane storm drainage improvements and sanitary sewer improvements are complete.
- Champaign Street has reopened to traffic but construction will continue at a later time.
- Cotillion Avenue storm drainage and sanitary sewer improvements continue.
- Storm drainage and sanitary sewer improvements are starting on Champaign Street near Warewhip Lane.

For more information:

Keith Greene
Construction Inspector
Keith.Greene@charlottenc.gov
980-240-7469

John Keene, PE
Senior Project Manager
John.Keene@charlottenc.gov
980-293-2086