

Kenilworth/ Romany

Storm Drainage
Improvement Project



PROJECT STATUS
DECEMBER 2022
Construction continues.



PROJECT STATUS | DECEMBER 2022

Charlotte-Mecklenburg Storm Water Services and Hall Contracting continue with construction. Thank you for your continued patience.

Construction updates

- Improvements along Linganore Place are complete and the road is open.
- Storm drainage, sanitary sewer, and water line improvements are underway along Romany Road, Dilworth Road, and Berkeley Avenue.

Additional updates

- As infrastructure improvements are completed, restoration of pavement, curb, and sidewalk will continue.
- To ensure the safety of motorists, pedestrians and crew, please follow all signs.

For more information

Avery Braun
Senior Construction Inspector
Avery.Braun@charlottenc.gov
704-619-6984

Tyler Howell
Project Manager
Tyler.Howell@charlottenc.gov
980-293-2931



Charlotte Storm Water Services
600 East 4th Street
Charlotte, NC 28202
StormWater.CharMeck.org