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INVITATION TO BID 
 
The City of Charlotte (the “City”) hereby invites sealed bids for the following project at Charlotte Douglas 
International Airport: 
 
PROJECT NAME:    BHS Transfer Line (TX3)  
PROJECT NUMBER:   AVIA 27-06 
 
BID PORTAL LINK: https://gateway.app.e-

builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-
cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-
cc502ccc0396&bidpackageid=dca6f6b7-a129-4a75-9277-
2db962d0ba88  

 
PRE-BID MEETING DATE AND TIME: September 22, 2026 at 9:00 AM ET (Site Tour to immediately follow 

conclusion of Pre-Bid Meeting) 
PRE-BID MEETING LOCATION: CLT Center, 5601 Wilkinson Blvd., Charlotte, NC 28208 

SEE INSTRUCTIONS TO BIDDERS, SECTION 4 SITE TOURS, FOR 
DIRECTIONS ON REGISTERING FOR A VISITOR PASS TO ATTEND THE 
SITE TOUR.  ALL ATTENDEES MUST HAVE A VISITOR PASS TO 
PARTICIPATE.  

 
BID DUE DATE AND TIME:   October 8, 2026 by 2:00 PM ET (via Microsoft Teams) 
BID OPENING LINK:  

https://teams.microsoft.com/meet/211292839718078?p=TadhhXqqA
hCbMXzEnx  

 
BID OPENING MEETING NUMBER:  211 292 839 718 078 
BID OPENING PASSWORD:  gD2T9NE9 
 
SCOPE OF WORK: 
The Baggage Handling System (BHS) Transfer Line (TX3) project at CLT will install a new transfer line west of Make 
Up Unit 4 in the existing Bag Room, install an Automatic Tag Reading (ATR) array and Closed-Circuit Television (CCTV) 
monitoring the TX line, restripe the existing bag room roadways converting bi-directional lanes into one-way lanes, 
and reconfigure the ME2 line to intercept no-reads or lost bags in the system. 
 
Bidders may obtain the complete Project Manual, including all plans, drawings, specifications, and addenda (“Bid 
Documents”) beginning September 10, 2026 from the Bid Portal. Bidders may access the bid portal via the Bid Portal 
link shown above. 

Pre-bid Meeting: Attendance at the Pre-bid Meeting is not mandatory but is strongly encouraged.  Preferred brand 
alternates, to the extent applicable, will be addressed at the Pre-bid Meeting. 
 
Title VI Solicitation Notice:   
The City, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d 
to 2000d-4), 28 CFR § 50.3. and 49 CFR Part 21, hereby notifies all bidders that it will affirmatively ensure that any 
contract entered into pursuant to this advertisement, all contractors  will be afforded full opportunity to submit bids 
in response to this invitation and will not be discriminated against on the grounds of the owner’s race, color, national 
origin, sex, creed, age, or disability in consideration for an award.  A5.3.1 
 
Attempts to Influence the Selection Process:  Except for clarifying written questions sent to the ITB Manager, all 
Bidders, including all persons acting on their behalf, are strictly prohibited from contacting City staff on or regarding 
any matter relating to this ITB from the time the ITB is issued until the intent to award is communicated to 

https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=dca6f6b7-a129-4a75-9277-2db962d0ba88
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=dca6f6b7-a129-4a75-9277-2db962d0ba88
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=dca6f6b7-a129-4a75-9277-2db962d0ba88
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=dca6f6b7-a129-4a75-9277-2db962d0ba88
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=dca6f6b7-a129-4a75-9277-2db962d0ba88
https://teams.microsoft.com/meet/211292839718078?p=TadhhXqqAhCbMXzEnx
https://teams.microsoft.com/meet/211292839718078?p=TadhhXqqAhCbMXzEnx
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Bidders.  CLT reserves the right to disqualify any Bidder who contacts a City staff concerning this ITB other than in 
accordance with this ITB. 
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INSTRUCTIONS TO BIDDERS 
 
1.0 DEFINITIONS 
 

 
1.1 Addendum or Addenda.  Written or graphic instruments issued by the Owner prior to the submission of 

Bids which modify or interpret the Bidding Documents by additions, deletions, clarifications, or corrections 
or other type of modifications.  Bidders, upon receiving Addenda, shall insert same into the Bid Documents. 
 

1.2 Additive or Deductive Bid Item (Alternate Bid). An amount stated in the Bid to be added to or deducted 
from the amount of the Base Bid if the corresponding change in the Work, as described in the Bidding 
Documents, is accepted by the Owner. 

 
1.3 Air Operations Area (AOA).  Any area of the Airport specified in the Airport Security Program in which 

security measures specified in 49 CFR Part 1500 are carried out.  This area includes aircraft movement areas, 
aircraft parking areas, loading ramps, and safety areas for use by aircraft regulated under 49 CFR Parts 1544 
or 1546, and any adjacent areas (such as general aviation areas) that are not separated by adequate security 
systems, measures, or procedures. This area does not include the Secured Area. 
 

1.4 Airport. The Charlotte Douglas International Airport, including all areas of land or water used or intended 
to be used for the landing and takeoff of aircraft and including its buildings and facilities, if any.  The term 
“CLT” is synonymous with Airport for the purposes of this procurement and contract. 
 

1.5  Airport Improvements Program (AIP). A grant program administered by the Federal Aviation 
Administration. 
 

1.6 Alternate.  An amount stated in a bid for a specific material, product or good that can be added or deducted 
from the Base Bid by the Owner if the defined changes are made to the Plans or Specifications. 

 
1.7 Authorized Representative.  The firm or individual nominated by the Owner to act on behalf of the Owner; 

e.g., Engineer and/or Architect of Record, City Project Manager or others as designated by Owner. 
 

1.8 Award.  The acceptance, by the Owner, of the successful bidder’s proposal upon authorization of the 
Charlotte City Council. 
 

1.9 Base Bid.  The sum stated in the Bid for which the Bidder offers to perform the work described in the Bidding 
Documents as the base, to which work may be added or from which work may be deducted for sums stated 
in Additive or Deductive Bid Items. 
 

1.10 Bid.  A complete and properly signed offer to do the work or designated portion thereof for the sums 
stipulated therein submitted in accordance with the Bidding Documents. 
 

1.11 Bid Documents.  All documents and forms contained in this Project Manual. 
 

1.12 Bid Security.  The security furnished with a Bid to guarantee that the Bidder will enter into the Contract if 
its Bid is accepted by the Owner. 
 

1.13 Bidder.  Any individual, partnership, firm, corporation or other business entity acting directly through a duly 
authorized representative, who submits a bid for the Work contemplated. 
 

1.14 Calendar Day.  Every day shown on the calendar. Any reference to the word “day” or “days” shall mean 
calendar day or calendar days, respectively, unless otherwise expressly provided.  
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1.15 Change Order.  A written order to the Contractor covering changes in the Plans, Specifications, or Contract 

Item quantities and establishing the basis of payment and Contract Time adjustment, if any, for the Work 
affected by such changes. 
 

1.16 Claim.  A demand or assertion by one of the parties seeking, as a matter of right, payment of money, or 
other relief with respect to the terms of the Contract.  The term “Claim” also includes other disputes and 
matters in question between the Owner and Contractor arising out of or relating to the Contract. 
 

1.17 Contract Documents or Contract.  The executed agreement between the Owner and the successful bidder, 
covering the performance of and compensation for the Work.  The term Contract is all inclusive with 
reference to all written agreements affecting a contractual relationship and all documents referred to 
therein.  The Contract shall include, but not be limited to the Invitation to Bid, Instructions to Bidders, Bid 
Form and Supplements, Contract Requirements and Forms, required certificates and affidavits, bonds, 
addenda, technical specifications and plans.  The Contract shall constitute one instrument. 

 
1.18 Contract Item or Pay Item.  A specific unit of Work for which a price is provided in the Contract. 

 
1.19 Contract Time.  The number of calendar days or working days, stated in the proposal, allowed for 

completion of the Contract, including authorized time extensions.  If a calendar date of completion is stated 
in the proposal, in lieu of a number of calendar or working days, the Contract shall be completed by that 
date. 
 

1.20 Contractor.  The successful Bidder with whom the City contracts for the Work. 
 

1.21 Date of Final Completion (may also be referred to as Final Acceptance).  The date determined and certified 
by the design professional and Owner on which the Work on the Project is fully and satisfactorily complete 
in accordance with the requirements of the Contract. 
 

1.22 Disadvantaged Business Enterprise (DBE).  A for-profit small business concern: (a) that is at least fifty-one 
(51%) percent owned by one or more individuals who are both socially and economically disadvantaged or, 
in the case of a corporation, in which fifty-one (51%) percent of the stock is owned by one or more such 
individuals; and (b) whose management and daily business operations are controlled by one or more of the 
socially and economically disadvantaged individuals who own it. 

 
1.23 Engineer.  The individual, partnership, firm or corporation duly authorized by the Owner to be responsible 

for engineering inspection of the contract work and acting directly or through an authorized representative. 
 
1.24 FAA.  The Federal Aviation Administration of the U.S. Department of Transportation.  When used to 

designate a person, FAA shall mean the Administrator or his duly authorized representative. 
 

1.25 Final Acceptance (may also be referred to as Date of Final Completion).  The date determined and certified 
by the design professional and Owner on which the Work on the Project, including all submittals such as as-
builts, warranty assignments and training materials, is fully and satisfactorily complete in accordance with 
the requirements of the Contract. 
 

1.26 Inspector or Project Inspector.  An authorized representative of the Engineer assigned to make all necessary 
inspections and/or tests of the work performed or being performed, or of the materials furnished or being 
furnished by the Contractor. 
 

1.27 Invitation to Bid (ITB).  A public announcement, as required by local law, inviting Bids for Work. 
 



Project Name:  BHS Transfer Line (TX3) AVIA 27-06                                                                           (Rev. 9.XX.2026)     

ITB Number: AVIA 27-06  |  Project Number:  4020902607  
 

 

 
INSTRUCTIONS TO BIDDERS ITB - 9 

 
 

1.28 Major and Minor Contract Items.  A major Contract item shall be any item that is listed in the proposal, the 
total cost of which is equal to or greater than 25 percent of the total amount of the awarded Contract.  All 
other items shall be considered Minor Contract items. 
 

1.29 Notice To Proceed (NTP).  A written notice to the Contractor to begin the Work on a specified date.  
 

1.30 Owner.  The City of Charlotte.  For the purpose of this Project Manual, the Owner may also be referred to 
as the Sponsor, City or Charlotte Douglas International Airport. 
 

1.31 Payment Bond.  The approved form of security furnished by the Contractor and its surety as a guaranty 
that it will pay in full all bills and accounts for materials and labor used in the construction of the Work. 
 

1.32 Performance Bond.  The approved form of security furnished by the Contractor and his surety as a 
guarantee that the Contractor will complete the Work in accordance with the terms of the Contract. 

 
1.33 Plans.  The official drawings or exact reproductions, approved by the Owner, which show the location, 

character, dimensions and details of the Airport and the Work to be done and which are to be considered 
as part of the Contract. 

 
1.34 Project.  A specific Airport development.  The Work may be a portion or the whole of a Project. 
 
1.35 Project Manual.  The comprehensive compilation of Contract Documents. 

 
1.36 Restricted Area(s).  Areas not open to the public and include all SIDA and Secured Areas, AOA, and non-

public portions of the Sterile Area to include the main terminal basement and loading dock area. 
 

1.37 Runway.  The area on the Airport prepared for the landing and takeoff of aircraft. 
 

1.38 SIDA.  The Secure Identification Display Area.  The portion of CLT specified in the airport security program 
in which security measures specified in 49 CFR Part 1542 are carried out. This area includes the Secured 
Area and may include other areas of the airport.  At CLT, it is all of the area inside the perimeter fence, with 
the exception of the FBO and NC Air National Guard ramp. 
 

1.39 SIDA Badge.  A photo identification badge owned and issued by CLT that authorizes the recipient to enter 
and be within the SIDA without escort. 
 

1.40 Small Business Enterprise (SBE) means a business which (a) is at least fifty-one percent (51%) owned by 
one or more persons (b) the owner has a personal net worth less than 750,000 a year; (c) is located within 
the metropolitan statistical area and finally (d) has been in business a minimum of 1 year. 
 

1.41 Socially and Economically Disadvantaged Individual means any individual who is a citizen (or lawfully 
admitted permanent resident) of the United States and who a certifier finds to be socially and economically 
disadvantaged on a case-by-case basis.  A determination that an individual is socially and economically 
disadvantaged is not based in whole or in part on race or sex, but is based on whether the individual can 
meet the relevant criteria described in 49 CFR Part 26.67.  Being born in a particular country does not, 
standing alone, mean that a person is necessarily socially and economically disadvantaged. 

 
1.42 Specifications.  The written directions and requirements for completing the Work.  Standards for specifying 

materials or testing which are cited in the specifications by reference shall have the same force and effect 
as if included in the Contract physically. 
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1.43  Sterile Area.  The portions of CLT defined in the airport security program that provides passengers access 
to boarding aircraft and to which that access generally is controlled by TSA, or by an aircraft operator under 
Part 1544 of 49 CFR Chapter XII or a foreign air carrier under Part 1546 of said chapter, through the 
screening of persons and property.  At CLT this is the terminal area beyond the security checkpoints. 

 
1.44 Structures.  Airport facilities such as buildings, bridges; culverts; catch basins; inlets; retaining walls; 

cribbing; storm and sanitary sewer lines; water lines; underdrains; electrical ducts, manholes, handholes, 
lighting fixtures and bases; transformers; flexible and rigid pavements; navigational aids; buildings; vaults; 
and, other manmade features of the Airport that may be encountered in the Work and not otherwise 
classified herein. 
 

1.45 Substantial Completion.  The stage in the progress of the Work when the Work or designated portion 
thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can legally, 
practically, and reasonably occupy or utilize the Work for its intended use. 

 
1.46 Surety.  The corporation, partnership, or individual, other than the Contractor, executing a Bid Payment, 

Performance or Guaranty Bonds that are furnished to the Owner by the Contractor. 
 

1.47 Taxiway.  For the purpose of this document, the term taxiway means the portion of the AOA of an airport 
that has been designated by for movement of aircraft to and from the airport's runways or aircraft parking 
areas. 
 

1.48 Work.  The term “Work” means the construction and services required by the Contract Documents, 
whether completed or partially completed, and includes all other labor, materials, equipment and services 
provided or to be provided by the Contractor to fulfill the Contractor’s obligations. The Work may constitute 
the whole or a part of the Project. 

 
2.0 CONTRACT TIME 
 
2.1 The date of commencement of the Work shall be fixed by issuance of a written Notice to Proceed from the 

Owner to the Contractor. The Contract Time shall be measured from the date of commencement. 
Contractor shall achieve Substantial Completion of the Work within 280 calendar days from the date of 
commencement stated in the written Notice to Proceed. Contractor acknowledges that the time for 
completion of the Work is sufficient for it to perform all the Work. Contractor shall achieve Final 
Completion, including all required final submittals, no later than 60 calendar days from the date of 
Substantial Completion. 
 

2.2 LIQUIDATED DAMAGES 
 
By submitting a bid, the Contractor acknowledges and agrees that the Owner is authorized to deduct and 
retain out of the monies due to the Contractor and/or the Contractor will be liable to the City for liquidated 
damages for the Project as set out below.  For time-based damages, the amount listed shall apply  for each 
and every day or any portion thereof that the time employed upon said work or delivery may exceed the 
time stipulated for such performance and completion.  The term “day” when used in connection with 
liquidated damages, shall in all instances include any portion of a day that the work is not timely completed.   
 
The liquidated damages are fixed in view of the difficulty of estimating such damages that the Owner will 
suffer by reason of such default. The cumulative amount of liquidated damages will not be capped and may 
run concurrently.  Assessment of liquidated damages does not preclude the award of other damages that 
may be authorized under other applicable provisions of the Contract for reasons other than the specific and 
express basis of that liquidated damage. 
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Failure to achieve Substantial Completion: $1,000.00 per calendar day for each calendar day the Contract 
Time is exceeded. 

 
Failure to achieve Final Completion: $1,000.00 per calendar day for each calendar day the Contract Time is 
exceeded. 

 
3.0 CHARLOTTE BUSINESS INCLUSION (“CBI”) PROGRAM 
 

The City has established the following CBI Goal(s) for this Project: 
 
Small (“SBE”) Goal  8% 
 
For information about CBI Program requirements and forms, please review the Section V of the Bid 
Documents, which contains instructions and forms for the CBI Program. For purposes of CBI reporting 
requirements, Contractor will submit documentation requested by the City or be required to comply with 
reporting into the City’s InclusionCLT system or subsequent software platform provided by the City, or in 
such other manner as may be prescribed, and further require its Subcontractors to provide such 
documentation and information through the same system. 

 
4.0 SITE TOURS 
 

A site tour will immediately follow the Pre-Bid Meeting. Late arrivals may not be accommodated.  Attendees 
must follow the below instructions in order to take part in the tour. Visitors will park at Express Deck Self 
Park, 5633 Wilkinson Blvd. Charlotte NC 28208. 

All interested parties may send up to two (2) representatives from their organization to participate in the 
site tour. All site tour participants must submit the following information through the Q&A tab in the Bid 
Portal by 8:00 AM ET on September 21, 2026 to register for a visitor pass.  Late registrations will not be 
accepted, including substitutions, and thus may not participate in the site tour. All representatives of 
interested bidders must receive a visitor pass and undergo TSA screening to participate in the site tour, 
even if they are a current badge holder. 

A. Full legal name (first, middle, last) as it appears on their government-issued photo ID 
B. Company Name 
C. Gender 
D. Date of Birth 
E. Email Address 
F. Phone Number 
G. Safety Vest Size (unless self-provided) 

No personal belongings (including luggage) are permitted on this site tour, with the exception of phones, 
iPads, notepads, and other small items necessary to take notes. All other personal items must be stored in 
vehicles or elsewhere. The airport does not provide a storage location for personal items. If flying out after 
the site tour, interested bidders must exit the Sterile Area and re-enter on a valid boarding pass.  

 
5.0 GOVERNING ORDER OF BIDDING AND CONTRACT DOCUMENTS 
 

The Contract Documents are intended and designed to be complementary and internally consistent.  To 
the extent there is any inconsistency or lack of clarity, the individual components of the Contract 
Documents shall be interpreted in the following order of precedence, with those occurring prior 
controlling over all those occurring later in the following order: 
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01 Fully Executed Supplementary Agreements  
02 Fully Executed Change Orders  
03 §IV. F. Federal Requirements 
04 Addenda 
05 §IV. E. Insurance 
06 §IV. D. Special Conditions for Non-Federal Projects 
07 §IV. C.  Supplemental General Conditions 
08 §IV. A.  AIA A101-2017 Modified 
09 §IV. B.  AIA A201-2017 Modified 
10 §VI. Airport security Requirements 
11 §I. Instructions to Bidders 
12 §V. Charlotte Business Inclusion Program 
13 §VII. Technical Specifications 
14 §VIII. Plans 
15 Approved Shop Drawings / Submittals 
16 §III. A.  Itemized Bid 
17 Bid form information 
18 Bid Portal information 

 
Later issued Addenda, Change Orders and Supplementary Agreements will take precedence over previous 
occurring Contract Documents of the same type.  Detailed provisions shall have precedence over general 
provisions unless the above order of precedence indicates otherwise. 

   
6.0 BIDDER REPRESENTATIONS 
 
6.1 Each Bidder by making its Bid represents that it: 
 

A.  Has examined the site of the proposed Work and the Bidding Documents; and 
 
B. Is satisfied as to the character, quality and quantities of work to be performed, materials to be 

furnished and as to the requirements of the proposed Contract; and 
 
C. Acknowledges that submission of a Bid shall be prima facie evidence that the Bidder has made 

such examination and is satisfied as to the conditions to be encountered and has adequate time 
to perform the Work in accordance with the requirements of the Contract Documents. 

 
D. Warrants and certifies that as of the date of this Bid, Bidder is not identified on the Final 

Divestment Lists created by the North Carolina State Treasurer pursuant to N.C.G.S. 147 Articles 
6e or 6g.  The person signing this Bid certifies that he or she is authorized by the Bidder to make 
the foregoing certification.  Bidder further agrees that it will not take any action during the term 
of this contract that would provide a basis for it to be placed upon the Final Divestment Lists nor 
will it utilize on this Contract any subcontractor that is identified on the Final Divestment Lists. 

 
6.2 Bidders for this Work shall be qualified and licensed for this particular Work by the State of North Carolina 

prior to time of Bid Opening.  North Carolina License type, number and dollar limit must be indicated where 
requested for the Bidder. 
 

6.3 Bidders shall have previous acceptable experience, of current personnel, in the construction of at least two 
(2) projects in the last ten (10) years that demonstrate the ability to accomplish the Work required by this 
Contract.  If the Bidder is a recently formed entity, then the previous experience of the component entities 
will be considered.  The Owner shall be the sole judge of acceptable previous experience.  The Bidder shall 
have regularly and principally engaged in work of the quality and scope indicated by the Contract 
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Documents, utilizing administrators and supervisors regularly employed by the Bidder for managing the 
Work, and utilizing workers regularly employed by the Bidder for construction not performed by 
subcontractors. 
 

6.4 In the event that a Bidder is discovered to be ineligible after a Contract is awarded, the ineligible bidder 
shall indemnify the City against any losses suffered by the City because of the Bidder’s ineligibility.  The City 
reserves the right to take any steps it believes appropriate to lessen its actual or potential loss, including 
termination of the Contract or withholding payments sufficient to cover losses. 
 

6.5 Bidder shall abide by the confidentiality requirements set forth in Section 13 of the Instruction to Bidders. 
 

6.6 Bidder shall comply with all federal, state and local laws and regulations relating to the preparation and 
submission of the Bid including, without limitation, E-Verify and shall submit to Owner all required 
certifications, verifications, permits and licenses. 

 
7.0 BID DOCUMENTS 
 
7.1 Documents 

 
Bidders may obtain complete sets of the Bid Documents as indicated in the Advertisement in the number 
desired and for the cost stated therein. 
 
Bidders shall use complete sets of Bid Documents in preparing Bids.  The Owner assumes no responsibility 
for errors or misinterpretations resulting from the use of incomplete sets of Bid Documents. 

 
The Owner, by making copies of the Bid Documents available on the above terms, does so only for the 
purpose of obtaining Bids on the Work and does not confer a license or grant for any other use. 
 
Boring logs and other records of subsurface investigations and tests may be available for inspection by 
Bidders.  It is understood and agreed that such subsurface information, whether included in the plans, 
specifications, or otherwise made available to the Bidder, was obtained and is intended for the Owner’s 
design and estimating purposes only.  Bidder expressly waives any right to rely on such information for any 
purpose.  Such information has been made available for the convenience of all Bidders.  It is further 
understood and agreed that each bidder is solely responsible for all assumptions, deductions, or conclusions 
which it may make or obtain from his examinations of the boring logs and other records of subsurface 
investigations and tests that are furnished by the Owner.  Such supplementary data may not be construed 
as part of the Contract Documents. 
 

7.2 Interpretation or Correction of Bid Documents 
 

Bidders shall take no advantage of any apparent error or omission in the Bid Documents. In the event a 
Bidder discovers any apparent error or omission, ambiguity or inconsistency, the Bidder shall immediately 
notify the Owner. The Owner will then make such corrections and interpretations as may be deemed 
necessary for fulfilling the intent of the Bid Documents through the issuance of an Addendum. Any 
Addendum or clarification supplementing the Bid Documents, the Drawings, and the Specifications, issued 
prior to the date and time set for the submittal of Bid Proposal shall be made part of the Contract. 
 
Bidders requiring clarification or interpretation of the Bid Documents shall make a written request for 
clarification and forward the same to the appropriate address below.  The Owner will only respond to 
written questions.  Any interpretation, correction or change of the Bid Documents will be made only by an 
Addendum.  Interpretations, corrections or changes of the Bid Documents made in any other manner will 
not be binding, and Bidders shall not rely upon such interpretations, corrections and changes. 
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Written requests for clarification must be submitted electronically through the Bid Portal Q&A board. 
The deadline for submitting written requests for clarification is September 24, 2026 at 4:00 PM ET. 

 
7.3 Standards of Quality and Performance, Brand Names and Equivalent Products 

 
Descriptions of materials, products and equipment used in these specifications are to acquaint bidders with 
the types of products desired and will be used as a standard by which goods and services offered as 
equivalent will be evaluated. Where the specifications do not include a performance or design standard it 
is due to the determination that the information is impossible or impractical to provide. In such instances, 
the specifications include at least three brand names to illustrate the standard by which products offered 
as equivalent will be evaluated. Where three brand names could not be identified, the specifications include 
as many as possible.  These references are only to denote the quality of product required and do not limit 
or restrict submission of equivalent products by the bidder. Equivalent products can be submitted for 
consideration as set forth below. 
 
Materials, products and equipment specified in Bid and Contract documents are used to set forth and 
convey to bidders the general style, type, function, dimension and quality of product desired by the Owner. 
 
Any request by Contractor for material substitution of "an equal" item must be received by the Architect / 
Engineer or Owner at least ten (10) days prior to receipt of Bids. 
 
Prior to proposing any substitute item, Contractor shall satisfy itself that the item proposed is, in fact, equal 
to item originally specified, that such item will fit into the space allocated, that such item affords 
comparable ease of operation, maintenance and service, that the appearance, longevity and suitability for 
the climate are comparable, and that by reason of cost savings, reduced construction time, or similar 
demonstrable benefit, the substitution of such item will be in Owner’s interest. 

  
The burden of proof of equality of a proposed substitution for a specified item shall be upon Contractor.  
Contractor shall support its request with sufficient test data and other means to permit Owner to make a 
fair and equitable decision on the merits of the proposed substitution.  Any item by a manufacturer other 
than those specified or of brand name or model number or of generic species other than those specified 
will be considered a substitution.  Architect / Engineer of Record or Owner may be the sole judge of whether 
or not the substitution is equal in quality, utility and economy to that specified. 
 
Materials and methods proposed as substitutions for specified items shall be supported by certification of 
their approval for use by any or all government agencies having jurisdiction over use of the specific material 
or method. 

 
Substitutions may not be permitted in those instances where the products are designed to match artistic 
design, specific function or economy of maintenance. 

 
Approval of a substitution shall not relieve Contractor from responsibility for compliance with all 
requirements of the Contract.  Contractor shall bear the expense for any changes in other parts of the Work 
caused by any substitutions.  If Owner rejects Contractor’s proposed substitution, Contractor may not make 
any additional requests for substitution in the same category.  If the proposed substitution is approved, 
such approval will be set forth in an Addendum. 
 
If a substitution is installed without prior knowledge and written approval by the Owner, the Contractor will 
bear all costs associated with removal and replacement of the same at the Owner’s request. 
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7.4 Addenda 
 

Addenda will be available through the Bid Portal.   The Bidder shall acknowledge receipt of Addenda by 
completing the acknowledgment space on the Bid Form. 

 
8.0 BIDDING PROCEDURE 
 
8.1 Form and Style of Bids 
 

Bids shall consist of the following forms: 
 
(1) Bid Form  
(2) Certificate of Non-discrimination  
(3) CBI form # 3 
(4) Bid Bond 
 
Changes or additions to the Bid, recalculations or changes in the work bid upon, alternative proposals, or 
any other modifications of the Bid Form which are not specifically called for in the Bid Documents may 
result in the Owner’s rejection of the Bid as non-responsive to the Invitation to Bid. 
 
The Bidder must execute all pages of the Bid Form, in their entirety. All blanks on the Bid Form shall be filled 
in. 
 
Unit prices shall include the cost for materials, equipment, tools, labor, sales tax and all incidentals 
necessary for proper execution and completion of the Work.  As the quantities represented are estimates, 
quantity adjustments will be made as necessary during the project. 
 
In the event there are unit price Bid Items provided in the Bid Form or its attachments, and the "amount" 
indicated for a unit price Bid Item does not equal the product of the unit price and quantity, the unit price 
shall govern and the amount will be corrected accordingly.  In the event there is more than one Bid Item in 
the Bid Form or its attachments and the total indicated therein does not agree with the sum of the prices 
bid for the individual items, the prices bid on the individual items shall govern and the total for the schedule 
will be corrected accordingly.  Where so indicated by the make-up of the Bid Form, sums shall be expressed 
in both words and figures, and in case of discrepancy between the two, the amount written in words shall 
govern. 
 
All requested, Additive or Deductive Bid Items shall be bid.  If no change in the Base Bid is required, enter 
"No Change." 

 
No person, firm or corporation shall be allowed to submit (or have an interest in) more than one prime Bid 
for the same work.  For example, a company may not submit one bid for itself and one bid for a joint venture 
in which it will participate.  However, a person, firm or corporation that has submitted a sub-bid to a Bidder 
is not, however, disqualified from submitting a sub-bid or quoting prices to other Bidders or submitting a 
prime Bid. 
 

8.2 Sales and Use Tax 
 

The Owner is NOT exempt from applicable sales or use taxes assessed by North Carolina or other states. 
However, the North Carolina Department of Revenue does reimburse the Owner for the North Carolina 
sales or use taxes the Owner pays for certain construction related goods. Therefore, the Owner utilizes the 
below procedures for such sales tax. The Contractor agrees to follow the procedures set forth below for all 
sales or use taxes related to the Work and any other work performed pursuant to this Contract.   
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Eligible Taxes are defined as North Carolina sales or use taxes paid by the Contractor for buildings, materials, 
supplies, fixtures and equipment that become a part of or annexed to any building or structure that is owned 
or leased by the Owner and is being erected, altered or repaired by the Owner (North Carolina GS 105-164-
14(c)). 

 
Non-Eligible Taxes are defined as all other sales or use taxes including those paid to states other than North 
Carolina, or sales or use taxes paid to North Carolina on purchases or rental of tools, equipment, and 
disposable supplies, including fuel, used in the Work. 

 
Non-Eligible Taxes 
Non-Eligible Taxes shall be included in the Bid and will be included in the Contract Price. 

 
The Contract Price as shown on the bid form includes full and complete compensation for the Contractor 
for any and all Non-Eligible Taxes paid by the Contractor in the prosecution of the Work and any other work 
performed pursuant to this Contract. 

 
Eligible Taxes 
Eligible Taxes shall not be included in the Bid and will not be included in the Contract Price. Eligible Taxes 
will be reimbursed separately pursuant to the procedures below. 
 
Prior to award of the Contract, the Contractor shall provide the Owner with the estimated amount of total 
Eligible Taxes for the Contract. This estimated amount of total Eligible Taxes will be used solely for the 
purpose of the Owner’s budget planning for the Project and will not be included in the Contract Price. 
 
The Contract Price as shown on the bid form excludes Eligible Taxes.  The Contractor shall invoice the Owner 
for Eligible Taxes as set forth below and the Owner will reimburse the Contractor for those Eligible Taxes 
pursuant to the procedures below. 
 
In the event the Contractor fails to materially follow the procedures set forth by this Article, and/or fails to 
properly and timely document its payment of Eligible Taxes, the Owner will not be liable to the Contractor 
in any way for the payment of such Eligible Taxes. 
 
In order to receive the reimbursement for Eligible Taxes, the Contractor shall provide a detailed listing of 
Eligible Taxes on the Sales/Use Tax Statement (“Tax Statement”) provided in the Contract Documents.  Tax 
Statements must be submitted with each payment request and shall include invoices documenting the 
Eligible Taxes related to the underlying purchases made by the Contractor or by the Contractor’s 
subcontractor that are included in that payment request.  Tax Statements not submitted with the payment 
request for the related purchases may be denied and the Contractor agrees that it has waived 
reimbursement for untimely Tax statements   
 
Tax Statements must indicate whether such Eligible Taxes was paid by the Contractor or by the Contractor’s 
subcontractor.   
 
If no Eligible Taxes have been paid for the period in which a payment request is being submitted by the 
Contractor, then the Contractor shall indicate “No Eligible Taxes paid this period” and submit the Tax 
Statement accordingly.  
 
Tax Statements must be completed and signed by the Contractor/subcontractor’s company officer 
submitting the statement and certified by a Notary Public.   
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Tax Statement must list in detail the Eligible Taxes paid for each individual invoice paid by the 
Contractor/subcontractor.  No lump sum, running total, or copies of previously reported statements will be 
accepted.   
 
Tax Statements must show separately the portion of Eligible Taxes that are paid to the State of North 
Carolina and the applicable North Carolina county, identifying the county accordingly. 
 
Tax Statements will be reviewed and approved by the Owner prior to paying the Eligible Taxes 
reimbursement.  Such approval will not be unreasonably withheld. 
 

8.3 E-Verify 
 

Bidder is required to comply with the requirements of Article 2 of Chapter 64 of the North Carolina General 
Statutes, unless otherwise exempt. Further, if Bidder utilizes a subcontractor, Bidder shall require the 
subcontractor to comply with the requirements of Article 2 of Chapter 64 of the North Carolina General 
Statutes. 
 

8.4 Iran and Companies that Boycott Israel Divestment Acts 
 

Contractor warrants and certifies that it is not identified on the Final Divestment Lists created by the NC 
State Treasurer pursuant to N.C.G.S. 147 Articles 6e or 6g. Contractor further warrants and certifies it will 
not take any action during the term of this contract that would provide a basis for it to be placed upon the 
Final Divestment Lists nor will it utilize on this Contract any subcontractor that is identified on the Final 
Divestment Lists. In signing this Contract, Contractor further agrees, as an independent obligation, separate 
and apart from this Contract, to reimburse the City for any and all damages, costs and attorneys’ fees 
incurred by the City in connection with any claim that this Agreement or any part thereof is void due to 
Contractor appearing on the Final Divestment Lists. 
 

8.5 Bid Security 
 

Each Bid shall be accompanied by a Bid security in the form of, at Bidder's option, cashier's check, certified 
check, money order or bid bond (in favor of the Owner) in the amount of 5% of the Base Bid amount 
pledging that the Bidder will after notice of award, enter into a Contract with the Owner on the terms stated 
in its Bid and will furnish bonds as described in Contract Documents, covering the faithful performance of 
the Contract and the payment of all obligations arising thereunder.  

 
The Bid Bond shall be written on standard Surety Bid Bond form by a firm licensed to provide such forms in 
the State of North Carolina, and the attorney-in-fact who executes the bond on behalf of the surety shall 
affix to the bond a certified and current copy of his power of attorney. 

 
The OWNER will have the right to retain the Bid security of Bidders to whom an award is being considered 
until either (a) the Contract has been executed and bonds have been furnished; (b) the specified time has 
elapsed so that Bids may be withdrawn, or (c) all Bids have been rejected. 
 

8.6 Electronically Executed Bid Bonds Accepted 
 
Until further notice, the City will accept electronically executed bid bonds to satisfy the requirements of 
N.C.G.S. 143-129(b). In order for electronically executed bid bonds to be valid, a principal and N.C. licensed 
surety must agree to transact by electronic means. Additionally, the City requires the bidder and surety to 
use digital signatures that have the following characteristics: (a) each signature is unique to the person using 
it; (b) the signatures are capable of certification; and (c) each signature is under sole control of the person 
using it. The notary requirement is waived for bid bonds that are signed electronically.  
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If a bid will be submitted via an electronic lock box, all bid documents may be submitted electronically, 
including the bid bond. If a bid will be submitted in hard copy format to a physical bid box, the electronically 
signed bid bond must still be physically submitted with the bid package.  
 
The bid bond must meet all other statutory criteria for bid bonds and must be submitted in compliance with 
the Instruction to Bidders. The City reserves the right to reject bid bonds that do not meet the above criteria. 
 

8.7 Submission of Bids 
 

Bidders must submit their Bid through the Bid Portal. 

 
The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.  
Oral, telephonic or telegraphic Bids are invalid and will not receive consideration.  Bids received after the 
time and date for receipt of Bids will be returned to Bidder unopened. 
 
No responsibility will be attached to the OWNER for premature opening of or failure to open a Bid not 
properly identified. 
 

8.8 Modification or Withdrawal of Bid 
After opening, each Bid is a firm offer by the Bidder to contract which may not be withdrawn for 120 
Calendar Days from bid opening. 
 
Prior to bid opening, any Bid submitted may be withdrawn by notice to the City.  For withdrawal to be 
effective, the City must actually receive the notice prior to bid opening.  Such notice shall be in writing over 
the signature of the Bidder, and it shall be worded so that it does not reveal the amount of the original Bid. 
 
Withdrawn Bids may be modified and resubmitted up to the time designated for the receipt of Bids 
provided that they are then fully in conformance with these Instructions to Bidders. 

 
9.0 CONSIDERATION OF BIDS 
 
9.1 Review of Bids 

It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided 
the Bid has been submitted in accordance with the requirements of the Bidding Documents and does not 
exceed the funds available.  The Owner shall have the right to waive abnormalities and irregularities in a 
Bid received and to accept the Bid which, in the Owner’s judgment, is in the Owner’s best interests. 

 
9.2 Opening of Bids 

The Bids received on time will be opened publicly and will be read aloud. An abstract of the Bids may be 
made available to Bidders. 

 
9.3 Alternates 

The Owner shall have the right to request Alternates in addition to the base bid and the right to accept 
Alternates in any order or combination, unless otherwise specifically provided in the Bid Documents. 
Determination of the low Bidder will be made on the basis of the sum of the Base Bid and any Alternates 
accepted. When an Alternate is a request for a preferred brand, such request is made pursuant to North 
Carolina General Statute 133-3. The performance standards that support the preferences are set forth 
below and were communicated during the pre-bid meeting. The Owner has selected each of the preferred 
brand Alternates set forth on the bid submission form and in the specifications based on the following:  
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1. The brand requested provides a cost savings to the Airport; and 
2. The brand requested maintains or improves the system/process affected by the preference. 

9.4 Rejection of Bids 
The Owner reserves the right to reject any and or all Bids.   
 
A. Notwithstanding any of the above, the Owner reserves the right to reject any or all Bids and to 

waive any informality or technicality.  Being the low Bidder, does not mean that the Contract is 
required to be awarded to said Bidder or that the Contract will be awarded at all. 

 
B. Bids may be considered non-responsive for reasons such as but not limited to the following: 

1. If the Bid is on a form other than that furnished by the Owner, or if the Owner’s form is 
altered, or if any part of the Bid Form is detached. 

2. If there are unauthorized additions, known substitutions, conditional or alternate pay 
items, or irregularities of any kind which make the Bid incomplete, indefinite, or otherwise 
ambiguous. 

3. If the Bid does not contain a unit price for each pay item listed in the Bid, except in the 
case of authorized alternate pay items, for which the Bidder is not required to furnish a 
unit price. 

4. If the Bid is not accompanied by the Bid Bond specified by the Owner. 
5. Failure of authorized person to sign Bid Form. 
6. Failure to Submit Necessary Forms per this Instruction to Bidders 
 

C. A Bidder may be considered disqualified for any of the reasons such as but not limited to the 
following: 
1. Submitting more than one Bid from the same partnership, firm, or corporation under the 

same or different name. 
2. Evidence of collusion among Bidders.  Bidders participating in such collusion shall be 

disqualified as Bidders for any future work of the Owner until any such participating 
Bidder has been reinstated by the Owner as a qualified Bidder. 

 
10.0 PRE-AWARD 
 
10.1 Submittals 

 
Within ten days of notice of an intent to award, or as otherwise specified by the Owner, the Bidder shall 
furnish the following submittals: 
 
A. The Agreement signed by Contractor; and 
 
B. All post-bid opening CBI documents required (see Section V – Charlotte Business Inclusion 

Program); and 
 
C. Performance and payment bonds, each in an amount equal to the Contract sum; and 
 
D. Upon Owner’s request, subcontract templates the Contractor will use on this Project; and 
 
E. Certificate(s) of Insurance. 
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11.0 AWARD OF CONTRACT 
 

Contract work may not proceed until the properly executed Agreement and all required submittals are 
delivered to the Owner in acceptable form and the City has executed the Contract.  The time of completion 
for the Project will not be extended due to delays by the Contractor in executing and delivering required 
documents. 

 
12.0 FINANCIAL 
 
12.1 Audit Rights 

The Contractor and its subcontractors at any tier shall maintain any and all books, accounts, records, and 
other writings relating to the performance of the Work under the Contract for a period of three (3) years 
following final payment.  The Owner shall have the right to inspect, examine and make copies of the above 
documents.  The Contractor will fulfill all requests to transmit such records and documents electronically.  
Such audit rights shall be extended to any duly authorized representatives designated by the Owner.  Audits 
shall take place at times and locations mutually agreed upon by both parties, but not later than one week 
following the date of a request for an audit. 
 

12.2 Owner’s Contingency 
The City has established an owner’s contingency of One Hundred Eighty Five Thousand Dollars ($185,000) 
for this Project. The City is in full control of all owner contingency funds and the Contractor is not entitled 
to any portion of the owner contingency funds unless and until the City is in agreement with all aspects of 
any potential work the Contractor may perform that is beyond the original scope (or unit quantity 
estimates) of this Contract, which shall be determined through the change, dispute and other processes set 
forth by this Contract.  Contractor must obtain the City’s written approval in the form of a Contingency 
Authorization to expend any owner contingency funds. 
 

12.3 Subcontractor Payments 
Bidders are advised of the subcontractor payment requirements described in North Carolina General 
Statutes (“NCGS”) 22C-2 “Performance by Subcontractor” and 22C-3 “Time of Payment to Subcontractor.” 
 
NCGS 22C-2 prohibits as a matter of public policy the insertion of “Pay-When-Paid” clauses in subcontractor 
agreements.  A contractor may not condition subcontractor payments on the contractor’s receipt of 
payments from the owner. 
 
NCGS 22C-3 requires contractors to pay subcontractors for work performed in accordance with contract 
requirements within seven days of contractor’s receipt of a period or final payment from the owner. 
 

13.0 CONFIDENTIALITY REQUIREMENTS 
 
13.1 Bidder hereby agrees to comply with all confidentiality requirements set forth in this section in connection 

with this Project. 
 

13.2 Confidential Information 
Confidential Information includes any information, not generally known in the relevant trade or industry, 
obtained from the Owner or its vendors or licensors or which falls within any of the following general 
categories: 

 
A. Trade secrets. For purposes of this Contract, trade secrets consist of information of the Owner or 

any of its suppliers, contractors or licensors: (a) that derives value from being secret; and (b) that 
the owner has taken reasonable steps to keep confidential. Examples of trade secrets include 
information relating to proprietary software, new technology, new products or services, flow 
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charts or diagrams that show how things work, manuals that tell how things work and business 
processes and procedures. 
 

B. Information of the Owner or its suppliers, contractors or licensors marked “Confidential” or 
“Proprietary.”  

 
C. Information relating to criminal investigations conducted by the Owner, and records of criminal 

intelligence information compiled by the Owner. 
 

D. Information contained in the City/County’s personnel files, as defined by N.C. Gen. Stat. 160A-168. 
This consists of all information gathered and/or maintained by the Owner about employees, except 
for that information which is a matter of public record under North Carolina law. 

E. Citizen or employee social security numbers collected by the Owner. 
 

F. Computer security information of the Owner, including all security features of electronic data 
processing, or information technology systems, telecommunications networks and electronic 
security systems. This encompasses but is not limited to passwords and security standards, 
procedures, processes, configurations, software and codes. 

 
G. Local tax records of the Owner that contains information about a taxpayer’s income or receipts. 

 
H. Any attorney / Owner privileged information disclosed by either party. 

 
I. Any data collected from a person applying for financial or other types of assistance, including but 

not limited to their income, bank accounts, savings accounts, etc. 
 

J. The name or address of individual homeowners who, based on their income, have received a 
rehabilitation grant to repair their home. 
 

K. Building plans of Owner-owned buildings or structures, as well as any detailed security plans. 
 

L. Billing information of customers compiled and maintained in connection with the Owner providing 
utility services. 
 

M. Other information that is exempt from disclosure under the North Carolina public records laws. 
 
Categories 13.2.(A) through 13.2.(M) above constitute “Highly Restricted Information,” as well as 
Confidential Information. The Company acknowledges that certain Highly Restricted Information is subject 
to legal restrictions beyond those imposed by these requirements, and agrees that: (a) all requirements set 
forth herein applicable to Confidential Information shall apply to Highly Restricted Information; and (b) the 
Contractor will also comply with any more restrictive instructions or written policies that may be provided 
by the Owner from time to time to protect the confidentiality of Highly Restricted Information. 

 
13.3 Restrictions 

The Contractor shall keep the Confidential Information in the strictest confidence, in the manner set forth 
below: 
 
A. It shall not copy, modify, enhance, compile or assemble (or reverse compile or disassemble), or 

reverse engineer Confidential Information. 
 

B. It shall not, directly or indirectly, disclose, divulge, reveal, report or transfer Confidential 
Information of the other to any third party or to any individual employed by the Contractor, other 
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than an employee, agent, subcontractor or vendor of the Owner or Contractor who: (i) has a need 
to know such Confidential Information, and (ii) has executed a confidentiality agreement 
incorporating substantially the form of this Section and containing all protections set forth herein. 

 
C. It shall not use any Confidential Information of the Owner for its own benefit or for the benefit of 

a third party, except to the extent such use is authorized by Owner as set forth herein, or is for the 
purpose for which such Confidential Information is being disclosed. 

 
D. It shall not remove any proprietary legends or notices, including copyright notices, appearing on 

or in the Confidential Information of the other. 
 

E. The Contractor shall use its best efforts to enforce the proprietary rights of the Owner and the 
Owner’s vendors, licensors and suppliers (including but not limited to seeking injunctive relief 
where reasonably necessary) against any person who has possession of or discloses Confidential 
Information in a manner not permitted by Owner. 

 
F. In the event that any demand is made in litigation, arbitration or any other proceeding for 

disclosure of Confidential Information, the Contractor shall assert these provisions as grounds for 
refusing the demand and, if necessary, shall seek a protective order or other appropriate relief to 
prevent or restrict and protect any disclosure of Confidential Information. 

 
G. All materials which constitute, reveal or derive from Confidential Information shall be kept 

confidential to the extent disclosure of such materials would reveal Confidential Information, and 
unless otherwise agreed, all such materials shall be returned to the Owner or destroyed upon 
satisfaction of the purpose of the disclosure of such information. 
 

13.4 Exceptions 
The parties agree that the Contractor shall have no obligation with respect to any Confidential Information 
which the Contractor can establish: 

 
A. Was already known to the Contractor prior to being disclosed by the disclosing party; 

 
B. Was or becomes publicly known through no wrongful act of the Contractor; 

 
C. Was rightfully obtained by the Contractor from a third party without similar restriction and without 

breach hereof; 
 

D. Was used or disclosed by the Contractor with the prior written authorization of the Owner; 
 

E. Was disclosed pursuant to the requirement or request of a governmental agency, which disclosure 
cannot be made in confidence, provided that, in such instance, the Contractor shall first give to the 
Owner notice of such requirement or request; 
 

F. Was disclosed pursuant to the order of a court of competent jurisdiction or a lawfully issued 
subpoena, provided that the Contractor shall take use its best efforts to obtain an agreement or 
protective order providing that, to the greatest possible extent possible, the confidentiality 
requirements set forth herein will be applicable to all disclosures under the court order or 
subpoena. 

 
13.5 Unintentional Disclosure 

Notwithstanding anything contained herein to the contrary, in the event that the Contractor is 
unintentionally exposed to any Confidential Information of the Owner, the Company agrees that it shall 
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not, directly or indirectly, disclose, divulge, reveal, report or transfer such Confidential Information to any 
person or entity or use such Confidential Information for any purpose whatsoever. 
 

13.6 Remedies 
The Contractor acknowledges that the unauthorized disclosure of the Confidential Information of the 
Owner will diminish the value of the proprietary interests therein.  Accordingly, it is agreed that if the 
Contractor breaches its obligations hereunder, the Owner shall be entitled to equitable relief to protect its 
interests, including but not limited to injunctive relief, as well as monetary damages. 

 
14.0 PROJECT MANAGEMENT INFORMATION SYSTEM (PMIS) 
 
Upon Owner’s request, Contractor shall use the Owner’s web‐based Project Management Information System 
(PMIS) for records retention and management of all Project documentation.  Documents, forms, and processes that 
will be used by the Owner, Owner’s representatives and Contractor include but are not limited to: construction 
drawings (including as‐builts), submittals (quality plan, safety plan, schedules, etc.), reports (accident, Inspection, 
nonconformance, etc.), project photos, transmittals, requests for information, change notices, change requests, 
change orders, change directives, design change, field change notices, letters, meeting notifications, meeting 
minutes, and pay applications.  If an item is not covered by an existing process, submittals shall be as directed by the 
Owner or Owner’s representative.  For shop drawing submittal documents larger than 11x17, submittal shall be as 
directed by the Owner or Owner’s representative. 
 
Owner will provide access, technical service, and training for the PMIS system at no cost to the Contractor. 
 
Contractor shall submit a Submittal Register to the Owner or Owner’s representative after the notice of award.  The 
Submittal Register shall include a list of all shop drawings, product information, designs, reports, procedures, 
management and quality plans, Buy America certifications, test plans, operations and maintenance manuals, and all 
other documents required to be submitted under the Contract.  The Submittal Register shall also include the planned 
dates for all submittals to be submitted for the entire duration of the Contract. The Contractor shall submit an 
updated submittal register monthly with any changes to the planned submittal dates. 
 
The Owner or Owner’s representative will provide will the Contractor with the format for the Submittal Register.  
The Contractor should allow a minimum of twenty-one (21) days for review and approval of the Submittal Register 
following the submittal date, unless otherwise approved by the Owner.  The Submittal Register shall include the 
following information” 
 
a) Number  
b) Package 
c) Specification Section and Sub‐Section 
d) Revision (designate on original submittals as Rev. 00) 
e) Description  
f) Category 
g) Submittal Date 
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A. ITEMIZED BID 
 
Project Name: BHS Transfer Line (TX3)  
Charlotte Douglas International Airport 
Project No.:  AVIA 27-06 
 
BASE BID (Base Bid = Unit Price Total) 
The undersigned Bidder, having carefully examined the Bidding and Contract Documents, and having visited the site, and being familiar 
with all conditions and requirements of the Work, hereby agrees to furnish all material, labor, equipment, permits and services, 
including all scheduled Allowances, necessary to complete the Work for the above-named project, in accordance with the 
requirements of the Bidding Documents, for the sum of:  
 
________________________________________________________________Dollars ($____________________) 
 
 
OWNER’S CONTINGENCY (Not included in Base Bid) 
OWNER’S CONTINGENCY = $185,000 
 
One Hundred Eighty-Five Thousand___________________________________________ Dollars ($185,000___________) 

CONTINGENCY 

 
 
BID GUARANTEE  
The undersigned Bidder agrees to execute the Agreement for the above amount and to furnish surety as specified within 10 days after 
notice of award, if offered within 120 calendar days after receipt of bids, and upon failure to do so agrees to forfeit the attached cash, 
cashier's check, certified check, U. S. money order, or bid bond, as liquidated damages for such failure, in the amount of:  
 
 ____________________ Dollars ($______________ ) 
the stated amount constituting five percent (5%) of the Base Bid amount above. 
 
 
If the Project costs are greater than $300,000, NCGS 143-128(d) requires all single prime bidders to identify their subcontractors for 
the below subdivisions of work.  A contractor whose bid is accepted shall not substitute any person as subcontractor in the place of 
the subcontractor listed in the original bid, except (i) if the listed subcontractor’s bid is later determined by the contractor to be non-
responsive or the listed subcontractor refuses to enter into a contract for complete performance of the bid work, or (ii) with the 
approval of the awarding authority for good cause shown by the contractor. 
 
List the following subcontractors you are using on this project 
 
Electrical       ____________________ License #____________________ 
Mechanical, if applicable    ____________________ License #____________________ 
Plumbing, if applicable    ____________________ License #____________________ 
Fire Protection, if applicable   ____________________ License #____________________ 
 
BID SUPPLEMENTS 
Attached to this Bid Form and incorporated herein are the following documents, completed in full by the undersigned: 
 
Certificate of Non-Discrimination 
CBI Form # 3 
Bid Bond 
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PLEASE NOTE:  FAILURE TO SUBMIT THE REQUIRED BID SUPPLEMENTS MAY RESULT IN REJECTION OF BID. 
 
CONTRACTOR'S LICENSE 
The undersigned further states that he is a duly licensed Contractor, for the type of work proposed, in the State of North Carolina, and 
that all fees, permits, etc., pursuant to the submission of this proposal have been paid in full.  LICENSE # ________________________. 
 
 
CONFIDENTIALITY REQUIREMENTS 
By signing this bid form, I acknowledge that I have read and understood the confidentiality agreement as stated in the Instruction to 
Bidders, Section 13. 
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B. EXECUTION OF BID 
 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the Bidder has entered into any agreement, participated in any collusion, 
or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the Bidder has not been convicted of violating North Carolina General Statute 133-24 within the last three years, 
and that the Bidder intends to do the work with its own bona fide employees or subcontractors and is not bidding 
for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder’s certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
NC General Statute 133-32 prohibits the offer to, or acceptance by, any City Employee of any gift from anyone with 
a contract with the City or State, or from any person seeking to do business with the City of Charlotte.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you 
are not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 
The undersigned, having carefully examined the site and familiarized himself with the existing conditions on the 
Project area affecting the cost of work and hereby proposes to furnish all supervision, labor, equipment, materials 
and services required to construct and complete the Project in accordance with the Bid Documents at and for the 
total Bid amount. 
 
The undersigned attests that he/she has the legal authority to execute this Bid on behalf of the corporation. 
 

 
The undersigned acknowledges receipt of the following addenda (initial next to each addendum): 
 

# 1: ___     # 2: ___     # 3: ___   # 4:___     # 5: ___     #6: ___     # 7: ___     # 8: ___     # 9: ___ 
 

Type of Bidder:      Sole Proprietor        Partnership        Corporation      Limited Liability Company     
(check 1 box)   Joint Venture  

(if joint venture, complete this “Execution of Bid” sheet for each joint venture company 
and identify the “Name of Joint Venture” on each sheet) 
Name of Joint Venture: _________________________________________________  

 
Company Name:    

Mailing Address:    

City/State/Zip:    

Phone:  Email:  

Printed Name:  Title:  

Signature:    
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C. COMMERCIAL NON-DISCRIMINATION CERTIFICATION 
 

Project:  
 
Name of Company (Bidder): 

 

 
The undersigned Bidder hereby certifies and agrees that the following information is correct: 
 
1. In preparing its Bid, the Bidder has considered all bids submitted from qualified, potential subcontractors and suppliers, and 

has not engaged in or condoned discrimination, as defined in Section 2 below.  
 

2. For purposes of this form, discrimination means discrimination in the solicitation, selection, or treatment of any 
subcontractor, vendor, supplier or commercial customer on the basis of a person's race, color, gender, religion, national 
origin, ethnicity, age, familial status, sex (including sexual orientation, gender identity and gender expression), veteran status, 
pregnancy, natural hairstyle or disability, or any otherwise unlawful form of discrimination. Without limiting the foregoing, 
discrimination also includes retaliating against any person or other entity for reporting any incident of discrimination. 

 
3. Without limiting any other remedies that the City may have for a false certification, it is understood and agreed that, if this 

certification is false, such false certification will constitute grounds for the City to reject the bid submitted with this 
certification and terminate any contract awarded based on such bid.  It shall also constitute a violation of the City’s 
Commercial Non-Discrimination Ordinance and shall subject the Bidder to any remedies allowed thereunder, including 
possible disqualification from participating in City contracts or bid processes for up to two years. 

 
4. As a condition of contracting with the City, the Bidder agrees to promptly provide to the City all information and 

documentation that may be requested by the City from time to time regarding the solicitation and selection of subcontractors 
in connection with this solicitation process.  Failure to maintain or failure to provide such information shall constitute grounds 
for the City to reject the bid submitted by the Bidder and terminate any contract awarded on such bid.  It shall also constitute 
a violation of the City’s Commercial Non-Discrimination Ordinance and shall subject the Bidder to any remedies allowed 
thereunder. 
 

5. As part of its bid or proposal, the Bidder or Proposer shall provide to the City a list of all instances within the past ten years 
where a complaint was filed or pending against Bidder or Proposer in a legal or administrative proceeding alleging that Bidder 
or Proposer discriminated against its subcontractors, vendors or suppliers, and a description of the status or resolution of 
that complaint, including any remedial action taken. 
 

6. As a condition of submitting a proposal to the City, the Bidder agrees to comply with the City’s Commercial Non-
Discrimination Policy as described in Section 2, Article V of the Charlotte City Code, and consents to be bound by the award 
of any arbitration conducted thereunder. 

 
 
 

By:           
Signature of Authorized Official 

 
Title:           
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D. CBI FORM 3: SUBCONTRACTOR/SUPPLIER UTILIZATION COMMITMENT 

 
This form MUST be submitted at the time of Bid Opening. Copy this CBI Form 3 as needed. Failure to properly complete and 
submit Form 3 at the time of Bid Opening constitutes grounds for rejection of the Bid. 
 
Per Section 3.5 of the CBI Administrative Procedures Manual, the Subcontractor/Supplier Utilization Commitment 
(CBI Form 3), captures information regarding  SBEs, and other subcontractors and suppliers that the Bidder intends to use on 
the Contract FOR ALL TIERS. 

 
For Construction Contracts under $500,000, SBEs must satisfy the requirements of Section 2 of the CBI Administrative 
Procedures Manua in order to count the work they intend to perform on the contract with its own current workforces 
towards the established Subcontracting Goal and must list themselves below along with their projected utilization amount. 

 

Bidder Name:  

Project Name:  

Project Number:  

Established SBE Goal:   8% 
 

List below all SBEs that you intend to use on this Contract. NOTE: You will only receive credit for SBEs that are currently certified 
with the City as of the Bid Opening Date. 

SBE 
Vendor Name 

(Non-Hauling Services) 
Description of work / materials NIGP Code Utilization ($) 

    

    

    

 

For all hauling services on this Contract, list below all SBEs that you intend to provide such work and the Total Projected Utilization 
($). 

SBE 
Vendor Name 

(Hauling Services) 
Description of work / materials NIGP Code Total Projected 

Utilization ($) 

    

    

    

 
Total Subcontractor / Supplier Utilization  
(including SBEs, and Non-SBEs) $ 

Total SBE Utilization $ 

Total Bid Amount (including Contingency) $ 

Percent SBE Utilization* (Total SBE Utilization divided by Total Bid Amount) % 
* The Utilization percentage stated MUST be rounded to (2) decimal places. 
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CBI FORM 3:  Subcontractor / Supplier Utilization Commitment 
 
List below all non-SBE (subcontractors and suppliers) that you intend to use on this Contract 
 

Vendor Name Description of work / materials NIGP Commodity Code 

   

   

   

   

 
Letters of Intent submitted upon notice from the City 

Per Section 3.5 of the CBI Administrative Procedures Manual, within three (3) Business Days after 
receiving a request from the City (or within such longer time as may be communicated by the City 
in writing), Bidders must submit a separate Letter of Intent (CBI Form 4) for each SBE listed on 
CBI Form 3. Each Letter of Intent must be executed by both the SBE and the Bidder. The City 
shall not count proposed SBE utilization for which it has not received a Letter of Intent by this 
deadline. The Bidder is still obligated to pay the SBE the full amount listed on the Contract with the 
SBE regardless of what percentage is actually counted towards the SBE Goal. 

 
Adding subcontractors or suppliers after submitting this form 
Nothing in this certification shall be deemed to preclude you from entering into subcontracting arrangements after submission 
of this form.  However, per Part D of the CBI Policy, you must comply with the following: 
 

• You must maintain the level of SBE participation stated in the Contract throughout the duration of the Contract, 
except as specifically allowed in Section 5. 

• If you need to terminate or replace a SBE, you must comply with, Section 5.3. 
• If the scope of work on the Contract increases, or if you elect to subcontract any portion of work not identified on 

this form as being subcontracted, then you must comply with Section 5.4. 
• A Letter of Intent (CBI Form 4) must also be submitted for each SBE you add subsequent to contract award. 

 
All Subcontractors and Suppliers must be registered with the City of Charlotte. 
Pursuant to the City’s Vendor Registration Policy, each subcontractor or supplier (non-SBE and SBEs) that you use on this 
contract must be registered in the City’s vendor database.  
 
Signature 
Your signature below indicates that the undersigned firm certifies and agrees that: 

(a) It has complied with all provisions of the CBI Policy and Administrative Procedures Manual; and, 
(b) Failure to properly document such compliance in the manner and within the time periods established by the CBI Policy 

and Administrative Procedures Manual shall constitute grounds for rejection of your bid. 
 

 
 
 

Signature of Authorized Official  Printed Name  Title  Submittal Date 
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IV. CONTRACT REQUIREMENTS AND FORMS 
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A. AIA DOCUMENT A101- 2017 – STANDARD FORM OF AGREEMENT  

BETWEEN OWNER AND CONTRACTOR (MODIFIED) 
 
AGREEMENT made as of the «  » day of «  » in the year «  » 
 
BETWEEN the Owner: 
 
City of Charlotte 
Charlotte Douglas International Airport 
5601 Wilkinson Boulevard 
Charlotte, NC  28208 
Telephone: (704) 359-4000 
 
and the Contractor: 
 
«  »«  » 
«  » 
«  » 
«  » 
 
for the following Project: 
 
Baggage Handling System (BHS) Transfer Line (TX3) 
5501 Josh Birmingham Parkway 
Charlotte, NC 28208 
 
The Architect: 
 
«  »«  » 
«  » 
«  » 
«  » 
 
The Owner and Contractor agree as follows. 
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TABLE OF ARTICLES 
 
1 THE CONTRACT DOCUMENTS 
 
2 THE WORK OF THIS CONTRACT 
 
3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
4 CONTRACT SUM 
 
5 PAYMENTS 
 
6 DISPUTE RESOLUTION 
 
7 TERMINATION OR SUSPENSION 
 
8 MISCELLANEOUS PROVISIONS 
 
9 ENUMERATION OF CONTRACT DOCUMENTS 
 
10 INSURANCE AND BONDS 
 
ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of all documents as set forth in Section 1.17 of the Instructions to Bidders and include, 
but are not limited to, this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), 
Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in this 
Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and are as 
fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and 
integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, 
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be  
: 
(Check one of the following boxes.) 
 

[             ]      The date of this Agreement. 
 

[   XX    ]      A date set forth in a written Notice to Proceed issued by the Owner. 
 

[             ]      Established as follows: 
(Insert a date or a means to determine the date of commencement of the Work.) 

 
            

 
If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 
Agreement. 

 
N/A 
 
§ 3.2 The Contract Time shall be measured from the date of commencement in the Notice to Proceed. 
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§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work: 
(Check one of the following boxes and complete the necessary information.) 
 

[   XX    ]      Not later than Two Hundred Eighty ( 280 ) calendar days from the date of commencement of the 
Work. 

 
[             ]      By the following date:             

 
§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work 
are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 
Completion of such portions by the following dates: 
 
Portion of Work Substantial Completion Date 
  
 
§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, 
if any, shall be assessed as set forth in Section 4.5. 

 
ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be «  » ($ «  » ), subject to additions and deductions as provided in the Contract 
Documents. 
 
§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 
 
Item Price 
  
 
§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 
 
Item Price Conditions for Acceptance 
   
 
§ 4.3 Allowances, if any, included in the Contract Sum: 
(Identify each allowance.) 
 
Item Price 
  
 
§ 4.4 Unit prices, if any: 
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.) 
 
Item Units and Limitations Price per Unit ($0.00) 
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§ 4.5 Liquidated damages, if any: 
 
§4.5.1 Failure to achieve Substantial Completion: $1,000.00 per calendar day for each calendar day the Contract 
Time is exceeded. 
 
§4.5.2  Failure to achieve Final Completion: $1,000.00 per calendar day for each calendar day the Contract Time 
is exceeded. 

 
ARTICLE 5   PAYMENTS 
§ 5.1 PROGRESS PAYMENTS 
§ 5.1.1 Based upon Applications for Payment submitted to the Owner by the Contractor and Certificates for Payment 
issued by the Owner, the Owner shall make progress payments on account of the Contract Sum to the Contractor as 
provided below and elsewhere in the Contract Documents. 
 
§ 5.1.2  The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the month, or as follows: 
 

A draft Application for Payment, including all supporting documentation, sales tax form(s) and Charlotte Business 
INClusion forms, will be submitted to the Owner and Architect concurrently by the 5th of the following month for 
which the payment is requested. 
 
§ 5.1.3 Unless otherwise instructed by Owner, Contractor shall submit all pay requests/applications through the 
PMIS. The Owner will make progress payments based on the Work progress estimates prepared by the Architect 
and on the payment requests submitted by the Contractor.  Contractor shall submit each monthly payment 
application between the 1st and 5th day of the following month.  Progress payments will be made within forty-five 
(45) calendar days after receipt and Owner approval of a complete and accurate payment request.  Progress 
payments will be approximate only and will be subject to correction in the final estimate and payment. 
 
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 
Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported 
by such data to substantiate its accuracy as the Architect may require. This schedule of values shall be used as a 
basis for reviewing the Contractor’s Applications for Payment. 
 
§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment. 
 
§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 
follows: 
 
§ 5.1.6.1 The amount of each progress payment shall first include: 

.1      That portion of the Contract Sum properly allocable to completed Work; 

.2      That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 
stored at the site for subsequent incorporation in the completed construction, or, if approved in 
advance by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3      That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified. 

 
§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1      The aggregate of any amounts previously paid by the Owner; 

.2      The amount, if any, for Work that remains uncorrected and for which the Architect has previously 
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017; 

.3      Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 
unless the Work has been performed by others the Contractor intends to pay; 
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.4      For Work performed or defects discovered since the last payment application, any amount for which 
the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as 
provided in Article 9 of AIA Document A201–2017; and 

.5      Retainage withheld pursuant to Section 5.1.7. 
 
 
§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due: 
 
Five Percent (5%) of each Progress Payment shall be retained until the satisfactory completion of the Work, as 
described in Section 5.1 above, subject to the requirements of North Carolina General Statute 143-134.1.           
 
§ 5.1.7.1.1 The following items are not subject to retainage: 
 
            
 
§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows: 
 
            
 

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment 
pursuant to this Section 5.1.7. 
 
§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 
 
§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 
 
§ 5.1.10 If any mechanic's or materialman's lien, or any notice or claim of such lien, is filed against the Project for 
any labor, materials, supplies, or equipment claimed to have been furnished to or incorporated into the Work, or for 
any other alleged contribution thereto, the Owner shall have the right to retain from payments otherwise due the 
Contractor, in addition to all other amounts properly withheld under this Article or under other provisions of the 
Contract, an amount equal to such lien or liens claimed. The Contractor warrants that: (i) all materials are free and 
clear of all liens, claims, security interests, or encumbrances; and (ii) no materials have been acquired by the 
Contractor, or by any other person performing Work at the site or furnishing materials for the Work under this 
Contract, that are subject to an agreement under which an interest in, or encumbrance on, the materials or equipment 
is retained by the seller or otherwise imposed. 
 
In accordance with NCGS § 22C, the Contractor is required to pay subcontractors for satisfactory performance of 
their contracts within seven (7) calendar days after the Owner has paid the Contractor for such Work. Additionally, 
the Contractor shall pay the undisputed portions of subcontractors’ invoices no later than ninety (90) calendar days 
of the date of subcontractor’s invoice, independent of any payment by the Owner to the Contractor. If the Contractor 
withholds any retainage pending final completion of any subcontractor’s Work, the Contractor is required to pay 
the retainage so withheld within seven (7) calendar days after such subcontractor completes his Work satisfactorily, 
regardless of any payment of retainage by the Owner to the Contractor. The Contractor’s failure to pay 
subcontractors as provided herein shall be a material breach for which the Owner may cancel the Contract. 
 
The Contractor shall have a copy of his current progress payment request on the Project job site available for review 
by subcontractors. 

 
§ 5.2 FINAL PAYMENT 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 
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.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Section 12.2.2 of AIA Document A201–2007, and to satisfy other requirements, 
if any, which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 
 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made within 45 days after the issuance of the 
Architect’s final Certificate for Payment, or as follows: 
 
Upon Owner’s approval. 
 
ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 INITIAL DECISION MAKER 
The Owner, as identified below, will serve as Initial Decision Maker pursuant to Section 8.0 of the Supplemental 
General Conditions. 
 
Aviation Director 
Charlotte Douglas International Airport 
5601 Wilkinson Boulevard 
Charlotte, NC  28208 
Telephone: (704) 359-4000 
 
§ 6.2 BINDING DISPUTE RESOLUTION 
For any Claim subject to, but not resolved by, mediation pursuant to Section 7.0 of the Supplemental General 
Conditions, the method of binding dispute resolution shall be as follows: 
 

[ «  » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2007 
 
[ XX ] Litigation in a court of competent jurisdiction 
 
[ «  » ] Other (Specify) 

 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017. 
 
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017. 
 
ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 
 
§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated 
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located. 
 
Zero % (0%) 
 
§ 8.3 The Owner’s representative: 
 
Aviation Director 
Charlotte Douglas International Airport 
5601 Wilkinson Boulevard 
Charlotte, NC  28208 
Telephone: (704) 359-4000 
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§ 8.4 The Contractor’s representative: 
 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days written notice to the 
other party. 
 
§ 8.6 Other provisions: 
 
N/A 
 
ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in 
their entirety in the Project Manual. 
 
§ 9.1.1 The Agreement is this executed AIA Document A101–2017, Standard Form of Agreement Between Owner 
and Contractor. 
 
§ 9.1.2 The General Conditions are AIA Document A201–2017, General Conditions of the Contract for 
Construction. 
 
§ 9.1.3 The Supplementary and other Conditions of the Contract: 
 

Document Title 
I. 
II. 
III. 
IV. 
V. 
VI. 
VII. 

Invitation to Bid 
Instructions to Bidders 
Bid Form and Supplements 
Contract Requirements 
Charlotte Business Inclusion 
Airport Security Requirements 
Contract Forms 

 
§ 9.1.4 The Specifications are set forth in the Project Manual. 
 
§ 9.1.5 The Drawings are set forth in the Project Manual. 
 
§ 9.1.6 The Addenda, if any: 
 

Number Date Pages 
     

 
§ 9.1.7 INTENTONALLY DELETED 
 
ARTICLE 10   INSURANCE AND BONDS 
The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document 
A201–2017. 
 

Type of insurance or bond Limit of liability or bond amount ($0.00) 
  As set forth in the Contract Documents.  
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ARTICLE 11   CHARLOTTE BUSINESS INCLUSION (“CBI”) PROGRAM COMMITTED GOAL 
The Contractor has committed to achieve CBI participation in the following percentage of the Contract Sum: 
 
SBE Goal  8% 
 
For purposes of CBI reporting requirements, Contractor will submit documentation requested by the City or required 
to comply with the City’s CBI Program into the InclusionCLT system, or subsequent software platform provided by 
the City, or in such other manner as may be prescribed, and further require its Subcontractors provide such 
documentation and information through the same system. 

 
 
 
 
 

[SIGNATURES APPEAR ON FOLLOWING PAGE] 
  



Project Name:  BHS Transfer Line (TX3) AVIA 27-06                                                                           (Rev. 9.XX.2026)     

ITB Number: AVIA 27-06  |  Project Number:  4020902607  
 

 

CONTRACT REQUIREMENTS 17 
 

This Agreement entered into as of the day and year first written above. 
 
(CONTRACTOR): 
 
Signature: ____________________________________________ 
 
Printed Name: ____________________________________________ 
 
Title:  ____________________________________________ 
 
Address:  ____________________________________________ 
 
  ____________________________________________ 
 
  ____________________________________________ 
 
Date:  ____________________________________________ 
 
Federal Tax ID: ____________________________________________ 
 
 
CITY OF CHARLOTTE: 
 
Signature: ____________________________________________ 
 
Printed Name: ____________________________________________ 
 
Title:  ____________________________________________ 
 
Date:  ____________________________________________ 
 
 
This instrument has been pre-audited in the manner required by the “Local Government Budget and Fiscal Control 
Act.” 
 
 
____________________________________________ 
City of Charlotte Finance Officer  Date 
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CONTRACTOR SURETY COMPANY CONTACTS (IF APPLICABLE): 
 
Performance Bond No.  ____________________________________________ 
 
Surety Name:   ____________________________________________ 
 
Point of Contact:   ____________________________________________ 
 
Address:    ____________________________________________ 
 
    ____________________________________________ 
 
    ____________________________________________ 
 
Phone No.   ____________________________________________ 
 
Labor/Material Bond No. ____________________________________________ 
 
Surety Name:   ____________________________________________ 
 
Point of Contact:   ____________________________________________ 
 
Address:    ____________________________________________ 
 
    ____________________________________________ 
 
    ____________________________________________ 
 
Phone No.   ____________________________________________ 
 
Guaranty Bond No.  ____________________________________________ 
 
Surety Name:   ____________________________________________ 
 
Point of Contact:   ____________________________________________ 
 
Address:    ____________________________________________ 
    ____________________________________________ 
    ____________________________________________ 
 
Phone No.   ____________________________________________ 
 
 
PLEASE ATTACH THE FOLLOWING TO THIS SHEET: 

1. BONDS 
2. A CERTIFIED COPY OF POWER OF ATTORNEY 
3. CERTIFICATE OF INSURANCE 
4. EXECUTED COPIES OF CBI FORM 4 – LETTERS OF INTENT 
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B. AIA DOCUMENT A201- 2007 – GENERAL CONDITIONS (MODIFIED) 

 
for the following PROJECT: 
Baggage Handling System (BHS) Transfer Line (TX3) 
5501 Josh Birmingham Parkway 
Charlotte, NC 28208   
 
THE OWNER: 
City of Charlotte 
Charlotte Douglas International Airport 
5601 Wilkinson Boulevard 
Charlotte, NC  28208 
Telephone: (704) 359-4000 
 
THE ARCHITECT: 
«  » 
«  » 
«  » 
 
 
 
 
 
TABLE OF ARTICLES 
 
1 GENERAL PROVISIONS 
 
2 OWNER 
 
3 CONTRACTOR 
 
4 ARCHITECT 
 
5 SUBCONTRACTORS 
 
6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7 CHANGES IN THE WORK 
 
8 TIME 
 
9 PAYMENTS AND COMPLETION 
 
10 PROTECTION OF PERSONS AND PROPERTY 
 
11 INSURANCE AND BONDS 
 
12 UNCOVERING AND CORRECTION OF WORK 
 
13 MISCELLANEOUS PROVISIONS 
 
14 TERMINATION OR SUSPENSION OF THE CONTRACT 
 
15 CLAIMS AND DISPUTES 
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INDEX 
(Topics and numbers in bold are section headings.) 
 
 
Acceptance of Nonconforming Work 
9.6.6, 9.9.3, 12.3 
Acceptance of Work 
9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3 
Access to Work 
3.16, 6.2.1, 12.1 
Accident Prevention 
10 
Acts and Omissions 
3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5, 
10.2.8, 13.4.2, 13.7, 14.1, 15.2 
Addenda 
1.1.1, 3.11.1 
Additional Costs, Claims for 
3.7.4, 3.7.5, 6.1.1, 7.3.7.5, 10.3, 15.1.4 
Additional Inspections and Testing 
9.4.2, 9.8.3, 12.2.1, 13.5 
Additional Insured 
11.1.4 
Additional Time, Claims for 
3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.5 
Administration of the Contract 
3.1.3, 4.2, 9.4, 9.5 
Advertisement or Invitation to Bid 
1.1.1 
Aesthetic Effect 
4.2.13 
Allowances 
3.8, 7.3.8 
All-risk Insurance 
11.3.1, 11.3.1.1 
Applications for Payment 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.6.3, 9.7, 9.10, 
11.1.3 
Approvals 
2.1.1, 2.2.2, 2.4, 3.1.3, 3.10.2, 3.12.8, 3.12.9, 3.12.10, 
4.2.7, 9.3.2, 13.5.1 
Arbitration 
8.3.1, 11.3.10, 13.1.1, 15.3.2, 15.4  
ARCHITECT 
4 
Architect, Definition of 
4.1.1 
Architect, Extent of Authority 
2.4.1, 3.12.7, 4.1, 4.2, 5.2, 6.3, 7.1.2, 7.3.7, 7.4, 9.2, 
9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 
13.5.1, 13.5.2, 14.2.2, 14.2.4, 15.1.3, 15.2.1 
Architect, Limitations of Authority and 
Responsibility 
2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 
4.2.3, 4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 
9.4.2, 9.5.3, 9.6.4, 15.1.3, 15.2 

Architect’s Additional Services and Expenses 
2.4.1, 11.3.1.1, 12.2.1, 13.5.2, 13.5.3, 14.2.4 
Architect’s Administration of the Contract 
3.1.3, 4.2, 3.7.4, 15.2, 9.4.1, 9.5 
Architect’s Approvals 
2.4.1, 3.1.3, 3.5, 3.10.2, 4.2.7 
Architect’s Authority to Reject Work 
3.5, 4.2.6, 12.1.2, 12.2.1 
Architect’s Copyright 
1.1.7, 1.5 
Architect’s Decisions 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 
7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 
13.5.2, 15.2, 15.3 
Architect’s Inspections 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.5 
Architect’s Instructions 
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.5.2 
Architect’s Interpretations 
4.2.11, 4.2.12 
Architect’s Project Representative 
4.2.10 
Architect’s Relationship with Contractor 
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 
3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18, 
4.1.2, 4.1.3, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 
9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.4.2, 13.5, 
15.2 
Architect’s Relationship with Subcontractors 
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3.7 
Architect’s Representations 
9.4.2, 9.5.1, 9.10.1 
Architect’s Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Asbestos 
10.3.1 
Attorneys’ Fees 
3.18.1, 9.10.2, 10.3.3 
Award of Separate Contracts 
6.1.1, 6.1.2 
Award of Subcontracts and Other Contracts for 
Portions of the Work 
5.2 
Basic Definitions 
1.1 
Bidding Requirements 
1.1.1, 5.2.1, 11.4.1 
Binding Dispute Resolution 
9.7, 11.3.9, 11.3.10, 13.1.1, 15.2.5, 15.2.6.1, 15.3.1, 
15.3.2, 15.4.1 
Boiler and Machinery Insurance 
11.3.2 
Bonds, Lien 
7.3.7.4, 9.10.2, 9.10.3 
Bonds, Performance, and Payment 
7.3.7.4, 9.6.7, 9.10.3, 11.3.9, 11.4 
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Building Permit 
3.7.1 
Capitalization 
1.3 
Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 
Certificates for Payment 
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.3 
Certificates of Inspection, Testing or Approval 
13.5.4 
Certificates of Insurance 
9.10.2, 11.1.3 
Change Orders 
1.1.1, 2.4.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11.1, 3.12.8, 4.2.8, 
5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.6, 7.3.9, 7.3.10, 
8.3.1, 9.3.1.1, 9.10.3, 10.3.2, 11.3.1.2, 11.3.4, 11.3.9, 
12.1.2, 15.1.3 
Change Orders, Definition of 
7.2.1 
CHANGES IN THE WORK 
2.2.1, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 
11.3.9 
Claims, Definition of 
15.1.1 
CLAIMS AND DISPUTES 
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 
Claims and Timely Assertion of Claims 
15.4.1 
Claims for Additional Cost 
3.2.4, 3.7.4, 6.1.1, 7.3.9, 10.3.2, 15.1.4 
Claims for Additional Time 
3.2.4, 3.7.46.1.1, 8.3.2, 10.3.2, 15.1.5 
Concealed or Unknown Conditions, Claims for 
3.7.4 
Claims for Damages 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 
11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
Claims Subject to Arbitration 
15.3.1, 15.4.1 
Cleaning Up 
3.15, 6.3 
Commencement of the Work, Conditions Relating to 
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.3.1, 11.3.6, 11.4.1, 
15.1.4 
Commencement of the Work, Definition of 
8.1.2 
Communications Facilitating Contract 
Administration 
3.9.1, 4.2.4 
Completion, Conditions Relating to 
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 
9.10, 12.2, 13.7, 14.1.2 
COMPLETION, PAYMENTS AND 
9 

Completion, Substantial 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 13.7 
Compliance with Laws 
1.6.1, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 
10.2.2, 11.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 
14.1.1, 14.2.1.3, 15.2.8, 15.4.2, 15.4.3 
Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 
Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 
3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 9.9.1, 
9.10.2, 9.10.3, 11.3.1, 13.2, 13.4.2, 15.4.4.2 
Consolidation or Joinder 
15.4.4 
CONSTRUCTION BY OWNER OR BY 
SEPARATE CONTRACTORS 
1.1.4, 6 
Construction Change Directive, Definition of 
7.3.1 
Construction Change Directives 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 
9.3.1.1 
Construction Schedules, Contractor’s 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 
Continuing Contract Performance 
15.1.3 
Contract, Definition of 
1.1.2 
CONTRACT, TERMINATION OR 
SUSPENSION OF THE 
5.4.1.1, 11.3.9, 14 
Contract Administration 
3.1.3, 4, 9.4, 9.5 
Contract Award and Execution, Conditions Relating 
to 
3.7.1, 3.10, 5.2, 6.1, 11.1.3, 11.3.6, 11.4.1 
Contract Documents, Copies Furnished and Use of 
1.5.2, 2.2.5, 5.3 
Contract Documents, Definition of 
1.1.1 
Contract Sum 
3.7.4, 3.8, 5.2.3, 7.2, 7.3, 7.4, 9.1, 9.4.2, 9.5.1.4, 
9.6.7, 9.7, 10.3.2, 11.3.1, 14.2.4, 14.3.2, 15.1.4, 
15.2.5 
Contract Sum, Definition of 
9.1 
Contract Time 
3.7.4, 3.7.5, 3.10.2, 5.2.3, 7.2.1.3, 7.3.1, 7.3.5, 7.4, 
8.1.1, 8.2.1, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 14.3.2, 
15.1.5.1, 15.2.5 
Contract Time, Definition of 
8.1.1 
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CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 
Contractor’s Construction Schedules 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contractor’s Employees 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 
11.1.1, 11.3.7, 14.1, 14.2.1.1 
Contractor’s Liability Insurance 
11.1 
Contractor’s Relationship with Separate Contractors 
and Owner’s Forces 
3.12.5, 3.14.2, 4.2.4, 6, 11.3.7, 12.1.2, 12.2.4 
Contractor’s Relationship with Subcontractors 
1.2.2, 3.3.2, 3.18.1, 3.18.2, 5, 9.6.2, 9.6.7, 9.10.2, 
11.3.1.2, 11.3.7, 11.3.8 
Contractor’s Relationship with the Architect 
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 
3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.3, 4.2, 5.2, 
6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 
10.3, 11.3.7, 12, 13.5, 15.1.2, 15.2.1 
Contractor’s Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor’s Responsibility for Those Performing the 
Work 
3.3.2, 3.18, 5.3.1, 6.1.3, 6.2, 9.5.1, 10.2.8 
Contractor’s Review of Contract Documents 
3.2 
Contractor’s Right to Stop the Work 
9.7 
Contractor’s Right to Terminate the Contract 
14.1, 15.1.6 
Contractor’s Submittals 
3.10, 3.11, 3.12.4, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3, 11.1.3, 11.4.2 
Contractor’s Superintendent 
3.9, 10.2.6 
Contractor’s Supervision and Construction 
Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.5, 7.3.7, 8.2, 10, 12, 14, 15.1.3 
Contractual Liability Insurance 
11.1.1.8, 11.2 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Plans and Specifications 
1.5, 2.2.5, 3.11 
Copyrights 
1.5, 3.17 
Correction of Work 
2.3, 2.4, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2 
Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.7 

Costs 
2.4.1, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 
7.3.3.3, 7.3.7, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 
11.3, 12.1.2, 12.2.1, 12.2.4, 13.5, 14 
Cutting and Patching 
3.14, 6.2.5  
Damage to Construction of Owner or Separate 
Contractors 
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 11.1.1, 11.3, 
12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4.1, 11.3.1, 12.2.4 
Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 
11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
Damages for Delay 
6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2 
Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 15.2, 6.3, 
7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 
13.5.2, 14.2.2, 14.2.4, 15.1, 15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of 
2.3.1, 2.4.1, 3.5, 4.2.6, 6.2.5, 9.5.1, 9.5.2, 9.6.6, 9.8.2, 
9.9.3, 9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 
15.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4.1, 14.3.2, 15.1.5, 15.2.5 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Plans, Definition of 
1.1.5 
Plans and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2, 11.1.2 
Emergencies 
10.4, 14.1.1.2, 15.1.4 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1 
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Equipment, Labor, Materials or 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13.1, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3.1, 3.4.1, 3.5, 
3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.5, 8.2, 
9.5.1, 9.9.1, 10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3 
Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4.1, 14.3, 15.1.5, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.3.1, 11.3.5, 
12.3.1, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
Fire and Extended Coverage Insurance 
11.3.1.1 
GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2, 
11.3.7 
Information and Services Required of the Owner 
2.1.2, 2.2, 3.2.2, 3.12.4, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.4, 13.5.1, 
13.5.2, 14.1.1.4, 14.1.4, 15.1.3 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.2, 14.2.4, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.2, 14.2.4, 15.1.3, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 
15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4.1 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.5 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.5.2 

Instruments of Service, Definition of 
1.1.7 
Insurance 
3.18.1, 6.1.1, 7.3.7, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 11 
Insurance, Boiler and Machinery 
11.3.2 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 11.1.2 
Insurance, Loss of Use 
11.3.3 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.3 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4 
Interest 
13.6 
Interpretation 
1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12, 15.1.4 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13.1, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, 11.1.1, 11.3, 13.1.1, 13.4, 13.5.1, 13.5.2, 
13.6.1, 14, 15.2.8, 15.4 
Liens 
2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 13.7, 15.4.1.1 
Limitations of Liability 
2.3.1, 3.2.2, 3.5, 3.12.10, 3.17, 3.18.1, 4.2.6, 4.2.7, 
4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 10.2.5, 10.3.3, 
11.1.2, 11.2, 11.3.7, 12.2.5, 13.4.2 
Limitations of Time 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3.1, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 11.3.1.5, 
11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15 
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Loss of Use Insurance 
11.3.3 
Material Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 1.5.1, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 
3.13.1, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 
9.3.3, 9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 
14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 15.2.8 
Mediation 
8.3.1, 10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3, 
15.4.1 
Minor Changes in the Work 
1.1.1, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2, 11.3.1 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.3.1, 2.4.1, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 
9.10.4, 12.2.1 
Notice 
2.2.1, 2.3.1, 2.4.1, 3.2.4, 3.3.1, 3.7.2, 3.12.9, 5.2.1, 
9.7, 9.10, 10.2.2, 11.1.3, 12.2.2.1, 13.3, 13.5.1, 
13.5.2, 14.1, 14.2, 15.2.8, 15.4.1 
Notice, Written 
2.3.1, 2.4.1, 3.3.1, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 9.7, 
9.10, 10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 
15.2.8, 15.4.1 
Notice of Claims 
3.7.4, 10.2.8, 15.1.2, 15.4 
Notice of Testing and Inspections 
13.5.1, 13.5.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.2.2, 9.6.6, 9.8, 11.3.1.5 
Orders, Written 
1.1.1, 2.3, 3.9.2, 7, 8.2.2, 11.3.9, 12.1, 12.2.2.1, 
13.5.2, 14.3.1 
OWNER 
2 

Owner, Definition of 
2.1.1 
Owner, Information and Services Required of the 
2.1.2, 2.2, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.3, 13.5.1, 
13.5.2, 14.1.1.4, 14.1.4, 15.1.3 
Owner’s Authority 
1.5, 2.1.1, 2.3.1, 2.4.1, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.1.3, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 
7.2.1, 7.3.1, 8.2.2, 8.3.1, 9.3.1, 9.3.2, 9.5.1, 9.6.4, 
9.9.1, 9.10.2, 10.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2, 
12.3.1, 13.2.2, 14.3, 14.4, 15.2.7 
Owner’s Financial Capability 
2.2.1, 13.2.2, 14.1.1.4 
Owner’s Liability Insurance 
11.2 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.4, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.3 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2 
Ownership and Use of Plans, Specifications and 
Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.2.5, 3.2.2, 3.11.1, 3.17, 
4.2.12, 5.3.1 
Partial Occupancy or Use 
9.6.6, 9.9, 11.3.1.5 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 13.7, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1, 12.3.1, 
13.7, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.7.4, 9.6.7, 9.10.3, 11.4 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
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PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.7.4, 9.6.7, 9.10.3, 11.4 
Permits, Fees, Notices and Compliance with Laws 
2.2.2, 3.7, 3.13, 7.3.7.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION 
OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.3 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.3 
PROTECTION OF PERSONS AND PROPERTY 
10 
Regulations and Laws 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 
15.2.8, 15.4 
Rejection of Work 
3.5, 4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 
9.8.2, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.2, 4.2.10, 5.1.1, 
5.1.2, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.3, 5.3.1, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 

Review of Shop Drawings, Product Data and 
Samples by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.3, 2.4, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2, 12.2.4, 
13.4, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3.1, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.4.2, 9.10.1, 13.5 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.5 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
13.7, 15.4.1.1 
Stopping the Work 
2.3, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7 
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Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.7, 9.2, 9.3, 
9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3.7 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 13.7 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
4.1.3 
Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.7, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.3 
Surety 
5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2, 15.2.7 
Surety, Consent of 
9.10.2, 9.10.3 
Surveys 
2.2.3 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.7.4 
Termination by the Contractor 
14.1, 15.1.6 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.6 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
4.1.3 
Termination of the Contractor 
14.2.2 
TERMINATION OR SUSPENSION OF THE 

CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 
9.10.1, 10.3.2, 11.4.1.1, 12.2.1, 13.5 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4.1, 14.3.2, 15.1.5, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 12.2, 13.5, 
13.7, 14, 15.1.2, 15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 13.7, 15.1.2 
Title to Work 
9.3.2, 9.3.3 
Transmission of Data in Digital Form 
1.6 
UNCOVERING AND CORRECTION OF 
WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 7.3.4 
Use of Documents 
1.1.1, 1.5, 2.2.5, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.4.2 
Waiver of Claims by the Contractor 
9.10.5, 13.4.2, 15.1.6 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.4.2, 14.2.4, 15.1.6 
Waiver of Consequential Damages 
14.2.4, 15.1.6 
Waiver of Liens 
9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3.7 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2, 13.7 
Weather Delays 
15.1.5.2 
Work, Definition of 
1.1.3 
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Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 
9.9.1, 9.10.2, 9.10.3, 11.4.1, 13.2, 13.4.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Notice 
2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 5.2.1, 8.2.2, 9.7, 
9.10, 10.2.2, 10.3, 11.1.3, 12.2.2, 12.2.4, 13.3, 14, 
15.4.1 
Written Orders 
1.1.1, 2.3, 3.9, 7, 8.2.2, 12.1, 12.2, 13.5.2, 14.3.1, 
15.1.
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of all documents as set forth in Section 1.17 of the Instructions to Bidders and include, but 
are not limited to, the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Plans, 
Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement and 
Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed 
by both parties, (2) a Change Order, (3) a Construction Change Directive (4) a Contingency Transfer of Funds or (5) 
a written order for a minor change in the Work issued by the Owner.  
 
§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the 
Contractor.  
 
§ 1.1.3 THE WORK 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by the 
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 THE PROJECT 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by separate contractors. 
 
§ 1.1.5 THE PLANS 
The Plans are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams. 
 
§ 1.1.6 THE SPECIFICATIONS 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 INSTRUMENTS OF SERVICE 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 
respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, plans, specifications, and other similar materials. 
 
§ 1.1.8 INITIAL DECISION MAKER 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.  
 
§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 
indicated results. 
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 
effect to the parties’ intentions and purposes in executing the Contract. 
 
§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Plans shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.3 CAPITALIZATION 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles or (3) the titles of other documents published by the American Institute of Architects. 
 
§ 1.4 INTERPRETATION 
In the interest of brevity, the Contract Documents frequently omit modifying words such as “all” and “any” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement. 
 
§ 1.5 OWNERSHIP AND USE OF PLANS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE 
§ 1.5.1 The Owner shall be deemed the authors and owners of their respective Instruments of Service, including the 
Plans and Specifications, and will retain all common law, statutory and other reserved rights, including copyrights. 
The Architect, the Architect’s consultants, Contractor, Subcontractors, Sub-subcontractors, and material or equipment 
suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to meet official 
regulatory requirements or for other purposes in connection with this Project is not to be construed as publication in 
derogation of the Architect’s or Architect’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use 
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The 
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the Instruments of 
Service on other projects or for additions to this Project outside the scope of the Work without the specific written 
consent of the Owner, Architect and the Architect’s consultants.  
 
§ 1.5.3 The Contractor shall have available on the work site at all times a current copy of all Plans and Specifications. 
Contract Documents, including drawings and specifications, are to be issued as a complete package to all 
subcontractors and trades to ensure complete coordination of the work. 
 
§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM 
The parties shall agree upon written protocols governing the transmission and use of, and reliance on,,Instruments of 
Service or any other information or documentation in digital form. 
 
§ 1.7 BUILDING INFORMATION MODELS USE AND RELIANCE 
Any use of, or reliance on, all or a portion of a building information model without agreement to written protocols 
governing the use of, and reliance on, the information contained in the model shall be at the using or relying party’s 
sole risk and without liability to the other party and its contractors or consultants, the authors of, or contributors to, 
the building information model, and each of their agents and employees. 

 
ARTICLE 2   OWNER 
§ 2.1 GENERAL 
§ 2.1.1 The Owner shall designate in writing a representative or representatives who shall have express authority to 
bind the Owner with respect to all matters requiring the Owner’s approval or authorization (excluding those matters 
that require City Council approval).. Except as otherwise provided in Section 4.2.1, the Architect does not have such 
authority. 
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§ 2.1.2 INTENTIONALLY DELETED 
 
§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 INTENTIONALLY DELETED 
 
§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent changes 
in existing facilities. 
 
§ 2.2.3 The Owner may, at its election, furnish surveys describing physical characteristics, legal limitations and utility 
locations for the site of the Project, and a legal description of the site. If the Owner elects to furnish a survey(s), it is 
for informational purposes only and the Contractor shall not be entitled to rely on the accuracy of information.  
 
§ 2.2.4 INTENTIONALLY DELETED 
 
§ 2.2.5 INTENTIONALLY DELETED 
 
§ 2.3 OWNER’S RIGHT TO STOP THE WORK 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner 
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by 
Section 6.1.3. 
 
§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may 
have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments 
then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses 
and compensation for the Architect’s additional services made necessary by such default, neglect or failure. Such 
action by the Owner and amounts charged to the Contractor are both subject to prior approval of the Architect. If 
payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the 
difference to the Owner. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction 
where the Project is located. The Contractor shall designate in writing a representative who shall have express 
authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means the 
Contractor or the Contractor’s authorized representative. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has had the opportunity to 
visit the site, become generally familiar with local conditions under which the Work is to be performed and correlated 
personal observations with requirements of the Contract Documents. 
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§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These obligations 
are for the purpose of facilitating coordination and construction by the Contractor and are not for the purpose of 
discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly 
report to the Architect any errors, inconsistencies or omissions discovered by or made known to the Contractor as a 
request for information in such form as the Architect may require. It is recognized that the Contractor’s review is made 
in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise specifically 
provided in the Contract Documents.  
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall 
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for 
information in such form as the Architect may require. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, 
the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations of 
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been avoided if 
the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not 
be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract 
Documents, for differences between field measurements or conditions and the Contract Documents, or for 
nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and 
lawful orders of public authorities. 
 
§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences 
and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents give 
other specific instructions concerning these matters. If the Contract Documents give specific instructions concerning 
construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the jobsite safety 
thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such means, methods, 
techniques, sequences or procedures. If the Contractor determines that such means, methods, techniques, sequences 
or procedures may not be safe, the Contractor shall give timely written notice to the Owner and Architect and shall 
not proceed with that portion of the Work without further written instructions from the Architect. 
 
§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors as if such acts or omissions had been conducted or performed 
by the Contractor. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, 
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and 
services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or 
not incorporated or to be incorporated in the Work. 
 
§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections 3.12.8 
or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the Architect 
and in accordance with a Change Order or Construction Change Directive. 
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§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 
 
§ 3.5 WARRANTY 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract 
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, 
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or 
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes 
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, 
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 
 
§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the 
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 
 
§ 3.6 TAXES 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor. 
 
§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, tap fees, licenses, and inspections by government agencies necessary for 
proper execution and completion of the Work that are customarily secured after execution of the Contract and legally 
required at the time bids are received or negotiations concluded. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 
 
§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules 
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such 
Work and shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface 
or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or 
(2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and 
generally recognized as inherent in construction activities of the character provided for in the Contract Documents, 
the Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in no 
event later than 21 days after first observance of the conditions. The Owner and Architect will promptly investigate 
such conditions and, if the Owner and Architect determines that they differ materially and cause an increase or 
decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an 
equitable adjustment in the Contract Sum or Contract Time, or both. If the Owner and Architect determine that the 
conditions at the site are not materially different from those indicated in the Contract Documents and that no change 
in the terms of the Contract is justified, the Owner and Architect shall promptly notify the Contractor in writing, stating 
the reasons. If the Contractor disputes the Owner/Architect’s determination or recommendation, the Contractor may 
proceed as provided in Article 15.  
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, 
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the 
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall 
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract 
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15. 
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§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents.  
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 Allowances shall cover the cost to the Contractor of materials, labor and equipment delivered at the 
site and all required taxes, less applicable trade discounts; 

.2 INTENTIONALLY DELETED 

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2. 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding on the Contractor as if given to the Contractor.  
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner  and 
the Architect the name and qualifications of a proposed superintendent. The Owner or Architect may reply within 14 
days to the Contractor in writing stating (1) whether the Owner or the Architect has reasonable objection to the 
proposed superintendent or (2) that the Owner or Architect requires additional time to review. Failure of the Owner 
or Architect to reply within the 14-day period shall constitute notice of no reasonable objection.  
 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed.  
 
§ 3.10 CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULES 
§ 3.10.1 The Contractor shall, in accordance with  Section 16 of the Supplemental General Conditions, prepare and 
submit for the Owner’s and Architect’s information a Contractor’s construction schedule for the Work. The schedule 
shall not exceed time limits current under the Contract Documents, shall be revised at appropriate intervals as required 
by the conditions of the Work and Project, shall be related to the entire Project to the extent required by the Contract 
Documents, and shall provide for expeditious and practicable execution of the Work. 
 
§ 3.10.2 The Contractor shall prepare and submit a submittal schedule to the Owner or Owner’s representative after 
contract award.  The submittal schedule shall include a list of all shop drawings, product information, designs, reports, 
procedures, management and quality plans, test plans, operations and maintenance manuals, and all other documents 
required to be submitted under the Contract.  The submittal schedule shall also include the planned dates for all 
submittals to be submitted for the entire duration of the Contract. The Contractor shall submit an updated Submittal 
schedule monthly with any changes to the planned submittal dates. 
 
The Owner or Owner’s representative will provide will the Contractor with the format for the submittal schedule.  The 
Contractor should allow a minimum of twenty-one (21) calendar days for review and approval of the submittal 
schedule following the submittal date, unless otherwise approved by the Owner.  The submittal schedule shall include 
the following information: 
 
a) Number  
b) Package 
c) Specification Section and Sub‐Section 
d) Revision (designate on original submittals as Rev. 00) 
e) Description  
f) Category 
g) Submittal Date 
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The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and thereafter as 
necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Architect’s approval. The 
Architect’s approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be coordinated 
with the Contractor’s construction schedule, and (2) allow the Architect reasonable time to review submittals. If the 
Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase in Contract Sum or 
extension of Contract Time based on the time required for review of submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the 
Owner and Architect.  
 
§ 3.11 INTENTIONALLY DELETED 
 
§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 
the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.  
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 
by which the Work will be judged.  The Contractor shall make available and maintain at the Project site approved 
physical samples as directed by the Owner or Architect. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 
to demonstrate the way by which the Contractor proposes to conform to the information given and the design concept 
expressed in the Contract Documents for those portions of the Work for which the Contract Documents require 
submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which 
the Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals 
that are not required by the Contract Documents may be returned by the Architect without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the Architect 
Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in accordance 
with the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with 
reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of 
separate contractors. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to the 
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials, 
field measurements and field construction criteria related thereto, or will do so and (3) checked and coordinated the 
information contained within such submittals with the requirements of the Work and of the Contract Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the Architect. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect 
in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof. 
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§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities 
for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to 
provide professional services in violation of applicable law.  
 
§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 
specify all performance and design criteria that such services must satisfy. The Contractor shall cause such services 
or certifications to be provided by a properly licensed design professional, whose signature and seal shall appear on 
all drawings, calculations, specifications, certifications, Shop Drawings and other submittals prepared by such 
professional. Shop Drawings and other submittals related to the Work designed or certified by such professional, if 
prepared by others, shall bear such professional’s written approval when submitted to the Architect. The Owner and 
the Architect shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications and 
approvals performed or provided by such design professionals, provided the Owner and Architect have specified to 
the Contractor all performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the 
Architect will review, approve or take other appropriate action on submittals only for the limited purpose of checking 
for conformance with information given and the design concept expressed in the Contract Documents. The Contractor 
shall not be responsible for the adequacy of the performance and design criteria specified in the Contract Documents. 
 
§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at 
the time and in the form specified by the Architect. 

 
§ 3.13 USE OF SITE 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment. 
 
§ 3.14 CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition existing 
prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.  
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction 
of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by excavation. 
The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor except with 
written consent of the Owner and of such separate contractor; such consent shall not be unreasonably withheld. The 
Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s consent to cutting 
or otherwise altering the Work. 
 
§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 
the Project. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 
shall be entitled to reimbursement from the Contractor. 
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§ 3.16 ACCESS TO WORK 
The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever 
located. 
 
§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall 
not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer 
or manufacturers is required by the Contract Documents, or where the copyright violations are contained in Plans, 
Specifications or other documents prepared by the Owner or Architect. However, if the Contractor has reason to 
believe that the required design, process or product is an infringement of a copyright or a patent, the Contractor shall 
be responsible for such loss unless such information is promptly furnished to the Architect. 
 
§ 3.18 INDEMNIFICATION 
§ 3.18.1 The Contractor shall indemnify, defend and hold harmless the Owner and the Owner’s public officials, 
officers, agents and employees from and against any and all claims, losses, damages, obligations, liabilities and 
expenses, including but not limited to attorneys' fees and settlement amounts, arising out of or resulting from, or 
alleged to arise out of or result from, Contractor’s performance under this Contract, including without limitation 
negligent acts or omissions or willful misconduct, except to the extent that the claims, losses, damages, obligations, 
liabilities and expenses are caused by the negligence or willful misconduct of the Owner or the Owner’s public 
officials, officers, agents and employees. Such liabilities shall include those arising from a violation of any federal, 
state or local law, regulation or ordinance by the Contractor or any of its subcontractors. Contractor shall purchase 
insurance as required in the Contract, which shall include coverage for the contractual liability described herein.  In 
any case in which Contractor provides a defense to the City pursuant to this indemnity, the defense will be provided 
by attorneys reasonably acceptable to the City. This provision shall survive the expiration or early termination of the 
Contract.   
 
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 
 
ARTICLE 4   ARCHITECT 
§ 4.1 GENERAL 
§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing 
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Contract and is referred to throughout the Contract Documents as if singular in number.  
 
§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents shall 
not be restricted, modified or extended without written consent of the Owner and Architect. Consent shall not be 
unreasonably withheld. 
 
§ 4.2 ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 Unless otherwise determined by the Owner, with notice to the Contractor, the Architect will provide 
administration of the Contract as described in the Contract Documents and will be an Owner’s representative during 
construction until the date the Architect issues the final Certificate for Payment. The Architect will have authority to 
act on behalf of the Owner only to the extent provided in the Contract Documents. 
 
§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with 
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to 
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully 
completed, will be in accordance with the Contract Documents. The Architect will not have control over, charge of, 
or responsibility for, the construction means, methods, techniques, sequences or procedures, or for the safety 
precautions and programs in connection with the Work, since these are solely the Contractor’s rights and 
responsibilities under the Contract Documents, except as provided in Section 3.3.1. 
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§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract 
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 
deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the 
Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or 
charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or 
employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 INTENTIONALLY DELETED 
 
§ 4.2.5 Based on the evaluations of the Contractor’s Applications for Payment, the Owner and Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 
 
§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise 
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, material 
and equipment suppliers, their agents or employees, or other persons or entities performing portions of the Work. 
 
§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such 
as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with 
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken 
with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to permit adequate 
review. Review of such submittals is not conducted for the purpose of determining the accuracy and completeness of 
other details such as dimensions and quantities, or for substantiating instructions for installation or performance of 
equipment or systems, all of which remain the responsibility of the Contractor as required by the Contract Documents. 
The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 
3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval of safety precautions or, unless otherwise 
specifically stated by the Architect, of any construction means, methods, techniques, sequences or procedures. The 
Architect’s approval of a specific item shall not indicate approval of an assembly of which the item is a component.  
 
§ 4.2.8 The Owner will prepare Change Orders and Construction Change Directives; provided, however, the Architect 
may authorize minor changes in the Work as provided in Section 7.4. 
 
§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 
9.10. 
 
 
§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the Plans 
and Specifications on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.  
 
§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. 
 
§ 4.2.13 INTENTIONALLY DELETED 
 
§ 4.2.14 The Architect will review and respond to requests for information about the Plans and Specifications. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Plans and Specifications in 
response to the requests for information. 
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ARTICLE 5   SUBCONTRACTORS 
§ 5.1 INTENTIONALLY DELETED 
 
§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner and Architect the names of persons or 
entities (including those who are to furnish materials or equipment fabricated to a special design) proposed for each 
principal portion of the Work. The Architect may reply within 14 days to the Contractor in writing stating (1) whether 
the Owner or the Architect has reasonable objection to any such proposed person or entity or (2) that the Architect 
requires additional time for review. Failure of the Owner or Architect to reply within the 14-day period shall constitute 
notice of no reasonable objection. 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor 
has made reasonable objection. 
 
§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection.  
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or 
Architect makes reasonable objection to such substitution. 
 
§ 5.3 SUBCONTRACTUAL RELATIONS 
By appropriate agreement, written where legally required for validity, the Contractor shall require each Subcontractor, 
to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract 
Documents, and to assume toward the Contractor all the obligations and responsibilities, including the responsibility 
for safety of the Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and 
Architect. Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the 
Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof 
will not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the 
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by 
the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor 
to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed 
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the 
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and 
conditions of the proposed subcontract agreement that may be at variance with the Contract Documents. 
Subcontractors will similarly make copies of applicable portions of such documents available to their respective 
proposed Sub-subcontractors. The Contractor shall ensure, and be responsible for, the compliance of all 
subcontractors, sub-subcontractors, subcontractors at any tier, and suppliers with the requirements of this contract.  A 
failure to do so, or to timely cure such non-compliance, shall be a material breach of the contract. 
 
§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract. 
 
§ 5.4.2 INTENTIONALLY DELETED 
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§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. 
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own 
forces, and to award separate contracts in connection with other portions of the Project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is 
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other 
separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any revisions 
to the construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules 
shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until subsequently 
revised. 
 
§ 6.1.4 INTENTIONALLY DELETED  
 
§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 
Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly report 
to the Owner and Architect apparent discrepancies or defects in such other construction that would render it unsuitable 
for such proper execution and results. Failure of the Contractor so to notify the Owner and Architect of apparent 
discrepancies or defects prior to proceeding with the Work shall constitute an acknowledgment that the Owner’s or 
separate contractor’s completed or partially completed construction is fit and proper to receive the Contractor’s Work, 
except as to defects not then reasonably discoverable. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 
 
§ 6.2.5 INTENTIONALLY DELETED 
 
§ 6.3 OWNER’S RIGHT TO CLEAN UP 
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 GENERAL 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 
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§ 7.1.2 A Change Order shall be based upon agreement between the Owner and Contractor; a Construction Change 
Directive may or may not be agreed to by the Contractor. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or 
order for a minor change in the Work. 
 
§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument signed by the Owner and the Contractor stating their agreement upon 
all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.2.2 Change Orders shall be accompanied by a complete itemization of costs, including labor and materials, together 
with a written explanation of the change and reason for the change. Agreement of any Change Order shall constitute 
a full payment and final settlement of all matters relating to the change in the Work that is the subject of the Change 
Order, including but not limited to all direct and indirect costs associated with such change and any and all adjustments 
to the Contract Sum, the Contract Time, and the construction schedule. 
 
§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order by the Owner directing a change in the Work prior to 
agreement on adjustment, if any, in the Contract Sum or Contract Time, or both. The Owner may by Construction 
Change Directive, without invalidating the Contract, order changes in the Work within the general scope of the 
Contract consisting of additions, deletions or other revisions, the Contract Sum and Contract Time being adjusted 
accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of agreement on the terms of a Change Order.  
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee;  

.4 As provided in Section 7.3.7; or 

.5  A combination of the above. 
 
§ 7.3.4 INTENTIONALLY DELETED  
  
§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the 
Work involved and advise the Owner of the Contractor’s agreement or disagreement with the method, if any, provided 
in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or Contract Time. 
 
§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Owner shall determine the method and the adjustment on the basis of reasonable expenditures and savings of those 
performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for 
overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable 
amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Owner 
may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the 
Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following: 
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.1 Costs of labor, including social security, unemployment insurance, fringe benefits required by 

agreement or custom, and workers’ compensation insurance; 
.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 

consumed; 
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor 

or others; 
.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 

the Work;  
.5 Additional costs of supervision and field office personnel directly attributable to the change; and 
.6 Overhead and profit as described in Supplementary General Conditions Section 15.0. 

 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Owner. When both additions and credits 
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured 
on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The 
Owner will make an interim determination for purposes of monthly certification for payment for those costs and certify 
for payment the amount. The Owner’s interim determination of cost shall adjust the Contract Sum on the same basis 
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15, as 
modified by Section 8.0 of the Supplemental General Conditions.  
 
§ 7.3.10 When the Owner and Contractor agree concerning the adjustments in the Contract Sum and Contract Time, 
or otherwise reach agreement upon the adjustments, such agreement shall be effective immediately and a Change 
Order will be prepared. Change Orders may be issued for all or any part of a Construction Change Directive. 
 
§ 7.4 MINOR CHANGES IN THE WORK 
The Owner has authority to order minor changes in the Work not involving adjustment in the Contract Sum or 
extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be 
effected by written order and shall be binding on the Owner and Contractor.  
 
ARTICLE 8   TIME 
§ 8.1 REPLACED AND SUPERSEDED BY INSTRUCTIONS TO BIDDERS 1.0 DEFINITIONS. 
 
§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.1.1 The Contract Time shall be the amount of consecutive calendar days stated in the Contract.  Liquidated 
damages will be assessed at the rate stated in the Contract.  This amount is hereby agreed to by the Contractor by 
execution of the Contract and other Contract Documents. 
 
§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely 
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be 
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective 
date of such insurance.  
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 
 
§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 INTENTIONALLY DELETED  
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§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15, as modified by 
Section 6.0 of the Supplemental General Conditions.  
 
§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the 
Contract Documents. 
 
• ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM 
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 
the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.2 SCHEDULE OF VALUES 
The Contractor shall submit to the Owner, before the first Application for Payment, a schedule of values allocating 
the entire Contract Sum to the various portions of the Work and prepared in such form and supported by such data to 
substantiate its accuracy as the Owner may require. This schedule, upon approval by the Owner, shall be used as a 
basis for reviewing the Contractor’s Applications for Payment. 
 
§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 The Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance with 
the schedule of values, for completed portions of the Work. Such application shall be notarized, if required, and 
supported by such data substantiating the Contractor’s right to payment as the Owner or Architect may require, such 
as copies of requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the 
Contract Documents. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by others 
whom the Contractor intends to pay.  
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials 
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage 
and transportation to the site for such materials and equipment stored off the site. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment 
all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, 
to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, security interests 
or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or entities making a 
claim by reason of having provided labor, materials and equipment relating to the Work. 
 
§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue to 
the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is 
properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding certification in 
whole or in part as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based 
on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the best of the 
Architect’s knowledge, information and belief, the Work has progressed to the point indicated and that the quality of 
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the Work is in accordance with the Contract Documents. The foregoing representations are subject to an evaluation 
of the Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent 
tests and inspections, to correction of minor deviations from the Contract Documents prior to completion and to 
specific qualifications expressed by the Architect. The issuance of a Certificate for Payment will further constitute a 
representation that the Contractor is entitled to payment in the amount certified. However, the issuance of a Certificate 
for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site inspections 
to check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, sequences or 
procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers and other data 
requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to ascertain how 
or for what purpose the Contractor has used money previously paid on account of the Contract Sum. 
 
§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, 
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make 
such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is 
responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of: 
 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security 
acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 
equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  
 
§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld. 
 
§ 9.5.3 INTENTIONALLY DELETED 
 
§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 REPLACED AND SUPERSEDED BY SUPPLEMENTAL GENERAL CONDITION 5.0 PROGRESS 
PAYMENTS. 
 
§ 9.6.2 REPLACED AND SUPERSEDED BY SUPPLEMENTAL GENERAL CONDITION 5.0 PROGRESS 
PAYMENTS. 
 
§ 9.6.3 REPLACED AND SUPERSEDED BY SUPPLEMENTAL GENERAL CONDITION 5.0 PROGRESS 
PAYMENTS. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact 
Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law. 
 
§ 9.6.5 INTENTIONALLY DELETED 
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§ 9.6.6 INTENTIONALLY DELETED 
 
§ 9.6.7 INTENTIONALLY DELETED 
 
§ 9.7 INTENTIONALLY DELETED 
 
§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents so that the Owner can legally, practically, and 
reasonably occupy or utilize the Work for its intended use. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, 
is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be 
completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility 
of the Contractor to complete all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, 
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the 
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine 
Substantial Completion. 
 
§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate 
of Substantial Completion that shall establish the date of Substantial Completion, shall establish responsibilities of the 
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance, and shall fix the 
time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required 
by the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion 
thereof unless otherwise provided in the Certificate of Substantial Completion. 
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 
any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment 
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 
 
§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to 
by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing 
concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and submit 
a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not 
be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement between 
the Owner and Contractor or, if no agreement is reached, by decision of the Architect. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Contract Documents. 
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§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance and 
upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the 
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect 
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information 
and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in 
accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the 
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will 
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled 
to final payment have been fulfilled. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld 
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to expire 
until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the Contractor 
knows of no substantial reason that the insurance will not be renewable to cover the period required by the Contract 
Documents, (4) consent of surety, if any, to final payment and (5), if required by the Owner, other data establishing 
payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security interests or 
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner 
may, upon application by the Contractor and certification by the Architect, and without terminating the Contract, make 
payment of the balance due for that portion of the Work fully completed and accepted. If the remaining balance for 
Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if bonds have 
been furnished, the written consent of surety to payment of the balance due for that portion of the Work fully completed 
and accepted shall be submitted by the Contractor to the Architect prior to certification of such payment. Such payment 
shall be made under terms and conditions governing final payment, except that it shall not constitute a waiver of 
claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of known Claims by the Owner except those arising 
from: 

.1 Claims, security interests or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; or 

.3 terms of special warranties required by the Contract Documents. 
 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver 
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time 
of final Application for Payment. 
 
• ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in 
connection with the performance of the Contract.  
 
§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss to: 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-
subcontractors; and 
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.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures and utilities not designated for removal, relocation or replacement in the course of 
construction. 

 
§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their protection 
from damage, injury or loss. 
 
§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are necessary 
for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of 
properly qualified personnel. 
 
Contractor shall provide portable fire extinguishers compatible with the hazard of each work area and shall instruct 
its personnel in their location and use.  Wherever welding and burning are conducted, no inflammable materials shall 
be allowed, and welding activities shall be shielded. The Contractor shall post a Hot Work Permit whenever an open 
flame shall be utilized for work. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or 
anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, 
and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in 
addition to the Contractor’s obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated 
by the Contractor in writing to the Owner and Architect. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 
 
The Contractor, for the duration of the Contract, shall maintain all excavations, embankments, haul roads, access 
roads, plant sites, waste disposal areas, borrow areas, and all other work areas free from dust.  Industry accepted 
methods of dust control suitable for the area involved and approved by Owner will be permitted.  No separate payment 
will be made for dust control. 
 
Explosives.  Use of explosives will not be allowed on this Contract, without prior written approval by the Owner. 
 
Illumination.  All temporary and permanent lighting shall not be installed where it obscures vision by aircraft or airport 
operations. 
 
Cleaning Up. Contractor shall, at all times, keep its work areas, immediate adjacent areas and travel paths in a neat, 
clean, and safe condition. 
 
§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not insured, 
shall be given to the other party within a reasonable time not exceeding 30 days after discovery. The notice shall 
provide sufficient detail to enable the other party to investigate the matter. 
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§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to 
persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Architect in writing. 
 
§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 
to verify the presence or absence of the material or substance reported by the Contractor and, in the event such material 
or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons 
or entities who are to perform tests verifying the presence or absence of such material or substance or who are to 
perform the task of removal or safe containment of such material or substance. The Contractor and the Architect will 
promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities 
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the 
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection. 
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written 
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the 
Contract Sum shall be increased in the amount of the Contractor’s reasonable additional costs of shut-down, delay and 
start-up. 
 
§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, and 
Subcontractors, from and against claims, damages, losses and expenses, including but not limited to attorneys’ fees, 
arising out of or resulting from performance of the Work in the affected area if in fact the material or substance presents 
the risk of bodily injury or death as described in Section 10.3.1 and has not been rendered harmless, provided that 
such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or 
destruction of tangible property (other than the Work itself), except to the extent that such damage, loss or expense is 
due to the fault or negligence of the party seeking indemnity. 
 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible 
for materials or substances required by the Contract Documents, except to the extent of the Contractor’s fault or 
negligence in the use and handling of such materials or substances. 
 
§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of a 
material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s 
fault or negligence. 
 
§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 
the cost of remediation of a hazardous material or substance not brought to the site by the Contractor, solely by reason 
of performing Work as required by the Contract Documents, the Owner shall, to the extent permitted by law, indemnify 
the Contractor for all cost and expense thereby incurred. 
 
§ 10.4 EMERGENCIES 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
REPLACED AND SUPERSEDED BY IV. CONTRACT REQUIREMENTS §E. INSURANCE. 
 
§ 11.2 OWNER’S LIABILITY INSURANCE 
REPLACED AND SUPERSEDED BY IV. CONTRACT REQUIREMENTS § E. INSURANCE. 
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§ 11.3 PROPERTY INSURANCE 
REPLACED AND SUPERSEDED BY IV. CONTRACT REQUIREMENTS § E. INSURANCE. 
 
§ 11.4 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of the 
Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically required 
in the Contract Documents on the date of execution of the Contract. 
 
§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize 
a copy to be furnished. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically expressed 
in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s 
examination and be replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to 
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 
Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such costs 
and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a 
separate contractor in which event the Owner shall be responsible for payment of such costs. 
 
§ 12.2 CORRECTION OF WORK 
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the 
Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, 
installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost 
of uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, 
shall be at the Contractor’s expense. 
 
§ 12.2.2 AFTER SUBSTANTIAL COMPLETION 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial 
Completion of the Work or designated portion thereof or after the date for commencement of warranties established 
under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, any of the 
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct 
it within thirty (30) days after receipt of written notice from the Owner to do so unless the Owner has previously given 
the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of 
the condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give 
the Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the 
Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within 
thirty (30) days after receipt of notice of nonconforming work from the Owner or Architect, the Owner may correct it 
in accordance with Section 2.4. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 
 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
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§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 
 
§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW 
The Contract shall be governed by the law of the place where the Project is located. 
 
§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided in 
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. 
If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally 
responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The 
Contractor shall execute all consents reasonably required to facilitate such assignment. 
 
§ 13.3 WRITTEN NOTICE 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by electronic, 
registered or certified mail or by courier service providing proof of delivery to, the last business address known to the 
party giving notice.  
 
§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall 
be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available by 
law. 
 
§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach there under, except as may be specifically agreed in writing. 
 
§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract Documents 
and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public authorities. Unless 
otherwise provided, the Contractor shall make arrangements for such tests, inspections and approvals with an 
independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall 
bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect timely notice of when 
and where tests and inspections are to be made so that the Architect may be present for such procedures. The Owner 
shall bear costs of (1) tests, inspections or approvals that do not become requirements until after bids are received or 
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negotiations concluded, and (2) tests, inspections or approvals where building codes or applicable laws or regulations 
prohibit the Owner from delegating their cost to the Contractor. 
 
§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection or 
approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when 
and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, 
except as provided in Section 13.5.3, shall be at the Owner’s expense. 
 
§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure including those of repeated procedures and compensation for the Architect’s services and expenses 
shall be at the Contractor’s expense. 
 
§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect. 
 
§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the Architect 
will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.6 INTENTIONALLY DELETED 
 
§ 13.7 REPLACED AND SUPERSEDED BY SUPPLEMENTAL GENERAL CONDITION 6.0 CLAIMS AND 
DISPUTES.  
 
• ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 60 consecutive days through 
no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other 
persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of 
the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped; 

.2 An act of government, such as a declaration of national emergency that requires all Work to be stopped; 

.3 INTENTIONALLY DELETED; or 

.4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable 
evidence as required by Section 2.2.1. 

 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work under 
direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work by the 
Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of days 
scheduled for completion, or 120 days in any 365-day period, whichever is less. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ written 
notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed; 
provided, however, Contractor shall submit to Owner documentation explaining in detail Contractor’s losses including 
reasonable overhead and profit and reasonable costs incurred by reason of such termination.  The Contractor shall not 
be entitled to lost profit on Work not executed.  
 
§ 14.1.4 INTENTIONALLY DELETED 
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§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 
 
§ 14.2.2 When any of the above reasons exist, the Owner may without prejudice to any other rights or remedies of the 
Owner and after giving the Contractor and the Contractor’s surety, appropriate notice, terminate employment of the 
Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all Work materials; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred 
by the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.3.1 The Aviation Director shall have the authority to terminate the Contract without additional authorization 
from the Charlotte City Council. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall survive 
termination of the Contract. 
 
§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by suspension, 
delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 
adjustment shall be made to the extent: 

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause for 
which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.1.1 The Aviation Director shall have the authority to terminate the Contract without additional authorization 
from the Charlotte City Council. 
 
§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders. 
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§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such termination, excluding overhead and profit on the Work not 
executed. 
 
ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 CLAIMS 
REPLACED AND SUPERSEDED BY SUPPLEMENTAL GENERAL CONDITION 6.0 CLAIMS AND DISPUTES. 
 
§ 15.2 INITIAL DECISION 
REPLACED AND SUPERSEDED BY SUPPLEMENTAL GENERAL CONDITION 6.0 CLAIMS AND DISPUTES. 
 
§ 15.3 MEDIATION 
REPLACED AND SUPERSEDED BY SUPPLEMENTAL GENERAL CONDITION 7.0 MEDIATION. 
 
§ 15.4 ARBITRATION 
REPLACED AND SUPERSEDED BY SUPPLEMENTAL GENERAL CONDITION 6.0 CLAIMS AND DISPUTES. 
END OF AIA 201 – 2007 
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C. SUPPLEMENTAL GENERAL CONDITIONS 
 
 
1.0  INDEPENDENT CONTRACTOR.  Contractor shall act as an independent contractor and not as the agent of 

Owner in performing the Contract, maintaining complete control over its employees and all of its suppliers 
and subcontractors.  Nothing contained in this Contract or any subcontract awarded by Contractor shall 
create any contractual relationship between any such supplier or subcontractor and Owner.   
 

2.0 LAWS AND REGULATIONS.  Contractor and its employees and representatives shall at all times comply with 
all applicable federal, state and local laws, ordinances, statutes, rules or regulations in effect at the time the Work is 
performed under this Contract.  
 
3.0 SAFETY.  Contractor and its employees and representatives shall at all times comply with and bear all costs 

in connection with meeting all safety requirements.  The Contractor shall have a Safety Program that 
complies with all applicable OSHA rules, as well as any applicable local or State safety laws.  A copy of the 
Contractor’s Safety Program shall be provided to the Owner as a For Information Only submittal in the PMIS.  

 
3.1 Fire Prevention. 

 
A. Contractor shall conform to all Federal, State, and local laws and regulations pertaining 

to burning, fire prevention and control within or adjacent to the project.  Necessary 
precautions to avoid and eliminate fire hazards shall be the responsibility of the 
Contractor.  This includes keeping the Contract Work area clear of all trash at all times.   

 
B. All tarpaulins used for any purpose during construction of any work shall be made of 

material resistant to fire, water and weather and shall bear UL labels.  Lighting of any fires 
on premises is strictly forbidden. 

 
3.2 Pumping and Drainage. Surface or sub-surface water or other fluid shall not be permitted to 

accumulate in excavations or under any structure.  Should such conditions develop or be 
encountered, the water or other fluid shall be controlled and suitably disposed of by means of 
temporary pumps, piping, drainage lines and ditches, dams or other methods approved by the 
Owner and other public agencies having jurisdiction. 

 
3.3 Dust Control. 
 

A. The Contractor, for the duration of the Contract, shall maintain all excavations, 
embankments, haul roads, access roads, plant sites, waste disposal areas, borrow areas, 
and all other work areas free from dust.  Industry-accepted methods of dust control 
suitable for the area involved and approved by Owner will be permitted.  No separate 
payment will be made for dust control. 

 
B. If the Owner determines that dust from the Contract site constitutes a hazard to aircraft 

operations, the Contractor shall take immediate action to reduce the amount of dust to 
the satisfaction of the Owner.  If the Contractor does not respond immediately, the Owner 
reserves the right to undertake dust control at Contractor’s expense. 

 
3.4 Water Pollution.   Contractor shall, at its expense, provide suitable facilities to prevent the 

introduction of any substances or materials into any stream, river, lake or other body of water, 
which may pollute the water or constitute substances or materials deleterious to fish and wildlife. 

 
3.5 Hazard Communication. 
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A. The Contractor shall be aware of OSHA Federal Standard 29 CFR 1910.1200, HAZARD 
COMMUNICATION and 29 CFR 1910.1020(C), ACCESS TO EMPLOYEE EXPOSURE AND 
MEDICAL RECORDS.  The Contractor’s Safety Program shall address and include all aspects 
of the preceding OSHA rules, as well as any local or State hazard communication laws. 

 
B. The Contractor shall furnish to the Owner the MSDS Sheet on any material requiring 

same, for Owner review and approval prior to said material being delivered to the site.  
Contractor shall specifically follow all the safety requirements listed on the MSDS Sheet. 

 
3.6 Hazardous Material.  

 
A. The Contractor shall immediately notify the Owner of any hazardous materials 

subsequently found on the site and shall not remove same without the permission of 
Owner. 

 
B. If the Contractor caused the hazardous material and subsequent contamination, 

Contractor shall remove said hazardous material and contaminated soils or materials 
from the site and shall dispose of same in accordance with all Federal, State or Local laws 
or regulations.  Removal of such materials and contamination shall be monitored by a 
licensed hazardous materials laboratory, and said laboratory shall prepare a written 
report attesting to the complete removal of the contaminating material and resulting 
contamination, all to the satisfaction of, and at no cost to, the Owner. 

 
3.7 Erosion Control.  Contractor shall conform to all Federal, State, and local laws and regulations 

pertaining to erosion control within or adjacent to the Project. 
 

4.0  PAYMENT AFFIDAVITS 
 
To determine whether disparities exist in Owner contracting based on race, gender or other factors, and also to 
measure the effectiveness of the Owner’s Community Business Inclusion Program, the Owner tracks the utilization 
of first-tier subcontractors and suppliers on certain Owner contracts based on race, gender, small business status, 
and other factors. For analysis purposes, it is important that the Owner obtain this data not only for minority, female 
and small business suppliers and subcontractors, but also for other subcontractors and suppliers. As a condition to 
receiving payment under this Agreement, the Contractor agrees to provide to the Owner with each invoice for 
payment submitted under this Agreement, a written payment affidavit detailing the amounts paid by the Contractor 
to first tier subcontractors and suppliers in connection with this Agreement (“Payment Affidavits”). Payment 
Affidavits shall be in the format specified by the Owner from time to time, and shall include all payments made to 
first tier subcontractors and suppliers under this Agreement that are not included on a prior Payment Affidavit. 
 
Failure to provide a properly completed version of each Payment Affidavit required by this Section shall constitute 
a default under this Agreement, and shall entitle the Owner to: (a) withhold payment of any amounts due the 
Contractor (whether under this Agreement or otherwise), or (b) exercise any other remedies legally available for 
breach of this Agreement; or (c) impose any other sanctions permitted under the Owner’s Community Business 
Inclusion Program. In order to have a properly completed Payment Affidavit, each prime contractor and first tier 
subcontractor identified must be registered in the Owner’s Vendor Registration System. The Owner may request on 
a case-by-case basis that the Contractor require certain suppliers to be registered in the Owner’s Vendor Registration 
System, and may withhold payment of any amounts due the Contractor in the event the Contractor fails to comply 
with such request. 
 
5.0  PROGRESS PAYMENTS 
 

5.1 Sections 5.1.6, 5.1.7, and 5.1.8 of the Standard Form of Agreement (AIA Document 101 2007) have 
been superseded and replaced by Sections 5.2 through 5.4 below.  



Project Name:  BHS Transfer Line (TX3) AVIA 27-06                                                                           (Rev. 9.XX.2026)     

ITB Number: AVIA 27-06  |  Project Number:  4020902607  
 

 

CONTRACT REQUIREMENTS AND FORMS 55 
 

 
5.2 The Owner will make progress payments based on the Work progress estimates prepared by the 

Architect and on the payment requests submitted by the Contractor.  Contractor shall submit each 
monthly payment application between the 1st and 5th day of the following month.  Progress 
payments will be made within forty-five (45) calendar days after receipt and owner’s approval of 
a complete and accurate payment request.  Progress payments will be approximate only and will 
be subject to correction in the final estimate and payment.  

 
The Contractor shall submit the following required documents with each payment request: 

1. Payment Affidavit (CBI Form 6 provided by the Owner); and 
2. Sales/Use Tax Statement (provided by the Owner). 
3. Updated Project Schedule detailing the entire Project and shall be in a format 

that meets the approval of the Owner. 
 

Unless otherwise instructed by Owner, Contractor shall submit all pay requests/applications 
through the PMIS. 
 
If any mechanic's or materialman's lien, or any notice or claim of such lien, is filed against the 
Project for any labor, materials, supplies, or equipment claimed to have been furnished to or 
incorporated into the Work, or for any other alleged contribution thereto, the Owner shall have 
the right to retain from payments otherwise due the Contractor, in addition to all other amounts 
properly withheld under this Article or under other provisions of the Contract, an amount equal to 
such lien or liens claimed. The Contractor warrants that: (i) all materials are free and clear of all 
liens, claims, security interests, or encumbrances; and (ii) no materials have been acquired by the 
Contractor, or by any other person performing Work at the site or furnishing materials for the 
Work under this Contract, that are subject to an agreement under which an interest in, or 
encumbrance on, the materials or equipment is retained by the seller or otherwise imposed. 
 
In accordance with NCGS § 22C, the Contractor is required to pay subcontractors for satisfactory 
performance of their contracts within seven (7) calendar days after the Owner has paid the 
Contractor for such Work. Additionally, the Contractor shall pay the undisputed portions of 
subcontractors’ invoices no later than ninety (90) calendar days of the date of subcontractor’s 
invoice, independent of any payment by the Owner to the Contractor. If the Contractor withholds 
any retainage pending final completion of any subcontractor’s Work, the Contractor is required to 
pay the retainage so withheld within seven (7) calendar days after such subcontractor completes 
his Work satisfactorily, regardless of any payment of retainage by the Owner to the Contractor. 
The Contractor’s failure to pay subcontractors as provided herein shall be a material breach for 
which the Owner may cancel the Contract. 
 
The Contractor shall have a copy of his current progress payment request on the Project job site 
available for review by subcontractors. 

 
5.3 Five percent (5%) of each progress payment shall be retained until the completion of the Work, 

subject to the terms and conditions of NCGS  143-134.1. 
 
5.4 The Contractor, in paying his subcontractors and suppliers, shall fully and strictly comply with NCGS  

143-134.1, and shall include appropriate provisions in all subcontracts and orders for materials, 
supplies or equipment requiring all subcontractors and suppliers to fully and strictly comply with 
NCGS  143-134.1. 
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6.0  CLAIMS AND DISPUTES 
 
6.1 Sections 15.1.1 (Definition) and 15.2 (Initial Decision) of the General Conditions (AIA Document 

A201 2017) are superseded and replaced by Sections 6.2 through 6.10 below. 
 
6.2 A claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of 

money, or other relief with respect to the terms of the Contract.  The term “Claim” also includes 
other disputes and matters in question between the Owner and Contractor arising out of or 
relating to the Contract. The responsibility to substantiate Claims shall rest with the party making 
the Claim. 

 
6.3 All Claims presented by Contractor shall be in writing and accompanied by the following 

information and/or documentation: 
 

A. The basis of the Claim including, without limitation, the specific requirements, clauses or 
provisions of the Contract which are pertinent to the Claim; 

 
B. A full description of the Claim, with a narrative to support the Contractor’s position that 

Claim exceeds or falls outside of the Contract; 
 
C. A detailed description of all costs associated with the Claim; 
 
D. A detailed description of all requested time extensions associated with the Claim 

including, why the time is necessary, a detailed statement of how the project critical path 
may be affected, and including a revised project schedule incorporating the requested 
time extensions and showing the extensions’ impact on all project milestones; and 

 
E. Supporting documentation to substantiate Claim, including schedules, graphs, charts, 

photographs and any other pertinent documentation or information. 
 
6.4 All Claims shall be verified and submitted immediately upon recognition, and in no event later than 

thirty (30) days after the occurrence of the event giving rise to such Claim or the date the 
Contractor first recognizes or should have recognized the condition giving rise to the Claim, 
whichever is later. To the extent additional costs or damages are being incurred for the same 
condition after it first incurred, every thirty (30) days Contractor shall submit supplemental verified 
statements of the details and the amounts of such costs or damages, together with documentary 
evidence of such costs or damages. Failure by Contractor to present the Claim within the specified 
time period and in the manner described in Section 6.3 shall constitute a waiver of the Claim by 
Contractor. 

 
6.5 During its review of the Claim, the Owner may request such further information, documentation, 

and details as may be reasonably required to determine the facts, contentions, and validity of the 
Claim.  It will be the responsibility of the Contractor to furnish, when requested by the Owner, the 
additional information. Failure to submit such requested information will be sufficient cause for 
denying the Claim and will constitute a waiver of any relief to which the Contractor might 
otherwise be entitled.  The verified written claim required by this Article is in addition to any other 
notice as may be required by other provisions of this Contract.   

 
6.6 From the time the Owner receives each Claim in writing, accompanied by complete supporting 

documentation as required by this Article, the Owner shall have a reasonable time, in no case more 
than thirty (30) days, to investigate, review, and evaluate such Claim.  The reasonable time for the 
Owner review shall be tolled by any good faith request for further information from the 
Contractor.  When the Owner has completed its investigation, review, and evaluation, it will notify 
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the Contractor in writing of whether the Claim was found to have merit and of any relief to which 
it has found the Contractor to be entitled.  A failure by the Owner to respond within the thirty (30) 
day response period shall be deemed a denial of the Claim. 

 
6.7 Submittal of Claims within the time and in the form stipulated herein shall be a condition 

precedent to the Contractor’s right to any compensation, time extension or other relief based 
thereon, and the Contractor’s failure to submit any Claim as so stipulated shall waive any relief 
that might otherwise be due with respect to such Claim. 

 
6.8 The Contractor promises and agrees that the Contractor will not institute any action at law, suit in 

equity, or other legal proceeding against the Owner, arising in any manner whatsoever out of or 
in connection with the Contract or the performance or breach, or alleged breach, hereof, or the 
warranty hereunder, unless and until the Contractor has first submitted a claim in the manner 
described herein, requested and received the Owner’s final determination with respect to the 
subject matter of such Claim, and the Claim has been submitted to mediation as set forth in Section 
7.0 below. Damages that the Contractor may claim in any action, suit, dispute resolution procedure 
or other legal proceeding arising under or by reason of this Contract shall not be different from or 
in excess of the statements and documentation prepared and submitted pursuant to this Section. 
Failure to commence any action, suit, or other proceeding within the limitations period provided 
under applicable North Carolina Law will constitute a waiver of any and all damages or other relief 
that may be due in respect thereof. 

 
6.9 Neither the submittal of a Claim hereunder nor the fact that any such Claim or Claims is or are 

pending shall excuse the Contractor from the full and timely performance of all obligations under 
the Contract.  The Contractor shall continue such performance, unless otherwise instructed by the 
Owner, notwithstanding any dispute that may arise concerning the compensation due the 
Contractor or either party's performance of or failure to perform any obligation under the 
Contractor.  The Contractor waives any right to cancel the Contract or to suspend or discontinue 
work that may arise out of any breach, alleged breach, or other act, conduct, or omission by the 
Owner. 

 
6.10 Owner and Contractor shall each pay their own costs for preparation of and presentation of all 

Claims. 
 
7.0  MEDIATION 
 

7.1 Sections 15.3 (Mediation) and 15.4 (Arbitration) of the General Conditions (AIA Document A201 
2017) shall be superseded and replaced by Sections 7.2 through 7.11 below. 

 
7.2 The Owner and any party contracting with the Owner or with any first-tier or lower-tier 

subcontractor for the construction of the Project agree to participate in good faith in any mediation 
of a dispute subject to this Section and NCGS 143-128(f1), including without limitation the 
following parties (if applicable): architect(s), engineer(s), surveyor(s), construction manager, 
construction manager at risk, prime contractor(s), surety(ies), subcontractor(s), and supplier(s).   

 
7.3 Full compliance with this Article is a precondition for any party to initiate any form of litigation 

concerning the dispute. Unless otherwise directed by the Owner, the Contractor shall continue 
performance under this Contract while matters in dispute are being resolved.  The process set 
forth by this Article may be foregone upon the mutual written agreement of all parties in interest 
to the dispute.   

 
7.4 The Contractor shall and hereby agrees to include this Article in every subcontract or any other 

agreement it enters into with any party related to or that will be involved in this Project.  Failure 
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to do so will constitute a breach of this Contract, and the Contractor shall indemnify and hold 
harmless the Owner from and against any and all claims, including without limitation reasonable 
attorney fees and other costs of litigation, arising in any manner from such breach.   

 
7.5 The following disputes are not subject to the provisions of this Article: 

1. A dispute seeking a non-monetary recovery; and 
2. A dispute seeking a monetary recovery of $15,000 or less. 

 
7.6 A dispute seeking the extension of any time limit set forth in this Contract shall be subject to 

mediation pursuant to this Article and NCGS 143-128(f1) only if the damages which would be 
suffered by the party seeking the extension would exceed $15,000 if the disputed extension is 
denied.  To the extent that liquidated damages are set forth in such agreement as the 
measurement of damages for failure by such party to meet such time limit, such liquidated 
damages shall be the exclusive standard for determining the amount of damages associated with 
such dispute. 

 
7.7 For purposes of this Article, a dispute is limited to the recovery of monetary damages from the 

same transaction or occurrence against a single party or two or more parties alleged to be liable 
jointly, severally or in the alternative.  Two or more disputes may not be consolidated or otherwise 
combined without the consent of all parties to such disputes. 

 
7.8 Prior to requesting mediation, a party must form a good faith belief that it is entitled under 

applicable law to recover the monetary amount to be included in the request from one or more of 
the remaining parties.  Such belief must be based on a reasonable and prudent investigation into 
the dispute that is the subject of the request.  The request for mediation must be based on such 
investigation and may not include any amount or the name of any remaining party, unless 
supported by such investigation and good faith belief by the party requesting the mediation. 

 
7.9 If a party breaches any provision of Paragraph 9.8 above, it shall indemnify and hold harmless all 

other parties from any costs, including reasonable attorney fees and other costs of litigation, and 
damages incurred by such other parties that arise from such breach. 

 
7.10 All expenses incurred by a party to a dispute in preparing and presenting any claim or defense at 

the mediation shall be paid by the party.  The parties shall share the mediator’s fee and any filing 
fees equally with at least one-third of such fees to be paid by Owner, if Owner is party to the 
dispute.  Agreements reached in mediation shall be enforceable as settlement agreements in any 
court have jurisdiction thereof. 

 
7.11 The mediation shall be held in Charlotte, Mecklenburg County, North Carolina, unless otherwise 

agreed by all parties in writing.  The provisions of this Section are subject to any other provision of 
this Contract concerning the submission, documentation and/or proof of any claim or dispute.  
Such other provisions shall apply in full force and shall be satisfied as a condition precedent to 
mediation pursuant to this Article.  The parties understand and agree that mediation in accordance 
with this Article shall be a condition precedent to institution of any legal or equitable proceeding 
seeking monetary recovery based on any dispute that is subject to mediation pursuant to this 
Article. 

 
8.0  PROJECT SIGNS, PUBLICITY AND ADVERTISING 
  

With the exception of the right reserved by the Owner to erect a sign in connection with the project and 
unless otherwise provided in the Contract Documents, the Contractor shall not display or permit to be 
displayed on or about the project, any sign, trademark, poster or other advertising device, without prior 
written approval of Owner.  Contractor shall not make any announcement or release any information 
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concerning this Contract or the project or any part thereof to any member of the public, press or any official 
body, unless prior written consent is obtained from Owner. 

 
9.0  SUCCESSORS, ASSIGNEES AND ASSIGNMENT 
 

Contractor shall not assign, transfer, convey or otherwise dispose of the Contract or its right, title or interest 
in or to the same or any part thereof, without previous written consent of the Owner and concurred to by 
the sureties. 

 
10.0  AUDIT RIGHTS 
 

The Contractor and its subcontractors at any tier shall maintain any and all books, accounts, records, and 
other writings relating to the performance of the Work under the Contract for a period of three (3) years 
following final payment.  The Owner shall have the right to inspect, examine and make copies of the above 
documents.  The Contractor will fulfill all requests to transmit such records and documents electronically.  
Such audit rights shall be extended to any duly authorized representatives designated by the Owner.  Audits 
shall take place at times and locations mutually agreed upon by both parties, but not later than one week 
following the date of a request for an audit. 

 
11.0  COMPLIANCE WITH IMMIGRATION LAWS 
 

Contractor and its subcontractors shall not place any employee on Owner's worksite without first ensuring 
the employee's authorization to work. 

 
Contractor agrees and warrants that: 

 
A. it maintains and follows an established policy to verify employment eligibility verification; and 
 
B. it has verified the identity and employment eligibility of all employees; and 
 
C. it has established internal safeguards and reporting policies to encourage employees to report 

suspected violations of immigration policies to senior management; and 
 
D. it has no knowledge of any fact that would render an employee or subcontractor ineligible to 

legally work in the U.S.; and 
 
E. it has complied with the Immigration Reform and Control Act of 1986 ("IRCA") at all times; and 
 
F. it has properly maintained all records required by federal immigration authorities, including the 

Form I-9s; and 
 
G. it has responded in a timely fashion to any inspection request from and has cooperated fully with 

inquiries, inspections or investigations by federal immigration officials. 
 
 
12.0  NON-DISCRIMINATION PROVISION FOR ALL CITY CONTRACTS 

 
Contractor agrees to comply with the Non-Discrimination Policy set forth in Chapter 2, Article V of the 
Charlotte City Code, which is available for review at 
http://library.municode.com/index.aspx?clientId=19970  and incorporated herein by reference. 
Contractor consents to be bound by the award of any arbitration conducted thereunder.  

 
 

http://library.municode.com/index.aspx?clientId=19970
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13.0  COMPLIANCE WITH E-VERIFY 
 
Contractor shall: (i) comply with the E-Verify requirements set forth in Article 2 of Chapter 64 of the North 
Carolina General Statutes (the “E-Verify Requirements”); and (ii) cause each subcontractor under this 
Contract to comply with such E-Verify Requirements as well.  Contractor will indemnify and save harmless 
the Owner from all losses, damages, costs, expenses (including reasonable attorneys’ fees), obligations, 
duties, fines, penalties, interest charges and other liabilities (including settlement amounts) incurred on 
account of any failure by Contractor or any subcontractor to comply with the E-Verify Requirements. 

 
14.0. EXTENSION OF CONTRACT TIME DUE TO WEATHER DELAY 
 

 EXTENSIONS OF CONTRACT TIME.  The entirety of this Project will be constructed inside an existing facility 
making weather irrelevant to the ability to prosecute the Work, no extension of time on the basis of weather 
will be granted. 
 

15.0  ADJUSTMENT TO CONTRACT AMOUNT FOR COSTS AND MARK UP FOR OVERHEAD AND PROFIT 
 
All pricing submitted by the Contractor to perform an item of work not provided for in the awarded contract 
(“Additional Work”), shall contain a complete itemized breakdown of costs for all work to be performed by the 
Contractor or subcontractors, including labor (direct and burden), equipment, materials, and markup for overhead 
and profit. The overhead and profit percentage may be negotiated based on the complexity of the work to be 
performed, the risk borne by the contractor, the contractor’s investment, the amount of subcontracting, the quality 
of its record of past performance, and industry profit rates in the surrounding geographical area for similar work. 
 
Mark Up for Overhead and Profit for Additional Work. Contractor or subcontractor of any tier who actually performs 
the work shall be entitled to a markup in accordance with the following schedule of percentages: 
 

1. Labor Burden.  An additive payment shall not exceed 35.0% of the Contractor’s wages paid for labor and 
foremen will be added to the total base wages paid to the Contractor. This payment will be full 
compensation for all costs including overhead, benefits, and all other costs associated with labor for the 
work.  The labor burden rates will include costs associated with the employee’s actual base wages benefits, 
including Federal Insurance Contributions Act (FICA), unemployment contributions, Social Security and 
Medicare taxes and company fringe benefits.  Company fringe benefits are the actual costs paid to, or on 
behalf of, workers by reason of health and welfare benefits, pension fund benefits, or other benefits, when 
such amounts are required by prevailing wage laws generally applicable to the classes of labor employed 
on the work.   
 

2.  An additive payment shall not exceed 12.5% of the total additional direct cost for work performed by the 
Contractor’s own forces will be paid to the Contractor for overhead and profit.  This payment will be full 
compensation for all costs including but not limited to administrative costs of the Contractor in connection 
with the work, home office and field overhead, burdens and profit associated with the work.   
 

3. An additive payment shall not exceed 7.5% of the total additional direct cost for work performed by a 
subcontractor’s forces will be paid to the Contractor overhead and profit.  This payment will be full 
compensation for all costs including but not limited to administrative costs of the Contractor in connection 
with the work, home office and field overhead, burdens and profit associated with the subcontracted work. 
No additional additives will be allowed. 
 

4. An additive payment shall not exceed 12.5% of the total additional direct cost for work performed by a 
subcontractor’s own forces will be paid to the subcontractor for overhead and profit.  This payment will be 
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full compensation for all costs including but not limited to administrative costs of the subcontractor in 
connection with the work, home office and field overhead, burdens and profit associated with the work.   
 

5. An additive payment shall not exceed 7.5% of the total additional direct cost for work performed by a sub-
subcontractor’s forces will be paid to the subcontractor overhead and profit.  This payment will be full 
compensation for all costs including but not limited to administrative costs of the subcontractor in 
connection with the work, home office and field overhead, burdens and profit associated with the 
subcontracted work. No additional additives will be allowed. 
 

6. An Owner credit shall not be less than 10% of the total cost for deleted work that would have been 
performed by the Contractor’s own forces will be credited to the Owner by the Contractor as the allowance 
for overhead and profit. 
 

7. An Owner credit shall not be less than 5% of the total cost for deleted work that would have been performed 
by the subcontractor’s own forces will be credited to the Owner by the Contractor as the allowance for 
overhead and profit. 
 

8. An Owner credit shall not be less than 10% of the total cost for deleted work that would have been 
performed by the subcontractor’s own forces or the subcontractor’s subcontractor will be credited to the 
Owner by the subcontractor as the allowance for overhead and profit. 

 
For property damage and liability insurance premiums and bond premiums on the work, the Contractor will receive 
the actual cost.  The Contractor will furnish satisfactory evidence to the Owner of the rate or rates paid for such 
insurance and bond. 
 

 
16.0  PROJECT CONTROLS REQUIREMENTS 
 

16.1 DEFINITIONS 
Activity. A component of work to be accomplished in a set period of time to achieve the overall project goals. 
 
Critical Path. The sequence of schedule activities that determines the longest path of activities and the duration 
of the project. The critical path is defined as a sequence of activities that must be completed “on time” to ensure 
the project is finished by the scheduled completion date. In the absence of a schedule modification, delaying an 
activity on the Critical Path will delay the completion date of the project. 
 
Data Date. The date the schedule was last updated, or the status was revised with actual work performed. 
Project schedules are updated on a regular periodic basis during the project once the baseline schedule is 
accepted. 
 
Earned Value. The value of work performed expressed in terms of the approved budget assigned to that work 
for a schedule activity or work breakdown structure component. The Earned Value is also referred to as the 
budgeted cost of work performed (BCWP). 
 
Four (4) Week Lookahead Schedule. A detailed 4 week lookahead schedule to include the current week and the 
three (3) following weeks of activities taken from the Project Schedule. The intent of this plan shall be to keep 
all parties informed of upcoming activities, identify potential work conflicts, and identify critical activities that 
are required to be finished in a planned, sequenced, and timely manner. The plan shall include aspects of Project 
Administration, Procurement/Delivery, Construction, and Startup / Commissioning activities. The plan should 
also include equipment deliveries, materials needed, permits, work plans, hold points, contract interfaces and 
other appropriate activities required for a complete plan. 
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Intermediate Milestones. Used to mark the completion of a phase, completion of a major scope item, and other 
key dates as defined by the Construction Documents. This also include key dates of importance to the 
Contractor. 
 
Owner Identified Milestones. Key Dates for Operations, Security, and Other Coordination Efforts Which Will Be 
Provided By CDIA. 
 
Project Baseline Schedule / Full Schedule. Schedule view that is cost loaded, logically tied, fully integrated, and 
shows the full detail of all activities and deliverables required to achieve the scope of work. It is considered to 
be the working level detail to actively plan, monitor, and control the project. 
 
Recovery Schedule. A schedule developed by the Contractor at the direction of the Owner when Critical Path 
activities set forth in the Baseline Schedule, Intermediate Milestones, or Owner Identified Milestones are 
forecast to be delayed by 15 or more calendar days. 
 
Risk Management. The identification, evaluation, and prioritization of risks on the project. Risk include but are 
not limited to safety and occupational risk, financial risk, project schedule risk, and contractual risk. 
 
Schedule Adherence (SA). A comparison of planned to actual activities starts and finishes for the month that 
evaluates the efficiency of the schedule. 
 
Work Breakdown Structure (WBS). The Work Breakdown Structure (WBS) is a tiered breakdown that defines 
the total scope of work to be performed by the Contractor to achieve the overall project objectives and 
establishes the required project deliverables. 
 
16.2 PROJECT CONTROLS STAFFING.  
Contractor shall provide project controls staff throughout the duration of the project that shall be responsible 
for all Contractor project control activities. Project Control activities include scheduling, cost reporting, risk 
analysis, procurement status reporting, earned value reporting, contract administration, invoice reporting, 
change order management, and any additional activities that are determined by Owner to be required. 
Contractor’s project controls staff shall participate in weekly and monthly meetings or any additional meetings 
as required by the Owner. 
 
16.3 PROJECT CONTROLS GENERAL REQUIREMENTS. 
Construction Daily Report. Contractor shall record its daily construction activities in a construction daily report. 
Construction daily reports shall provide the details of the day-to-day progress on-site and describe the 
performance, progress, and productivity of a project. Field notes in the construction daily report shall include 
work in progress or work completed, site and weather conditions, any safety incidents, and should document 
the Contractor’s/ Subcontractor’s labor force on the project. Construction daily reports must be recorded and 
maintained in a digitalized format and any hand-written data must be transferred to a digitalized format. 
 
Contractor shall submit their construction daily reports to the Owner on a weekly and monthly basis via the 
PMIS. 
 
Safety Statistics Report. Contractor shall prepare and provide a Safety Statistics Report to the Owner on a 
weekly basis during the Contractor’s weekly progress meetings and monthly in its Monthly Progress Report. The 
Safety Statistics Report shall include first aides, safety incidents, near misses, lost time accidents, work hours 
and any OSHA recordable events. Templates of the Safety Statistics Reports are available upon request and will 
be provided to the successful low bidder. 
 
Monthly Progress Reports. Contractor shall submit Monthly Progress Reports to the Owner during the life cycle 
of the project. Monthly Progress Reports shall include the project scope, monthly summary, safety statistics 
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report, design revisions, change order log, detailed construction progress for the current month, forecasted 
construction activities for the next month, quality summary & non-conformance log, environmental report, cash 
flow plan, cash flow summary, pay application summary, summary of CBI/MWSBE, risk register, milestone 
variance report, schedule change log, weather tracking log, critical path schedule, full schedule, schedule 
adherence report, and staffing plan of general conditions. Templates of the Monthly Progress Reports are 
available upon request and will be provided to the successful low bidder. 
 
Risk Register. Contractor shall develop, operate, and maintain the risk register for the duration of the project. 
Contractor shall coordinate the risk to minimize, monitor, and control project impacts and to maximize project 
opportunities. Contractor shall chair and lead regularly scheduled risk management workshops with the project 
team. Risk management workshops shall be performed on a monthly or quarterly basis as determined by the 
Owner. Templates of the Risk Register are available upon request and will be provided to the successful low 
bidder. 
 
Quality Control Program. Contractor shall establish, provide, and maintain an effective Quality Control Program 
for the duration of the project. Administration of the QA/QC Program shall be accomplished through the PMIS 
process and the Contractor shall utilize the process to record, address, update and reconcile its corrective 
actions for any non-compliances with the Construction Documents as well as non-conformances related to the 
Special Inspections Program. Contractor shall provide the Quality Control Program to the Owner for review prior 
to the commencement of any work on the project. 
 
Environmental Report. Contractor shall provide an environmental report documenting the number of 
environmental inspections performed, non-conformances, and corrective actions. An example of the 
environmental items would be erosion control, stored chemicals on site, and stormwater drainage. 
 
Staffing Plan of General Conditions. Contractor shall provide a staffing plan of their General Conditions for the 
entire project. The staffing plan should include the Contractor’s planned, actual, and forecasted manpower over 
the total life of the project. 
 
16.4 CONTRACTOR PROJECT CONTROLS DELIVERABLES. 
The Contractor shall provide the Owner with the deliverables identified in the Project Controls General 
Requirements (the “Project Controls Deliverables”) within the time periods specified in the Project Controls 
Deliverable Matrix set out below. Each deliverable shows the associated requirements and the frequency of 
updates and distribution. Project Controls Deliverables templates are available through the PMIS. Contractor 
shall notify the Owner of any delay in providing a required Project Controls Deliverable in accordance with the 
Project Controls Deliverable Matrix. In the event any Project Controls Deliverable will be delayed, the Contractor 
shall provide a forecasted completion date. 
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16.5 CONTRACTOR PROJECT CONTROLS DELIVERABLES MATRIX. 

PROJECT CONTROLS DELIVERABLES MATRIX 

Description Template Name Initial Submission for Acceptance Owner Acceptance 
Timeline Update / Distribution 

General 

Baseline Schedule (corresponding native, i.e. 
.mpp or .xer file & PDF) n/a Prior to the submittal of Pay 

Application #2 2 weeks after submitted 
Until Baseline Schedule is 

Accepted/As 
Necessary for Revisions 

Baseline Schedule - Critical Path (PDF) n/a Prior to the submittal of Pay 
Application #2 2 weeks after submitted 

Until Baseline Schedule is 
Accepted/As 

Necessary for Revisions 

Baseline Schedule Acceptance Form BL Acceptance Prior to the submittal of Pay 
Application #2 2 weeks after submitted 7 Days after approved change 

Risk Register Risk Register 
Within 30 Days after Effective Date 

of 
Contract Approval 

2 weeks after submitted Monthly (2) 

Staffing Plan of General Conditions (Excel & 
PDF) Staffing Plan 

Within 30 Days after Effective Date 
of 

Contract Approval 
2 weeks after submitted Monthly (2) 

Monthly Progress Report n/a 
Within 30 Days after Effective Date 

of 
Contract Approval 

2 weeks after submitted Monthly (2) 

Weather Tracking Log Weather Tracking Log 
Within 30 Days after Effective Date 

of 
Contract Approval 

2 weeks after submitted Monthly (2) 

Procurement Status Report Procurement Status 
Report 

Within 30 Days after Effective Date 
of 

Contract Approval 
2 weeks after submitted Weekly (1) 

Full Schedule (XER & PDF) n/a Prior to first Pay Application 
Submission 2 weeks after submitted Monthly (2) 

Critical Path Schedule (PDF) n/a Prior to first Pay Application 
Submission 2 weeks after submitted Monthly (2) 

Milestone Variance Report Milestone Variance Prior to first Pay Application 
Submission 2 weeks after submitted Monthly (2) 

Schedule Change Log Sch Change Log Prior to first Pay Application 
Submission 2 weeks after submitted Monthly (2) 

Schedule Adherence Report Sch Adherence Prior to first Pay Application 
Submission 2 weeks after submitted Monthly (2) 

4 Week Lookahead Schedule 
(P6 PDF & Contractor Excel) 4 Week 2 weeks prior to Preconstruction 

Meeting 2 weeks after submitted Weekly (1) and Monthly (2) 

2 Week Lookahead Schedule 
(Contractor Excel) n/a First Week on Site 2 weeks after submitted Weekly (1) 

Contractor Daily Report Daily Report 2 weeks prior to Preconstruction 
Meeting 2 weeks after submitted Daily 

Safety Statistics Report Safety Statistics Weekly 
Safety Statistics Monthly 

2 weeks prior to Preconstruction 
Meeting 2 weeks after submitted Weekly (1) and Monthly (2) 

Environmental Report Environmental First Week on Site First Week on Site Weekly (1) and Monthly (2) 

QA/QC Non-Conformance Log QA_QC Non-
Conformance Log First Week on Site First Week on Site Weekly (1) and Monthly (2) 

Other Reports reasonably requested by Owner n/a As Requested As Requested As Requested 

Financial 

Schedule of Values n/a 
Within 30 Days after Effective Date 

of 
Contract Approval 

2 weeks after submitted Monthly 

Cash Flow Plan Cash Flow Prior to first Pay Application 
Submission 2 weeks after submitted Monthly (2) 

Summary of DBE/CBI/SBE Tracking DBE/CBI Prior to first Pay Application 
Submission 2 weeks after submitted Monthly (2) 

Change Order Log CO Log First Week on Site 2 weeks after submitted Weekly (1) and Monthly (2) 

Pay Application - shall include Monthly Progress 
Schedule Update, Monthly Progress Report, 

Updated 
Schedule of Values, Updated Cash Flow Plan 

Pay App Summary 
CBI_SBE Tracking 

DBE Tracking 

Between the 1st and the 5th day of the 
following month  per contract 

(1) - Items included in Weekly Progress Report due prior to the Weekly Progress Meeting 
(2) - Items included in Monthly Progress Report to be discussed in the Monthly Progress Meeting 
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16.6 PROGRESS MEETINGS. 
Contractor shall attend and participate in regular Progress Meetings with the Owner throughout the project, 
which shall occur weekly and monthly (or upon other more frequent intervals as Owner may reasonably 
request). The purpose of the Progress Meetings will be to discuss the status of the work, including but not 
limited to project progress, productivity, cost performance, anticipated problems, and the resolution of any 
problems (“Progress Meetings”). The Progress Meetings shall also include, at the request of the Owner, 
consultants, and any additional persons identified by the Owner. Contractor shall prepare and deliver to Owner 
within seven (7) days after each meeting written minutes of the meeting; provided, however, that the 
publication or distribution of such minutes shall not constitute a permitted basis for providing notice, or 
otherwise asserting claims, under this Contract by any Party. No implication whatsoever shall be drawn as a 
consequence of or a failure by Owner to comment on or object to, or the approval by Owner of, any minutes 
prepared or distributed by Contractor. Unless otherwise mutually agreed, Contractor’s Site Representative shall 
attend all Progress Meetings after Contractor mobilizes to the Site. 
 
In addition to the above Progress Meetings, Contractor shall hold regularly scheduled (but not less frequently 
than weekly during construction) status or scheduled meetings with appropriate personnel in particular 
discipline, Project Managers, Superintendents, and shall include Subcontractors. The Owner shall have the right, 
but not the obligation, to attend and participate in such Weekly Progress Meetings and schedule review. The 4 
Week Lookahead schedule, including format, and the agenda for the plan and schedule review shall be accepted 
by Owner. 
 
The Owner reserves the right to attend regularly scheduled subcontractor coordination meetings as an observer. 
These meetings assist the Owners representatives in the overall CLT program and project’s coordination. 
 
16.7 CPM SCHEDULE DEVELOPMENT AND REQUIREMENTS 
The Contractor shall prepare and submit for the Owner’s review a proposed baseline schedule that is a fixed 
project timeline used for tracking progress for the entire duration of the project (the “Baseline Schedule”).  The 
Baseline Schedule shall include critical path activities, contract milestones, and budgetary compliance as 
described below.  After submittal, the Owner shall schedule a meeting with the Contractor to review the 
proposed Baseline Schedule and identify any changes or corrections.  The Contractor shall make any necessary 
adjustments to address all review comments and resubmit the Baseline Schedule for the Owner’s approval.  
Approval of the Baseline Schedule by the Owner does not revise the Contract Documents.  Contractor shall not 
submit and Owner will not accept submission of Pay Application #2 prior to the approval of the Baseline 
Schedule, such approval shall not be unreasonably withheld. 
 
The Baseline Schedule shall contain the following deliverables: 
 

A. A Gantt Chart, developed using software as directed by the Owner (Microsoft Project or Primavera 
P6 preferred) shall be provided as a .pdf and the corresponding native (i.e. .mpp or .xer) file, with 
major work activities and milestone dates clearly labeled.  The Gantt Chart should also include the 
data date, bar activity names, filters, and the legend for the status bars. 
i. For purposes of preparing the Baseline Schedule, major work activities are defined as 

components comprising more than 5% of the total project cost or occupying more than 10% 
of total contract time and shall include, but are not limited to, the following as applicable: 
a. Demolition 
b. Site Utilities  
c. Grading 
d. Foundations 
e. Structure 
f. Façade 
g. Roofing 
h. Mechanical, Electrical, Plumbing (MEP) Rough-In 
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i. Finishes 
j. Concession Turn Over 
k. Technology and Data Infrastructure, i.e. installation, testing, and acceptance 
l. Signage 
m. Commissioning, Furniture, Fixtures, and Equipment (FF&E) 
n. Activation 
 

ii. For purposes of preparing the Baseline Schedule, major milestones are derived from the 
project construction phasing and shall include, but are not limited to, the following: 
a. Notice to Proceed (NTP) 
b. Start of construction, if different from the NTP date 
c. Intermediate completion dates or times  
d. Submittal and review activities 
e. Procurement activities 
f. Seasonal limitation/observation periods/moratoriums 
g. Traffic shifts, vehicular and/or pedestrian  
h. Security shifts 
i. Authorities Having Jurisdiction (AHJ) Inspections and Occupancy 
j. Network Activation 
k. Beginning and end of each work area 
l. Substantial Completion date 
m. Punchlist and closeout 
n. Contract Completion date 

 
B. A cash curve corresponding to the milestones and work activities established in the Baseline 

Schedule. 
 

C. A written narrative that explains the sequence of work, the controlling operations, intermediate 
completion dates, milestones, project phasing, anticipated work schedule and estimated 
resources. In addition, explain how permit requirements, submittal tracking and coordination with 
subcontractors, utility companies and other entities will be met or performed. 

 
Submission of an incomplete, impractical, or otherwise defective Baseline Schedule by the Contractor may delay 
Owner’s issuance of Notice to Proceed.  All subsequent monthly schedule updates will be measured against the 
accepted Baseline Schedule.  Pay Application #2, and all subsequent pay applications, may not be submitted and  
will not be accepted prior to approval and acceptance of a Baseline Schedule.  The approved Baseline Schedule 
should not be changed throughout the life of the project without Owner’s prior written approval. 
 
Until Substantial Completion is achieved, the Contractor shall update and submit the following deliverables no 
later than the 5th of each month:  
 

A. A Gantt Chart with the current status bars with the Baseline Schedule assigned to show the variances from the 
Baseline Schedule, submitted as both a .pdf and native (i.e, .mpp or .xer) file.  Progress will be measured through 
the last day of the previous month.  The reporting data date will be the first day of the current month. 
 

B. A cash curve showing the planned cashflow from the Baseline Schedule compared to the earned actuals from 
the Contractor’s payment applications.  
 

C. A written narrative that explains any changes to the previous month’s schedule critical path, activity 
relationships or activity durations. 
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17.0  THIRD PARTY COORDINATION  

Contractor shall not communicate directly with airlines, concession or retail contacts, any other tenant or 
operator in accordance with required notices without prior permission from the Owner. The Contractor 
shall ensure that a Resident Project Representative (RPR) is notified for all AHJ inspections, punch walks, 
and acceptance walkthroughs conducted by the Owner, Architect/Engineer, or other external 
representatives. 

 
18.0  TEMPORARY FACILITIES  

Contractor shall furnish, install and maintain temporary facilities required for construction, including 
temporary utilities as needed. 
 
Requirements of Regulatory Agencies. Contractor shall comply with Federal, State, and Local laws, codes 
and regulations including without limitation utility company requirements and the National Electric Code 
as adopted by North Carolina. 
 
Temporary Electricity and Lighting. Contractor shall provide temporary electrical service required for 
power and lighting, and pay all costs for service and for power used. (Owner shall pay for the cost of 
electricity used if drawn from an existing service). 
 
Temporary Water. Contractor shall provide water for construction purposes and pay all costs for 
installation, maintenance and removal, and service charges for water used.  The Contractor shall make 
arrangements for securing and providing necessary water as required for the performance of the work. 
 
Temporary Sanitary Facilities. Contractor shall provide sanitary facilities for their work force in compliance 
with laws and regulations, and shall service, clean and maintain the facilities as required. 
 

19.0  GOVERNING ORDER OF CONTRACT DOCUMENTS 
The Contract Documents are intended and designed to be complementary and internally consistent.  To the 
extent there is any inconsistency or lack of clarity, the individual components of the Contract Documents 
shall be interpreted in the following order of precedence, with those occurring prior controlling over all 
those occurring later in the following order: 
 
Later issued Addenda, Change Orders and Supplementary Agreements will take precedence over previous 
occurring Contract Documents of the same type.  Detailed provisions shall have precedence over general 
provisions unless the above order of precedence indicates otherwise. 
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D. SPECIAL CONDITIONS FOR NON-FEDERAL PROJECTS 
 
1.0 GENERAL WORK CONSTRAINTS 
 
The Contractor shall note that the Airport is in operation 24 hours per day, 7 days per week.  Because of this, the 
Contractor shall plan and execute all construction activities, movement of materials, personnel and equipment, 
demolition of existing property, so as to not impede any operations of the Airport or public, such as the movement of 
vehicles, foot traffic, aircraft or emergency vehicles.  Airport operations take precedence over contractor activities. 
 
When working within the Airport Operations Area (AOA), Contractor shall adhere to the below special conditions: 
 
A. To assure the safe operation of aircraft, safety of passengers and employees, the Contractor may be asked 

to work other than normal working hours to minimize impact to daily operations.  This shall be anticipated 
whenever construction occurs on the AOA, unless construction fencing and barricades surround the project.  
The Contractor shall take this into consideration, and no additional costs will be borne by the Owner for 
this constraint. 
 

B. Some work will be within the AOA and will take place adjacent to moving vehicles.  Contractor shall give way 
to all air traffic.  All vehicles and equipment shall remain inside the Contractor’s work area. 
 

C. The Contractor shall be responsible for repairs to any paved or unpaved areas within the AOA that are 
damaged by the Contractor’s construction operations. 
 

D. The Owner reserves the right to suspend any or all Contractor construction for periods of time as may be 
required for aircraft operations or weather emergencies. 
 

E. All Work to be performed in the AOA must be accomplished under FAA, TSA and Airport rules, regulations and 
restrictions. 
 

F. Contractor shall be responsible for maintaining continuity of lighting on operational runways, taxiways or 
aprons, even if this requires temporary wiring to be installed by the Contractor as part of the Work. 
 

G. No smoking is permitted on the AOA.  No open flame without specific Owner approval will be allowed on the 
Airport. 
 

H. The Contractor is responsible for installing safety fencing to contain Contractor’s work operations when on 
the AOA.  A four-foot high, orange fabric fence will be acceptable for this purpose.  All temporary work areas 
within the AOA shall be properly barricaded and weighted so as not to be moved about in a high wind.  If 
barricades cross all or a portion of apron, taxiway or runway, barricades shall be spaced at ten (10) foot 
centers and have flashing yellow lights for nighttime visibility. Contractor is responsible for all other 
necessary barricading to protect persons and property. 
 

I. The Contractor may be required to perform Work during nighttime hours, requiring adequate lighting.  The 
Owner prior to installation shall approve lights in an effort to prevent impact to air traffic operations. 
 

J. Within a construction area, the Contractor shall make certain there is never any accumulation of spoil or 
debris which might be moved outside the fenced area by wind or jet blast from aircraft.  The Contractor 
shall maintain the area in this condition on a continuous basis and shall leave the entire work area clean at 
the end of each work shift. 
 

K. Contractor’s work cranes will be allowed in the Contractor’s work area, only as approved by the Owner.  The 
Contractor shall comply with FAA Advisory Circular AC 70/7460-1 by providing necessary crane information 
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to the Owner 90 days in advance of crane arrival and erection.  The Owner will then submit Form 7460-1 
for FAA approval. 
 

All trucks delivering, removing, or moving bulk materials about the Contractor’s work area shall be fully covered to 
eliminate any material or dust blowing from the truck. 
 
2.0 PROJECT SPECIFIC SPECIAL CONDITIONS 

A. Project Phasing and Logistics 
1. The project will follow the phasing plan outlined in the Contract Documents, including the BHS phasing 

drawings and General Logistics Plan, Sheet GL.1.00. Phases shall be performed sequentially unless 
otherwise approved in writing by the Owner. 

2. Before beginning each phase, the Contractor shall submit a detailed phasing and logistics plan 
identifying work areas, access routes, material movement, temporary barriers, protection measures, 
outages, BHS operational impacts, and restoration activities. The plan is subject to Owner review and 
approval. 

3. The Contractor shall maintain Airport, BHS, TSA, airline, security, life-safety, fire-protection, electrical, 
communications, and building operations throughout construction except during specifically approved 
outage or disruption periods. 

4. The Contractor shall not perform work that affects the operational BHS, West Checked Baggage 
Resolution Area (“West CBRA”), TSA operations, passenger processing, security systems, life-safety 
systems, or Airport operations without an approved Construction Logistics Impact (“CLI”). 

5. The Contractor shall provide and maintain temporary barriers, barricades, signage, dust control, 
overhead protection, impact protection, and other safeguards necessary to separate construction 
activities from Airport personnel, TSA personnel, baggage operations, equipment, and occupied areas. 

6. No portering will be permitted or required during the Phase 1 BHS outage. The Contractor shall 
coordinate its work with the operational strategy shown in the Contract Documents, including load 
balancing through TC4-27A and the hard diversion at XO3-01. 

7. Existing hangers and supports identified for future BHS equipment shall remain and shall be protected 
from damage. 

8. All project materials, equipment, parking, staging, and laydown shall remain within areas and routes 
approved by the Owner and identified in the approved logistics plan. No storage is permitted within 
active BHS routes, TSA-controlled work areas, required egress paths, electrical working-clearance 
zones, fire-protection access areas, catwalks, ladders, or maintenance routes. 
 

B. Construction Employee Parking and Site Access 
1. General construction activities that do not affect Airport or BHS operations may be performed during 

hours approved by the Owner and consistent with the Contract Documents. 
2. The following activities shall be restricted to 2300–0500 unless otherwise approved through the CLI 

process: 
a. Demolition affecting the future BHS right-of-way, existing BHS equipment, ceilings, sprinkler 

components, steel supports, utilities, or other operational systems. 
b. Hoisting or positioning new supports, conveyors, catwalks, and other materials into their final 

locations within the West CBRA.  
c. Work requiring access to or affecting the operational BHS or West CBRA.  

3. Deliveries, hauling, debris removal, and movement of construction materials or equipment at ramp 
level shall be restricted to 2300–0400 unless otherwise approved through the CLI process. 

4. Parking for construction employees will be provided free of charge on Airport property at 2732 Little 
Rock Road, Charlotte, North Carolina 28214. If this location becomes unavailable, the Owner will 
designate an alternate parking area on Airport property. The Contractor is responsible for transporting 
its personnel to the required work-area entry point. 

5. Personal and company vehicles shall park only in areas designated by the Owner. Construction 
personnel are prohibited from using Airport transportation provided for the traveling public. 
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6. Construction personnel shall enter the secure ramp/SIDA area through the West Airport Worker 
Inspection Point (“West AWIP”) on the baggage level of the Main Terminal, unless the Owner 
designates another access point. 

7. Construction personnel shall exit the secure area using the designated stair to the ticketing level and 
an approved automated personnel exit device (“APED”), unless otherwise directed by the Owner. 

8. Access routes and screening requirements are subject to change at the Owner’s direction. The 
Contractor shall comply with all Airport badging, screening, escort, and security requirements. 

9. The Work does not require access to the Sterile Area unless separately authorized by the Owner. 
 

C. Project Materials Delivery and Management 
1. Project materials  will enter the sterile and secured areas only between the hours of 2300 and 0400 via 

Gate TERM 1020 unless otherwise approved through the CLI process. Contractor will arrange delivery 
activities at least 14 days in advance and will call CLT Operations for delivery escort.  Moderate wait 
time should be expected in these instances. Service and delivery vehicles shall use the route shown on 
General Logistics Plan, Sheet GL.1.00, or another route designated by the Owner. 

2. The Contractor shall coordinate deliveries, vehicle access, escorts, and material movements with the 
Owner. Approval of a delivery does not guarantee immediate access, and the Contractor shall 
anticipate reasonable delays associated with screening, escorts, aircraft activity, baggage operations, 
and other Airport requirements. 

3. Materials and equipment shall be stored only within Owner-approved secured areas. Materials, 
equipment, tools, or debris shall not obstruct BHS equipment, TSA equipment, emergency equipment, 
fire-protection systems, security devices, egress routes, electrical working clearances, doors, cameras, 
access-control devices, utilities, catwalks, ladders, or maintenance access. 

4. Security and accountability of small tools and other restricted items prohibited in the sterile or secure 
area is an employee, employer and Contractor responsibility.   

5. The Contractor shall protect existing BHS and TSA equipment, electrical equipment, fire alarm devices, 
sprinkler systems, security cameras and devices, DAS and communications systems, structural 
components, finishes, and utilities from damage or contamination. 

6. When performing work within the sterile or secured areas all project materials must be stored and 
secured in the Contractor’s fenced construction area. CLT dumpsters/compactors, fire egress doors, or 
other operating equipment must never be blocked by project materials, equipment or debris by the 
Contractor or subcontractors. 

  
D. Dumpster and Debris Removal. All trash and construction debris must be removed at the end of each work 

shift from inside the sterile area of the terminal. Contractor is responsible for removing trash from the 
contractor’s fenced work area regularly. Use of existing CLT dumpsters is NOT permitted. No on-site 
dumpster location will be provided. 

 
E. Dust Control within the sterile areas.  

1. The Contractor shall provide continuous dust control during demolition, cutting, sanding, drilling, and 
other dust-generating activities. 

2. Dust and debris shall not be allowed to enter or accumulate on BHS equipment, TSA equipment, 
electrical equipment, communications equipment, fire-protection systems, security devices, occupied 
areas, or operational spaces. 

3. All affected areas shall be cleaned before the end of each shift and shall be returned to a condition 
acceptable for continued Airport, TSA, and baggage operations no later than 0500. 

4. The Contractor shall restore all disturbed ceilings, ceiling grids, hangers, sprinklers, lighting, fire alarm 
devices, security devices, cameras, DAS and communications components, utilities, walls, fire-rated 
assemblies, penetrations, structural supports, finishes, and other building elements to their 
preconstruction condition or better. 

5. All penetrations through fire-rated assemblies shall be restored with approved firestop systems 
maintaining the required rating. 
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6. The Contractor shall maintain required egress, fire-protection access, electrical working clearances, 
maintenance paths, catwalks, ladders, and operational access throughout the Work. 

7. Damage caused by the Contractor or its subcontractors shall be repaired or replaced at no additional 
cost to the Owner. 

 
F. Pre-Planning and Scheduled Disruptions to Operations: Construction Logistics Impact – (CLI) 

Scheduled disruptions are those construction activities which: (1) alter the traffic patterns of vehicles or 
employees, (2) involve staging equipment outside the construction zone, (3) involve raising of construction 
equipment above Elevation 776’ (Mean Sea Level), (4) interrupt utility services of any kind, (5) create smoke 
or other hazards associated with welding or other construction operations, (6) remove or relocate any 
service to the existing area such as bathrooms, break rooms, etc. (7) or in any way change the normal 
manner in which Airport Operations are conducted in the existing terminal or other areas associated with 
the project.  
 
The Contractor shall submit a Construction Logistics Impact (CLI) process in the PMIS for review and 
approval at least 14 calendar days prior to commencement of the scheduled disruption.  Certain disruptions 
may require additional review time for coordination with Airport Operations.  Reference the Notices 
Required to Owner table for details. 
 
At a minimum, Contractor shall provide: 
1. A written general description of the work to be performed. 
2. A written description of the anticipated disruption. 
3. A written description of the purpose for installing the work during the requested timeframe. 
4. Time and Date the work will begin. 
5. Time and Date the work will be complete. 
6. A sketch with column line references which clearly identifies the location of the work. 
7. A written description and a sketch describing the procedures and temporary measures that will be 

implemented to mitigate the disruption. 
 

Failure to provide complete and accurate information may delay CLI approval.  No work associated with a 
scheduled disruption may be performed until the Contractor has received an approved CLI. 

 
Notices Required to Owner 
Description Required Notice 
Changes to initial or current SIDA plan or barrier or disabling of access doors or 
camera systems 

90 days 

Electrical shutdown 60 days 
Work in any area reasonably foreseeable to disturb any tenant 30 days 
HVAC, Fire Suppression or Fire Alarm shutdown or cutover. 30 days 
Transition from one construction phase to the next in accordance with ‘Special 
Conditions for Non-Federal Projects Exhibit A’ Plan 

30 days 

Notice of any other shutdown or activity that is reasonably foreseeable to cause an 
impact to operations or that require coordination with CLT Facilities, CLT Security, 
CLT IT or other CLT departments. 

30 days 

Shifts in vehicle or pedestrian traffic routes. 30 days 
Any entrance into tenant office spaces on Ramp, Ticket, or Mezzanine levels. 
CLT on-site representative and/or Contractor supervisory personnel must 
accompany the workers whenever entering the tenant office spaces unless 
otherwise directed by the owner.  

14 days 
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G. Temporary Support Facilities: 
1. General:  Contractor shall provide, maintain, and appropriately screen temporary support facilities in 

neat condition and uniform appearance that is reasonably acceptable to the Engineer and the 
Owner.  Servicing for support facilities located within the construction area must be scheduled 
between the hours of 2300 and 0500 so as not to disrupt Airport Operations. 

2. Siting:  The Owner will make available to the Contractor an existing area initially planned to be located 
near the intersection of Little Rock Road and Wilkinson Blvd, which may be used for field offices and 
construction parking.  Access into this area for the prime and sub-contractors will be at the discretion 
of the Contractor with approval by the Owner. 

3. Maintenance:  Contractor shall maintain field offices, storage and fabrication areas, temporary sanitary 
facilities, waste collection and disposal systems, and project identification and temporary signs until 
project completion. 

4. Access Roads: Contractor must take care not to track mud or other debris onto the ramp or road at any 
time. Any mud, dirt, rocks or other debris tracked onto the ramp or road must be immediately cleaned 
up.  Inbound and outbound Minuteman Way is the primary means of project material delivery to the 
site. All deliveries must comply with Section C. Project Materials Delivery and Management. 

 
H. System Outages, Controls, and Coordination 

1. All electrical, BHS, fire alarm, fire suppression, DAS, communications, security, access-control, and 
utility shutdowns shall be coordinated through the Owner and performed only during approved outage 
windows. 

2. The Contractor shall maintain existing systems in operation until each approved outage begins and 
shall restore and functionally test affected systems before the outage window expires. 

3. The Contractor shall coordinate relocation of the DAS pull box and associated conduit and cabling. DAS 
service shall remain operational unless an interruption is specifically approved. The Contractor shall 
complete functional testing following relocation. 

4. The Contractor is responsible for low-level controls associated with all new and modified conveyors, 
including PLC hardware and programming, MCP modifications, field devices, field wiring, equipment 
interfaces, testing, and commissioning support. 

5. Brock Solutions, as CLT’s designated BHS Controls System Manager, is responsible for high-level 
controls integration, supervisory controls, HMI/SCADA and graphics revisions, databases, routing 
tables, and integration into CLT’s operational BHS. 

6. Brock Solutions’ high-level controls work will be included through an Owner-established allowance in 
the construction contract. The Contractor shall coordinate with Brock Solutions through the Owner and 
provide all required equipment information, interfaces, documentation, schedules, access, and testing 
support. 

 
3.0 SAFETY AND CONSTRUCTION ACTIVITY AND AIRCRAFT MOVEMENTS  

 
A. During the time that the Contractor is performing the work under this contract, the existing terminal ramps, 

taxiways, and runways at the Airport will remain in use by aircraft, except as provided herein.  To the extent 
reasonably convenient, in the discretion of the Owner and to the extent permitted by the Federal Aviation 
Administration (FAA), the use by aircraft of runways and taxiways adjacent to areas where the Contractor 
is working will be scheduled so as to reduce disturbance to the Contractor’s operations.  Aircraft operations, 
unless otherwise specified in the Contract Documents shall always have priority over any and all of the 
Contractor’s operations, and the Contractor shall not allow his employees, subcontractors, material 
suppliers, or any other persons over whom he has control to enter or remain upon any part of the Airport 
or allow any plant or materials to be brought or to remain upon any part of the Airport which, in the opinion 
of the Owner, would be a hazardous location.  Should ramps, runways, or taxiways be required for use by 
aircraft, and should the Owner deem the Contractor to be too close to any portion of the ramps, runways 
or taxiways used by aircraft for safety, Owner may, in his sole discretion, order the Contractor to suspend 
his operations; remove his personnel, plant, equipment, and materials to a safe distance; and stand by until 
the ramps, runways and taxiways are no longer required for use by aircraft. 
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The Contractor shall not allow his/her employees, subcontractors, material suppliers, or any other persons 
under the Contractor’s control to cross any active runway without an escort by authorized Airport personnel.  
The Contractor may be subject to fines for any violation of CLT AOA Standards.  
 

B. Additional Safety Requirements.  The Contractor will adhere to the following requirements when working 
in close proximity to aircraft: 
 
1. Brief each equipment and vehicle operator to thoroughly acquaint him with the absolute necessity 

of exercising discretion, care and proper judgment while in the vicinity of aircraft operations. 
 
2. Assist the Owner and Airport security in monitoring the conduct of each operator. 
 
3. Require all operators to maintain a safe and reasonable speed and to utilize equipment strictly in 

accordance with prevailing weather conditions. 
 
4. At the direction of the Owner, dismiss from the Project any person operating unauthorized vehicles 

or equipment in an unauthorized area, or operating vehicles or equipment in a reckless and 
unreasonable manner. 

  
5. The Contractor shall not allow trash or debris to accumulate in his work or operations area.  Extreme 

caution will be taken to keep all trash and debris from taxiways, runways, and ramp areas. 
 

6. The Contractor shall not allow his vehicles or equipment to be operated within 180 feet of the 
centerline of an active taxiway or within 250 feet of the centerline of an active runway, unless they 
are using a designated haul route in accordance with Contract Documents, and have the express 
consent of the Owner. 

 
7. Immediately cease and remove his operations from any operations or work area at any time he is 

instructed to do so by the Owner or the FAA.  These instructions will be issued by radio or other 
means, if appropriate.  The Contractor shall not return operations to the area until he has received 
permission to do so from the Owner. 

 
8. Contractor shall provide, erect, and maintain all necessary barricades, signs, danger signals, and lights 

for the protection of the work and the safety of the public for both land and air traffic.  Obstructions 
shall be illuminated as required by the Owner. 

 
D. Marking of Required Clearances.  The Contractor will establish a system of visual aids for marking and 

delineating the limits of required clearances adjacent to active runways, taxiways, and NAVAIDS during the 
process of construction set forth in the Contract.  The system shall be easily distinguishable during both day 
and nighttime work.  A detailed plan of materials and procedures the Contractor proposes to use will be 
submitted to the Owner for approval prior to the start of any work under this Contract. Any deviations from 
the plan must be requested and approved by the Owner.  The Owner may request changes to the 
established plan whenever it is necessary for the protection of Airport operations.  The approved system of 
marking and delineation shall be installed, maintained, and protected at all times. 

 
4.0 FEDERAL FINES 
 
The Contractor agrees to accept and reimburse City for any fines levied against the Owner by the Federal Aviation 
Administration, Transportation Security Agency or any other federal department or agency for any violation of any 
federal law, regulation, rule or order by the Contractor and its employees or any of the Contractor’s subcontractors, 
vendors, suppliers and agents and their employees. 
  

https://downloads.ctfassets.net/jaw4bomip9l3/6d1IAtytWLj40kZMs2NxZT/ce3cb0b7f477e3d5f31f986f996c5ea1/CLT_AOA_Standards_November_1_2025_Update.pdf
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E. INSURANCE REQUIREMENTS 
 

1. Section 11.1 (Contractor’s Liability Insurance), Section 11.2 (Owner’s Liability Insurance) and 11.3 (Property 
Insurance) of the General Conditions (AIA Document A201 2007) are superseded and replaced by Sections 
2 through 10 below. 

 
2. Contractor’s Liability Insurance. Prior to the commencement of Work, Contractor, and all of its 

Subcontractors, shall procure and maintain in effect at all times during the performance of the Work under 
the Contract and until all of their obligations have been satisfied, including any warranty periods under this 
Contract, the insurance coverage and limit requirements described in this section. Insurance coverage used 
to meet this requirement shall not include any exclusion or other terms that would limit coverage on any 
part of the work site, including but not limited to the AOA, or ingress/egress thereto.  Such insurance shall 
be from a company or companies lawfully authorized to do business in the jurisdiction in which the Project 
is located. Contractor shall also provide any other insurance specifically requested in writing by the Owner. 

 
3. Contractor shall furnish the Owner with certificates of insurance verifying the required coverage. Owner 

reserves the right to request and receive certified copies of any or all of the policies and endorsements. 
Failure to maintain the required insurance policies or to provide evidence of renewal is a material breach 
of contract and shall entitle the Owner to terminate or suspend the Contract.  

 
4. The insurance policies and coverage limits the Contractor is required to procure and maintain for this 

Contract include the following:  
 

A. Commercial General Liability Insurance.  Commercial general liability insurance, in an amount 
acceptable to Owner but no less than One Million Dollars ($1,000,000) per occurrence, unless the 
Project is on the Air Operations Area, in which case the minimum coverage is Five Million Dollars 
($5,000,000).  This insurance shall include coverage for products/completed operations, bodily 
injury, personal injury, property damage and the contractual liability assumed under the indemnity 
provision of the Contract.  The policy shall be occurrence-based and name the Owner as an 
additional insured. 

 
B. Vehicle Liability Insurance.  Vehicle liability insurance covering the operations of Contractors’ 

owned, non-owned and hired automobiles and other ground vehicles at the Airport, for limits 
satisfactory to Owner but not less than One Million Dollars ($1,000,000) bodily injury and property 
damage each occurrence, unless the Project is on the Air Operations Area, in which case the 
minimum coverage if Ten Million Dollars ($10,000,000).  The policy shall be occurrence-based and 
name the Owner as an additional insured. 

 
C. Worker’s Compensation and Employer’s Liability Insurance.  Worker’s compensation and 

employer’s liability insurance in the amounts and form required by the laws of the State of North 
Carolina.  

 
5. The Owner shall be listed as an additional insured under the commercial general liability insurance for 

operations or services rendered under this Contract.  The Contractor shall not commence any work in 
connection with the resulting Contract until it has obtained all of the types of insurance set forth in this 
section and furnished the Owner with proof of insurance coverage by certificates of insurance 
accompanying the Contract.  The Contractor shall be responsible for notifying the Owner of any material 
changes (including renewals) to or cancellation of the insurance coverages required above.  The Contractor 
must give notice in writing to the Owner within 48 hours of the changes.  All insurance policies shall be 
written by insurers qualified to do business in the State of North Carolina.  If any of the coverage conditions 
are met by a program of self-insurance, the Contractor must submit evidence of the right to self-insure as 
provided by the State of North Carolina. 
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6. The Contractor shall not allow any subcontractor to commence work until all such subcontractors have 
obtained the same insurance coverages as described above.  

 
7. The Owner shall be exempt from, and in no way liable for any sums of money that may represent a 

deductible or self-insured retention in any insurance policy.  The payment of the deductible/retention shall 
be the sole responsibility of the Contractor and/or subcontractor.   

 
8. The Contractor’s insurance shall be primary of any self-funding and/or insurance otherwise carried by the 

Owner for all loss or damages arising from the Contractor’s operations under this Contract. The Contractor 
and each of its subcontractors shall and does waive all rights of subrogation against the Owner. 

 
9. Owner’s Liability Insurance.  The Owner shall be responsible for purchasing and maintaining the  Owner’s 

usual liability insurance. 
 
10. Property Insurance.   The Owner’s property insurance policy includes Course of Construction coverage that 

insures its construction projects valued up to Ten Million Dollars ($10,000,000), while the projects are in 
progress. The deductibles for Property Damage are as follows: 

 
Project Value Deductible 
Up to $2.5 M $25k 

$2.5M+ to $5M $50k 
$5M+ to $10M $100k 

 
Coverage does not apply to Contractor’s tools or equipment. In the event of a covered loss, the Contractor 
may be required to fund the applicable deductible. 

 
11. Builder’s Risk.  In the event a project value exceeds Ten Million Dollars ($10,000,000) or is otherwise 

ineligible for coverage under the City’s property insurance policy Course of Construction coverage, Owner 
shall add the project to the City’s Master Builders Risk policy or purchase a project-specific Builders Risk 
policy.   The Owner, Contractor, Subcontractors or other entities or persons insured under the Builders Risk 
policy hereby mutually release and discharge each other from all claims or liabilities arising from loss 
covered by the applicable Builders Risk Insurance policy.  The party submitting the claim under this policy 
shall be solely responsible for the deductible associated with such claim.  
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F. FEDERAL REQUIREMENTS 
  Applicable to Non-AIP Funded Construction Projects 

(FAA Contract Provision Guidelines, v3-17-26) 
 

Federal laws and regulations require that the contract provisions set forth herein be included in this contract 
regardless of its funding.  Contractor (including all subcontractors at every tier) shall: 
 
A. Insert these contract provisions in each contract and subcontract, and further require that the clauses be 

included in all lower tier subcontracts. 
 
B. Incorporate applicable requirements of these contract provisions by reference for work done under any 

purchase orders, rental agreements and other agreements for supplies or services. 
 
C. Be responsible for compliance with these contract provisions by any subcontractor, lower-tier 

subcontractor or service provider. 
 
CLT is required to review every subcontract at every tier that is let pursuant to this Contract and to certify to the 
FAA that each such subcontract at every tier includes these federal clauses and requirements as set forth 
herein.  Contractor shall submit to CLT every subcontract at every tier within five (5) business days of the 
execution of the subcontract for CLT review.  
 
Failure to comply with the terms of these contract provisions may be sufficient grounds to: 
 

A. Withhold progress payments or final payment; 

B. Terminate the contract; 

C. Seek suspension/debarment; or 

D. Require the Contractor to, directly or by requiring a subcontractor to, renegotiate and amend a subcontract 

(at any tier) to include directly or by attachment (but not by incorporation by reference) the Federal Clauses 

set forth in this Section; or 

E. Any other action determined to be appropriate by the City or FAA. 

 
1. CIVIL RIGHTS – GENERAL (A4)   
In all its activities within the scope of its airport program, the Contractor agrees to comply with pertinent statutes, 
Executive Orders, and such rules as identified in Title VI List of Pertinent Nondiscrimination Acts and Authorities to 
ensure that no person shall, on the grounds of race, color, national origin, creed, sex, age, or disability be excluded 
from participating in any activity conducted with or benefiting from Federal assistance.   
 
This provision is in addition to that required by Title VI of the Civil Rights Act of 1964.  A4.3.1   
 
The above provision binds the Contractor and subcontractors from the bid solicitation period through the 
completion of the contract.  A4.3.2  
  
2. CIVIL RIGHTS – TITLE VI ASSURANCES (A5) 
A. Title VI Solicitation Notice (A5.3.1) 
 
The Owner, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 
2000d to 2000d-4), 28 CFR § 50.3, and 49 CFR Part 21, hereby notifies all bidders that it will affirmatively ensure that 
any contract entered into pursuant to this advertisement, all contractors will be afforded full opportunity to submit 
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bids in response to this invitation and will not be discriminated against on the grounds of the owner’s race, color, 
national origin, sex, creed, age, or disability in consideration for an award. 
 
B.  Title VI List of Pertinent Nondiscrimination Acts and Authorities (A5.4.1) 

During the performance of this contract, the Contractor, for itself, its assignees, and successors in interest 
(hereinafter referred to as the “Contractor”) agrees to comply with the following non-discrimination statutes and 
authorities; including but not limited to: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252) (prohibits discrimination 
on the basis of race, color, national origin);  

• 49 CFR Part 21 (Non-discrimination in Federally-Assisted programs of the Department of 
Transportation—Effectuation of Title VI of the Civil Rights Act of 1964) including amendments thereto;  

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. § 
4601) (prohibits unfair treatment of persons displaced or whose property has been acquired because 
of Federal or Federal-aid programs and projects);  

• Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. § 794 et seq.), as amended (prohibits 
discrimination on the basis of disability); and 49 CFR part 27 (Nondiscrimination on the Basis of 
Disability in Programs or Activities Receiving Federal Financial Assistance); 

• The Age Discrimination Act of 1975, as amended (42 .U.S.C. § 6101 et seq.) (prohibits discrimination on 
the basis of age); 

• Airport and Airway Improvement Act of 1982 (49 U.S.C. § 47123), as amended (prohibits 
discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987 (P.L. 100-259) (broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act of 1975 and Section 
504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs or activities” 
to include all of the programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act of 1990 (42 U.S.C. § 12101, et seq) (prohibit 
discrimination on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities) as implemented 
by U.S. Department of Transportation regulations at 49 CFR Parts 37 and 38; 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating 
because of sex in education programs or activities (20 U.S.C. § 1681, et seq). 

 

C. Compliance with Nondiscrimination Requirements (A5.4.2): 

During the performance of this contract, the Contractor, for itself, its assignees, and successors in interest 
(hereinafter referred to as the “Contractor”), agrees as follows: 

1. Compliance with Regulations: The Contractor (hereinafter includes consultants) will comply with the 
Title VI List of Pertinent Nondiscrimination Acts and Authorities, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, national origin, creed, sex, age, or disability in the 
selection and retention of subcontractors, including procurements of materials and leases of 
equipment.  The Contractor will not participate directly or indirectly in the discrimination prohibited 
by the Nondiscrimination Acts and Authorities, including employment practices when the contract 
covers any activity, project, or program set forth in Appendix B of 49 CFR part 21 including amendments 
thereto.  

3. Solicitations for Subcontracts, including Procurements of Materials and Equipment:  In all 
solicitations, either by competitive bidding or negotiation made by the Contractor for work to be 
performed under a subcontract, including procurements of materials, or leases of equipment, each 
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potential subcontractor or supplier will be notified by the Contractor of the contractor’s obligations 
under this contract and the Nondiscrimination Acts and Authorities on the grounds of race, color, or 
national origin.   

4. Information and Reports:  The Contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Sponsor or the 
Federal Aviation Administration to be pertinent to ascertain compliance with such Nondiscrimination 
Acts and Authorities and instructions.  Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the Contractor will so 
certify to the Sponsor or the Federal Aviation Administration, as appropriate, and will set forth what 
efforts it has made to obtain the information. 

5. Sanctions for Noncompliance: In the event of a Contractor’s noncompliance with the non-
discrimination provisions of this contract, the Sponsor will impose such contract sanctions as it or the 
Federal Aviation Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the Contractor under the contract until the Contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The Contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by 
the Acts, the Regulations, and directives issued pursuant thereto.  The Contractor will take action with 
respect to any subcontract or procurement as the Sponsor or the Federal Aviation Administration may 
direct as a means of enforcing such provisions including sanctions for noncompliance.  Provided, that 
if the Contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the Contractor may request the Sponsor to enter into any litigation to 
protect the interests of the Sponsor.  In addition, the Contractor may request the United States to enter 
into the litigation to protect the interests of the United States. 

 
3. FAIR LABOR STANDARDS ACT (A15) 
 
All contracts and subcontracts that result from this solicitation incorporate by reference the provisions of 29 CFR 
part 201, et seq., the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if given in full 
text.  The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor standards for full and part time 
workers. 
 
The Contractor has full responsibility to monitor compliance to the referenced statute or regulation.  The 
Contractor must address any claims or disputes that arise from this requirement directly with the U.S. Department 
of Labor – Wage and Hour Division. 
A15.3 
 
4. OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970 (A17) 
 
All contracts and subcontracts that result from this solicitation incorporate by reference the requirements of 29 
CFR Part 1910 with the same force and effect as if given in full text.  The Contractor (employer) must provide a 
work environment that is free from recognized hazards that may cause death or serious physical harm to the 
employee. The Contractor (employer) retains full responsibility to monitor its compliance and their 
subcontractor’s compliance with the applicable requirements of the Occupational Safety and Health Act of 1970 
(29 CFR Part 1910).  The Contractor (employer) must address any claims or disputes that pertain to a referenced 
requirement directly with the U.S. Department of Labor – Occupational Safety and Health Administration. 
A17.3 
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G. DIGITAL CAD STANDARDS FOR AIRPORT PROJECTS (rev. 5.08.2023) 
 
 
Contractor shall use and abide by the Airport’s CAD standards. Information on applicable standards can be found at 
www.cltcadstandards.info 

http://www.cltcadstandards.info/
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V. CHARLOTTE BUSINESS INCLUSION PROGRAM 
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1. CHARLOTTE BUSINESS INCLUSION PROGRAM: 
The City of Charlotte has a long history of creating and implementing strategies to support and encourage local 
business growth.  The Charlotte City Council has adopted the Charlotte Business INClusion Policy to promote local 
business opportunities in the City’s contracting and procurement process for Small Business Enterprises (SBEs) 
located in the Charlotte Regional Area. 
 
A complete list of City of Charlotte certified Small Business Enterprises (SBEs) is available on the City’s website at 
www.charlottebusinessinclusion.com 
 
SBE references throughout this document and CBI Forms 1-6 may refer to a Subcontracting Goal. The information in 
the Subcontracting Goal box above will supersede any general references in this document. 
 
The SBE Goal established for this project can only be met with City of Charlotte certified SBEs. 
 
2. APPLICATION: 
The City’s Charlotte Business INClusion (CBI) Policy and CBI Administrative Procedures Manual are incorporated 
into and made a part of this solicitation and the resulting contract (the “Contract”). Copies of the CBI Policy and 
Administrative Procedures Manual may be obtained by: 
Internet: www.charlottebusinessinclusion.com 
 
Mail: Charlotte Business INClusion Office  
 600 East Fourth Street, 9th Floor  
 Charlotte, North Carolina 28202 
 
Capitalized terms used in this document shall have the meanings set forth in Part A, Appendix 1 of the CBI Policy. 
Each reference to “you” or “your” in these provisions refers to any entity that submits a bid, proposal or statement 
of qualifications on a City contract, and any entity that enters into a contract with the City. 
 
For this solicitation, the CBI Policy requires that you either (a) meet the established Subcontracting Goal, as listed on 
the first page of this document; or (b) comply with the Good Faith Efforts and Good Faith Negotiation requirements 
referenced in Section 3 below. Failure to comply with the CBI Policy in the bid phase constitutes grounds for rejection 
of your Bid. Failure to comply after the contract award may result in the assessment of damages and/or termination 
of your contract. 
 
1. SUBCONTRACTING GOALS: 
You must submit your proposed SBE utilization for this Contract on CBI Form 3 (Subcontractor/Supplier Utilization 
Commitment Form) listing all subcontractors and suppliers that will be providing goods or services. 
 
SBE established Goals for this project can only be met with City of Charlotte certified SBEs. 
 
CBI Form 3 MUST be submitted at the time of bid. Failure to submit CBI Form 3 at the time of bid opening shall 
constitute grounds for rejecting the Bid.  
 
Bidders must state the projected dollar amount for each SBE firm listed on their CBI Form 3 and indicate the total 
dollar value of participation for the contract. In the event the bidder has no SBE participation, the bidder is still 
required to indicate this on CBI Form 3 by entering the word or number zero. Blank forms will be deemed to 
represent zero participation.  
 
The City will only give Bidders credit towards the established Subcontracting Goal that: 

a. Is listed on CBI Form 3 submitted at bid opening and; and 
b. Is listed on CBI Form 3A (when applicable); and 
c. Is documented by CBI Form 4 (CBI Letter of Intent) which is submitted to the City within three (3) Business 

Days after the City requests it; and 

http://www.charlottebusinessinclusion.com/
http://www.charlottebusinessinclusion.com/
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d. Meets all of the requirements of Part B Section 3 of the CBI Policy. 
 
NOTE: SBEs listed on CBI Form 3 must be actively certified/registered with the City of Charlotte as of bid date and 
must be performing a Commercially Useful Function as defined in Part A of the CBI Policy. 
 
Bids submitted that do not have the above required SBE information indicated on CBI Form 3 constitutes grounds 
for the Bid to be considered non-responsive and rejected. 
 
The established Subcontracting Goal will represent the total dollars to be spent with SBEs as a portion of the total 
bid amount, which includes Contingency and excludes Allowances. The SBE percentage will be rounded to two 
decimal places. As an example, if the SBE percentage is 3.571, it should be listed as 3.57%, or if it is 3.578, it should 
be listed as 3.58%. The percentage will not be rounded to the next “whole” number, i.e., 4%.  A Bidder may round 
up if the third number after the decimal is a five (5) or greater. 
 
In the event Alternates are selected by the City, the established Subcontracting Goal for this Contract will apply to 
the total contract amount, including Contingency, selected Alternates, and excluding Allowances (“Total Contract 
Amount”). If a low Bidder would meet the established Subcontracting Goal on the base bid amount, but would not 
meet the established Subcontracting Goal for the Alternates selected by the City, the Bidder will have three (3) days 
after the City notifies it of its low bid status to secure enough additional participation to meet the established 
Subcontracting Goal calculated on the Total Contract Amount. The low Bidder will be required to utilize CBI Form 3A 
to meet this requirement. This in no way exempts the bidder from the CBI requirements due at bid time. 
 
If the apparent low Bidder does not meet their subcontracting goal as detailed in their Form 3 submission on bid 
day, Bidder will have 24 hours to submit a finalized Form 3 to demonstrate that they have met or exceeded the 
establishing subcontracting goal(s). If the Bidder fails to meet the established Subcontracting Goal after the 
additional 24 hours, calculated on the Total Contract Amount, then the Bidder must earn the Minimum Good Faith 
Effort (GFE) Points and meet the Good Faith Negotiation requirements set forth in Part B, Sections 4 and 5 of the CBI 
Policy. GFE Points will be calculated, independently, for each Subcontracting Goal that is not met. For instance, if the 
Bidder fails to meet the SBE Goal that was set, the bidder will have to earn the minimum GFE points. 
 
If the Bidder fails to meet the SBE Goal on the Total Contract Amount and fails to earn the required Good Faith 
Efforts points, the Bid will be rejected. 
 
The City will request CBI Form 4 Letters of Intent if you are a finalist for contract award. You must submit a separate 
CBI Form 4 for each SBE subcontractor/supplier identified on CBI Form 3 (and CBI Form 3A, if applicable) within three 
(3) Business Days after the City requests it. 
 
3. CBI CONTRACT PROVISIONS: 

The following provisions are incorporated into any Contract that may result from this solicitation. 
 

Charlotte Business INClusion. The City has adopted a Charlotte Business INClusion Policy (“CBI Policy”), which 
is posted on the City’s website and available in hard copy form upon request to the City. 

 
The parties agree that: 

I. The terms of the CBI Policy, as revised from time-to-time, together with all rules and guidelines 
established, are incorporated into this Agreement by reference; and 

II. A violation of the CBI Policy shall constitute a material breach of this Agreement, and shall entitle the 
City to exercise any of the remedies set forth in Part D of the CBI Policy, including but not limited to 
liquidated damages; and 

III. Without limiting any of the other remedies the City has under the CBI Policy, the City shall be entitled 
to withhold periodic payments and final payment due to the Contractor under this Agreement until 
the City has received in a form satisfactory to the City all claim releases and other documentation 
required by the City’s CBI Policy, and in the event payments are withheld under this provision, the 
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Contractor waives any right to interest that might otherwise be warranted on such withheld amount 
under G.S. 143-134.1; and 

IV. The remedies set forth in Part D, Section 14 of the CBI Policy shall be deemed cumulative and not 
exclusive and may be exercised successively or concurrently, in addition to any other available remedy; 
and 

V. The City will incur costs if the Contractor violates the CBI Policy, and such costs are difficult to ascertain 
due to their indefiniteness and uncertainty. Accordingly, the Contractor agrees to pay the City 
liquidated damages at the rates set forth in Part D of the CBI Policy. 

VI. The Contractor agrees to participate in any dispute resolution process specified by the City from time-
to- time for the resolution of disputes arising from the CBI Policy. 

VII. Nothing in this Section shall be construed to relieve a Contractor from any obligation it may have 
under N.C. Gen. Stat. 143-134.1 regarding the payment of subcontractors. 

 
Remedies for Violation of CBI Policy. A violation of the CBI Policy by a Contractor shall constitute a material breach 
of the Contract, and shall entitle the City or private owner to: 

I. Exercise all rights and remedies that it may have at law or at equity for violation of the CBI Policy; 
II. Terminate the Contract for default; 
III. Suspend the Contract for default; 
IV. Withhold all payments due to the Contractor under the Contract until such violation has been fully 

cured or the City and the Contractor have reached a mutually agreeable resolution; 
V. Assess liquidated damages as provided in Part D Section 14.2; and/or 
VI. Offset any liquidated damages and/or any amounts necessary to cure any violation of the CBI Policy 

from any retainage being held by the City on the Contract, or from any other amounts due to the 
Contractor under the Contract. 

 
The remedies set forth herein shall be deemed cumulative and not exclusive, and may be exercised successively 
or concurrently, in addition to any other available remedy. 

 
Liquidated Damages. The City and the Contractor acknowledge and agree that the City will incur damages if the 
Contractor violates the CBI Policy in one or more of the ways set forth below, including, but not limited to, loss 
of goodwill, detrimental impact on economic development and diversion of internal staff resources. The parties 
further acknowledge and agree that the damages the City might reasonably be anticipated to accrue as a result 
of such failures are difficult to ascertain due to their indefiniteness and uncertainty. Accordingly, the Contractor 
agrees to pay the liquidated damages assessed by the City at the rates set forth below for each specified 
violation of the CBI Policy. The Contractor further agrees that for each specified violation the agreed upon 
liquidated damages are reasonably proximate to the loss the City will incur as a result of such violation: 

 
I. Failure to Meet Committed Subcontracting Goal. If the City determines upon  completion  or  

termination of a Contract that the Contractor did not meet a Committed Subcontracting Goal and that 
such failure is not otherwise excused under Part D of the CBI Policy, the City may assess the lesser of: 
(a) $200,000 or (b) the dollar difference between the Committed Subcontracting Goal that was missed 
and the Contractor’s actual utilization toward that Goal. Such amount may be assessed when it 
becomes apparent that it will not be possible for the Contractor to achieve the Committed 
Subcontracting Goal. 

II. Use of a Conduit. If the Contractor lists a SBE to receive credit towards a Committed Subcontracting 
Goal with knowledge that the SBE will be acting as a Conduit or will not be performing a Commercially 
Useful Function reasonably commensurate with the payment amount for which the Contractor will be 
seeking credit, the City may assess the lesser of: (a) $100,000 per incident; or (b) the dollar amount 
the Contractor indicated that it would pay such SBE in the SBE’s contract (or if no contract has been 
signed, the SBE’s Letter of Intent). 

III. Wrongful Termination or Replacement of SBE. If the Contractor terminates or replaces a SBE in 
violation of the CBI Policy, the City may assess the lesser of: (a) $50,000 per incident; or (b) the dollar 
amount of the work remaining to be performed by the terminated SBE at the time it was terminated 
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(or if the SBE was not terminated because it was never retained, then the dollar amount that the 
Contractor indicated it would pay the SBE in the SBE’s Letter of Intent). 

IV. Failure to Comply with CBI Policy Following Termination or Withdrawal of a SBE. If the  Contractor fails 
to comply with the Modified Good Faith Efforts requirements (Part D, Section 5 of the CBI Policy) in 
replacing a SBE that is terminated or withdraws from work on a project, the City may assess the lesser 
of: (a) $50,000 per incident or (b) the dollar amount of the work remaining to be performed by the SBE 
that withdrew or was terminated at the time of the termination or withdrawal. 

V. Failure to Comply with CBI Policy to Add New Subcontractors. If the Contractor fails to comply with the 
Modified Good Faith Efforts requirements (Part D, Section 5 of the CBI Policy) in adding new 
subcontractors to a Contract, or when the scope of work of a Contract changes so as to create a new 
SBE subcontracting opportunity, the City may assess the lesser of: (a) $50,000 per incident; or (b) the 
dollar amount of the new or additional work. 

VI. False Statements and Misrepresentations. If the Contractor makes a false statement or material 
misrepresentation or material misleading omission regarding any matter relevant to the CBI Policy 
(including but not limited to information relating to good faith efforts, SBE utilization, SBE certification, 
or payments to SBEs), the City may assess the lesser of: (a) $50,000 per incident; or (b) if the 
misrepresentation relates to payment, the dollar difference between what the Contractor represented 
and the truth. 

VII. Failure to Respond to Request for Information. If the Contractor fails to provide any report, 
documentation, affidavit, certification or written submission required under the CBI Policy within the 
time period set forth therein, the City may assess $40 per day for each day that such report, 
documentation or written submission is overdue. 

VIII. Seeking Credit for Use of An Affiliate to Meet the Committed Subcontracting Goal.  If the City finds a 
violation of Part D, Section 3 of the CBI Policy due to a Contractor seeking credit for utilizing a SBE that 
the City determines to be an Affiliate, the City may assess the lesser of: (a) $75,000 per incident or (b) 
the dollar amount the Contractor counted towards its Committed Subcontracting Goal for that SBE. 

 
 
4. CBI FORMS: 
Bidders shall submit the following CBI forms within the timeframes indicated below:  
 

Document Document Description Submission Requirements 

CBI Form 1 
Intent to Self-
Perform 

Intent to self-perform all scopes of work on the project.  
If the Bidder is not licensed to perform each and every 
type of work included in the Contract, or if the City has 
cause to believe based on past practice or other 
grounds that the Bidder will not be performing all work 
under the Contract with its own workforce, then the 
City may reject the Bidder’s Bid for non-compliance 
with the CBI Policy. 

Should only be submitted in lieu of CBI 
Form 3 if the Bidder/Proposer intends 
to self-perform all scopes of work 
involved in the project and can 
provide sufficient documentation for 
confirmation. 

CBI Form 2 
Solicitation 
Form 

Identifies any SBE firms that the Bidder/Proposer 
contacted during the bid solicitation period. 

Not required at time of bid opening. 
This form is only required when 
Bidder/Proposer did not meet the 
established SBE goal(s) as part of 
documenting Good Faith Efforts. Due 
within three (3) business days after 
requested by the City.  
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CBI Form 2A 
Good Faith 
Negotiation 
Form 

Bidders must submit a completed CBI Form 2A for each 
SBE who bid the project and was ultimately not 
selected by the Bidder to participate on the Contract. 

Not required at time of bid opening. 
This form is only required when 
Bidder/Proposer did not meet the 
established SBE goal(s) as part of 
documenting Good Faith Efforts. Due 
within three (3) business days after 
requested by the City. 

CBI Form 3 
Utilization 
Commitment 

Identifies all subcontractors, suppliers, manufacturers, 
haulers, brokers and/or members of a joint venture to 
be utilized on the contract, percentages and dollar 
amounts committed to SBEs and non-SBEs. 

 
Must be submitted with 
Bid/Proposal Package. 

CBI Form 3A 
Utilization 
Commitment- 
Alternate 

Identifies additional SBE participation commitments 
made after bid opening when there are accepted 
alternates. 

This form will only need to be 
submitted if the City selects 

alternates. Must be submitted within 
(3) business days after requested by 

the City. 

CBI Form 4 
Letter of Intent 

Bidders must submit an executed Letter of Intent with 
each separate SBE firm listed on CBI Form 3. 

 
To be submitted by successful Bidder 

after bid opening. 

CBI Form 5 
Good Faith 
Efforts (GFE) 
Compliance 
Statement 

Identifies the minimum GFE points required for this 
contract. 

Not required at time of bid opening. 
This form is only required when 
Bidder/Proposer did not meet the 
established SBE goal as part of 
documenting Good Faith Efforts. Due 
within three (3) business days after 
requested by the City. 

CBI Form 6 
Payment 
Affidavit 

Contractor shall provide a payment affidavit showing 
payments made to all subcontractors, suppliers, 
manufacturers, brokers, and members of a joint 
venture in connection with the Contract (SBEs and non-
SBEs) 

 
Upon award of Contract, Form 6 
should be included with each pay 
request submitted to the City. List ALL 
subcontractors (SBEs and non-SBEs)  

 
All CBI Forms and a full list of SBE vendors are available on-line at: www.charlottebusinessinclusion.com  
 
All CBI Forms and additional CBI information are available at cltairport.com – Doing Business With CLT” – “Business 
Diversity Programs” – “CBI Program”. Please make sure you review and are familiar with this additional information.  

http://www.charlottebusinessinclusion.com/
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A. CLT SECURITY PROGRAM 
 
1. The Airport is, and must remain, secured to prevent unauthorized access into the Security Identification 

Display Area (SIDA).  In order to maintain the integrity of the SIDA, the Contractor shall fully comply with the 
CLT Security Standards, all applicable CLT Security policies or practices, and shall fully cooperate with all 
security related-directives issued to it by CLT . 
 

2. Construction Security Requirements.  The Contractor shall meet all training and operational requirements of 
Federal Air Regulation (FAR) Part 139 and Transportation Safety Regulation (TSR) 1542 as contained in the 
Code of Federal Regulations (CFR), the CLT Security Standards, and all other applicable rules, regulations, and 
requirements as established by CLT.  The Contractor is under a duty to remain up to date and shall keep itself 
and all of its personnel and subcontractors informed of all current security requirements throughout the 
contract.  Exact requirements may vary, but, in general, the primary requirements are as follows: 

 
a. If the Contractor performs Work within the SIDA or a Restricted Area, each Contractor and 

subcontractor employee and staff must obtain a SIDA Badge.  (See §VI.B., below.)  Additionally, if the 
Contractor performs work within any Restricted Area(s) of the Airport, it must submit a Construction 
Security Plan for approval and coordination with TSA no later than 60 days prior to the start of 
construction – See §VI.C., below.   

 
b. The Contractor shall mark each vehicle and pieces of equipment that it or its subcontractors bring 

onto CLT property with a company name or logo on the sides of the vehicle(s) and equipment 
pursuant to the current requirements outlined in the CLT AOA Standards and CLT Security Standards.  
(For the purpose of this specification, a vehicle shall be defined as any device, including cars, trucks, 
buses or other conveyances, which can be driven. All towed devices will be considered equipment).  
No private vehicles are allowed on the AOA.  All vehicles must be registered in a Company name 
and carry the necessary insurance as required herein. 

 
c. No person will be allowed to operate a vehicle in the active AOA unescorted without successfully 

completing the airport-approved Driver Training Program.  The Contractor will not be authorized 
driving privileges unless the work requires access into the active AOA and cannot be accomplished 
otherwise, and then only with the approval of CLT.  

  
d.  CLT will provide security personnel to staff all SIDA and/or AOA access points, unless otherwise 

specified in writing.  It is the responsibility of the Contractor to:  
 

1.    Notify the CLT Security Operations (CLTSEC) within 10 days of contract award for coordination 
and to ensure that the Contractor and CLTSEC staff understand the demands of the project. 
2.  Notify and coordinate with CLTSEC at least 30 days before any specific SIDA/AOA access point is 
needed.    
3.  Notify and coordinate with CLTSEC at least 72 hours before any change to a SIDA/AOA access point 
(e.g. cancellation; additional or reduced personnel) is needed. 
4.  CLTSEC may be contacted by email at ASC@cltairport.com . 

   
 - Cancellations or additions of the requested personnel within the 72-hour timeline are subject to 

additional costs. 
 
e. The Contractor shall allow only persons with the required SIDA badge passage into the SIDA through 

project access points. Escorted visitors are allowed on a limited basis, pursuant to the allowances in 
the CLT Security Standards or as otherwise authorized by CLTSEC. The Contractor is required to 
provide an escort for all approved visitors, vendors, or delivery vehicles.  The Contractor will be 
subject to a fine of up to $25,000 for any unauthorized entry that it facilitates or allows at an access 
point being utilized for this project. 

mailto:ASC@cltairport.com
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f. All vehicles must display and use a rotating, amber-colored beacon while operating within the AOA. 
 
g. All of the Contractor’s employees, subcontractors, or suppliers who are within the SIDA must have 

and properly display a SIDA badge.  The Contractor will be liable to CLT for a liquidated damage 
assessment of $100 for each and every occurrence of any of its employees, subcontractors, or 
suppliers being within the SIDA without properly possessing and displaying their SIDA badge.  This 
assessment may be deducted from monies owed the Contractor under this contract by the Owner. 

 
h. If, for any reason, a SIDA badge issued to the Contractor’s employees, subcontractors, or suppliers  is 

lost or stolen and must be replaced, the Contractor will be charged a fee in accordance with the lost 
badge fee schedule listed on the CLT Credentialing website. The Contractor shall  immediately notify 
Airport Operations when a SIDA badge is lost or stolen.  Airport Operations shall be notified by 
calling (704) 359-4012.  Also, if a SIDA badge is damaged and must be repaired or replaced, the 
Contractor must return the damaged badge in exchange for a new badge.  There will be a charge 
according to the fee schedule listed on the Credentialing website for this exchange.  

 
i. Upon completion of the project, all SIDA badges obtained by the Contractor’s employees, 

subcontractors, or suppliers must be returned to CLT.  The Contractor will be assessed a Multi-area 
unreturned badge fee listed on the Credentialing website for each badge not returned. This 
assessment will be deducted from monies owed the Contractor under this contract at the time of 
final payment.    

 
j.  In the event a Contractor’s SIDA badged employee sees a person in a Restricted Area who is not 

properly displaying their SIDA badge and that person is not under the proper escort of another 
person properly displaying their SIDA badge, he/she must challenge the person by asking the 
person to present his/her SIDA badge. If the unknown person is unable to present a proper SIDA 
badge, it is the responsibility of the SIDA badged person to report this to the Airport Operations 
staff.  Airport Operations can be reached by calling (704) 359-4012.  If the badged person does not 
have access to some form of communication, then they shall report the information to any badged 
person in the vicinity who may have access to a telephone or radio.  It is everyone’s responsibility 
to ensure the Airport remains safe and secure at all times.  This is accomplished by challenging any 
individual with no visible identification. 

 
The Contractor is responsible for ensuring all site staff, including subcontracted staff, are briefed 
on and maintain an understanding of all relevant rules, regulatory requirements, and site-specific 
security requirements. Significant or repetitive violations of these rules and requirements will 
result in a Corrective Action Plan being generated. Should the Contractor fail to adhere to the 
Corrective Action Plan, a fine of $10,000 may be assessed for each subsequent failure.  
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B. AIRPORT CREDENTIALING REQUIREMENTS 
 

1. Before a Contractor may cause or direct a person to enter or perform Work within the SIDA or other Restricted 
Area, each Contractor and subcontractor related employee, staff, personnel, agent, or person that requires 
unescorted access to the SIDA must obtain a SIDA badge.  

 
a.  Contractors and subcontractors must initiate the onboarding process to obtain a SIDA badge no later 

than 60 days prior to the contract NTP date.  The onboarding process is initiated when the 
Contractor(s) send an email to avbadging@cltairport.com.  The mail shall identify your company, 
company primary point of contact, phone number and a name and description of the project(s) 
assigned.  CLT Credentialing Staff will respond with the required steps, forms and company 
sponsorships that are required to complete the onboarding process. The onboarding process must 
be completed prior to beginning the Contractor and Subcontractor employee badge application 
process.   

 
b. Assignment of Authorized Signers will be confirmed by CLT.  Contractors and Subcontractors will be 

limited to two (2) Authorized Signers unless there is a specific operational justification presented that 
supports the approval of additional Authorized Signers. 

 
c. The SIDA badge application process for unescorted access will require that each applicant meets 

specific regulatory requirements which includes identity and work authorization validation, 
fingerprint based Criminal History records check (CHRC), a Security Threat Assessment (STA) and 
review and attestation that they have not been convicted of, or found not guilty by reason of insanity, 
of any of the disqualifiers listed in 49 CFR 1542.209 in the last ten (10) years.  In addition, badge 
applicants cannot have any active warrants, be under indictment, or still have pending judicial 
proceedings associated with any of the above disqualifying crimes. 

 
2. The Contractor must comply with the SIDA badge accountability requirements found in the CLT Security 

Standards. An unreturned badge creates an unnecessary security vulnerability that can be avoided with sound 
security practices and badge accountability.  An unreturned, unaccounted for badge, includes, but is not 
limited to SIDA badges that are:  Revoked Not Returned, Suspended Not Returned, Lost / Stolen, and expired 
unreturned badges.   

 
a) When unescorted access is no longer required or if a badge is lost or stolen, the SIDA badge must be 

deactivated immediately. The Contractor shall return all badges that are no longer needed for unescorted 
access. This includes employees who have completed work, or who are no longer employed by the Contractor 
or their Subcontractors, or who are no longer required to perform work within the SIDA or Restricted Area(s) 
for the project. 
 

b) In addition to meeting ongoing badge accountability requirements, Contractors and their Subcontractors shall 
ensure that all SIDA badges are returned to CLT when access is no longer required and shall collect, deactivate,  
and return all badges at the conclusion of the contract. 
 

c) As stated in the CLT Security Standards and CLT Credentialing Compliance Agreement completed during the 
onboarding process, Contractors are responsible for, and shall be required to pay CLT the unreturned multi-
area badge fee for any unreturned SIDA badge (including those of Subcontractors) based on the current fee 
schedule located on the Credentialing web-page https://www.cltairport.com/business/credentialing/  
   

d) Contractor and Subcontractor personnel may only use the SIDA badge issued for the specific company and/or 
Work related to this contract.  SIDA badges and access keys MAY NOT BE SHARED, even between otherwise 
authorized staff.  Any sharing  of SIDA badges or issued access keys will result in immediate and permanent 
revocation of the offending person(s) SIDA badge. 

 

mailto:avbadging@cltairport.com
https://www.cltairport.com/business/credentialing/
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C. CONSTRUCTION SECURITY PLAN 

 
The Contractor shall submit a Construction Security Plan (CSP) for CLTSEC approval (and coordination with TSA if 
applicable) no later than 60 days prior to the start of Work (not including inspection, tours, or viewing) within the 
Work site. 
 
The CSP shall address the following required aspects of security: 
 
A.  Project parameters and any information necessary to create a plan to ensure that security is maintained.  
B.  Projected Access Points and related security staffing and equipment requirements. 
C.  Staging and Haul Routes 
D.  CLT SIDA Procedure compliance facts and requirements. 
E.  Project Contacts and contact information 
 
A CSP template is included in the Airport Security Construction Plan Proposal Document.  That document guides the 
Contractor through the requirements, and specifically the information required for plan approval.  The document is 
available upon request from CLTSEC by email at ASC@cltairport.com .  The Contractor must use the template in 
submitting its proposed CSP for approval. 
 

D. SECURITY ACCEPTANCE TESTING PROCESS 
 

1. Access-controlled doors and associated hardware must be in place and tested before activation. Testing 
requirements shall be documented on the applicable forms available in PMIS.  The project form is to be fully 
completed by the project team before the doors and items are considered for the final activation test.  The process 
is broken down into three main categories: 
 

a) Infrastructure - Cabling installation, testing, and verifying that it meets CLT Airport cabling standards and 
its connection to the iStar panels. 

 
b) Access Control - Programming of the individual access points, including alarm events, cameras, and camera 

and access control integration, will be performed by the CLT-authorized contractor, who will also perform 
the initial test.  Results must be captured on the "Project Team Door Commissioning Checklist."  After the 
Contractor testing, the individual points may be turned off until they are ready for commissioning. 

c).   General Door Installation - Pertains to the mechanical functioning of the door, such as door closures, door 
stops, and final cores, and includes regulatory signage.   

 
Process: 
 
2. The Contractor, working in cooperation with the project team, must submit a Security Acceptance 
Request for Testing Plan as soon as reasonably possible but in no event later than 60 days prior to the anticipated 
Substantial Completion date.  This Plan must include desired milestone dates that account for the following: 

a. Planned Locksmith activities. 
b. Planned acceptance testing. 
c. Final state regulated area boundary configurations, based on which final Airport Security Plan  

(ASP) amendments may need to be developed. 
d. In the case of doors, projected groups of individuals who will require access through the doors. 

 
2. Once the Plan has been accepted by the Security team, the Project and Security teams will meet to discuss 

project priorities and will produce a testing timeline including specific dates. 
 

mailto:ASC@cltairport.com
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3. Certain items and systems are required before testing may occur.  The access control/CCTV Contractor must 
activate that equipment before the testing, and the equipment cannot be used operationally until it is fully 
commissioned.   The Contractor may be present for the commissioning testing.  Below are items that are 
required to be installed, operational, and ready in order for testing & commission to occur: 
 

a. Door Signage – regulatory signage must be in place. 
b. Final lock cores must be installed. 
c. Functionality and all alarm reporting of the access control system. 
d. CCTV.  
e. Integration of the access control and CCTV systems.  
f. Identified permissions and properly assigned permissions for the access control and CCTV systems. 
g. Identified groups and individuals that will need to be assigned access to the door. 

 
4. Once the testing is successfully completed, the CLT Security Operations team will assign proper clearances 

for staff to the doors. 
   

5. Following the Security Acceptance Testing, the doors must be used as designed, and any modifications, 
alarm overrides, etc., must be approved by the Airport Security Coordinator or designee.  The request may 
be submitted by emailing asc@cltairport.com. 

 
If any components fail or milestones are missed, the project's acceptance, delivery, or go-live dates may be delayed. 
 
 
 

mailto:asc@cltairport.com
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VII. CONTRACT FORMS 
 
Forms for this Project are deemed to be incorporated herein. 
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A. STATE/COUNTY SALES/USE TAX STATEMENT 
 

PROJECT:  

CONTRACTOR/ SUBCONTRACTOR:  

PERIOD COVERED:  PAGE:  of  
 

Invoice 
No. 

Invoice 
Date Vendor’s Name 

City 
Vendor 

No. 

Amount 
Before Taxes NC Tax County 

Tax 
Total 

Invoice Amount 
County 

Paid 

         

         

         

         

         

         

         

         

         

         

Subtotal (Page 1) $ $ $ $ 

Plus total cost of material withdrawn from our warehouse stock     

Grand Total $ $ $ $ 

 
 
I certify that the above listed vendors were paid sales tax upon purchases of building material during the period covered by the 
construction estimate, and the property upon which such taxes were paid with or will be used in the performance of this contract. No 
tax on purchases of tangible personal property purchased by such contractors for use in performing the contract which does not annex 
to, affix to, or in some manner become a part of the project, building, structure or repairs included in the above list. 

 
Signed:         
 

 

 
  

Subscribed and sworn to before me this  day of  202___ 
Signature of Notary 

bl  
  

of   County  
State of   
My Commission Expires:   
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[This Form provided for Information only.  All requests for contract amendments shall be submitted using PMIS 
and in compliance with § IV.C. 6.0] 

 
B. CHANGE ORDER FORM 

 
DATE:      _________________________ 
PROJECT NAME:     _________________________ 
CONTRACTOR NAME:    _________________________ 
VENDOR NUMBER:    _________________________ 
CHANGE ORDER NUMBER:   _________________________ 
CONTRACT NUMBER:    _________________________

 
Description of Change 
 

Item No. Description Cost (Addition/Deduction) 
   
   
   
   
   

 
Financial Summary 
 

Net Change for This Change Order  
Net Change by Previous Change Orders  

 
Original Contract Amount  
Adjusted Contract Amount  

 
Original Contract Contingency (Owner)  
Contract Contingency (Owner) Used To Date  

 
Original Contract Contingency (CM)   
Contract Contingency (CM) Used To Date  

 
Schedule Summary 
 

Original Contract Time  
Contract Time Adjustments to for this Change Order  
Contract Time Adjustment to Date  
Adjusted Contract Time  

 
This change order represents full and final settlement for time and money for the work set forth in this change 
order, including not only all direct costs of Contractor such as labor, material, job overhead, and profit markup 
but also any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, 
disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages 
and other impact costs. The completion date, contract price and all other terms, covenants and conditions of the 
above referenced contract, except as duly modified by this and previous change orders, if any, remain in full force 
and effect. 
 

[SIGNATURES APPEAR ON FOLLOWING PAGE]  



Project Name:  BHS Transfer Line (TX3) AVIA 27-06                                                                           (Rev. 9.XX.2026)     

ITB Number: AVIA 27-06  |  Project Number:  4020902607  
 

 

CONTRACT FORMS 96 
 

 
ACCEPTED: 
 
CONTRACTOR: 
 
Name:  ______________________________________________ 
 
Signature: ______________________________________________ 
 
Title:  ______________________________________________ 
 
Date:  ______________________________________________ 
 
OWNER:  
 
Name:  ______________________________________________ 
 
Signature: ______________________________________________ 
 
Title:  ______________________________________________ 
 
Date:  ______________________________________________ 
 
 
This instrument has been preaudited in the manner required by the "Local Government 
Budget and Fiscal Control Act".  
 
 
 
________________________________________________ 
City of Charlotte Finance Officer 
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[This Form provided for Information only.  All requests for contract amendments shall be submitted using PMIS 
and in compliance with § IV.C. 6.0] 

 
C. CONTINGENCY TRANSFER FORM 

 
DATE:      _________________________ 
PROJECT NAME:     _________________________ 
CONTRACTOR NAME:    _________________________ 
VENDOR NUMBER:    _________________________ 
CONTINGENCY AUTHORIZATION NUMBER:  _________________________ 
CONTRACT NUMBER:    _________________________

 
Description of Change 
 

Item No. Description Cost (Addition/Deduction) 
   
   
   
   
   

 
Financial Summary 
 

Contingency Authorization Amount  
Original Contract Contingency  
Contract Contingency Spent To Date  
Contract Contingency Remaining  

 
Schedule Summary 
 

Original Contract Time  
Contract Time Adjustments to Date  
Contract Time Adjustment for this Contingency Authorization  
Adjusted Contract Time  

 
This Contingency Authorization represents full and final settlement for time and money for the work set forth in 
this Contingency Authorization, including not only all direct costs of Contractor such as labor, material, job 
overhead, and profit markup but also any costs for modifications or changes in sequence of work to be performed, 
delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation 
which includes wages and other impact costs.  The completion date, contract price and all other terms, covenants 
and conditions of the above referenced contract, except as duly modified by this and previous contingency 
authorizations and change orders, if any, remain in full force and effect. 
 
 
 

[SIGNATURES APPEAR ON FOLLOWING PAGE] 
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ACCEPTED: 
 
CONTRACTOR: 
 
Name:  ______________________________________________ 
 
Signature: ______________________________________________ 
 
Title:  ______________________________________________ 
 
Date:  ______________________________________________ 
 
OWNER:  
 
Name:  ______________________________________________ 
 
Signature: ______________________________________________ 
 
Title:  ______________________________________________ 
 
Date:  ______________________________________________ 
 
 
This instrument has been preaudited in the manner required by the "Local Government 
Budget and Fiscal Control Act".  
 
 
 
_________________________________________ 
City of Charlotte Finance Officer 
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D. CONTRACTOR’S AFFIDAVIT – RELEASE AND WAIVER OF CLAIMS 
 
STATE OF: ________________________________  COUNTY OF: _______________________________ 
 
__________________________________________________, _________________________________________ 
                             (Name)       (Title) 
_______________________________________________________, being first duly sworn, deposes and says that: 
                             (Contractor) 
 
1. The undersigned is authorized to execute this Affidavit, Release and Waiver of Claim on behalf of the Contractor 

and has personal knowledge of all facts set forth herein; 
 
2. This Affidavit, Release and Waiver of Claim is made concerning the construction of the following project: 
 
 Project Name:  
 
 Contract Number: 
 
3. All payrolls, material bills, sales tax, social security tax, state and federal unemployment insurance, and all other 

liabilities and taxes owed by the Contractor and arising in any manner from the above-described project have 
been paid in full; 

 
4. No claim or lien exists in favor of any supplier of materials or labor or in favor of any subcontractor furnishing 

materials or labor on the above-described project; 
 
5. Notwithstanding the foregoing, if the City of Charlotte or property of the City of Charlotte is subject to  any claim 

or lien which arises in any manner from the failure of the Contractor to pay any liability described above, the 
Contractor will indemnify and hold the City of Charlotte harmless for any  amount which the City of Charlotte is 
required to pay to discharge such lien or settle such claim and  further will pay the City of Charlotte's expenses, 
costs, and attorney fees incurred in connection therewith; 

 
6. All claims, suits, and proceedings of every name, description, or nature arising out of the above project against 

the City of Charlotte, its officers, employees and agents have been settled; 
 
7. The Contractor releases and waives any and all claims of every type and description which the Contractor may 

have against the City of Charlotte arising in any manner from the construction of the above-described project. 
 
 
__________________________________________________________ 
(Contractors Signature) 

 
 

Subscribed and sworn to before me this  day of  202___ 
Signature of Notary 

 
  

of   County  
State of   
My Commission Expires 
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VIII. TECHNICAL SPECIFICATIONS 
 
Technical Specifications for this Project are deemed to be incorporated herein. 
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IX. PLANS 
 

Plans for this Project are deemed to be incorporated herein. 
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