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ONGOING TASKS
DESIGN

PERMITTING
REAL ESTATE ACQUISITION

(COMPLETION DATE TBD)

THERMAL CULVERTS STORM IMPROVEMENTS
 PROJECT SCHEDULE

BID +  CONTRACT AWARD
6 MONTHS

CONSTRUCTION MOBILIZATION
1  MONTH

WORK ZONE AREA 1  -  CONSTRUCTION
5 MONTHS

WORK ZONE AREA 2 -  CONSTRUCTION
5 MONTHS

CONSTRUCTION CLOSEOUT
1  MONTH

C
O
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U

C
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A
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E

*CONSTRUCTION START DATE UNKNOWN; ALL TIMES APPROXIMATE.

WORK ZONE AREA/ROAD CLOSURE

ROAD CLOSURE


