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A. INVITATION TO BID 
 
The City of Charlotte (the “City”) hereby invites sealed bids for the following project at Charlotte Douglas 
International Airport: 
 
PROJECT NAME:    PART 139 REMEDIATION AND RUNWAY REDESIGNATION 
PROJECT NUMBER:   AVIA 26-06 
 
Project Control BID PORTAL LINK: https://gateway.app.e-

builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-
cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-
cc502ccc0396&bidpackageid=065693f6-ac91-44a3-8518-
385da6203903  

 
PRE-BID MEETING:    N/A  
 
PRE-BID CONFERENCE LINK:  N/A 
 
PRE-BID MEETING NUMBER:  N/A 
PRE-BID PASSWORD:   N/A 
 
BID DUE DATE AND TIME:   Thursday, October 30, 2025, at 2:00 PM ET (via MICROSOFT TEAMS) 
 
BID OPENING LINK:   Click here to join (via MICROSOFT TEAMS) 
 
BID OPENING MEETING NUMBER:  242 800 679 261 6 
BID OPENING PASSWORD:  H35Yk7QU 
 
Please NOTE: This is a re-bid of AVIA ITB 26-06 Part 139 Remediation and Runway Redesignation issued during 
the bid period of 08/29/2025 – 10/10/2025 
 
SCOPE OF WORK:   
This project includes runway nomenclature updates and Part 139 marking and signage updates for Charlotte Douglas 
International Airport (“CLT”, “Airport”, or “Owner”).  The project includes updates to the nomenclature for CLT's 
three (3) existing parallel runways to support the construction of the Fourth Parallel Runway. This will be completed 
in three (3) separate charting dates that have been prescheduled with the Federal Aviation Administration (“FAA”). 
 
The project also includes updates to existing taxiway marking, signage, lighting and paved shoulders to address Part 
139 discrepancies from FAA inspections at CLT. 
 
Bidders may obtain the complete Project Manual, including all plans, drawings, specifications, and addenda (“Bid 
Documents”) beginning October 22, 2025, from the Project Control Bid Portal. Bidders may access the bid portal via 
the Project Control Bid Portal link shown above. 

 
Pre-Bid Conference: Attendance at the Pre-Bid Conference is not mandatory but is strongly encouraged. A Pre-bid 
conference will be conducted on the date and at the time stated above via Microsoft Teams (see link and details 
above). 
 
Title VI Solicitation Notice: The City, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 
Stat. 252, 42 USC §§ 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively 
ensure that any contract entered into pursuant to this Invitation to Bid, disadvantaged business enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and no businesses will be discriminated 

https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=065693f6-ac91-44a3-8518-385da6203903
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=065693f6-ac91-44a3-8518-385da6203903
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=065693f6-ac91-44a3-8518-385da6203903
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=065693f6-ac91-44a3-8518-385da6203903
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=065693f6-ac91-44a3-8518-385da6203903
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZWYxYjFhZGEtOTY4My00ZjM4LTk0ZmUtMTEyMmUxZTU2ZmZi%40thread.v2/0?context=%7b%22Tid%22%3a%223392a0ee-6ccb-49c5-94b5-f5e6d8a665d6%22%2c%22Oid%22%3a%226cd7c4fb-bf0a-40f4-8537-da1b9216b2aa%22%7d
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against on the grounds of race, color, national origin (including limited English proficiency), creed, sex (including 
sexual orientation and gender identity), age or disability in consideration for an award. 
 

City of Charlotte Contractor Development Program (CCDP):  The Contractor Development Program, sponsored by 
the City of Charlotte – Charlotte Business Inclusion Program is designed to provide guidance to Minority, Women, 
and Small Business Enterprises (MWSBEs) and NC DOT Disadvantaged Business Enterprises (DBEs) in pursuit of 
contracting opportunities with the City of Charlotte. The CCDP assists construction related firms with capacity 
building and business development as well as obtaining bonding and contract-based finance assistance so that 
participating firms are prepared to bid on city projects. For more information and to enroll in the City of Charlotte 
Contractor Development Program, contact the CCDP at (888) 717-3341 or send an email to ccdp@imwis.com, or 
visit https://www.charlottenc.gov/Growth-and-Development/CBI/Contractor-Development-Program. 

mailto:ccdp@imwis.com
https://www.charlottenc.gov/Growth-and-Development/CBI/Contractor-Development-Program
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A. INSTRUCTIONS TO BIDDERS 
 

1.0 DEFINITIONS 

 
1.1 AIP.  The Airport Improvements Program, a grant program administered by the Federal Aviation 

Administration. 
 
1.2 Addendum or Addenda.  Written or graphic instruments issued by the Owner prior to the submission of 

Bids which modify or interpret the Bidding Documents by additions, deletions, clarifications, or corrections 
or other type of modifications.  Bidders, upon receiving Addenda, shall insert same into the Bid Documents. 

 
1.3 Additive or Deductive Bid Item (Alternate Bid). An amount stated in the Bid to be added to or deducted 

from the amount of the Base Bid if the corresponding change in the Work, as described in the Bidding 
Documents, is accepted by the Owner. 

 
1.4 Air Operations Area (AOA).  Any area of the Airport used or intended to be used for the landing, takeoff, 

or surface maneuvering of aircraft.  An air operation area shall include such paved or unpaved areas that 
are used or intended to be used for the unobstructed movement of aircraft in addition to its associated 
runway, taxiway, or apron. 

 
1.5 Airport. The Charlotte Douglas International Airport, including all areas of land or water used or intended 

to be used for the landing and takeoff of aircraft and including its buildings and facilities, if any. 
 
1.6 Alternate.  An amount stated in a bid for a specific material, product or good that can be added or deducted 

from the Base Bid by the Owner if the defined changes are made to the Plans or Specifications. 
 
1.7 Authorized Representative.  The firm or individual nominated by the Owner to act on behalf of the Owner; 

e.g., Engineer and/or Architect of Record, City Project Manager or others as designated by Owner. 
 
1.8 Award.  The Owner’s acceptance of the successful bidder’s proposal, upon authorization of the Charlotte 

City Council. 
 
1.9 Base Bid.  The sum stated in the Bid for which the Bidder offers to perform the work described in the Bidding 

Documents as the base, to which work may be added or from which work may be deducted for sums stated 
in Additive or Deductive Bid Items. 

 
1.10 Bid.  A complete and properly signed offer to do the work or designated portion thereof for the sums 

stipulated therein submitted in accordance with the Bidding Documents. 
 
1.11 Bid Documents.  All documents and forms contained in this Project Manual. 
 
1.12 Bid Security.  The security furnished with a Bid to guarantee that the Bidder will enter into the Contract if 

its Bid is accepted by the Owner. 
 
1.13 Bidder.  Any individual, partnership, firm, corporation or other business entity acting directly through a duly 

authorized representative, who submits a bid for the Work contemplated. 
 
1.14 Calendar Day.  Every day shown on the calendar. Any reference to the word “day” or “days” shall mean 

calendar day or calendar days, respectively, unless otherwise expressly provided. 
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1.15 Change Order.  A written order to the Contractor covering changes in the Plans, Specifications, or Contract 
Item quantities and establishing the basis of payment and Contract Time adjustment, if any, for the Work 
affected by such changes. 

 
1.16 Claim.  A demand or assertion by one of the parties seeking, as a matter of right, payment of money, or 

other relief with respect to the terms of the Contract.  The term “Claim” also includes other disputes and 
matters in question between the Owner and Contractor arising out of or relating to the Contract. 

 
1.17 Contract Documents or Contract.  The executed agreement between the Owner and the successful bidder, 

covering the performance of and compensation for the Work.  The term Contract is all inclusive with 
reference to all written agreements affecting a contractual relationship and all documents referred to 
therein.  The Contract shall include, but not be limited to the Invitation to Bid, Instructions to Bidders, Bid 
Form and Supplements, Contract Requirements and Forms, required certificates and affidavits, bonds, 
addenda, technical specifications and plans.  The Contract shall constitute one instrument. 

 
1.18 Contract Item or Pay Item.  A specific unit of Work for which a price is provided in the Contract. 
 
1.19 Contract Time.  The number of calendar days or working days, stated in the proposal, allowed for 

completion of the Contract, including authorized time extensions.  If a calendar date of completion is stated 
in the proposal, in lieu of a number of calendar or working days, the Contract shall be completed by that 
date. 

 
1.20 Contractor.  The successful Bidder with whom the City contracts for the Work. 
 
1.21 Date of Final Completion (may also be referred to as Final Acceptance). The date determined and certified 

by the design professional and Owner on which the Work on the Project is fully and satisfactorily complete 
in accordance with the Contract. 

 
1.22 Disadvantaged Business Enterprise (DBE).  A for-profit small business concern: (a) that is at least fifty-one 

(51%) percent owned by one or more individuals who are both socially and economically disadvantaged or, 
in the case of a corporation, in which fifty-one (51%) percent of the stock is owned by one or more such 
individuals; and (b) whose management and daily business operations are controlled by one or more of the 
socially and economically disadvantaged individuals who own it. 

 
1.23 Engineer.  The individual, partnership, firm or corporation duly authorized by the Owner to be responsible 

for engineering inspection of the contract work and acting directly or through an authorized representative. 
 
1.24 FAA.  The Federal Aviation Administration of the U.S. Department of Transportation.  When used to 

designate a person, FAA shall mean the Administrator or his duly authorized representative. 
 
1.25 Inspector or Project Inspector.  An authorized representative of the Engineer assigned to make all necessary 

inspections and/or tests of the work performed or being performed, or of the materials furnished or being 
furnished by the Contractor. 

 
1.26 Invitation to Bid (ITB).  A public announcement, as required by local law, inviting Bids for Work. 
 
1.27 Major and Minor Contract Items.  A major Contract item shall be any item that is listed in the proposal, the 

total cost of which is equal to or greater than 25 percent of the total amount of the awarded Contract.  All 
other items shall be considered Minor Contract items. 

 
1.28 Notice To Proceed (NTP).  A written notice to the Contractor to begin the Work on a specified date.  
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1.29 Owner.  The City of Charlotte.  For the purpose of this Project Manual, the Owner may also be referred to 
as the Sponsor or City. 

 
1.30 Payment Bond.  The approved form of security furnished by the Contractor and its surety as a guaranty 

that it will pay in full all bills and accounts for materials and labor used in the construction of the Work. 
 
1.31 Performance Bond.  The approved form of security furnished by the Contractor and his surety as a 

guarantee that the Contractor will complete the Work in accordance with the terms of the Contract. 
 
1.32 Plans.  The official drawings or exact reproductions, approved by the Owner, which show the location, 

character, dimensions and details of the Airport and the Work to be done and which are to be considered 
as part of the Contract.   

 
1.33 Project.  A specific Airport development.  The Work may be a portion or the whole of a Project. 
 
1.34 Runway.  The area on the Airport prepared for the landing and takeoff of aircraft. 
 
1.35 Small Business Enterprise (SBE) means a business which (a) is at least fifty-one percent (51%) owned by 

one or more persons (b) the owner has a personal net worth less than 750,000 a year; (c) is located within 
the metropolitan statistical area and finally (d) has been in business a minimum of  1 year. 

 
1.36 Socially and Economically Disadvantaged Individual means any individual who is a citizen (or lawfully 

admitted permanent resident) of the United States and who is: 
 

any individual who a recipient finds to be a socially and economically disadvantaged individual on a case-
by-case basis; 

 
any individual in the following groups, members of which are reputably presumed to be socially and 
economically disadvantaged: 

 
“Black Americans,” which includes persons having origins in any of the Black racial groups of Africa; 

 
“Hispanic Americans,” which includes persons of Mexican, Puerto Rican, Cuban, Dominican, Central or 
South America, or other Spanish or Portuguese culture or origin, regardless of race; 

 
“Native Americans,” which includes persons who are American Indians, Eskimos, Aleuts, or Native 
Hawaiians; 

 
“Asian-Pacific Americans,” which includes persons whose origins are from Japan, China, Taiwan, Korea, 
Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, 
Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands (Republic of Palau), the 
Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, Kirbati, Juvalu, Naura, Federated 
States of Micronesia, or Hong Kong; 

 
“Subcontinent Asian Americans,” which includes persons whose origins are from India, Pakistan, 
Bangledesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka; 

 
Women; 

 
Any additional groups whose members are designated as socially and economically disadvantaged by the 
SBA, at such times as the SBA designation becomes effective. 
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1.37 Specifications.  The written directions and requirements for completing the Work.  Standards for specifying 
materials or testing which are cited in the specifications by reference shall have the same force and effect 
as if included in the Contract physically. 

 
1.38 Structures.  Airport facilities such as buildings, bridges; culverts; catch basins; inlets; retaining walls; 

cribbing; storm and sanitary sewer lines; water lines; underdrains; electrical ducts, manholes, handholes, 
lighting fixtures and bases; transformers; flexible and rigid pavements; navigational aids; buildings; vaults; 
and, other manmade features of the Airport that may be encountered in the Work and not otherwise 
classified herein. 

 
1.39 Substantial Completion.  The stage in the progress of the Work when the Work or designated portion 

thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can legally, 
practically, and reasonably occupy or utilize the Work for its intended use. 
 

1.40 Surety.  The corporation, partnership, or individual, other than the Contractor, executing a Bid Payment, 
Performance or Guaranty Bonds that are furnished to the Owner by the Contractor. 

 
1.41 Taxiway.  For the purpose of this document, the term taxiway means the portion of the AOA of an airport 

that has been designated by for movement of aircraft to and from the airport's runways or aircraft parking 
areas. 

 
1.42 Work.  The furnishing of all labor, materials, tools, equipment, and incidentals necessary to the Contractor’s 

performance of all duties and obligations imposed by the Contract. 
 
2.0 CONTRACT TIME 
 

The date of commencement of the Work shall be fixed by issuance of a written Notice to Proceed from the 
Owner to the Contractor. The Contract Time shall be measured from the date of commencement. 
Contractor shall achieve Substantial Completion of the Base Bid Work not later than 150 calendar days from 
the date of commencement, and shall achieve Substantial Completion of the Alternate No. 1 Work not later 
than 230 calendar days from the date of commencement, if accepted by Owner. Contractor shall then 
achieve Final Completion and Acceptance of the Work, including all required final submittals, not later than 
30 calendar days from the date of Substantial Completion. Contractor shall notify the Owner in writing at 
least 48 hours in advance of the time actual construction operations will begin. 

 
2.1 LIQUIDATED DAMAGES 
 

The Contract Time referred to above includes phases of construction as described below.  By submitting a 
bid, the Contractor acknowledges and agrees that the Owner is authorized to deduct and retain out of the 
monies due to the Contractor and/or the Contractor is liable to the City for liquidated damages for the 
Project as set out below for each and every day or any portion thereof the time employed upon said work 
or delivery may exceed the time stipulated for such performance and completion.  The term “day”, when 
used in connection with liquidated damages, shall in all instances include any portion of a day that the work 
is not timely completed. The sum per calendar day is fixed in view of the difficulty of estimating such 
damages that the Owner will suffer by reason of such default. The liquidated damages amount will not be 
capped, and the assessment of liquidated damages does not preclude the award of other damages that 
may be authorized under other applicable provisions of the Contract for reasons other than delayed 
performance.  The term “Night”, when used in connection with liquidated damages and in this section, shall 
mean the time period starting at 2300 (11pm) local time and ending at the following 0600 (6am) local time, 
and shall in all instances include any portion of a day or night that the work is not timely completed. 
 
A. Failure to achieve Substantial Completion within the Contract Time: $10,000 per calendar day. 
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B. Failure to achieve Substantial Completion of the Base Bid Work within 150 calendar days: $10,000 per 
calendar day. 

C. Failure to achieve phase or subphase completion within the specified timeframe: $2,500 per Calendar 

Day, or any portion thereof. 

 

• Phase 1: 30 Days to complete all subphases 1-A through1-G, and 1-J through1-K 
i. Subphase 1-A and 1-B: Shall be performed and completed together in a total of 4 

consecutive nights to complete both subphases. Work must begin on the night of May 8, 
2026, and be completed by 0600 local time on May 12, 2026. 

ii. Subphase 1-C: 1 Night. Work must begin on the night of May 12, 2026, and be 
completed by 0600 local time on May 13, 2026. 

iii. Subphase 1-D: 2 Nights, work must begin on the night of May 13, 2026 (FAA Charting 
Date is May 14, 2026) and be completed by 0600 local time on May 15, 2026. 

iv. Subphase 1-E: 1 Night. Work must begin on the night of May 13, 2025, and be 
completed by 0600 local time on May 14, 2026. 

v. Subphase 1-F and 1-G: Shall be performed and completed together in a total of 3 
consecutive nights to complete both subphases. Work must begin on the night of May 
15, 2026, and be completed by 0600 local time on May 18, 2026. 

• Phase 2: 60 Days to complete all subphases 2-A through 2-G, and 2-J through 2-K 
i. Subphase 2-A: 8 Nights. Work must begin on the night of June 23, 2026, and be 

completed by 0600 local time on July 1, 2026. 
ii. Subphase 2-B: 4 Nights. Work must begin on the night of July 1, 2026, and be completed 

by 0600 local time on July 5, 2026. 
iii. Subphase 2-C: 3 Nights. Work must begin on the night of July 5, 2026, and be completed 

by 0600 local time on July 8, 2026. 
iv. Subphase 2-D: 2 nights, work must begin on the night of July 8, 2026 (FAA Charting Date 

is July 9, 2026) and be completed by 0600 local time on July 10, 2026. Work must begin 
on the night of July 8, 2026, and be completed by 0600 local time on July 10, 2026. 

v. Subphase 2-E: 1 night. Work must begin on the night of July 8, 2026, and be completed 
by 0600 local time on July 9, 2026. 

vi. Subphase 2-F: 4 Nights. Work must begin on the night of July 10, 2026, and be 
completed by 0600 local time on July 14, 2026. 

vii. Subphase 2-G: 8 Nights. Work must begin on the night of July 14, 2026, and be 
completed by 0600 local time on July 22, 2026. 

• Phase 3: 60 Days to complete all subphases 3-A through 3-G, and 3-I through 3-J 
i. Subphase 3-A: 8 Nights. Work must begin on the night of August 18, 2026, and be 

completed by 0600 local time on August 26, 2026. 
ii. Subphase 3-B: 4 Nights. Work must begin on the night of August 26, 2026, and be 

completed by 0600 local time on August 30, 2026. 
iii. Subphase 3-C: 3 Nights. Work must begin on the night of August 30, 2026, and be 

completed by 0600 local time on September 2, 2026. 
iv. Subphase 3-D: 2 nights, work must begin on the night of September 2, 2026 (FAA 

Charting Date is September 3, 2026) and be completed by 0600 local time on September 
4, 2026. 

v. Subphase 3-E: 1 night. Work must begin on the night of September 2, 2026, and be 
completed by 0600 local time on September 3, 2026. 

vi. Subphase 3-F: 4 Nights. Work must begin on the night of September 4, 2026, and be 
completed by 0600 local time on September 12, 2026. 

vii. Subphase 3-G: 8 Nights. Work must begin on the night of September 12, 2026, and be 
completed by 0600 local time on September 16, 2026. 
 

D.  Miscellaneous Requirements 
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• Contractor shall communicate and coordinate with the Owner as soon as possible 

regarding circumstances that may affect the work being completed on the dates listed 

above.  Contractor shall contact the Owner immediately upon becoming aware of such 

circumstances. 

• Work shall commence beginning with Phase 1 as directed by the Notice To Proceed 

(NTP) and shall continue until Substantial Completion is achieved.  

• Each phase shall be completed in sequential order. Work on the next phase shall not 

begin until the prior phase is completed.  

• Subphases shall be completed in the order as set forth by the Special Conditions within 

the Phasing Layout Plan Sheets (Sheets PH102 – PH109). 

• Each subphase shall be completed within consecutive calendar days. 

• Subphases 1-D, 2-D, and 3-D are associated to the Charting Dates for the Runway 

Redesignations and the runway shall not be opened until all required work is completed.  

 

E. Nightly Runway/Taxiway Closure liquidated damages are as follows and shall be applicable to every 

work day: 

• $150 per minute for first 15 minutes the runway and/or taxiway remains closed beyond the 
scheduled reopening. 

• $250 per minute for each minute thereafter that the runway and/or taxiway remains closed 
beyond the scheduled reopening. 
 

F. SIDA fence breaches or damage to the SIDA fence:  

• $25,000 per occurrence will be assessed against the Contractor for lack of security oversight 

(inspector) during SIDA breaches. 

• $2,000 per occurrence will be assessed against the Contractor for damage to the SIDA fence.  

Work on the new fence must stop immediately and the existing fence must be repaired and 

returned to service before work can begin again on the new fence. 

 
 

3.0 CHARLOTTE BUSINESS INCLUSION (“CBI”) PROGRAM 

 
The City has established the following CBI Goal(s) for this Project: 

 
Minority/Woman/Small Business Enterprise (“MWSBE”) Goal   6.00% 

 
For information about CBI Program requirements and forms, please review the Section V of the Bid 
Documents, which contains instructions and forms for the CBI Program. For purposes of CBI reporting 
requirements, Contractor will submit documentation requested by the City or be required to comply with 
reporting into the City’s InclusionCLT system or subsequent software platform provided by the City, or in 
such other manner as may be prescribed, and further require its Subcontractors to provide such 
documentation and information through the same system. 

  

4.0 SITE TOURS 

 
No Site Tour will be scheduled, Bidders may elect to visit areas accessible to the public at their convenience. 

 

5.0 GOVERNING ORDER OF BIDDING AND CONTRACT DOCUMENTS 
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Addenda, Change Orders and Supplementary Agreements will take precedence over other Contract 
Documents.  Detailed provisions shall have precedence over general provisions. 

 
Bidders shall take no advantage of any apparent error or omission in the Bid Documents or Contract 
Documents. In the event a Bidder discovers an error or omission, the Bidder shall immediately notify the 
Owner.  The Owner will then make such corrections and interpretations as may be deemed necessary for 
fulfilling the intent of the Bid Documents. 

   

6.0 BIDDER REPRESENTATIONS 
 
6.1 Each Bidder by making its Bid represents that it: 
 

A.  Has examined the site of the proposed Work and the Bidding Documents; and 
 
B. Is satisfied as to the character, quality, and quantities of work to be performed, materials to be 

furnished and as to the requirements of the proposed Contract; and 
 
C. Acknowledges that submission of a Bid shall be prima facie evidence that the Bidder has made 

such examination and is satisfied as to the conditions to be encountered and has adequate time 
to perform the Work in accordance with the requirements of the Contract Documents. 

 
D. Warrants and certifies that as of the date of this Bid, Bidder is not identified on the Final 

Divestment Lists created by the North Carolina State Treasurer pursuant to N.C.G.S. 147 Articles 
6e or 6g.  The person signing this Bid certifies that he or she is authorized by the Bidder to make 
the foregoing certification.  Bidder further agrees that it will not take any action during the term 
of this contract that would provide a basis for it to be placed upon the Final Divestment Lists nor 
will it utilize on this Contract any subcontractor that is identified on the Final Divestment Lists. 

 
6.2 Bidders for this Work shall be qualified and licensed for this particular Work by the State of North Carolina 

prior to time of Bid Opening.  North Carolina License type, number and dollar limit must be indicated where 
requested for the Bidder. 
 

6.3 Bidders shall have previous acceptable experience, of current personnel, in the construction of at least two 
(2) projects in the last ten (10) years that demonstrate the ability to accomplish the Work required by this 
Contract.  If the Bidder is a recently formed entity, then the previous experience of the component entities 
will be considered.  The Owner shall be the sole judge of acceptable previous experience.  The Bidder shall 
have regularly and principally engaged in work of the quality and scope indicated by the Contract 
Documents, utilizing administrators and supervisors regularly employed by the Bidder for managing the 
Work, and utilizing workers regularly employed by the Bidder for construction not performed by 
subcontractors. 
 

6.4 In the event that a Bidder is discovered to be ineligible after a Contract is awarded, the ineligible bidder 
shall indemnify the City against any losses suffered by the City because of the Bidder’s ineligibility.  The City 
reserves the right to take any steps it believes appropriate to lessen its actual or potential loss, including 
termination of the Contract or withholding payments sufficient to cover losses. 
 

6.5 Bidder shall abide by the confidentiality requirements set forth in Section 13 of the Instruction to Bidders. 
 

6.6 Bidder shall comply with all federal, state and local laws and regulations relating to the preparation and 
submission of the Bid including, without limitation, E-Verify, and shall submit to Owner all required 
certifications, verifications, permits and licenses. 
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7.0 BID DOCUMENTS 

 
7.1 Documents 
 

Bidders may obtain complete sets of the Bid Documents as indicated in the Advertisement in the number 
desired and for the cost stated therein. 
 
Bidders shall use complete sets of Bid Documents in preparing Bids.  The Owner assumes no responsibility 
for errors or misinterpretations resulting from the use of incomplete sets of Bid Documents. 
 
The Owner, by making copies of the Bid Documents available on the above terms, does so only for the 
purpose of obtaining Bids on the Work and does not confer a license or grant for any other use. 
 
Boring logs and other records of subsurface investigations and tests may be available for inspection by 
Bidders.  It is understood and agreed that such subsurface information, whether included in the plans, 
specifications, or otherwise made available to the Bidder, was obtained and is intended for the Owner’s 
design and estimating purposes only.  Bidder expressly waives any right to rely on such information for any 
purpose.  Such information has been made available for the convenience of all Bidders.  It is further 
understood and agreed that each bidder is solely responsible for all assumptions, deductions, or conclusions 
which it may make or obtain from his examinations of the boring logs and other records of subsurface 
investigations and tests that are furnished by the Owner.  Such supplementary data may not be construed 
as part of the Contract Documents. 

 
7.2 Interpretation or Correction of Bidding Documents 
 

Bidders shall take no advantage of any apparent error or omission in the Bid Documents. In the event a 
Bidder discovers any apparent error or omission, the Bidder shall immediately notify the Owner. The Owner 
will then make such corrections and interpretations as may be deemed necessary for fulfilling the intent of 
the Bid Documents through the issuance of an Addendum. Any Addendum or clarification supplementing 
the Bid Documents, the Drawings, and the Specifications, issued prior to the date and time set for the 
submittal of Bid Proposal shall be made part of the Contract. 
 
Bidders requiring clarification or interpretation of the Bid Documents shall make a written request for 
clarification and forward the same to the appropriate address below.  The Owner will only respond to 
written questions.  Any interpretation, correction or change of the Bid Documents will be made only by an 
Addendum.  Interpretations, corrections or changes of the Bid Documents made in any other manner will 
not be binding, and Bidders shall not rely upon such interpretations, corrections and changes. 
 
Written requests for clarification must be submitted electronically through the eBuilder Bid Portal Q&A 
board. The deadline for submitting written requests for clarification is on Wednesday, October 24, 2025, 
at 12:00 PM ET. 
 
All questions must be submitted no later than the date and time stated above. Any questions received after 
that time may not be addressed prior to the bid due date. 
 
The point of contact for all submissions and correspondence regarding this ITB is ITB Project Manager who 
can be contacted through the Q&A Board online in the e-bidding portal.  
 

7.3 Standards of Quality and Performance, Brand Names and Equivalent Products 
 

Descriptions of materials, products and equipment used in these specifications are to acquaint bidders with 
the types of products desired and will be used as a standard by which goods and services offered as 
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equivalent will be evaluated. Where the specifications do not include a performance or design standard it 
is due to the determination that the information is impossible or impractical to provide. In such instances, 
the specifications include at least three brand names to illustrate the standard by which products offered 
as equivalent will be evaluated. Where three brand names could not be identified, the specifications include 
as many as possible.  These references are only to denote the quality of product required and do not limit 
or restrict submission of equivalent products by the bidder. Equivalent products can be submitted for 
consideration as set forth below. 
 
Materials, products, and equipment specified in Bid and Contract documents are used to set forth and 
convey to bidders the general style, type, function, dimension, and quality of product desired by the Owner. 
 
Any request by Contractor for material substitution of "an equal" item must be received by the Architect / 
Engineer or Owner at least ten (10) days prior to receipt of Bids. 
 
Prior to proposing any substitute item, Contractor shall satisfy itself that the item proposed is, in fact, equal 
to item originally specified, that such item will fit into the space allocated, that such item affords 
comparable ease of operation, maintenance and service, that the appearance, longevity and suitability for 
the climate are comparable, and that by reason of cost savings, reduced construction time, or similar 
demonstrable benefit, the substitution of such item will be in Owner’s interest. 
  
The burden of proof of equality of a proposed substitution for a specified item shall be upon Contractor.  
Contractor shall support its request with sufficient test data and other means to permit Owner to make a 
fair and equitable decision on the merits of the proposed substitution.  Any item by a manufacturer other 
than those specified or of brand name or model number or of generic species other than those specified 
will be considered a substitution.  Architect / Engineer of Record or Owner may be the sole judge of whether 
or not the substitution is equal in quality, utility and economy to that specified. 
 
Materials and methods proposed as substitutions for specified items shall be supported by certification of 
their approval for use by any or all government agencies having jurisdiction over use of the specific material 
or method. 
 
Substitutions may not be permitted in those instances where the products are designed to match artistic 
design, specific function or economy of maintenance. 
 
Approval of a substitution shall not relieve Contractor from responsibility for compliance with all 
requirements of the Contract.  Contractor shall bear the expense for any changes in other parts of the Work 
caused by any substitutions.  If Owner rejects Contractor’s proposed substitution, Contractor may not make 
any additional requests for substitution in the same category.  If the proposed substitution is approved, 
such approval will be set forth in an Addendum. 
 
If a substitution is installed without prior knowledge and written approval by the Owner, the Contractor will 
bear all costs associated with removal and replacement of the same at the Owner’s request. 

 
7.3.1 Addenda 
 

Addenda will be available through the eBuilder Bid Portal. The Bidder shall acknowledge receipt of Addenda 
by completing the acknowledgment space on the Bid Form. 

 

8.0 BIDDING PROCEDURE 
 
8.1 Form and Style of Bids 
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Bids shall consist of the following forms: 
(1) Bid Form  
(2) Certificate of Non-discrimination  
(3) CBI Form #3 
(4) Bid Bond 

 
Changes or additions to the Bid, recalculations or changes in the work bid upon, alternative proposals, or 
any other modifications of the Bid Form which are not specifically called for in the Bid Documents may 
result in the Owner’s rejection of the Bid as non-responsive to the Invitation to Bid. 
 
The Bidder must execute all pages of the Bid Form, in their entirety. All blanks on the Bid Form shall be filled 
in by typewriter or manually in ink. 
 
Unit prices shall include the cost for materials, equipment, tools, labor, sales tax and all incidentals 
necessary for proper execution and completion of the Work.  As the quantities represented are estimates, 
quantity adjustments will be made as necessary during the project. 
 
In the event there are unit price Bid Items provided in the Bid Form or its attachments, and the "amount" 
indicated for a unit price Bid Item does not equal the product of the unit price and quantity, the unit price 
shall govern and the amount will be corrected accordingly.  In the event there is more than one Bid Item in 
the Bid Form or its attachments and the total indicated therein does not agree with the sum of the prices 
bid for the individual items, the prices bid on the individual items shall govern and the total for the schedule 
will be corrected accordingly.  Where so indicated by the make-up of the Bid Form, sums shall be expressed 
in both words and figures, and in case of discrepancy between the two, the amount written in words shall 
govern. 
 
All requested, Additive or Deductive Bid Items shall be bid.  If no change in the Base Bid is required, enter 
"No Change." 
 
No person, firm or corporation shall be allowed to submit (or have an interest in) more than one prime Bid 
for the same work.  For example, a company may not submit one bid for itself and one bid for a joint venture 
in which it will participate.  However, a person, firm or corporation that has submitted a sub-bid to a Bidder 
is not, however, disqualified from submitting a sub-bid or quoting prices to other Bidders or submitting a 
prime Bid. 

 
8.2 Sales and Use Tax 
 

The Owner is NOT exempt from applicable sales or use taxes assessed by North Carolina or other states. 
However, the North Carolina Department of Revenue does reimburse the Owner for the North Carolina 
sales or use taxes the Owner pays for certain construction related goods. Therefore, the Owner utilizes the 
below procedures for such sales tax. The Contractor agrees to follow the procedures set forth below for all 
sales or use taxes related to the Work and any other work performed pursuant to this Contract. 

 

Eligible Taxes are defined as North Carolina sales or use taxes paid by the Contractor for buildings, materials, 
supplies, fixtures and equipment that become a part of or annexed to any building or structure that is 
owned or leased by the Owner and is being erected, altered or repaired by the Owner (North Carolina GS 
105-164-14(c)). 

 

Non-Eligible Taxes are defined as all other sales or use taxes including those paid to states other than North 
Carolina, or sales or use taxes paid to North Carolina on purchases or rental of tools, equipment, and 
disposable supplies, including fuel, used in the Work. 
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Non-Eligible Taxes 
Non-Eligible Taxes shall be included in the Bid and will be included in the Contract Price. 
 
The Contract Price as shown on the bid form includes full and complete compensation for the Contractor 
for any and all Non-Eligible Taxes paid by the Contractor in the prosecution of the Work and any other work 
performed pursuant to this Contract. 
 
Eligible Taxes 
Eligible Taxes shall not be included in the Bid and will not be included in the Contract Price. Eligible Taxes 
will be reimbursed separately pursuant to the procedures below. 
 
Prior to award of the Contract, the Contractor shall provide the Owner with the estimated amount of total 
Eligible Taxes for the Contract. This estimated amount of total Eligible Taxes will be used solely for the 
purpose of the Owner’s budget planning for the Project and will not be included in the Contract Price. 
 
The Contract Price as shown on the bid form excludes Eligible Taxes.  The Contractor shall invoice the Owner 
for Eligible Taxes as set forth below and the Owner will reimburse the Contractor for those Eligible Taxes 
pursuant to the procedures below. 
 
In the event the Contractor fails to materially follow the procedures set forth by this Article, and/or fails to 
properly document its payment of Eligible Taxes, the Owner will not be liable to the Contractor in any way 
for the payment of such Eligible Taxes. 
 
In order to receive the reimbursement for Eligible Taxes, the Contractor shall provide a detailed listing of 
Eligible Taxes on the Sales/Use Tax Statement (“Tax Statement”) provided in the Contract Documents.  Tax 
Statements must be submitted with each payment request and shall include invoices documenting the 
Eligible Taxes and the underlying purchases made by the Contractor or by the Contractor’s subcontractor.   
 
Tax Statements must indicate whether such Eligible Taxes was paid by the Contractor or by the Contractor’s 
subcontractor.   
 
If no Eligible Taxes have been paid for the period in which a payment request is being submitted by the 
Contractor, then the Contractor shall indicate “No Eligible Taxes paid this period” and submit the Tax 
Statement accordingly.  
 
Tax Statements must be completed and signed by the Contractor/subcontractor’s company officer 
submitting the statement and certified by a Notary Public.   
 
Tax Statement must list in detail the Eligible Taxes paid for each individual invoice paid by the 
Contractor/subcontractor.  No lump sum, running total, or copies of previously reported statements will be 
accepted.   
 
Tax Statements must show separately the portion of Eligible Taxes that are paid to the State of North 
Carolina and the applicable North Carolina county, identifying the county accordingly. 
 
Tax Statements will be reviewed and approved by the Owner prior to paying the Eligible Taxes 
reimbursement.  Such approval will not be unreasonably withheld. 

 
8.3 E-Verify 
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Bidder is required to comply with the requirements of Article 2 of Chapter 64 of the North Carolina General 
Statutes.  Further, if Bidder utilizes a subcontractor, Bidder shall require the subcontractor to comply with 
the requirements of Article 2 of Chapter 64 of the North Carolina General Statutes. 

 
8.4 Iran and Companies that Boycott Israel Divestment Acts 
 

NC Prohibitions on Contracts with Companies that Invest in Iran or Boycott Israel.  Company warrants and 
certifies that it is not identified on the Final Divestment Lists  created by the NC State Treasurer pursuant 
to N.C.G.S. 147 Articles 6e or 6g. Company further warrants and certifies it will not take any action during 
the term of this contract that would provide a basis for it to be placed upon the Final Divestment Lists nor 
will it utilize on this Contract any subcontractor that is identified on the Final Divestment Lists. In signing 
this Contract, Company further agrees, as an independent obligation, separate and apart from this Contract, 
to reimburse the City for any and all damages, costs and attorneys’ fees incurred by the City in connection 
with any claim that this Agreement or any part thereof is void due to Company appearing on the Final 
Divestment Lists. 

 
8.5 Bid Security 
 

Each Bid shall be accompanied by a Bid security in the form of, at Bidder's option, cashier's check, certified 
check, money order or bid bond (in favor of the Owner) in the amount of 5% of the Base Bid amount 
pledging that the Bidder will after notice of award, enter into a Contract with the Owner on the terms stated 
in its Bid and will furnish bonds as described in Contract Documents, covering the faithful performance of 
the Contract and the payment of all obligations arising thereunder.  

 
The Bid Bond shall be written on standard Surety Bid Bond form by a firm licensed to provide such forms in 
the State of North Carolina, and the attorney-in-fact who executes the bond on behalf of the surety shall 
affix to the bond a certified and current copy of his power of attorney. 

 
The Owner will have the right to retain the Bid security of Bidders to whom an award is being considered 
until either (a) the Contract has been executed and bonds have been furnished; (b) the specified time has 
elapsed so that Bids may be withdrawn, or (c) all Bids have been rejected. 

 
 
8.6 Electronically Executed Bid Bonds Accepted 
 

Until further notice, the City will accept electronically executed bid bonds to satisfy the requirements of 
N.C.G.S. 143-129(b). In order for electronically executed bid bonds to be valid, a principal and N.C. licensed 
surety must agree to transact by electronic means. Additionally, the City requires the bidder and surety to 
use digital signatures that have the following characteristics: (a) each signature is unique to the person using 
it; (b) the signatures are capable of certification; and (c) each signature is under sole control of the person 
using it. The notary requirement is waived for bid bonds that are signed electronically.  
 
If a bid will be submitted via an electronic lock box, all bid documents may be submitted electronically, 
including the bid bond. If a bid will be submitted in hard copy format to a physical bid box, the electronically 
signed bid bond must still be physically submitted with the bid package.  
 
The bid bond must meet all other statutory criteria for bid bonds and must be submitted in compliance with 
the Instruction to Bidders. The City reserves the right to reject bid bonds that do not meet the above criteria. 

 
8.7 Submission of Bids 
 

Bidders must submit their Bid through the eBuilder Bid Portal, using the following link: 
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https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-
cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=065693f6-ac91-44a3-
8518-385da6203903  
 
The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.  
Oral, telephonic or telegraphic Bids are invalid and will not receive consideration.  Bids received after the 
time and date for receipt of Bids will be returned to Bidder unopened. 
 
No responsibility will be attached to the Owner for premature opening of or failure to open a Bid not 
properly identified. 
 

8.8 Modification or Withdrawal of Bid 
After opening, each Bid is a firm offer by the Bidder to contract which may not be withdrawn for 120 
Calendar Days from bid opening. 

 
Prior to bid opening, any Bid submitted may be withdrawn by notice to the City.  For withdrawal to be 
effective, the City must actually receive the notice prior to bid opening.  Such notice shall be in writing over 
the signature of the Bidder, and it shall be worded so that it does not reveal the amount of the original Bid. 

 
Withdrawn Bids may be modified and resubmitted up to the time designated for the receipt of Bids 
provided that they are then fully in conformance with these Instructions to Bidders. 

 

9.0 CONSIDERATION OF BIDS 
 
9.1 Basis of Award 

It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided 
the Bid has been submitted in accordance with the requirements of the Bidding Documents and does not 
exceed the funds available.  The Owner shall have the right to waive abnormalities and irregularities in a 
Bid received and to accept the Bid which, in the Owner’s judgment, is in the Owner’s best interests. 

 
9.2 Opening of Bids 

The Bids received on time will be opened publicly and will be read aloud. An abstract of the Bids may be 
made available to Bidders. 

 
 
 
9.3 Alternates 

The Owner shall have the right to request Alternates in addition to the base bid and the right to accept 
Alternates in any order or combination, unless otherwise specifically provided in the Bid Documents. 
Determination of the low Bidder will be made on the basis of the sum of the Base Bid and any Alternates 
accepted. When an Alternate is a request for a preferred brand, such request is made pursuant to North 
Carolina General Statute 133-3. The performance standards that support the preferences are set forth 
below and were communicated during the pre-bid meeting. The Owner has selected each of the preferred 
brand Alternates set forth on the bid submission form and in the specifications based on the following:  
 

1. The brand requested provides a cost savings to the Airport; and 

2. The brand requested maintains or improves the system/process affected by the preference. 
 

9.4 Rejection of Bids 
The Owner reserves the right to reject any and or all Bids.   
 

https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=065693f6-ac91-44a3-8518-385da6203903
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=065693f6-ac91-44a3-8518-385da6203903
https://gateway.app.e-builder.net/app/bidders/landing?accountid=80fe0a4a-0c8f-4fcd-ac93-cc9db65522cb&projectid=8636caaf-bcc9-4176-ab83-cc502ccc0396&bidpackageid=065693f6-ac91-44a3-8518-385da6203903
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A. Notwithstanding any of the above, the Owner reserves the right to reject any or all Bids and to 
waive any informality or technicality.  Being the low Bidder does not mean that the Contract is 
required to be awarded to said Bidder or that the Contract will be awarded at all. 

 
B. Bids may be considered non-responsive for reasons such as but not limited to the following: 

1. If the Bid is on a form other than that furnished by the Owner, or if the Owner’s form is 
altered, or if any part of the Bid Form is detached. 

2. If there are unauthorized additions, known substitutions, conditional or alternate pay items, 
or irregularities of any kind which make the Bid incomplete, indefinite, or otherwise 
ambiguous. 

3. If the Bid does not contain a unit price for each pay item listed in the Bid, except in the case 
of authorized alternate pay items, for which the Bidder is not required to furnish a unit price. 

4. If the Bid is not accompanied by the Bid Bond specified by the Owner. 
5. Failure of authorized person to sign Bid Form. 
6. Failure to Submit Necessary Forms per this Instruction to Bidders. 

 
C. A Bidder may be considered disqualified for any of the reasons such as but not limited to the 

following: 
1. Submitting more than one Bid from the same partnership, firm, or corporation under the 

same or different name. 
2. Evidence of collusion among Bidders.  Bidders participating in such collusion shall be 

disqualified as Bidders for any future work of the Owner until any such participating Bidder 
has been reinstated by the Owner as a qualified Bidder. 
 

10 AWARD OF CONTRACT 
 

The Contract will be awarded in accordance with award criteria as soon as possible from bid opening and 
the successful low bidder will receive a written notice of award. Contract work may not proceed until the 
properly executed Contract and all required submittals are delivered to the Owner in acceptable form and 
the City has executed the Contract. The Contract Time will commence in accordance with a Notice to 
Proceed issued by the City and  will not be extended due to delays by the Contractor in delivering required 
documents. 

 

11.0 SUBMITTALS 
 

The successful bidder shall, within ten days after notice of award, furnish to the Owner any submittals 
required by the Contract Documents or requested by the Owner to be submitted, including the following:: 

 
A. The executed Contract; 
 
B. A detailed breakdown of any compound unit prices; 
 
C. All post-bid opening CBI documents required (see Section V – Charlotte Business Inclusion 

Program); 
 
D. Performance and payment bonds, each in an amount equal to the Contract sum; 
 
E. Upon Owner’s request, form copies of subcontractors Contractor will use on this Project; 
 
F. Baseline Schedule as defined by General Conditions Section 21; 
 
G. Certificates of Insurance; 
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H. A statement of the required experience; 
 
I. The names of manufacturers, products, and the suppliers of principal items or systems of materials 

and equipment proposed for the Work; 
 
J. A designation of the Work to be performed with the Bidder’s own forces; and 
 
K. The names of persons or entities who are to furnish the principal portions of the Work. 
 

 

12.0 FINANCIAL 

 
12.1 Audit Rights 

The Owner shall have the right to inspect, examine and make copies of any and all books, accounts, records, 
and other writings of contractors relating to the performance of the Work under the Contract, including 
change orders.  Such audit rights shall be extended to any duly authorized representatives designated by 
the Owner.  Audits shall take place at times and locations mutually agreed upon by both parties, but not 
later than one week following the date of a request for an audit. 

 
12.2 Owner’s Contingency 

The City has established an owner’s contingency of 0% of the Bid amount for this Project. The City is in full 
control of all owner contingency funds and the Contractor is not entitled to any portion of the owner 
contingency funds unless and until the City is in agreement with all aspects of any potential work the 
Contractor may perform that is beyond the original scope (or unit quantity estimates) of this Contract, 
which shall be determined through the change, dispute and other processes set forth by this Contract.  
Contractor must obtain the City’s written approval in the form of a Contingency Authorization to expend 
any owner contingency funds. 
 

12.3 Subcontractor Payments 
Bidders are advised of the subcontractor payment requirements described in North Carolina General 
Statutes (“NCGS”) 22C-2 “Performance by Subcontractor” and 22C-3 “Time of Payment to Subcontractor.” 

 
NCGS 22C-2 prohibits as a matter of public policy the insertion of “Pay-When-Paid” clauses in subcontractor 
agreements.  A contractor may not condition subcontractor payments on the contractor’s receipt of 
payments from the owner. 

 
NCGS 22C-3 requires contractors to pay subcontractors for work performed in accordance with contract 
requirements within seven days of contractor’s receipt of a period or final payment from the owner. 

 
13.0 CONFIDENTIALITY REQUIREMENTS 

 
13.1 Bidder hereby agrees to comply with all confidentiality requirements set forth in this section in connection 

with this Project. 
 

13.2 Confidential Information 
Confidential Information includes any information, not generally known in the relevant trade or industry, 
obtained from the Owner or its vendors or licensors or which falls within any of the following general 
categories: 

 
A. Trade secrets. For purposes of this Contract, trade secrets consist of information of the Owner or any 

of its suppliers, contractors or licensors: (a) that derives value from being secret; and (b) that the owner 
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has taken reasonable steps to keep confidential. Examples of trade secrets include information relating 
to proprietary software, new technology, new products or services, flow charts or diagrams that show 
how things work, manuals that tell how things work and business processes and procedures. 

 
B. Information of the Owner or its suppliers, contractors or licensors marked “Confidential” or 

“Proprietary.”  
 

C. Information relating to criminal investigations conducted by the Owner, and records of criminal 
intelligence information compiled by the Owner. 

 
D. Information contained in the City/County’s personnel files, as defined by N.C. Gen. Stat. 160A-168. This 

consists of all information gathered and/or maintained by the Owner about employees, except for that 
information which is a matter of public record under North Carolina law. 

 
E. Citizen or employee social security numbers collected by the Owner. 

 
F. Computer security information of the Owner, including all security features of electronic data 

processing, or information technology systems, telecommunications networks and electronic security 
systems. This encompasses but is not limited to passwords and security standards, procedures, 
processes, configurations, software and codes. 

 
G. Local tax records of the Owner that contains information about a taxpayer’s income or receipts. 

 
H. Any attorney / Owner privileged information disclosed by either party. 

 
I. Any data collected from a person applying for financial or other types of assistance, including but not 

limited to their income, bank accounts, savings accounts, etc. 
 

J. The name or address of individual homeowners who, based on their income, have received a 
rehabilitation grant to repair their home. 

 
K. Building plans of Owner-owned buildings or structures, as well as any detailed security plans. 

 
L. Billing information of customers compiled and maintained in connection with the Owner providing 

utility services. 
 

M. Other information that is exempt from disclosure under the North Carolina public records laws.  
 

Categories 13.2(C) through 13.2(M) above constitute “Highly Restricted Information,” as well as 
Confidential Information. The Company acknowledges that certain Highly Restricted Information is 
subject to legal restrictions beyond those imposed by these requirements, and agrees that: (a) all 
requirements set forth herein applicable to Confidential Information shall apply to Highly Restricted 
Information; and (b) the Contractor will also comply with any more restrictive instructions or written 
policies that may be provided by the Owner from time to time to protect the confidentiality of Highly 
Restricted Information. 
 

13.3 Restrictions 
The Contractor shall keep the Confidential Information in the strictest confidence, in the manner set forth 
below: 
 
A. It shall not copy, modify, enhance, compile or assemble (or reverse compile or disassemble), or 

reverse engineer Confidential Information. 
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B. It shall not, directly or indirectly, disclose, divulge, reveal, report or transfer Confidential 

Information of the Owner to any third party or to any individual employed by the Contractor, other 
than an employee, agent, subcontractor or vendor of the Owner or Contractor who: (i) has a need 
to know such Confidential Information, and (ii) has executed a confidentiality agreement 
incorporating substantially the form of this Section and containing all protections set forth herein. 

 
C. It shall not use any Confidential Information of the Owner for its own benefit or for the benefit of 

a third party, except to the extent such use is authorized by Owner as set forth herein, or is for the 
purpose for which such Confidential Information is being disclosed. 

 
D. It shall not remove any proprietary legends or notices, including copyright notices, appearing on 

or in the Confidential Information of the Owner. 
 

E. The Contractor shall use its best efforts to enforce the proprietary rights of the Owner and the 
Owner’s vendors, licensors and suppliers (including but not limited to seeking injunctive relief 
where reasonably necessary) against any person who has possession of or discloses Confidential 
Information in a manner not permitted by Owner. 

 
F. In the event that any demand is made in litigation, arbitration or any other proceeding for 

disclosure of Confidential Information, the Contractor shall assert these provisions as grounds for 
refusing the demand and, if necessary, shall seek a protective order or other appropriate relief to 
prevent or restrict and protect any disclosure of Confidential Information. 

 
G. All materials which constitute, reveal or derive from Confidential Information shall be kept 

confidential to the extent disclosure of such materials would reveal Confidential Information, and 
unless otherwise agreed, all such materials shall be returned to the Owner or destroyed upon 
satisfaction of the purpose of the disclosure of such information. 
 

13.4 Exceptions 
The parties agree that the Contractor shall have no obligation with respect to any Confidential Information 
which the Contractor can establish: 

 
A. Was already known to the Contractor prior to being disclosed by the disclosing party; 

 
B. Was or becomes publicly known through no wrongful act of the Contractor; 

 
C. Was rightfully obtained by the Contractor from a third party without similar restriction and without 

breach hereof; 
 

D. Was used or disclosed by the Contractor with the prior written authorization of the Owner; 
 

E. Was disclosed pursuant to the requirement or request of a governmental agency, which disclosure 
cannot be made in confidence, provided that, in such instance, the Contractor shall first give to the 
Owner notice of such requirement or request; 
 

F. Was disclosed pursuant to the order of a court of competent jurisdiction or a lawfully issued 
subpoena, provided that the Contractor shall use its best efforts to obtain an agreement or 
protective order providing that, to the greatest extent possible, the confidentiality requirements 
set forth herein will be applicable to all disclosures under the court order or subpoena. 
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13.5 Unintentional Disclosure 
Notwithstanding anything contained hereinto the contrary, in the event that the Contractor is 
unintentionally exposed to any Confidential Information of the Owner, the Company agrees that it shall 
not, directly or indirectly, disclose, divulge, reveal, report or transfer such Confidential Information to any 
person or entity or use such Confidential Information for any purpose whatsoever. 
 

13.6 Remedies 
The Contractor acknowledges that the unauthorized disclosure of the Confidential Information of the 
Owner will diminish the value of the proprietary interests therein.  Accordingly, it is agreed that if the 
Contractor breaches its obligations hereunder, the Owner shall be entitled to equitable relief to protect its 
interests, including but not limited to injunctive relief, as well as monetary damages. 

 

14.0 CLT PROJECT CONTROL SYSTEM 
 

Upon Owner’s request, Contractor shall use the Owner’s web‐based project control software, which is now 
Trimble Unity Construct, but is or may be referred to in this solicitation and Contract by its former name of 
(“e‐Builder” and/or as “Trimble Unity Construct”), for records retention and management of all Project 
documentation.  Information on e‐Builder can be found at www.e‐builder.net.  Documents, forms, and 
processes that will be used in e‐Builder by the Owner, Owner’s representatives and Contractor include but 
are not limited to: construction drawings (including as‐builts), submittals (quality plan, safety plan, 
schedules, etc.), reports (accident, Inspection, nonconformance, etc.), project photos, transmittals, 
requests For information, change notices, change requests, change orders, change directives, design 
change, field change notices, letters, meeting notifications, meeting minutes, Buy America certifications 
and pay applications.  If an item is not covered by e‐Builder, submittal shall be as directed by the Owner or 
Owner’s representative.  For shop drawing submittal documents larger than 11x17, submittal shall be as 
directed by the Owner or Owner’s representative. 

 
Owner will provide access and technical service for five (5) e-Builder licenses at no cost to the Contractor.  
Any additional e-Builder licenses will be the responsibility of the Contractor to purchase as needed.  The 
Owner will provide training at no cost to the Contractor. 

 
Contractor shall submit a Submittal Register to the Owner or Owner’s representative after the notice of 
award.  The Submittal Register shall include a list of all shop drawings, product information, designs, reports, 
procedures, management and quality plans, Buy America certifications, test plans, operations and 
maintenance manuals, and all other documents required to be submitted under the Contract.  The 
Submittal Register shall also include the planned dates for all submittals to be submitted for t h e  entire 
duration of the Contract. The Contractor shall submit an updated submittal register monthly with any 
changes to the planned submittal dates. 

 
The Owner or Owner’s representative will provide will the Contractor with the format for the Submittal 
Register.  The Contractor should allow a minimum of twenty-one (21) days for review and approval of the 
Submittal Register following the submittal date, unless otherwise approved by the Owner.  The Submittal 
Register shall include the following information: 

 
a) Number  
b) Package 
c) Specification Section and Sub‐Section 
d) Revision (designate on original submittals as Rev. 00) 
e) Description  
f) Category 
g) Submittal Date 

http://www.e‐builder.net/
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III. BID FORM AND SUPPLEMENTS 
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A. ITEMIZED BID 
 
PART 139 REMEDIATION AND RUNWAY REDESIGNATION 
Charlotte Douglas International Airport 
Project No.:  26-06 
  
BASE BID (Unit Price Total Amount = BASE BID) 
The undersigned Bidder, having carefully examined the Bidding and Contract Documents, and having visited the site, 
and being familiar with all conditions and requirements of the Work, hereby agrees to furnish all material, labor, 
equipment, permits and services, including all scheduled Allowances, necessary to complete the Work for the above-
named project, in accordance with the requirements of the Bidding Documents, for the sum of:  
 
________________________________________________________________Dollars ($____________________) 
 
 

ALTERNATE NO. 1 TOTAL 

                                                                                                                                         Dollars ($____________________) 

 
UNIT PRICES 
 

No. Description 
Spec 
Reference Qty UoM Unit Cost Total Cost 

BASE BID 

1 
CONTRACTOR QUALITY 
CONTROL PROGRAM (CQCP) C-100 1 LS   

2 MOBILIZATION C-105 1.0 LS   

3 

MOBILE LIGHTED CLOSED 
RUNWAY MARKER 
(CONTRACTOR-FURNISHED) M-103 2.0 EA   

4 
CLOSED TAXIWAY MARKER 
(CONTRACTOR-FURNISHED) M-103 3.0 EA   

5 AVIATION BARRICADES M-107 1,600.0 LF   

6 GENERAL ALLOWANCE AMOUNT SP-34 1.0 ALW $670,000.00 $670,000.00 

7 

REMOVAL OF EXISTING VEHICLE 
ROADWAY SIGN, INCLUDING 
DEMOLITION OF EXISTING 
FOUNDATION P-101 12.0 EA   

8 SEAL COAT P-623 200.0 SY   

9 PAINT REMOVAL P-619 77,000.0 SF   

10 
INITIAL MARKING (WHITE, WITH 
BEADS) P-620 5,000.0 SF   

11 
INITIAL MARKING (YELLOW, 
WITH BEADS) P-620 100.0 SF   

12 
FINAL MARKING (WHITE, WITH 
BEADS) P-620 5,000.0 SF   

13 
FINAL MARKING (YELLOW, WITH 
BEADS) P-620 100.0 SF   
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14 
OUTLINE MARKING (BLACK, NO 
BEADS) P-620 800.0 SF   

15 REFLECTIVE MEDIA P-620 1.0 LS   

16 

SURFACE PAINTED SIGN 
(REGARDLESS OF COLOR OR 
TYPE, WITH BEADS) P-620 125.0 EA   

17 BLACK OUT MARKING P-620 5,000.0 SF   

18 
L-858 AIRFIELD GUIDANCE SIGN 
PANEL REPLACEMENT L-125 195.0 EA   

19 VEHICLE ROADWAY SIGN L-125 12.0 EA   

20 
ALCMS MODIFICATIONS 
(MANUFACTURER) L-125 1.0 ALW $90,000.00 $90,000.00 

21 
ALCMS MODIFICATIONS 
(CONTRACTOR) L-125 1.0 LS   

Unit Price Total Amount   

       

ALTERNATE NO. 1 

1 
CONTRACTOR QUALITY 
CONTROL PROGRAM (CQCP) C-100 1.0 LS   

2 MOBILIZATION C-105 1.0 LS   

3 ASPHALT PAVEMENT REMOVAL P-101 615.0 SY   

4 
CONCRETE PAVEMENT 
REMOVAL P-101 25.0 SY   

5 REMOVAL OF CONDUIT P-101 220.0 LF   

6 REMOVAL OF CABLE P-101 4,700.0 LF   

7 

REMOVAL OF EXISTING AIRFIELD 
GUIDANCE SIGN, INCLUDING 
DEMOLITION OF EXISTING 
FOUNDATION P-101 12.0 EA   

8 
CRUSHED AGGREGATE BASE 
COURSE P-209 260.0 CY   

9 
LEAN CONCRETE BASE COURSE 
(6") P-306 25.0 SY   

10 
CONCRETE PAVEMENT (18") 
(REINFORCED) P-501 25.0 SY   

11 
CONCRETE PAVEMENT (24") 
(REINFORCED) P-501 180.0 SY   

12 
EMULSIFIED ASPHALT TACK 
COAT P-603 50.0 GL   

13 JOINT SEALING FILLER P-605 650.0 LF   

14 ISOLATION JOINT P-607 100.0 LF   

15 PAINT REMOVAL P-619 15,000.0 SF   

16 
INITIAL MARKING (YELLOW, 
WITH BEADS) P-620 5,000.0 SF   

17 
FINAL MARKING (YELLOW, WITH 
BEADS) P-620 5,000.0 SF   

18 
OUTLINE MARKING (BLACK, NO 
BEADS) P-620 7,500.0 SF   

19 REFLECTIVE MEDIA P-620 1.0 LS   
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20 

6 INCH PERFORATED PIPE, 
INCLUDING POROUS BACKFILL 
AND FILTER FABRIC D-705 100.0 LF   

21 

NO. 8 AWG, 5KV, L-824 TYPE C 
CABLE, INSTALLED IN TRENCH, 
DUCT BANK OR CONDUIT L-108 5,300.0 LF   

22 

NO. 6 AWG SOLID BARE COPPER 
COUNTERPOISE WIRE, 
INSTALLED ABOVE THE DUCT 
BANK OR CONDUIT, INCLUDING 
CONNECTIONS/TERMINATIONS L-108 300.0 LF   

23 

NON-ENCASED ELECTRICAL 
CONDUIT, 2" SCH 80 PVC, TYPE 
III L-110 100.0 LF   

24 
CONCRETE-ENCASED ELECTRICAL 
CONDUIT, 2" SCH 40 PVC, TYPE II L-110 300.0 LF   

25 RETROREFLECTIVE MARKERS L-125 5.0 EA   

26 

RELOCATED L-858(L) AIRFIELD 
GUIDANCE SIGN (3-MODULE) ON 
NEW FOUNDATION WITH 
EXISTING PANELS L-125 2.0 EA   

27 

RELOCATED L-858(L) AIRFIELD 
GUIDANCE SIGN (4-MODULE) ON 
NEW FOUNDATION WITH 
EXISTING PANELS L-125 10.0 EA   

28 

RELOCATED L-861T(L) BASE 
MOUNTED MITL (IN-PAVEMENT, 
NEW SHOULDER PAVEMENT) L-125 8.0 EA   

29 

RELOCATED L-861T(L) BASE 
MOUNTED MITL (IN-PAVEMENT, 
SHOULDER TO REMAIN) L-125 10.0 EA   

30 
NCDOT ASPHALT CONCRETE 
SURFACE COURSE, TYPE S9.5C R-610 55.0 TN   

31 

NCDOT ASPHALT CONCRETE 
INTERMEDIATE COURSE, TYPE 
I19.0C R-610 80.0 TN   

Alternate No. 1 Total   
 
 
 
In case of error in extension of prices in the Bid, the unit prices, where available, shall govern. 
 
BID GUARANTEE  
The undersigned Bidder agrees to execute the Contract for the above amount and to furnish surety as specified 
within 10 days after notice of award, if offered within 120 calendar days after receipt of bids, and upon failure to do 
so agrees to forfeit the attached cash, cashier's check, certified check, U. S. money order, or bid bond, as liquidated 
damages for such failure, in the amount of:  
 
 
                                     Dollars ($                                              ) 
the stated amount constituting five percent (5%) of the Base Bid amount above. 
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If the Project costs are greater than $300,000, NCGS 143-128(d) requires all single prime bidders to identify their 
subcontractors for the above subdivisions of work.  A contractor whose bid is accepted shall not substitute any 
person as subcontractor in the place of the subcontractor listed in the original bid, except (i) if the listed 
subcontractor’s bid is later determined by the contractor to be non-responsive or the listed subcontractor refuses to 
enter into a contract for complete performance of the bid work, or (ii) with the approval of the awarding authority 
for good cause shown by the contractor. 
 
 
 
List the following subcontractors you are using on this project: 
 
Electrical       ____________________ License #____________________ 
Mechanical, if applicable    ____________________ License #____________________ 
Plumbing, if applicable    ____________________ License #____________________ 
Fire Protection, if applicable   ____________________ License #____________________ 
 
BID SUPPLEMENTS 
Attached to this Bid Form and incorporated herein are the following documents, completed in full by the 
undersigned: 
 
Certificate of Non-Discrimination 
CBI Form # 3 
Bid Bond 
 
PLEASE NOTE - FAILURE TO INCLUDE ALL BID SUPPLEMENTS MAY RESULT REJECTION OF THIS BID. 
 
CONTRACTOR'S LICENSE 
The undersigned further states that he is a duly licensed Contractor, for the type of work proposed, in the State of North 
Carolina, and that all fees, permits, etc., pursuant to the submission of this proposal have been paid in full.  LICENSE # 
____________. 

 

CONFIDENTIALITY REQUIREMENTS 
By signing this bid form, I acknowledge that I have read, understand and shall comply with the confidentiality 
requirements as stated in the Instruction to Bidders, Section 13. 
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B. EXECUTION OF BID 
 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the Bidder has entered into any agreement, participated in any collusion, 
or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or 
contract, that the Bidder has not been convicted of violating North Carolina General Statute 133-24 within the 
last three years, and that the Bidder intends to do the work with its own bona fide employees or subcontractors 
and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder’s certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
NC General Statute 133-32 prohibits the offer to, or acceptance by, any City Employee of any gift from anyone 
with a contract with the City or State, or from any person seeking to do business with the City of Charlotte.  By 
execution of any response in this procurement, you attest, for your entire organization and its employees or 
agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of 
your organization. 
 
The undersigned, having carefully examined the site and familiarized himself with the existing conditions on the 
Project area affecting the cost of work and hereby proposes to furnish all supervision, labor, equipment, materials 
and services required to construct and complete the Project in accordance with the Bid Documents at and for the 
total Bid amount. 
 
The undersigned attests that he/she has the legal authority to execute this Bid on behalf of the corporation. 
 

 
The undersigned acknowledges receipt of the following addenda (initial next to each addendum): 
 

# 1: ___     # 2: ___     # 3: ___   # 4:___     # 5: ___     #6: ___     # 7: ___     # 8: ___     # 9: ___ 
 

Type of Bidder:      Sole Proprietor        Partnership        Corporation      Limited Liability Company     
(check 1 box)   Joint Venture  

(if joint venture, complete this “Execution of Bid” sheet for each joint venture company 
and identify the “Name of Joint Venture” on each sheet) 
Name of Joint Venture: __________________________________________ 
 

 
Company Name:    

Mailing Address:    

City/State/Zip:    

Phone:  Email:  

Printed Name:  Title:  

Signature:    
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C. COMMERCIAL NON-DISCRIMINATION CERTIFICATION 
 

Project:  

 
Name of Company (Bidder): 

 

 
The undersigned Bidder hereby certifies and agrees that the following information is correct: 
 
1. In preparing its [Proposal/Bid], the [Company/Bidder] has considered all [proposals/bids] submitted from 
qualified, potential subcontractors and suppliers, and has not engaged in or condoned discrimination, as defined in 
Section 2 below. 
 
2. For purposes of this form, discrimination means discrimination in the solicitation, selection, or treatment 
of any subcontractor, vendor, supplier or commercial customer on the basis of a person's race, color, gender, 
religion, national origin, ethnicity, age, familial status, sex (including sexual orientation, gender identity and gender 
expression), veteran status, pregnancy, natural hairstyle or disability, or any otherwise unlawful form of 
discrimination. Without limiting the foregoing, discrimination also includes retaliating against any person or other 
entity for reporting any incident of discrimination. 
 
3. Without limiting any other remedies that the City may have for a false certification, it is understood and 
agreed that, if this certification is false, such false certification will constitute grounds for the City to reject the bid 
submitted with this certification and terminate any contract awarded based on such bid.  It shall also constitute a 
violation of the City’s Commercial Non-Discrimination Ordinance and shall subject the Bidder to any remedies 
allowed thereunder, including possible disqualification from participating in City contracts or bid processes for up to 
two years. 
 
4. As a condition of contracting with the City, the Bidder agrees to promptly provide to the City all information 
and documentation that may be requested by the City from time to time regarding the solicitation and selection of 
subcontractors in connection with this solicitation process.  Failure to maintain or failure to provide such information 
shall constitute grounds for the City to reject the bid submitted by the Bidder and terminate any contract awarded 
on such bid.  It shall also constitute a violation of the City’s Commercial Non-Discrimination Ordinance and shall 
subject the Bidder to any remedies allowed thereunder. 
 
5. As part of its bid or proposal, the Bidder or Proposer shall provide to the City a list of all instances within 
the past ten years where a complaint was filed or pending against Bidder or Proposer in a legal or administrative 
proceeding alleging that Bidder or Proposer discriminated against its subcontractors, vendors or suppliers, and a 
description of the status or resolution of that complaint, including any remedial action taken. 
 
6. As a condition of submitting a proposal to the City, the Bidder agrees to comply with the City’s Commercial 
Non-Discrimination Policy as described in Section 2, Article V of the Charlotte City Code, and consents to be bound 
by the award of any arbitration conducted thereunder. 
 
 
 
By:           
Signature of Authorized Official 
 
Title:           
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D. CBI FORM 3: SUBCONTRACTOR/SUPPLIER UTILIZATION COMMITMENT (page 1 of 2) 
This form MUST be submitted at the time of Bid Opening. Copy this CBI Form 3 as needed. 

Failure to properly complete and submit Form 3 with the Bid constitutes grounds for rejection of the Bid. 

Per Section 3.5 of the CBI Administrative Procedures Manual, the Subcontractor/Supplier Utilization Commitment 
(CBI Form 3), captures information regarding the MWSBEs and other subcontractors and suppliers that the Bidder 
intends to use on the Contract FOR ALL TIERS. 

For Construction Contracts under $500,000, M/W/SBEs must satisfy the requirements of Section 2 of the CBI Administrative 
Procedures Manual in order to count the work they intend to perform on the contract with its own current workforces 
towards the established Subcontracting Goal, and must list themselves below along with their projected utilization amount. 

Bidder Name:  

Project Name:  

Established MWSBE Goal: 6% 

  

List below all M/W/SBEs (Non-Hauling Services) that you intend to use on this Contract. NOTE: You will only receive 
credit for M/W/SBEs that are currently certified with the City as of the Bid Opening Date. 

M/W/SBE Vendor Name 

(Non-Hauling Services) 

Description of work / materials NIGP Code Total Projected 

Utilization ($) 

    

    

    

    

    

    

For all hauling services on this Contract, list below all SBEs and MBEs that you intend to provide such work and the Total 
Projected Utilization ($). 

M/W/SBE Vendor Name 

(Hauling Services) 

Description of work / materials NIGP Code Total Projected 

Utilization ($) 

    

   

 

 

Total Subcontractor / Supplier Utilization (including SBEs, MBEs, WBEs, and Non-MWSBEs)   $  

Total MBE Utilization   $  

Total WBE Utilization   $  

Total SBE Utilization   $  

Total Bid Amount (including Contingency)   $  

Percent MBE Utilization* (Total MBE Utilization divided by Total Bid Amount)  %  

Percent WBE Utilization* (Total WBE Utilization divided by Total Bid Amount)    

Percent SBE Utilization* (Total SBE Utilization divided by Total Bid Amount)  %  

* The M/W/SBE Utilization percentage stated MUST be rounded to (2) decimal places. 
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CBI FORM 3: Subcontractor / Supplier Utilization Commitment (Page 2 of 2) 

 

List below all non-M/W/SBEs (subcontractors and suppliers) that you intend to use on this Contract 

Vendor Name Description of work / materials 
NIGP Commodity 

Code 

Projected Utilization 

(if known) ($) 

    

    

    

    

Letters of Intent submitted upon notice from the City 

Per Section 3.5 of the CBI Administrative Procedures Manual, within three (3) Business Days after receiving a request 
from the City (or within such longer time as may be communicated by the City in writing), Bidders must submit a 
separate Letter of Intent (CBI Form 4) for each M/W/SBE listed on CBI Form 3. Each Letter of Intent must be 
executed by both the M/W/SBE and the Bidder. The City shall not count proposed M/W/SBE utilization for which 
it has not received a Letter of Intent by this deadline. In addition, a Hauler’s fees or commissions charged by an MWSBE 
hauler for providing a Commercially Useful Function shall count towards meeting the applicable Contract Goals. The 
costs of a hauler’s materials or supplies shall not count as part of the fees or commissions. The Bidder is still obligated 
to pay the M/W/SBE the full amount listed on the Contract with the M/W/SBE regardless of what percentage is actually 
counted towards the M/W/SBE Goal. 

Adding subcontractors or suppliers after submitting this form 
Nothing in this certification shall be deemed to preclude you from entering into subcontracting arrangements after 
submission of this form. However, per the CBI Administrative Procedures Manual, you must comply with the 
following: 

• You must maintain the level of M/W/SBE participation proposed on this CBI Form 3 (and CBI Form 3A, 
if applicable) throughout the duration of the Contract, except as specifically allowed in Section 5 

• If you need to terminate or replace a M/W/SBE, you must comply with Section 5.3 

• If the scope of work on the Contract increases, or if you elect to subcontract any portion of work not 
identified on this form as being subcontracted, then you must comply with Section 5.4 

• A Letter of Intent (CBI Form 4) must also be submitted for each M/W/SBE you add subsequent to contract 
award. 

All Subcontractors and Suppliers must be registered with the City of Charlotte. 
Pursuant to the City’s Vendor Registration Policy, each subcontractor or supplier (non-MBE/SBE, WBEs, SBEs and 
MBEs) that you use on this contract must be registered in the City’s vendor database. 

Signature 
Your signature below indicates that the undersigned firm certifies and agrees that: 

(a) It has complied with all provisions of the CBI Policy and Administrative Procedures Manual; and, 
(b) Failure to properly document such compliance in the manner and within the time periods established by 

the CBI Policy and Administrative Procedures Manual shall constitute grounds for rejection of your bid. 
 

 

 

Signature of Authorized Official 
 

Printed Name 
 

Title 
 

Submittal Date 
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IV. CONTRACT REQUIREMENTS AND FORMS 
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A. CONTRACT 
 
This Contract is made and entered into this _____ day of ___________________, 20____ (the “Effective Date”), by and 
between the City of Charlotte, a North Carolina municipal corporation (“City”) and [insert contractor name], a [insert 
corporate description] (“Contractor”). 
 

RECITALS 
 
WHEREAS, the City is the owner and operator of Charlotte Douglas International Airport (“Airport”); 
 
WHEREAS, the City issued An Invitation to Bid dated __________________ requesting bids from qualified firms for Part 
139 Remediation and Runway Redesignation (the “Project”). This Invitation to Bid, together with all attachments and 
addenda, is referred to herein as the “ITB"; 
 
WHEREAS, the Contractor submitted a bid in response to ITB dated ____________________ (“the Bid”); and 
 
WHEREAS, The City has elected to accept Contractor’s Bid and wishes to enter into this Contract with Contractor for 
the Project.  
 
NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, 
and in further consideration of the covenants and conditions contained in this Contract, the parties agree as follows: 
 

CONTRACT 
 
1.0 NON-COLLUSION AFFIDAVIT.  The Contractor certifies, by execution of this Contract, that during the bidding 
phase of this project, neither he nor any company that he may represent, nor anyone on behalf of him or his company, 
directly or indirectly, entered into any combination, collusion, undertaking, or agreement with any other bidder or 
bidders to maintain the prices of said Work or to prevent any other bidder or bidders from bidding on said Contract or 
Work. 
 
2.0 SCOPE OF WORK.  The Contractor shall furnish all supervision, labor, materials, machinery, tools, equipment 
and services, and perform and complete all work in an efficient and workmanlike manner and in accordance with the 
terms of this Contract, as shall be necessary to complete construction of the Project. 
 
3.0 CONTRACT DOCUMENTS.  The Contract Documents shall include, without limitation, the Invitation to Bid, 
Instructions to Bidders, Bid Form and Supplements, Contract Requirements and Forms, required certificates and 
affidavits, bonds, addenda, technical specifications and plans.  The Contract shall constitute one instrument. 
Each reference to the Contract shall be deemed to include all Contract Documents.  Any conflict between language in 
an Exhibit to this Contract and the main body of this Contract shall be resolved in favor of the main body of this Contract.   
 
Each reference to “[insert contractor name]” in the Contract Documents shall be deemed to mean the “Contractor.”  
Each reference to the “City of Charlotte,” “City” or “Sponsor” in the Contract Documents shall be deemed to mean the 
“Owner.” 
 
4.0 CONTRACT PRICE.  The Contract is awarded based upon a unit price bid.  The Contract Price equals the unit 
price for each Contract Item of Work multiplied by the actual units of each Contract Item of Work approved by the 
Owner as satisfactorily completed in accordance with the Contract.  As of the date of execution of this Contract, the 
Contract Price is [insert contract sum].  The final Contract Price will be determined upon completion and acceptance of 
the Work by the Owner and shall incorporate all the approved Contract Items of Work and, to the extent applicable, 
Change Orders and liquidated damages as described in Paragraph 6 below. 
 
5.0 CONTRACT TIME.  The date of commencement of the Work shall be fixed by issuance of a written Notice to 
Proceed from the Owner to the Contractor. The Contract Time shall be measured from the date of commencement. 
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Contractor shall achieve Substantial Completion of the Base Bid Work not later than 150 calendar days from the date 
of commencement, and shall achieve Substantial Completion of the Alternate No. 1 Work not later than 230 calendar 
days from the date of commencement, if accepted by Owner. Contractor shall then achieve Final Completion and 
Acceptance of the Work, including all required final submittals, not later than 30 calendar days from the date of 
Substantial Completion. Contractor shall notify the Owner in writing at least 48 hours in advance of the time actual 
construction operations will begin. 
 
6.0 LIQUIDATED DAMAGES.  Contractor is obligated to complete the Work within the Contract Time and the 
Phases set forth below and acknowledges that Owner will be damaged should Contractor not complete the Work within 
the Contract Time or the Phases and Subphases.  In lieu of proceedings to ascertain the amount of such damages, 
Contractor and Owner agree that such damages shall be equal to, and Contractor shall be obligated to pay Owner, in 
the amount of $10,000 for each day the Work is not completed within the Contract Time.  Additionally, Contractor and 
Owner agree that damages for failures to complete Phases and Subphases within the time allotted shall be equal to, 
and Contractor shall be obligated to pay Owner, the amounts set forth below .  Such liquidated damages shall be the 
exclusive standard and remedy for determining the amount of damages associated with Contractor’s failure to 
complete the Work within the Contract Time. 
 

A. Failure to achieve Substantial Completion within the Contract Time: $10,000 per calendar day. 
B. Failure to achieve Substantial Completion of the Base Bid Work within 150 calendar days: $10,000 per 

calendar day. 
C. Failure to achieve phase or subphase completion within the specified timeframe: $2,500 per Calendar 

Day, or any portion thereof. 

 

• Phase 1: 30 Days to complete all subphases 1-A through1-L  
i. Subphase 1-A and 1-B: Shall be performed and completed together in a total of 4 

consecutive nights to complete both subphases. Work must begin on the night of May 8, 
2026, and be completed by 0600 local time on May 12, 2026. 

ii. Subphase 1-C: 1 Night. Work must begin on the night of May 12, 2026, and be completed 
by 0600 local time on May 13, 2026. 

iii. Subphase 1-D: 2 Nights, work must begin on the night of May 13, 2026 (FAA Charting Date 
is May 14, 2026) and be completed by 0600 local time on May 15, 2026. 

iv. Subphase 1-E: 1 Night. Work must begin on the night of May 13, 2025, and be completed 
by 0600 local time on May 14, 2026. 

v. Subphase 1-F and 1-G: Shall be performed and completed together in a total of 3 
consecutive nights to complete both subphases. Work must begin on the night of May 15, 
2026, and be completed by 0600 local time on May 18, 2026. 
 

• Phase 2: 60 Days to complete all subphases 2-A through 2-L 
i. Subphase 2-A: 8 Nights. Work must begin on the night of June 23, 2026, and be completed 

by 0600 local time on July 1, 2026. 
ii. Subphase 2-B: 4 Nights. Work must begin on the night of July 1, 2026, and be completed by 

0600 local time on July 5, 2026. 
iii. Subphase 2-C: 3 Nights. Work must begin on the night of July 5, 2026, and be completed by 

0600 local time on July 8, 2026. 
iv. Subphase 2-D: 2 nights, work must begin on the night of July 8, 2026 (FAA Charting Date is 

July 9, 2026) and be completed by 0600 local time on July 10, 2026. Work must begin on 
the night of July 8, 2026, and be completed by 0600 local time on July 10, 2026. 

v. Subphase 2-E: 1 night. Work must begin on the night of July 8, 2026, and be completed by 
0600 local time on July 9, 2026. 

vi. Subphase 2-F: 4 Nights. Work must begin on the night of July 10, 2026, and be completed 
by 0600 local time on July 14, 2026. 
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vii. Subphase 2-G: 8 Nights. Work must begin on the night of July 14, 2026, and be completed 
by 0600 local time on July 22, 2026. 
 

• Phase 3: 60 Days to complete all subphases 3-A through 3-K 
i. Subphase 3-A: 8 Nights. Work must begin on the night of August 18, 2026, and be 

completed by 0600 local time on August 26, 2026. 
ii. Subphase 3-B: 4 Nights. Work must begin on the night of August 26, 2026, and be 

completed by 0600 local time on August 30, 2026. 
iii. Subphase 3-C: 3 Nights. Work must begin on the night of August 30, 2026, and be 

completed by 0600 local time on September 2, 2026. 
iv. Subphase 3-D: 2 nights, work must begin on the night of September 2, 2026 (FAA Charting 

Date is September 3, 2026) and be completed by 0600 local time on September 4, 2026. 
v. Subphase 3-E: 1 night. Work must begin on the night of September 2, 2026, and be 

completed by 0600 local time on September 3, 2026. 
vi. Subphase 3-F: 4 Nights. Work must begin on the night of September 4, 2026, and be 

completed by 0600 local time on September 12, 2026. 
vii. Subphase 3-G: 8 Nights. Work must begin on the night of September 12, 2026, and be 

completed by 0600 local time on September 16, 2026. 
 

D.  Miscellaneous Requirements 

• Contractor shall communicate and coordinate with the Owner as soon as possible 

regarding circumstances that may affect the work being completed on the dates listed 

above.  Contractor shall contact the Owner immediately  upon becoming aware of such 

circumstances. 

• Work shall commence beginning with Phase 1 as directed by the Notice To Proceed (NTP) 

and shall continue until Substantial Completion is achieved.  

• Each phase shall be completed in sequential order. Work on the next phase shall not begin 

until the prior phase is completed.  

• Subphases shall be completed in the order as set forth by the Special Conditions within the 

Phasing Layout Plan Sheets (Sheets PH102 – PH109). 

• Each subphase shall be completed within consecutive calendar days. 

• Subphases 1-D, 2-D, and 3-D are associated to the Charting Dates for the Runway 

Redesignations and the runway shall not be opened until all required work is completed.  

 

E. Nightly Runway/Taxiway Closure liquidated damages are as follows and shall be applicable to every work 

day: 

• $150 per minute for first 15 minutes the runway and/or taxiway remains closed beyond the 
scheduled reopening. 

• $250 per minute for each minute thereafter that the runway and/or taxiway remains closed beyond 
the scheduled reopening. 
 

F. SIDA fence breaches or damage to the SIDA fence:  

• $25,000 per occurrence will be assessed against the Contractor for lack of security oversight 

(inspector) during SIDA breaches. 

• $2,000 per occurrence will be assessed against the Contractor for damage to the SIDA fence.  Work 

on the new fence must stop immediately and the existing fence must be repaired and returned to 

service before work can begin again on the new fence. 
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7.0 AWARD.  The award of this Contract is subject to the condition precedent that the Contractor provides the 
Owner with a performance bond, payment bond and certificates of insurance as required by the Contract Documents. 
 
8.0 CBI PARTICIPATION GOAL.  Contractor has committed to achieve CBI participation in the following 
percentages of the total Contract Price: 
 
 Minority Business Enterprise (“MBE”) Goal   3.00% 
 Small/Woman Business Enterprise (“MWBE”) Goal    10.00% 
 
For purposes of CBI reporting requirements, Contractor will submit documentation requested by the City or required 
to comply with the City’s CBI Program into the InclusionCLT system, or subsequent software platform provided by the 
City, or in such other manner as may be prescribed, and further require its Subcontractors provide such documentation 
and information through the same system. 
 
 
 
 

[SIGNATURE BLOCK APPEARS ON FOLLOWING PAGE] 
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IN WITNESS WHEREOF, and in acknowledgment that the parties hereto have read and understood each and every 
provision hereof, the parties have caused this Contract to be executed as of the Effective Date. 
 
 
CONTRACTOR:  _______________________________ 

Address:  _______________________________ 

   _______________________________ 

   _______________________________ 

 
Federal Tax ID:  _______________________________ 
 
By: _____________________________________________________________ 
 
Printed Name: ____________________________________________________ 
 
Title: ___________________________________________________________ 
 
Date:  ___________________________________________________________ 
 
 
CITY OF CHARLOTTE 
 
By: _____________________________________________________________ 
 
Printed Name: ____________________________________________________ 
 
Title: ___________________________________________________________ 
 
Date:  __________________________________________________________ 
 
 
This instrument has been pre-audited in the manner required by the Local Government Budget and Fiscal Control Act. 
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CONTRACTOR SURETY COMPANY CONTACTS (IF APPLICABLE): 
 
Performance Bond No.  ____________________________________________ 
 
Surety Name:   ____________________________________________ 
 
Point of Contact:   ____________________________________________ 
 
Address:    ____________________________________________ 

    ____________________________________________ 

Phone No.   ____________________________________________ 

 
Labor/Material Bond No.  ____________________________________________ 
 
Surety Name:   ____________________________________________ 
 
Point of Contact:   ____________________________________________ 
 
Address:    ____________________________________________ 

    ____________________________________________ 

Phone No.   ____________________________________________ 

 
Guaranty Bond No.  ____________________________________________ 
 
Surety Name:   ____________________________________________ 
 
Point of Contact:   ____________________________________________ 
 
Address:    ____________________________________________ 

    ____________________________________________ 

    ____________________________________________ 

Phone No.   ____________________________________________ 
 
 
PLEASE ATTACH THE FOLLOWING TO THIS SHEET: 
1. BONDS 
2. A CERTIFIED COPY OF POWER OF ATTORNEY 
3. CERTIFICATE OF INSURANCE 
4. EXECUTED COPIES OF CBI FORM #4 – LETTERS OF INTENT 
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B. GENERAL CONDITIONS 
 
1. NCDOT STANDARD SPECIFICATIONS 
 
The current version of the North Carolina Department of Transportation (“NCDOT”) Standard Specifications for Roads 
and Structures (“NCDOT Standard Specifications”) shall apply to all portions of this Project and are incorporated into 
the Contract Documents except as modified herein.  Specifications or requirements prescribed in the Contract 
Documents shall supersede the NCDOT Standard Specifications. 
 
Modifications to the NCDOT Standard Specifications are as follows: 

Section # Modification 

101-3 
 

“Chief Engineer”  shall mean the “Aviation Director.”  
 
 “Engineer” or “Resident Engineer” shall mean the City’s duly authorized “Engineer” 
charged with overseeing the construction of the Project. 
 
“Department”, “Department of Transportation”, “Division of Highways”, “Raleigh 
Central Office” or “State” shall mean “City of Charlotte.” 
 
For the purpose of this Contract, all references to “Supplemental Agreement(s)” shall 
be deemed to refer to “Change Order(s) as defined in the Instructions to Bidders. 

102-1 through 102-6 Deleted in their entirety. 

102-7 In the second paragraph, delete the third sentence “Contact the Geotechnical 
Engineering Unit to set up an appointment in the appropriate Regional office.” and 
replace with “Consult the City’s website, if available.” 

102-8 Deleted in its entirety. 

102-10 Deleted in its entirety. 

102-11 Deleted in its entirety. 

102-12 Delete lines 10-16 on pg. 1-19 in their entirety. 

102-13 Delete lines 19, 24-25 on pg. 1-19 in their entirety. 

102-15 (J) Delete this sentence in its entirety and replace with the following: “Failure to satisfy 
Charlotte’s Business Inclusion Program or failure to satisfy NCDOT’s Disadvantaged 
Business Enterprise requirements, whichever program is applicable as required in the 
project Bidding Documents.” 

103-2 Delete lines 42-46 on pg. 1-22 and lines 1-9 on pg. 1-23 in their entirety. 

103-3(A) Delete lines 33-46 on pg. 1-23 and lines 1-28 on pg. 1-24 in their entirety and replace 
with “Criteria and process for Withdrawal of Bids shall be as provided for in NCGS § 
143-129.1.”  

103-4(B) Deleted in its entirety. 

104-3 Replace reference to “Subarticle 104-8(A)” and “Subarticle 104-8(B)” with “Contract” 
and delete lines 14-16 on pg. 1-27 in their entirety. 

104-8 Deleted in its entirety. 

107-2 Deleted in its entirety 

107-14 through 107-
15 

Deleted in their entirety. 

107-24 Replace reference to “NCGS § 136-29” on line 26 on pg. 1-62 with “the dispute 
resolution provisions set forth in the Contract.” 

108-2 Deleted in its entirety. 

108-6 Deleted in its entirety. 
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108-10(B)(3) Replace “to the Engineer on the Contractor Claim Submittal Form, available through 
the Construction Unit on the Department’s website,” on lines 30-31 on pg. 1-71 with 
“in compliance with the procedures set forth in General Conditions Section 17 – Claims 
for Adjustments and Disputes.” 

108-10(B)(4) Replace “on the Contractor Claim Submittal Form, available through the Construction 
Unit on the Department’s website” on lines 25-26 on pg. 1-72 with “in accordance with 
the procedures set forth in General Conditions Section 17 – Claims for Adjustments and 
Disputes.” 

108-10(B)(5) Deleted in its entirety. 

108-13 Deleted in its entirety. 

109-4 Deleted in its entirety. 

109-8 Deleted in its entirety. 

109-11 Deleted in its entirety. 

 
2. COOPERATION OF CONTRACTOR 
 
The Contractor shall obtain from Owner’s plan room provider at its expense at least one copy each of the Plans and 
Specifications released for construction. He shall have available on the work at all times one copy each of the Plans and 
Specifications. Additional copies of Plans and Specifications may be obtained by the Contractor for the cost of 
reproduction. 
 
The Contractor shall give constant attention to the Work to facilitate the progress thereof, and he shall cooperate with 
the Engineer and his/her inspectors and with other contractors in every way possible. The Contractor shall have a 
competent superintendent on the Work at all times who is fully authorized as his/her agent on the Work. The 
superintendent shall be capable of reading and thoroughly understanding the Plans and Specifications and shall receive 
and fulfill instructions from the Engineer or his/her authorized representative. 
 
The Contractor shall comply with all applicable federal, state, or local laws or governmental regulations. 
 
3. REMOVAL OF EXISTING STRUCTURES   
 
All existing structures encountered within the established lines, grades, or grading sections shall be removed by the 
Contractor, unless such existing structures are otherwise specified to be relocated, adjusted up or down, salvaged, 
abandoned in place, reused in the Work or to remain in place.  The cost of removing such existing structures shall not 
be measured or paid for directly, but shall be included in the various Contract Items. 
 
Should the Contractor encounter an existing structure (above or below ground) in the Work for which the disposition 
is not indicated on the plans, the Owner shall be notified prior to disturbing such structure.  The disposition of existing 
structures so encountered shall be immediately determined by the Owner in accordance with the provisions of the 
contract. 
 
Except as set forth in the NCDOT Standard Specifications, it is intended that all existing materials or structures that may 
be encountered (within the lines, grades, or grading sections established for completion of the work) shall be utilized 
in the Work as otherwise provided for in the Contract and shall remain the property of the Owner when so utilized in 
the Work. 
 
4. RIGHTS IN USE OF MATERIALS FOUND IN THE WORK 
 
Should the Contractor encounter any material such as (but not restricted to) sand, stone, gravel, slag, or concrete slabs 
within the established lines, grades, or grading sections, the use of which is intended by the terms of the Contract to 
be either embankment or waste, he may at his/her option either: 
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A. Use such material in another Contract Item, providing such use is approved by the Owner and is in 
conformance with the Specifications applicable to such use; or 

 
B. Remove such material from the site, upon written approval of the Owner; or 
 
C. Use such material for his/her own temporary construction on site; or 
 
D. Use such material as intended by the terms of the Contract. 
 
Should the Contractor wish to exercise Option A, B, or C, he shall request the Owner 's approval in advance of such use. 
 
Should the Owner approve the Contractor's request to exercise Option A, B, or C, the Contractor shall be paid for the 
excavation or removal of such material at the applicable Contract Item price.  The Contractor shall replace, at his/her 
own expense, such removed or excavated material with an agreed equal volume of material that is acceptable for use 
in constructing embankment, backfills, or otherwise to the extent that such replacement material is needed to complete 
the Work.  The Contractor shall not be charged for his/her use of such material so used in the Work or removed from 
the site. 
 
It is understood and agreed that the Contractor shall make no claim for delays by reason of his/her exercise of Option 
A, B, or C. 
 
The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part of a structure which is 
located outside the lines, grades, or grading sections established for the Work, except where such excavation or 
removal is provided for in the Contract Documents. 
 
5. CONTRACTOR USE OF PREMISES 
 
A. Use of the Site:  The Contractor shall confine his operations at the site to the areas permitted under the 

Contract.  Portions of the site beyond areas on which work is indicated are not to be disturbed.  The Contractor 
shall conform to site rules and regulations affecting the work while engaged in project construction. 

 
B. Open Passage:  The Contractor shall keep existing drives, entrances, and air operations areas designated to 

remain open, clear and available to the Owner, his employees and the public at all times.  The Contractor shall 
not use these areas for parking or storage of materials. 

 
C. Storage:  The Contractor shall not unreasonably encumber the site with materials or equipment.  The 

Contractor shall confine stockpiling of materials and location of storage sheds to the areas indicated.  If 
additional storage is necessary, the Contractor shall obtain Owner’s approval. 

 
D. Vehicle/Equipment Security:  The Contractor shall lock automotive type vehicles, such as passenger cars and 

trucks, and other mechanized or motorized construction equipment, when parked and unattended, so as to 
prevent unauthorized use.  The Contractor shall not leave such vehicles or equipment unattended with the 
motor running or the ignition key in place. 

 
6. WORK RESTRICTIONS 
 
A. Turf Restoration:  All non-paved areas that are disturbed by the Contractor’s work, including without 

limitation, staging area(s), haul roads, etc. shall be reseeded and restored to original condition by the 
Contractor.  Except where otherwise specified, there will be no separate Contract Item for this work; it will be 
considered incidental to and included in the price bid.   

 
B. Security:  Contractor shall provide security within his construction area and shall keep all unauthorized 

personnel out. 
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C. Access Points:  All construction traffic shall enter and exit the Project area only through the Project access 

point(s) identified by the Contractor and approved by the Owner.  Contractor will be responsible for security 
of entrance gates under their use. 

 
D. Access and Haul Route:  The Contractor shall be responsible for establishing haul routes suitable for supporting 

all necessary transportation and construction equipment for the duration of the Project.  Any existing roads or 
other areas that are used as part of the haul route shall be restored to their original condition after completion 
of the Project.  The Contractor will be responsible for all clean up operations of debris that may be on the haul 
route and for watering and/or other dust preventive measures to preclude fugitive dust from affecting 
buildings, occupants, or airfield operations. 

 
E. Contacts During Non-Working Hours:  For the duration of the project, the Contractor shall designate a list of 

authorized individuals in a prioritized order, to be on 24 hour call, and these individuals shall be equipped with 
a cellular phone.  These individuals shall be able to respond to any situation arising out of the performance of 
the work on this Project, particularly during nighttime hours, and shall respond and be on the Project site 
within one hour after the phone call. 

 
7. AUTOMATICALLY CONTROLLED EQUIPMENT 
 
Whenever batching or mixing plant equipment is required to be operated automatically under the Contract and a 
breakdown or malfunction of the automatic controls occurs, the equipment may be operated manually or by other 
methods for a period 48 hours following the breakdown or malfunction, provided this method of operations will 
produce results which conform to all other requirements of the contract. 
 
8. REMOVAL OF UNACCEPTABLE AND UNAUTHORIZED WORK 
 
All Work which does not conform to the requirements of the Contract Documents will be considered unacceptable, 
unless otherwise determined acceptable by the Owner. 

 
Unacceptable Work, whether the result of poor workmanship, use of defective materials, damage through carelessness, 
or any other cause found to exist prior to the final acceptance of the Work, shall be removed immediately and replaced 
in an acceptable manner at the Contractor’s expense. 
 
Work done contrary to the instructions of the Engineer, work done beyond the lines shown on the plans or as given, 
except as herein specified, or any extra work done without authority, will be considered as unauthorized and will not 
be paid for under the provisions of the Contract. Work so done may be ordered removed or replaced at the Contractor's 
expense. 
 
Upon failure on the part of the Contractor to comply forthwith with any order of the Engineer made under the 
provisions of this subsection, the Engineer will have authority to cause unacceptable work to be remedied or removed 
and replaced and unauthorized work to be removed and to deduct the costs (incurred by the Owner) from any monies 
due or to become due the Contractor. 
 
9. MAINTENANCE DURING CONSTRUCTION  
 
The Contractor shall maintain the Work during construction and until the Work is accepted.  This maintenance shall 
constitute continuous and effective work prosecuted day-by-day, with adequate equipment and forces so that the Work 
is maintained in satisfactory condition at all times. 
In the case of a contract for the placing of a course upon a course or subgrade previously constructed, the Contractor 
shall maintain the previous course or subgrade during all construction operations. 
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All costs of maintenance work during construction and before the project is accepted shall be included in the unit prices 
bid on the various Contract Items, and the Contractor will not be paid an additional amount for such work. 
 
10. RETEST OF WORK 
 
When as provided for in the contract documents, the Owner performs sampling and tests of the Work and if the tests 
show a failure to meet the requirements of the Contract Documents, the expense of retesting, after reworking or 
substitution by the Contractor will be at the expense of the Contractor and such costs will be deducted from the 
payments otherwise due to the Contractor. 
 
11. CORRECTION OF WORK AFTER FINAL PAYMENT 
 
Neither the final certificate nor payment nor any provision in the Contract Documents shall relieve the Contractor of 
responsibility for faulty materials or workmanship and, unless otherwise specified, Contractor shall remedy any defect 
due thereto and pay for any damage to other Work resulting therefrom, which shall appear within a period of one year 
from Date of Final Acceptance.  Wherever the word "acceptance" occurs, it shall be understood to mean final 
acceptance. 
 
The Owner shall give notice of observed defects with reasonable promptness. If the Contractor fails to remedy any 
failure, defect, or damage within a reasonable time after the receipt of notice, the Owner shall have the right to replace, 
repair, or otherwise remedy the failure, defect, or damage at the Contractor's expense. With respect to all warranties, 
expressed or implied, from subcontractors, manufacturer, or suppliers for Work performed and materials furnished 
under this Contract, the Contractor shall: 
 
A. Obtain all warranties that would be given in normal commercial practice. 
 
B. Require all warranties to be executed, in writing, for the benefit of the Owner.  

 
12. USE OF EXPLOSIVES  
 
When the use of explosive is necessary for the prosecution of the Work, the Contractor shall exercise the utmost care 
not to endanger life or property, including new Work. The Contractor shall be responsible for all damages resulting 
from the use of explosives.  Blasting shall be performed in accordance with Section 220 of the NCDOT Standard 
Specifications.  Section 220 notwithstanding, the use of electrical blasting caps shall not be permitted on or within 1,000 
feet of Airport property. 

 
13. COMPENSATION FOR ALTERED QUANTITIES 
 
When the accepted quantities of Work vary from the quantities in the Bid, the Contractor shall accept as payment in 
full, so far as Contract Items are concerned, payment at the original Contract unit price for the quantities of Work 
actually completed and accepted.  No allowance, except as provided for in Sections 104-3 and 140-5 of the NCDOT 
Standard Specifications will be made for any increased expense, loss of expected reimbursement, or loss of anticipated 
profits suffered or claimed by the Contractor which results directly from such alterations or indirectly from its 
unbalanced allocation of overhead and profit among the Contract Items, or from any other cause. 
 
14. SURVEYS AND RECORDS/REPORTS 
 
A. Construction Staking:  Construction staking shall be performed in accordance with Sections 105-9 and 801 of the 

NCDOT Standard Specifications.  The Engineer has established survey base lines for the Contractor.  The Contractor 
shall take all necessary precautions to prevent the loss or damage of primary control points.  The Contractor will 
be responsible for staking required for construction.  Working from lines and levels established by the design 
survey, establish and maintain bench marks and other dependable markers required for construction.  Establish 
bench marks and markers to set lines and levels for work at each stage of construction and elsewhere as needed 
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to properly locate each element of the Project.    Calculate and measure required dimensions as shown within 
recognized tolerances.  Plans shall not be scaled to determine dimensions.  Advise entities performing work of 
marked lines and levels provided for their use. 

 
B. Survey Procedures:  Before proceeding with the layout of actual work, verify the layout information shown on the 

plans, in relation to the property survey and existing bench marks.  As work proceeds, check every major element 
for line, level and plumb.  Maintain a surveyor's log or record book of such checks; make this log or record book 
available for the Engineer's reference.  Record deviations from required lines and levels, and advise the Engineer 
promptly upon detection of deviations that exceed indicated or recognized tolerances.  Record deviations which 
are accepted, and not corrected, on record plans.  Survey work shall be performed by and under supervision of a 
professional (registered) land surveyor in the State of North Carolina. 

 
C. Quality of Work:  The elevations of permanent and temporary bench marks shall be determined and recorded to 

the nearest 0.01 foot.  Differential leveling and transit traverses shall be of such precision that the error of vertical 
closure in feet shall not exceed plus or minus 0.1 foot in 5000 feet.  The angular error of closure for transit traverses 
shall not exceed 1.0 minute times the square root of the number of angles turned. 

 
Slope stakes shall be placed, as a minimum, at 100 foot stations, breaks in the original ground surface, and at any 
other intermediate stations necessary to insure accurate location for construction layout and measurement.  Slope 
stakes and cross sections shall be perpendicular to the centerline.  Significant breaks in grade shall be determined 
for cross sections.  Distances shall be measured horizontally and recorded to the nearest 0.1 foot.  Side shots for 
interim construction stakes may be taken with a hand level. 

 
D. Records:  All survey data shall be recorded in fully identified, standard hard-bound engineering survey field 

notebooks with consecutively numbered pages.  All field notes and printed data shall include the purpose or 
description of the work, the date the work was performed, weather data, sketches and the personnel who 
performed and checked the work.  Electronically generated survey data and computations shall be bound, page 
numbered and cross referenced in a bound field notebook containing the index for all survey data. 

 
The construction survey records shall be available at all times during the progress of the Work for examination and 
use by the Engineer and copies shall be made available to the Engineer upon request.  The original field notebooks 
and other records shall be turned over to and become the property of the Owner prior to final acceptance of the 
Work. 

 
E. Engineer Services:  Engineer will furnish available benchmark and coordinate information at no cost to Contractor. 
 
15. LIMITATIONS ON USE OF JOB SITE 
 
A. General:  Limitations on site usage as well as specific requirements that impact site utilization are indicated on the 

plans and by other Contract Documents.  The Contractor shall schedule deliveries so as to minimize space and time 
requirements for storage of materials and equipment on site. 

 
B. Waste Disposal:  Waste materials (including, but not limited to, trash, poles, wires, walls, buildings, etc.) shall be 

disposed of at the waste area as shown on the plans, or Contractor may elect to dispose of offsite. 
 
16. QUALITY CONTROL SERVICES 
 
A. Description of Requirements. 

 
i. General:  Required inspection and testing services are intended to assist in the determination of probable 

compliance of the Work with requirements specified or indicated.  These required services do not relieve 
the Contractor of responsibility for compliance with these  requirements or for compliance with 
requirements of the Contract Documents. 
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ii. Specified Inspection and Tests:  Inspection, tests and related actions specified in this section and 

elsewhere in the Contract Documents are not intended to limit the Contractor's own quality control 
procedures which facilitate overall compliance with requirements of the Contract Documents. 

 
iii. Contractor Quality Control:  Requirements for the Contractor to provide quality control services as 

required by the Engineer, the Owner, governing authorities or other authorized entities are not limited 
by the provisions of this section. 

 
iv. Contractor’s Quality Control Personnel and Laboratory:  Contractor shall conform to the requirements of 

Section 609 of the NCDOT Standard Specifications and all technical specifications and requirements set 
forth in the Contract Documents. 

 
B. Responsibility. 

 
i. Contractor Responsibilities:  Contractor is responsible for his own quality control testing and inspection 

to insure the quality of his means and methods of construction will produce the specified quality of Work, 
and for any tests and inspections required by regulatory agencies.  Costs for these services shall be 
included in the Bid.  The Contractor may employ and pay an independent agency, testing laboratory or 
other qualified firm to perform quality control services specified, or these services may be performed by 
qualified contractor personnel. 

 
The Contractor shall submit for Engineer's approval a quality control (QC) Plan delineating his methods 
for each item requiring inspections, tests, and similar services within fourteen (14) working days before 
of the Notice to Proceed date. 

 
ii. Quality Assurance:  The Owner will engage and pay for the services of an independent agency to perform 

inspections and tests of materials for quality assurance.  The Owner’s quality assurance testing shall in no 
way relieve the Contractor of the responsibility for providing the quality materials, workmanship and 
testing required to comply with the Specifications and requirements set forth in the Contract Documents. 

 
iii. Retest Responsibility:  Where results of required inspections, tests, or similar services prove 

unsatisfactory and do not indicate compliance  with the requirements of the Contract 
Documents, then retests are the responsibility of the Contractor, and shall be deducted from monies due 
the Contractor on the applicable pay request.  Retesting of work revised or replaced by the Contractor is 
the Contractor's responsibility, where required tests were performed on original work. 

 
iv. Responsibility for Associated Services:  The Contractor is required to cooperate with the independent 

agencies performing required inspections, tests, and similar services.  The Contractor shall provide such 
auxiliary services as are reasonably requested and notify the testing agency sufficiently in advance of 
operations to permit assignment of personnel.  These auxiliary services include but are not necessarily 
limited to the following: 

 
1. Providing access to the Work. 
2. Taking samples or providing assistance with taking samples. 
3. Delivery of samples to test laboratories. 
4. Security and protection of samples and test equipment at the  project site. 
5. Surveying services required to establish horizontal and vertical location of tests by Engineer's 

quality assurance testing laboratory. 
 

C. Schedule of Services.  Each Specification section identifies principal inspections, tests and similar services 
required by the Contractor Documents. 
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D. Repair and Protection.  Upon completion of inspection, testing, sample-taking, and similar services 
performed on the work, the Contractor shall repair damaged work and test sites to eliminate deficiencies.  
The Contractor shall protect work exposed by or for quality control service activities, and protect repaired 
work.  Repair and protection is the Contractor's responsibility, regardless of the assignment of responsibility 
for inspection, testing or similar services. 

 
17. CLAIMS FOR ADJUSTMENTS AND DISPUTES 
 
A. All Claims for compensation for additional work and/or time extensions presented by Contractor shall be in 

writing and accompanied by the following information and/or documentation: 
 

i. The basis of the claim including, without limitation, the specific requirements, clauses or provisions 
of the Contract which are pertinent to the Claim; 

ii. A full description of the Claim, with a narrative to support the Contractor’s position that Claim exceeds 
or falls outside of the Contract; 

iii. A detailed description of all costs associated with the Claim; 
iv. A detailed description of all requested time extensions associated with the Claim including, if possible, 

a revised Project Schedule incorporating the requested time extension; and 
v. Supporting documentation to substantiate the Claim, including schedules, graphs, charts, 

photographs and any other pertinent documentation or information. 
 
B. All Claims shall be verified and submitted within a reasonable time not to exceed thirty (30) days after the 

occurrence of the event giving rise to such Claim or the date the Contractor first recognizes the condition giving 
rise to the Claim, whichever is later. To the extent additional damages are being incurred for the same 
condition after it first incurred, every thirty (30) days, Contractor shall submit supplemental verified 
statements of the details and the amounts of such damages, together with documentary evidence of such 
damages. Failure by Contractor to present the Claim within the specified time period and in the manner 
described in Paragraph A above shall constitute a waiver of the Claim by Contractor. 

 
C. During its review of the Claim, the Owner may request such further information, documentation, and details 

as may be reasonably required to determine the facts, contentions, and validity of the Claim.  It will be the 
responsibility of the Contractor to furnish, when requested by the Owner, the additional information. Failure 
to submit such requested information will be sufficient cause for denying the Claim and will constitute a waiver 
of any relief to which the Contractor might otherwise be entitled. The verified written Claim required by this 
Section is in addition to any other notice as may be required by other provisions of this Contract.   

 
D. From the time the Owner receives each Claim in writing, accompanied by complete supporting documentation 

as required by this Section, the Owner shall have a reasonable time, in no case more than thirty (30) days, to 
investigate, review, and evaluate such Claim.  The reasonable time for the Owner review shall be tolled by any 
good faith request for further information from the Contractor.  When the Owner has completed its 
investigation, review, and evaluation, it will notify the Contractor in writing of whether the Claim was found 
to have merit and of any relief to which it has found the Contractor to be entitled.  A failure by the Owner to 
respond within the thirty (30) day response period shall be deemed a denial of the Claim. 

 
E. Submittal of Claims within the time and in the form stipulated herein shall be a condition precedent to the 

Contractor’s right to any compensation, time extension or other relief based thereon, and the Contractor’s 
failure to submit any Claim as so stipulated shall waive any relief that might otherwise be due with respect to 
such Claim. 

 
F The Contractor promises and agrees that the Contractor will not institute any action at law, suit in equity, or 

other legal proceeding against the Owner, arising in any manner whatsoever out of or in connection with the 
Contract or the performance or breach, or alleged breach, hereof, or the warranty hereunder, unless and until 
the Contractor has first submitted a Claim in the manner described herein, requested and received the Owner’s 
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final determination with respect to the subject matter of such Claim, and the Claim has been submitted to 
mediation as set forth in Section 18 below. Damages that the Contractor may claim in any action, suit, dispute 
resolution procedure or other legal proceeding arising under or by reason of this Contract shall not be different 
from or in excess of the statements and documentation prepared and submitted pursuant to this Section.  
Failure to commence any action, suit, or other proceeding within the limitations period provided under 
applicable North Carolina Law will constitute a waiver of any and all damages or other relief that may be due 
in respect thereof. 

 
G Neither the submittal of a Claim hereunder nor the fact that any such Claim or Claims is or are pending shall 

excuse the Contractor from the full and timely performance of all obligations under the Contract.  The 
Contractor shall continue such performance, unless otherwise instructed by the Owner, notwithstanding any 
dispute that may arise concerning the compensation due the Contractor or either party's performance of or 
failure to perform any obligation under the Contractor.  The Contractor waives any right to cancel the Contract 
or to suspend or discontinue work that may arise out of any breach, alleged breach, or other act, conduct, or 
omission by the Owner. 

 
H. Owner and Contractor shall each pay their own costs for preparation of and presentation of all Claims. 
 
18. MEDIATION 
 
A. The Owner and any party contracting with the Owner or with any first-tier or lower-tier subcontractor for the 

construction of the Project agree to participate in good faith in any mediation of a dispute subject to the terms 
and conditions of this Section and NCGS 143-128(f1) including without limitation the following parties (if 
applicable): architect(s), engineer(s), surveyor(s), construction manager, construction manager at risk, prime 
contractor(s), surety(ies), subcontractor(s), and supplier(s).   

 
B. Full compliance with this section is a precondition for any party to initiate any form of litigation concerning the 

claim and/or dispute.  Unless otherwise directed by the Owner, the Contractor shall continue performance 
under this Contract while matters in dispute are being resolved.  The process set forth by this section may be 
foregone upon the mutual written agreement of all parties in interest to the claim and/or dispute.   

 
C. The Contractor shall include this section in every subcontract or any other agreement it enters into with any 

party related to or that will be involved in this Project.  Failure to do so will constitute a breach of this Contract, 
and the Contractor shall indemnify and hold harmless the Owner from and against any and all claims, including 
without limitation reasonable attorney fees and other costs of litigation, arising in any manner from such 
breach.   

 
D. The following disputes are not subject to the provisions of this Article: 
 

i. A dispute seeking a non-monetary recovery; and 
ii. A dispute seeking a monetary recovery of $15,000 or less. 

 
E. A dispute seeking the extension of any time limit set forth in this Contract shall be subject to mediation 

pursuant to this section only if the damages which would be suffered by the party seeking the extension would 
exceed $15,000 if the disputed extension is denied.  To the extent that liquidated damages are set forth in 
such agreement as the measurement of damages for failure by such party to meet such time limit, such 
liquidated damages shall be the exclusive standard for determining the amount of damages associated with 
such dispute. 

 
F. For purposes of this section, a dispute is limited to the recovery of monetary damages from the same 

transaction or occurrence against a single party or two or more parties alleged to be liable jointly, severally or 
in the alternative.  Two or more disputes may not be consolidated or otherwise combined without the consent 
of all parties to such disputes. 
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G. Prior to requesting mediation, a party must form a good faith belief that it is entitled under applicable law to 

recover the monetary amount to be included in the request from one or more of the remaining parties.  Such 
belief must be based on a reasonable and prudent investigation into the dispute that is the subject of the 
request.  The request for mediation must be based on such investigation and may not include any amount or 
the name of any remaining party, unless supported by such investigation and good faith belief by the party 
requesting the mediation.  If a party breaches any provision of this section, it shall indemnify and hold harmless 
all other parties from any costs, including reasonable attorney fees and other costs of litigation, and damages 
incurred by such other parties that arise from such breach. 

 
H. All expenses incurred by a party to a dispute in preparing and presenting any claim or defense at the mediation 

shall be paid by the party.  The parties shall share the mediator’s fee and any filing fees equally with at least 
one-third of such fees to be paid by Owner, if Owner is party to the dispute.  Agreements reached in mediation 
shall be enforceable as settlement agreements in any court have jurisdiction thereof. 

 
I. The mediation shall be held in the Charlotte, Mecklenburg County, North Carolina, unless otherwise agreed by 

all parties in writing.  The provisions of this Section are subject to any other provision of this Contract 
concerning the submission, documentation and/or proof of any claim or dispute.  Such other provisions shall 
apply in full force and shall be satisfied as a condition precedent to mediation pursuant to this Section.  The 
parties understand and agree that mediation in accordance with this Section shall be a condition precedent to 
institution of any legal or equitable proceeding seeking monetary recovery based on any dispute that is subject 
to mediation pursuant to this Section. 

 
19. NO DAMAGES FOR DELAY 
 
In all cases where the Contractor is delayed, obstructed, or hindered in the execution of the Work, or any part thereof, 
except to the extent the delay, obstruction or hindrance is caused solely by Owner, the Contractor shall not be entitled 
to claim or recover any damages or additional payment from the Owner.  However, it is the intent of this Contract that 
in all cases where the Contractor is substantially delayed, obstructed, or hindered in the execution of the Work through 
no fault of the Contractor and/or because of conditions beyond the Contractor's control, the Contractor may request a 
time extension in accordance with the procedures set forth in Section 17 above.  Any time extensions granted under 
this Section shall be the exclusive remedy of the Contractor for delay, hindrance or obstruction occurring through no 
fault of the Contractor and/or because of conditions beyond the Contractor's control. 
 
20. SUBLETTING AND ASSIGNMENT 
 
The Owner will not recognize any subcontractor on the Work.  The Contractor shall at all times when work is in progress 
be represented either in person or by a qualified superintendent or other representative who is duly authorized to 
receive and execute orders of the Engineer. 
 
Should the Contractor elect to assign his/her contract, said assignment shall be concurred in by the surety, shall be 
presented for the consideration and approval of the Owner, and shall be consummated only on the written approval of 
the Owner.  In case of approval, the Contractor shall file copies of all subcontracts and/or assignments with the Owner. 
 
21. PROSECUTION AND PROGRESS 
 
Within ten (10) days after notice of award, the Contractor shall prepare and submit for the Owner’s review a proposed 
baseline schedule that is a fixed project timeline used for tracking progress for the entire duration of the project (the 
“Baseline Schedule”).  The Baseline Schedule shall include critical path activities, contract milestones, and budgetary 
compliance as described below..  After submittal, the City Project Manager shall schedule a meeting with the Contractor 
to review the proposed Baseline Schedule and identify any changes or corrections.  The Contractor shall make any 
necessary adjustments to address all review comments and resubmit the Baseline Schedule for the City Project 
Manager’s approval.  Acceptance of the Baseline Schedule by the Owner does not revise the Contract Documents.   
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The Baseline Schedule shall contain the following deliverables: 

A. A Gantt Chart, developed using Microsoft Project or Primavera P6, provided as a .pdf and the corresponding 

native .mpp or .xer file, with major work activities and milestone dates clearly labeled.  The Gantt Chart should 

also include the data date, bar activity names, filters, and the legend for the status bars. 

i. For purposes of composing the Baseline Schedule, major work activities are defined as components 

comprising more than 5% of the total project cost or occupying more than 10% of total contract time 

and shall include, but are not limited to, the following as applicable: 

a. Clearing and grubbing 

b. Grading 

c. Drainage 

d. Soil stabilization 

e. Aggregate base course 

f. Pavement 

g. Culverts 

h. Bridges (including removal) 

i. Signals, ITS and lighting 

j. Overhead signs 

ii. For purposes of composing the Baseline Schedule, major milestones are derived from the project 

construction phasing and shall include, but are not limited to, the following: 

a. Notice to Proceed (NTP) 

b. Start of construction, if different from the NTP date 

c. Intermediate completion dates or times  

d. Submittal and review activities 

e. Procurement activities 

f. Seasonal limitation/observation periods/moratoriums 

g. Traffic shifts 

h. Beginning and end of each traffic control phase or work area 

i. Road openings 

j. Substantial Completion date 

k. Punchlist and closeout 

l. Contract Completion date 

 
B. A cash curve corresponding to the milestones and work activities established in the Baseline Schedule. 

 
C. A written narrative that explains the sequence of work, the controlling operations, intermediate completion 

dates, milestones, project phasing, anticipated work schedule and estimated resources. In addition, explain 

how permit requirements, submittal tracking and coordination with subcontractors, utility companies and 

other entities will be performed. 

 
Submission of an incomplete or impractical Baseline Schedule by the Contractor may delay Owner’s issuance of Notice 
to Proceed.  All subsequent monthly schedule updates will be measured against the accepted Baseline Schedule.  No 
payments will be processed for the Project prior to approval and acceptance of a Baseline Schedule.  The accepted 
Baseline Schedule should not be changed throughout the life of the project without Owner’s prior written approval. 
 
Until Substantial Completion is achieved, the Contractor shall update and submit the following deliverables no later 
than the 5th of each month:  

A. A Gantt chart with the current status bars with the Baseline Schedule assigned to show the variances from the 

Baseline Schedule, submitted as both a .pdf and native .mpp or .xer file.  Progress will be measured through 

the last day of the previous month.  The reporting data date will be the first day of the current month. 
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B. A cash curve showing the planned cashflow from the Baseline Schedule compared to the actuals from the 

Contractor’s payment applications.  

 
C. A written narrative that explains any changes to the previous month’s schedule critical path, activity 

relationships or activity durations. 

 
22. TERMINATION 
 
A. The Contractor shall be considered in default and such default will be considered as cause for the Owner to 

terminate the Contract for any of the following reasons if the Contractor: 
 

i. Fails to begin the Work under the Contract within ten (10) calendar days of the date of 
commencement specified in the written Notice to Proceed, or 

ii. Fails to perform the Work or fails to provide sufficient workers, equipment or materials to assure 
completion of the Work in accordance with the terms of the contract, or 

iii. Performs the Work unsuitably or neglects or refuses to remove materials or to perform anew such 
Work as may be rejected as unacceptable and unsuitable, or 

iv. Discontinues the prosecution of the Work, or 
v. Fails to resume Work which has been suspended within a reasonable time after notice to do so, or 
vi. Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency, or 
vii. Allows any final judgment related to the Project to stand against him unsatisfied for a period of 10 

days, or 
viii. Makes an assignment for the benefit of creditors, or 
ix. Fails to perform any covenant of this Contract. 

 
Should the Owner consider the Contractor in default of the Contract for any reason hereinbefore, the Owner or 
Engineer shall immediately give written notice to the Contractor and the Contractor's surety as to the reasons for 
considering the Contractor in default and the Owner's intentions to terminate the contract. 
 
If Contractor or Surety shall fail to cure such default within 10 calendar days after such written notice from the Owner 
or Engineer of the existence of such default or, if such default cannot with reasonable diligence be cured within a period 
of 10 calendar days, then upon the failure of the Contractor to commence to cure such default within said 10-day period 
and to proceed with due diligence to complete the remedying of said default; then the Owner will have full power and 
authority to terminate the Contract for cause and  take control of the Work. 
 
All costs and charges incurred by the Owner, together with the cost of completing the Work under contract, will be 
deducted from any monies due or which may become due the Contractor.  If such expense exceeds the sum which 
would have been payable under the contract, then the Contractor and the surety shall be liable and shall pay to the 
Owner the amount of such excess. 
 
B. Termination for Convenience.  At any time after the acceptance of this Contract, the Owner shall have the 

absolute right to terminate the entire Contract or any part thereof for any reason whatsoever upon written 
notice to Contractor.   

 
C. Termination for National Emergencies.  The Owner may terminate the Contract or portion thereof by written 

notice when the Contractor is prevented from proceeding with the Contract as a direct result of an Executive 
Order of the President with respect to the prosecution of war or in the interest of national defense. 

 
D. Actions Upon Termination for National Emergency or Convenience.  Upon receipt of such notice of 

termination, the Contractor shall:  
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i. Cease operations as directed by Owner in the written notice; 
ii. Take actions necessary and/or those actions directed by Owner to protect and preserve the Work; 

and 
iii. Except for the Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
or purchase orders in connection with the Work. 

 
Upon termination the Owner will have no liability to the Contractor for any cause whatsoever arising out of or in 
connection with such termination, with the exception of those payments due under Section E below. 
 
E. Payment for Termination for National Emergency or Convenience.  When the Contract, or any portion thereof, 

is terminated before completion of all Contract Items, the Contractor shall be entitled to receive payment for 
Work executed, costs incurred by reason of such termination and reasonable overhead and profit for the 
completed Work. 

 
Termination of the Contract or a portion thereof shall neither relieve the Contractor of his/her responsibilities 
for the completed Work nor shall it relieve his/her surety of its obligation for and concerning any just claim 
arising out of the completed Work. 
 
The Engineer and the Owner shall be given full access to all books, cost records, correspondence and papers 
of the Contractor relating to the Contract in order to determine amounts to be paid the Contractor due to any 
termination of the contract. 

 
23. QUANTITY TICKETS 
 
All quantity tickets for items not measurable in place shall be submitted in duplicate to the Owner within seventy-two 
(72) hours after receipt of the material on the job.  Each ticket shall indicate the date, contractor, job location and name, 
type of material, quantity of material, truck number and signature of the Contractor or his authorized representative.  
No tickets will be accepted after seventy-two (72) hours have elapsed between the time of delivery and the submittal 
of tickets to the Project Inspector. 
 
24. PAYMENT AFFIDAVITS 
 
To determine whether disparities exist in Owner contracting based on race, gender or other factors, and also to 
measure the effectiveness of the Owner’s Community Business Inclusion Program, the Owner tracks the utilization of 
first-tier subcontractors and suppliers on certain Owner contracts based on race, gender, small business status, and 
other factors. For analysis purposes, it is important that the Owner obtain this data not only for minority, female and 
small business suppliers and subcontractors, but also for other subcontractors and suppliers. As a condition to receiving 
payment under this Agreement, the Contractor agrees to provide to the Owner with each invoice for payment 
submitted under this Agreement, a written payment affidavit detailing the amounts paid by the Contractor to first tier 
subcontractors and suppliers in connection with this Agreement (“Payment Affidavits”). Payment Affidavits shall be in 
the format specified by the Owner from time to time, and shall include all payments made to first tier subcontractors 
and suppliers under this Agreement that are not included on a prior Payment Affidavit. 
 
Failure to provide a properly completed version of each Payment Affidavit required by this Section shall constitute a 
default under this Agreement, and shall entitle the Owner to: (a) withhold payment of any amounts due the Contractor 
(whether under this Agreement or otherwise), or (b) exercise any other remedies legally available for breach of this 
Agreement; or (c) impose any other sanctions permitted under the Owner’s Community Business Inclusion Program. In 
order to have a properly completed Payment Affidavit, each prime contractor and first tier subcontractor identified 
must be registered in the Owner’s Vendor Registration System. The Owner may request on a case-by-case basis that 
the Contractor require certain suppliers to be registered in the Owner’s Vendor Registration System, and may withhold 
payment of any amounts due the Contractor in the event the Contractor fails to comply with such request. 
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25. PAYMENTS 
 
The Owner will make progress payments based on the Work progress estimates prepared by the Engineer and on the 
payment requests submitted by the Contractor on a monthly schedule established by the Owner.  Progress payments 
will be made within forty-five (45) calendar days after receipt of a complete and accurate payment request.   Progress 
payments will be approximate only and will be subject to correction in the final estimate and payment.  
 
The Contractor shall submit the following required documents with each payment request: 
 

1. Payment Affidavit (CBI Form 6 provided by the Owner); and 
2. Sales/Use Tax Statement (provided by the Owner). 
3. Updated Project Schedule detailing the entire Project and shall be in a format that meets the approval of the 

Owner. 
 
Unless otherwise instructed by Owner, Contractor shall submit all pay requests/applications through e-Builder. 
 
If any mechanic's or materialman's lien, or any notice or claim of such lien, is filed against the Project for any labor, 
materials, supplies, or equipment claimed to have been furnished to or incorporated into the Work, or for any other 
alleged contribution thereto, the Owner shall have the right to retain from payments otherwise due the Contractor, in 
addition to all other amounts properly withheld under this Article or under other provisions of the Contract, an amount 
equal to such lien or liens claimed. The Contractor warrants that: (i) all materials are free and clear of all liens, claims, 
security interests, or encumbrances; and (ii) no materials have been acquired by the Contractor, or by any other person 
performing Work at the site or furnishing materials for the Work under this Contract, that are subject to an agreement 
under which an interest in, or encumbrance on, the materials or equipment is retained by the seller or otherwise 
imposed. 
 
In accordance with NCGS § 22C, the Contractor is required to pay subcontractors for satisfactory performance of their 
contracts within seven (7) calendar days after the Owner has paid the Contractor for such Work. Additionally, the 
Contractor shall pay the undisputed portions of subcontractors’ invoices no later than ninety (90) calendar days of the 
date of subcontractor’s invoice, independent of any payment by the Owner to the Contractor. If the Contractor 
withholds any retainage pending final completion of any subcontractor’s Work, the Contractor is required to pay the 
retainage so withheld within seven (7) calendar days after such subcontractor completes his Work satisfactorily, 
regardless of any payment of retainage by the Owner to the Contractor. The Contractor’s failure to pay subcontractors 
as provided herein shall be a material breach for which the Owner may cancel the Contract. 
 
The Contractor shall have a copy of his current progress payment request on the Project job site available for review by 
subcontractors. 
 
Ten percent (5%) of each progress payment will be retained by the Owner, subject to the terms of NCGS 143-134.1. 
 
There shall be no interest penalties above 0% assessed against the Owner. 
 
26. FINAL PAYMENT 
 
Final Payment will be made in accordance with Sections 109-9, 109-10 and 109-11 of the NCDOT Standard 
Specifications. 
 
The Contractor shall provide the following documents with the final pay request: 
 

1. Contractor’s Affidavit Release and Waive of Claim (form provided by the Owner). 
2. Payment Affidavit (SBO Form 6 provided by the Owner). 
3. State/County Sales/Use Tax Statement (form provided by the Owner). 
4. Consent of Surety to Final Payment. 
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5. Complete set of As-Builts 
6. Confirmation that all security badges have been returned 

 
No final payment will be authorized until these documents have been properly completed and submitted by the 
Contractor. 
 
27. GUARANTEE 
 
The Contractor shall guarantee all materials and workmanship for a period of one (1) year from the date of acceptance 
by the Owner and shall replace any portions that fail because of faulty materials or workmanship at no additional cost 
to the Owner.  A six (6) month and eleven (11) month inspection will be held during the warranty period.  The Contractor 
shall immediately repair all defective items upon notification.  Items repaired under the provisions shall have an 
extended warranty period of twelve (12) months from the date of repair of the item. 
 
28. TAXES AND LICENSES 
 
North Carolina sales and/or use taxes are applicable to purchases of building materials and other tangible personal 
property by contractors for use in performing county contracts.  Use tax is also due on construction equipment brought 
into North Carolina for use in the performance of city contracts (North Carolina Revenue Laws, N.C.G.S. 105-164.4 and 
N.C.G.S. 105-164.6).  Contractors are liable for payment of applicable franchise, corporate income, license and 
withholding taxes (North Carolina Revenue Laws, N.C.G.S. 105-122, 105-123, 105-134 and 105-163.2).  
 
29. COMMERCIAL NON-DISCRIMINATION POLICY 
 
Vendor agrees to comply with the Non-Discrimination Policy set forth in Chapter 2, Article V of the Charlotte City Code, 
which is available for review at http://library.municode.com/index.aspx?clientId=19970 and incorporated herein by 
reference. Vendor consents to be bound by the award of any arbitration conducted thereunder. 
 
30. COMPLIANCE WITH E-VERIFY 
 
Unless otherwise exempt, as a condition for payment under this Contract, Contractor shall: (i) comply with the E-Verify 
requirements set forth in Article 2 of Chapter 64 of the North Carolina General Statutes (the “E-Verify Requirements”); 
and (ii) cause each subcontractor under this Contract to comply with such E-Verify Requirements as well.  Contractor 
will indemnify and save harmless the Owner from all losses, damages, costs, expenses (including reasonable attorneys’ 
fees), obligations, duties, fines, penalties, interest charges and other liabilities (including settlement amounts) incurred 
on account of any failure by Contractor or any subcontractor to comply with the E-Verify Requirements. 
 
31. EXTENSION OF CONTRACT TIME DUE TO WEATHER DELAY 
 
A. EXTENSIONS OF CONTRACT TIME.  An extension of time on the basis of weather may be granted only for the 

number of Weather Delay Days in excess of the number of days included in the B. STANDARD BASELINE FOR 
AVERAGE CLIMATIC RANGE as provided for in this section. 

 
B. STANDARD BASELINE FOR AVERAGE CLIMATIC RANGE: 
 

i. The Owner has reviewed weather data available from the National Oceanic and Atmospheric 
Administration (NOAA) and determined a Standard Baseline of average climatic range for the 
Charlotte Douglas International Airport (CLT) – WSO. 

ii. Standard Baseline shall be regarded as the normal and anticipatory number of calendar days for each 
month during which construction activity shall be expected to be prevented and suspended by cause 
of precipitation in excess of 0.25 inch liquid measure.  Suspension of construction activity for the 
number of days each month as listed in the Standard Baseline is included in the Work and is not 
eligible for extension of Contract Time. 

http://library.municode.com/index.aspx?clientId=19970
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iii. Standard Baseline (based upon precipitation in excess of 0.25 inch liquid measure) established for this 
contract is as follows: 

 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
5 5 6 5 5 5 5 5 4 4 4 5 

 
C. WEATHER DAYS.  A Weather Day may be counted as follows: 
 

i. For the purposes of this provision, a Weather Day is defined as a twenty-four (24) hour period, 
between the hours of 12:00am and 11:59pm and identified in the Contractor’s CPM Schedule as a 
Working Day, where precipitation equal to or in excess of 0.25-inch liquid measure, one (1) Weather 
Day is counted.  

 
D. The Contractor will compile monthly weather station data from the , which shall be used as the basis to 

substantiate Contractor’s requests for Weather Days.  
 
E. Throughout the duration of the Contract, the Contractor and Owner shall reconcile impacts due to weather on 

a monthly basis.  The Contractor shall submit monthly, with the pay application and schedule update, an 
itemized list of; days impacted by weather, scheduled activity that was impacted, the impact which caused the 
delay and any supporting documentation including daily data from the above link. 
 

32. ADJUSTMENT TO CONTRACT AMOUNT FOR COSTS AND MARK UP FOR OVERHEAD AND PROFIT  
 
All pricing submitted by the Contractor to perform an item of work not provided for in the awarded contract, which is 
referred to as “Extra Work,” shall contain a complete itemized breakdown of costs for all work to be performed by the 
Contractor or subcontractors, including labor (direct and burden), equipment, materials, and markup for overhead and 
profit. The overheard and profit percentage may be negotiated based on the complexity of the work to be performed, 
the risk borne by the contractor, the contractor’s investment, the amount of subcontracting, the quality of its record of 
past performance, and industry profit rates in the surrounding geographical area for similar work. 
 
Mark Up for Overhead and Profit for Extra Work. Contractor or subcontractor of any tier who actually performs the 
work shall be entitled to a mark up in accordance with the following schedule of percentages: 
 

1. Labor Burden.  An additive payment shall not exceed 35.0% of the Contractor’s wages paid for labor and 

foremen will be added to the total base wages paid to the Contractor. This payment will be full compensation 

for all costs including overhead, benefits, and all other costs associated with labor for the work.  The labor 

burden rates will include costs associated with the employee’s actual base wages benefits, including Federal 

Insurance Contributions Act (FICA), unemployment contributions, Social Security and Medicare taxes and 

company fringe benefits.  Company fringe benefits are the actual costs paid to, or on behalf of, workers by 

reason of health and welfare benefits, pension fund benefits, or other benefits, when such amounts are 

required by prevailing wage laws generally applicable to the classes of labor employed on the work.   

 
2.  An additive payment shall not exceed 12.5% of the total additional direct cost for work performed by the 

Contractor’s own forces will be paid to the Contractor for overhead and profit.  This payment will be full 

compensation for all costs including but not limited to administrative costs of the Contractor in connection 

with the work, home office and field overhead, burdens and profit associated with the work.   

 
3. An additive payment shall not exceed7.5% of the total additional direct cost for work performed by a 

subcontractor’s forces will be paid to the Contractor overhead and profit.  This payment will be full 

compensation for all costs including but not limited to administrative costs of the Contractor in connection 
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with the work, home office and field overhead, burdens and profit associated with the subcontracted work. 

No additional additives will be allowed. 

 
4. An additive payment shall not exceed 12.5% of the total additional direct cost for work performed by a 

subcontractor’s own forces will be paid to the subcontractor for overhead and profit.  This payment will be full 

compensation for all costs including but not limited to administrative costs of the subcontractor in connection 

with the work, home office and field overhead, burdens and profit associated with the work.   

 
5. An additive payment shall not exceed 7.5% of the total additional direct cost for work performed by a sub-

subcontractor’s forces will be paid to the subcontractor overhead and profit.  This payment will be full 

compensation for all costs including but not limited to administrative costs of the subcontractor in connection 

with the work, home office and field overhead, burdens and profit associated with the subcontracted work. 

No additional additives will be allowed. 

 
6. An Owner credit shall not be less than10% of the total cost for deleted work that would have been performed 

by the Contractor’s own forces will be credited to the Owner by the Contractor as the allowance for overhead 

and profit. 

 
7. An Owner credit shall not be less than 5% of the total cost for deleted work that would have been performed 

by the subcontractor’s own forces will be credited to the Owner by the Contractor as the allowance for 

overhead and profit. 

 
8. An Owner credit shall not be less than 10% of the total cost for deleted work that would have been performed 

by the subcontractor’s own forces or the subcontractor’s subcontractor will be credited to the Owner by the 

subcontractor as the allowance for overhead and profit. 

For property damage and liability insurance premiums and bond premiums on the work, the Contractor will receive the 
actual cost.  The Contractor will furnish satisfactory evidence to the Owner of the rate or rates paid for such insurance 
and bond. 
 
33. ALLOWANCES 
 
Any allowance included as a line item on the itemized Bid or Proposal, including but not limited to contingency 
allowances, may only be used by the Contractor upon written instructions from the City.  Any portion of any allowance 
remaining at the end of the Contract shall revert to the City.  The City reserves the right to change any allowance amount 
prior to the award of the Contract. 
 
34. MISCELLANEOUS CONDITIONS 
 
A. Governing Law and Jurisdiction.  The parties acknowledge that this Contract is made and entered into in 

Charlotte, Mecklenburg County, North Carolina.  The parties further acknowledge and agree that North 
Carolina law shall govern all rights, obligations, duties, and liabilities of the parties to this Contract, and that 
North Carolina law shall govern interpretation of this Contract and any other matters relating to this Contract 
(all without regard to North Carolina conflicts of laws principles). 

 
 The parties further agree that any and all legal actions or proceedings relating to this Contract shall be brought 

in a state or Federal court sitting in Mecklenburg County, North Carolina.  By execution of this Contract, the 
parties submit to the jurisdiction of said courts and hereby irrevocably waive any and all objections that they 
may have with respect to venue in any of the above courts. 
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B. Amendment.  No amendment or change to this Contract shall be valid unless in writing and signed by both 
parties to this Contract. 

 
C. Binding Nature and Assignment.  This Contract shall bind the parties and their successors and permitted 

assigns. 
 
D. Severability.  The invalidity of one or more of the phrases, sentences, clauses or sections contained in this 

Contract shall not affect the validity of the remaining portion of the Contract so long as the material purposes 
of the Contract can be determined and effectuated.  If any provision of this Contract is held to be 
unenforceable, then both parties shall be relieved of all obligations arising under such provision, but only to 
the extent that such provision is unenforceable, and this Contract shall be deemed amended by modifying 
such provision to the extent necessary to make it enforceable while preserving its intent. 

 
E. Approvals.  All approvals or consents required under this Contract must be in writing.  
 
F. Waiver.  No delay or omission by either party to exercise any right or power it has under this Contract shall 

impair or be construed as a waiver of such right or power.  A waiver by either party of any covenant or breach 
of this Contract shall not constitute or operate as a waiver of any succeeding breach of that covenant or of any 
other covenant.  No waiver of any provision of this Contract shall be effective unless in writing and signed by 
the party waiving the rights. 

 
G. Survival of Provisions.  Those provisions of this Contract that by their nature would reasonably be expected to 

continue after the termination of this Contract shall survive the termination of this Contract. 
 
H. Entire Agreement.  This Contract is the entire agreement between the parties with respect to its subject 

matter, and there are no other representations, understandings, or agreements between the parties relative 
to such subject matter.  This Contract supersedes all prior agreements, negotiations, representations, and 
proposals, whether written or oral, except to the extent such prior agreements, negotiations, representations 
and proposals are incorporated by reference into this Contract. 
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B1. AC 150/5370 GENERAL CONDITIONS 

 
SECTION 10 – DEFINITION OF TERMS 
  
Whenever the following terms are used in these specifications, in the Contract, or in any documents or other 
instruments pertaining to construction where these specifications govern, the intent and meaning shall be interpreted 
as follows: 
 
10-1 AASHTO. The American Association of State Highway and Transportation Officials. 
 
10-2 Access Road. The right-of-way, the roadway and all improvements constructed thereon connecting the airport 

to a public roadway. 
 
10-3 Advertisement. A public announcement, as required by local law, inviting bids for work to be performed and 

materials to be furnished. 
 
10-4 Airport. Airport means an area of land or water which is used or intended to be used for the landing and 

takeoff of aircraft; an appurtenant area used or intended to be used for airport buildings or other airport 
facilities or rights of way; airport buildings and facilities located in any of these areas, and a heliport. 

 
10-5 Airport Improvement Program (AIP). A grant-in-aid program, administered by the Federal Aviation 

Administration (FAA). 
 
10-6 Air Operations Area (AOA). The term air operations area (AOA) shall mean any area of the airport used or 

intended to be used for the landing, takeoff, or surface maneuvering of aircraft. An air operation area shall 
include such paved or unpaved areas that are used or intended to be used for the unobstructed movement of 
aircraft in addition to its associated runway, taxiway, or apron. 

 
10-7 Apron. Area where aircraft are parked, unloaded or loaded, fueled and/or serviced. 

 
10-8 ASTM International (ASTM). Formerly known as the American Society for Testing and Materials (ASTM). 

 
10-9 Award. The Owner’s notice to the successful bidder of the acceptance of the submitted bid. 

 
10-10 Bidder. Any individual, partnership, firm, or corporation, acting directly or through a duly authorized 

representative, who submits a proposal for the work contemplated. 
 

10-11 Building Area. An area on the airport to be used, considered, or intended to be used for airport buildings or 
other airport facilities or rights-of-way together with all airport buildings and facilities located thereon. 

 
10-12 Calendar Day. Every day shown on the calendar. 

 
10-13 Certificate of Analysis (COA). The COA is the manufacturer’s Certificate of Compliance (COC) including all 

applicable test results required by the specifications. 
 

10-14 Certificate of Compliance (COC). The manufacturer’s certification stating that materials or assemblies 
furnished fully comply with the requirements of the contract. The certificate shall be signed by the 
manufacturer’s authorized representative. 

 
10-15 Change Order. A written order to the Contractor covering changes in the plans, specifications, or proposal 

quantities and establishing the basis of payment and contract time adjustment, if any, for work within the 
scope of the contract and necessary to complete the project. 
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10-16 Contract. A written agreement between the Owner and the Contractor that establishes the obligations of the 

parties including but not limited to performance of work, furnishing of labor, equipment and materials and the 
basis of payment. 
 

10-17 Contract Documents. The Contract and those documents described in the Contract, including but not limited 
to the Invitation to Bid, Instructions to Bidders, Bid Form and Supplements, proposed Contract form, Bid 
Proposal, performance bond, payment bond, general provisions, certifications and representations, 
Specifications, Plans, Supplemental General Conditions, standards incorporated by reference, and Addenda.  
The Contract Documents can only be amended by written Change Order or another supplemental agreement 
intended to amend the Contract. 

 
10-18 Contract Item (Pay Item). A specific unit of work for which a price is provided in the contract. 

 
10-19 Contract Time. The number of calendar days or working days, stated in the proposal, allowed for completion 

of the contract, including authorized time extensions. If a calendar date of completion is stated in the proposal, 
in lieu of a number of calendar or working days, the contract shall be completed by that date. 

 
10-20 Contractor. The individual, partnership, firm, or corporation primarily liable for the acceptable performance 

of the work contracted and for the payment of all legal debts pertaining to the work who acts directly or 
through lawful agents or employees to complete the contract work. 

 
10-21 Contractors Quality Control (QC) Facilities. The Contractor’s QC facilities in accordance with the Contractor 

Quality Control Program (CQCP). 
 

10-22 Contractor Quality Control Program (CQCP). Details the methods and procedures that will be taken to assure 
that all materials and completed construction required by the contract conform to contract plans, technical 
specifications and other requirements, whether manufactured by the Contractor, or procured from 
subcontractors or vendors. 

 
10-23 Control Strip. A demonstration by the Contractor that the materials, equipment, and construction processes 

results in a product meeting the requirements of the specification. 
 

10-24 Construction Safety and Phasing Plan (CSPP). The overall plan for safety and phasing of a construction project 
developed by the airport operator, or developed by the airport operator’s consultant and approved by the 
airport operator. It is included in the invitation for bids and becomes part of the project specifications. 

 
10-25 Drainage System. The system of pipes, ditches, and structures by which surface or subsurface waters are 

collected and conducted from the airport area. 
 

10-26 Engineer. The individual, partnership, firm, or corporation duly authorized by the Owner to be responsible for 
engineering, inspection, and/or observation of the contract work and acting directly or through an authorized 
representative. 

 
10-27 Equipment. All machinery, together with the necessary supplies for upkeep and maintenance; and all tools 

and apparatus necessary for the proper construction and acceptable completion of the work. 
 

10-28 Extra Work. An item of work not provided for in the awarded contract as previously modified by change order 
or supplemental agreement, but which is found by the Owner’s Engineer or Resident Project Representative 
(RPR) to be necessary to complete the work within the intended scope of the contract as previously modified. 

 
10-29 FAA. The Federal Aviation Administration. When used to designate a person, FAA shall mean the 

Administrator or their duly authorized representative. 
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10-30 Federal Specifications. The federal specifications and standards, commercial item descriptions, and 

supplements, amendments, and indices prepared and issued by the General Services Administration. 
 

10-31 Force Account.  
a. Contract Force Account - A method of payment that addresses extra work performed by the Contractor 

on a time and material basis. 
 

b. Owner Force Account - Work performed for the project by the Owner's employees. 
 

10-32 Intention of Terms. Whenever, in these specifications or on the plans, the words “directed,” “required,” 
“permitted,” “ordered,” “designated,” “prescribed,” or words of like import are used, it shall be understood 
that the direction, requirement, permission, order, designation, or prescription of the Engineer and/or 
Resident Project Representative (RPR) is intended; and similarly, the words “approved,” “acceptable,” 
“satisfactory,” or words of like import, shall mean approved by, or acceptable to, or satisfactory to the Engineer 
and/or RPR, subject in each case to the final determination of the Owner. 

 
Any reference to a specific requirement of a numbered paragraph of the contract specifications or a cited 
standard shall be interpreted to include all general requirements of the entire section, specification item, or 
cited standard that may be pertinent to such specific reference. 

 
10-33 Lighting. A system of fixtures providing or controlling the light sources used on or near the airport or within 

the airport buildings. The field lighting includes all luminous signals, markers, floodlights, and illuminating 
devices used on or near the airport or to aid in the operation of aircraft landing at, taking off from, or taxiing 
on the airport surface. 

 
10-34 Major and Minor Contract Items. A major contract item shall be any item that is listed in the proposal, the 

total cost of which is equal to or greater than 20% of the total amount of the award contract. All other items 
shall be considered minor contract items. 

 
10-35 Materials. Any substance specified for use in the construction of the contract work. 

 
10-36 Modification of Standards (MOS). Any deviation from standard specifications applicable to material and 

construction methods in accordance with FAA Order 5300.1. 
 

10-37 Notice to Proceed (NTP). A written notice to the Contractor to begin the actual contract work on a previously 
agreed to date. If applicable, the Notice to Proceed shall state the date on which the contract time begins. 

 
10-38 Owner. The term “Owner” shall mean the party of the first part or the contracting agency signatory to the 

contract. Where the term “Owner” is capitalized in this document, it shall mean airport Sponsor only. The 
Owner for this project is the City of Charlotte, Aviation Department. Owner is also referred to as CLT  (Charlotte 
Douglas International Airport). 

 
10-39 Passenger Facility Charge (PFC). Per 14 Code of Federal Regulations (CFR) Part 158 and 49 United States Code 

(USC) § 40117, a PFC is a charge imposed by a public agency on passengers enplaned at a commercial service 
airport it controls. 

 
10-40 Pavement Structure. The combined surface course, base course(s), and subbase course(s), if any, considered 

as a single unit. 
 

10-41 Payment bond. The approved form of security furnished by the Contractor and their own surety as a guaranty 
that the Contractor will pay in full all bills and accounts for materials and labor used in the construction of the 
work. 
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10-42 Performance bond. The approved form of security furnished by the Contractor and their own surety as a 

guaranty that the Contractor will complete the work in accordance with the terms of the contract. 
 

10-43 Plans. The official drawings or exact reproductions which show the location, character, dimensions and details 
of the airport and the work to be done and which are to be considered as a part of the contract, supplementary 
to the specifications. Plans may also be referred to as 'contract drawings.’ 

 
10-44 Project. The agreed scope of work for accomplishing specific airport development with respect to a particular 

airport. 
 

10-45 Proposal. The written offer of the bidder (when submitted on the approved proposal form) to perform the 
contemplated work and furnish the necessary materials in accordance with the provisions of the plans and 
specifications. 

 
10-46 Proposal guaranty. The security furnished with a proposal to guarantee that the bidder will enter into a 

contract if their own proposal is accepted by the Owner. 
 

10-47 Quality Assurance (QA). Owner’s responsibility to assure that construction work completed complies with 
specifications for payment. 

 
10-48 Quality Control (QC). Contractor’s responsibility to control material(s) and construction processes to complete 

construction in accordance with project specifications. 
 

10-49 Quality Assurance (QA) Inspector. An authorized representative of the Engineer and/or Resident Project 
Representative (RPR) assigned to make all necessary inspections, observations, tests, and/or observation of 
tests of the work performed or being performed, or of the materials furnished or being furnished by the 
Contractor. 

 
10-50 Quality Assurance (QA) Laboratory. The official quality assurance testing laboratories of the Owner or such 

other laboratories as may be designated by the Engineer or RPR. May also be referred to as Engineer’s, 
Owner’s, or QA Laboratory. 

 
10-51 Resident Project Representative (RPR). The individual, partnership, firm, or corporation duly authorized by 

the Owner to be responsible for all necessary inspections, observations, tests, and/or observations of tests of 
the contract work performed or being performed, or of the materials furnished or being furnished by the 
Contractor, and acting directly or through an authorized representative. 

 
10-52 Runway. The area on the airport prepared for the landing and takeoff of aircraft. 

 
10-53 Runway Safety Area (RSA). A defined surface surrounding the runway prepared or suitable for reducing the 

risk of damage to aircraft. See the construction safety and phasing plan (CSPP) for limits of the RSA. 
 

10-54 Safety Plan Compliance Document (SPCD). Details how the Contractor will comply with the CSPP. 
 

10-55 Specifications. A part of the contract containing the written directions and requirements for completing the 
contract work. Standards for specifying materials or testing which are cited in the contract specifications by 
reference shall have the same force and effect as if included in the contract physically. 

 
10-56 Sponsor. A Sponsor is defined in 49 USC § 47102(24) as a public agency that submits to the FAA for an AIP 

grant; or a private Owner of a public-use airport that submits to the FAA an application for an AIP grant for the 
airport. 
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10-57 Structures. Airport facilities such as bridges; culverts; catch basins, inlets, retaining walls, cribbing; storm and 
sanitary sewer lines; water lines; underdrains; electrical ducts, manholes, handholes, lighting fixtures and 
bases; transformers; navigational aids; buildings; vaults; and, other manmade features of the airport that may 
be encountered in the work and not otherwise classified herein. 

 
10-58 Subgrade. The soil that forms the pavement foundation. 

 
10-59 Superintendent. The Contractor’s executive representative who is present on the work during progress, 

authorized to receive and fulfill instructions from the RPR, and who shall supervise and direct the construction. 
 

10-60 Supplemental Agreement. A written agreement between the Contractor and the Owner that establishes the 
basis of payment and contract time adjustment, if any, for the work affected by the supplemental agreement. 
A supplemental agreement is required if: (1) in scope work would increase or decrease the total amount of 
the awarded contract by more than 25%: (2) in scope work would increase or decrease the total of any major 
contract item by more than 25%; (3) work that is not within the scope of the originally awarded contract; or 
(4) adding or deleting of a major contract item. 

 
10-61 Surety. The corporation, partnership, or individual, other than the Contractor, executing payment or 

performance bonds that are furnished to the Owner by the Contractor. 
 

10-62 Taxilane. A taxiway designed for low speed movement of aircraft between aircraft parking areas and terminal 
areas. 

 
10-63 Taxiway. The portion of the air operations area of an airport that has been designated by competent airport 

authority for movement of aircraft to and from the airport’s runways, aircraft parking areas, and terminal 
areas. 

 
10-64 Taxiway/Taxilane Safety Area (TSA). A defined surface alongside the taxiway prepared or suitable for reducing 

the risk of damage to an aircraft. See the construction safety and phasing plan (CSPP) for limits of the TSA. 
 

10-65 Work. The furnishing of all labor, materials, tools, equipment, and incidentals necessary or convenient to the 
Contractor’s performance of all duties and obligations imposed by the contract, plans, and specifications. 

 
10-66 Working day. A working day shall be any day other than a legal holiday, Saturday, or Sunday on which the 

normal working forces of the Contractor may proceed with regular work for at least six (6) hours toward 
completion of the contract. When work is suspended for causes beyond the Contractor’s control, it will not be 
counted as a working day. Saturdays, Sundays and holidays on which the Contractor’s forces engage in regular 
work will be considered as working days. 

 
10-67 Owner Defined terms. Refer to Instructions to Bidders, Section 1.0 Definitions, and Project Controls 

Requirements, Section 101. 
 

END OF SECTION 10
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SECTION 20 – INTENTIONALLY DELETED
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SECTION 30 – INTENTIONALLY DELETED
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SECTION 40 – SCOPE OF WORK 
 

40-01 Intent of contract. The intent of the contract is to provide for construction and completion, in every detail, of 
the work described. It is further intended that the Contractor shall furnish all labor, materials, equipment, tools, 
transportation, and supplies required to complete the work in accordance with the plans, specifications, and terms of 
the contract. 

40-02 Alteration of work and quantities. The Owner reserves the right to make such changes in quantities and work as 
may be necessary or desirable to complete, in a satisfactory manner, the original intended work. Unless otherwise 
specified in the Contract, the Owner’s Engineer or RPR shall be and is hereby authorized to make, in writing, such in-
scope alterations in the work and variation of quantities as may be necessary to complete the work, provided such 
action does not represent a significant change in the character of the work. 

For purpose of this section, a significant change in character of work means: any change that is  outside the current 
contract scope of work; any change (increase or decrease) in the total contract cost by more than 25%; or any change 
in the total cost of a major contract item by more than 25%. 

Work alterations and quantity variances that do not meet the definition of significant change in character of work shall 
not invalidate the contract nor release the surety. Contractor agrees to accept payment for such work alterations and 
quantity variances in accordance with Section 90, paragraph 90-03, Compensation for Altered Quantities. 

Should the value of altered work or quantity variance meet the criteria for significant change in character of work, such 
altered work and quantity variance shall be covered by a supplemental agreement. Supplemental agreements shall also 
require consent of the Contractor’s surety and separate performance and payment bonds. If the Owner and the 
Contractor are unable to agree on a unit adjustment for any contract item that requires a supplemental agreement, the 
Owner reserves the right to terminate the contract with respect to the item and make other arrangements for its 
completion. 

40-03 Omitted items. The Owner, the Owner’s Engineer or the RPR may provide written notice to the Contractor to 
omit from the work any contract item that does not meet the definition of major contract item. Major contract items 
may be omitted by a supplemental agreement. Such omission of contract items shall not invalidate any other contract 
provision or requirement. 

Should a contract item be omitted or otherwise ordered to be non-performed, the Contractor shall be paid for all work 
performed toward completion of such item prior to the date of the order to omit such item. Payment for work 
performed shall be in accordance with Section 90, paragraph 90-04, Payment for Omitted Items. 

40-04 Extra work. Should acceptable completion of the contract require the Contractor to perform an item of work 
not provided for in the awarded contract as previously modified by change order or supplemental agreement, Owner 
may issue a Change Order to cover the necessary extra work. Change orders for extra work shall contain agreed unit 
prices for performing the change order work in accordance with the requirements specified in the order, and shall 
contain any adjustment to the contract time that, in the RPR’s opinion, is necessary for completion of the extra work. 

When determined by the RPR to be in the Owner’s best interest, the RPR may order the Contractor to proceed with 
extra work as provided in Section 90, paragraph 90-05, Payment for Extra Work. Extra work that is necessary for 
acceptable completion of the project, but is not within the general scope of the work covered by the original contract 
shall be covered by a supplemental agreement as defined in Section 10, paragraph 10-59, Supplemental Agreement. 

If extra work is essential to maintaining the project critical path, RPR may order the Contractor to commence the extra 
work under a Time and Material contract method. Once sufficient detail is available to establish the level of effort 
necessary for the extra work, the Owner shall initiate a change order or supplemental agreement to cover the extra 
work. 

Any claim for payment of extra work that is not covered by written agreement (change order or supplemental 
agreement) shall be rejected by the Owner. 
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40-05 Maintenance of traffic. It is the explicit intention of the contract that the safety of aircraft, as well as the 
Contractor’s equipment and personnel, is the most important consideration. The Contractor shall maintain traffic in 
the manner detailed in the Construction Safety and Phasing Plan (CSPP). 
a. It is understood and agreed that the Contractor shall provide for the free and unobstructed movement of 
aircraft in the air operations areas (AOAs) of the airport with respect to their own operations and the operations of all 
subcontractors as specified in Section 80, paragraph 80-04, Limitation of Operations. It is further understood and agreed 
that the Contractor shall provide for the uninterrupted operation of visual and electronic signals (including power 
supplies thereto) used in the guidance of aircraft while operating to, from, and upon the airport as specified in Section 
70, paragraph 70-15, Contractor’s Responsibility for Utility Service and Facilities of Others. 
b. With respect to their own operations and the operations of all subcontractors, the Contractor shall provide 
marking, lighting, and other acceptable means of identifying personnel, equipment, vehicles, storage areas, and any 
work area or condition that may be hazardous to the operation of aircraft, fire-rescue equipment, or maintenance 
vehicles at the airport in accordance with the construction safety and phasing plan (CSPP) and the safety plan 
compliance document (SPCD). 
c. When the contract requires the maintenance of an existing road, street, or highway during the Contractor’s 
performance of work that is otherwise provided for in the contract, plans, and specifications, the Contractor shall keep 
the road, street, or highway open to all traffic and shall provide maintenance as may be required to accommodate 
traffic. The Contractor, at their expense, shall be responsible for the repair to equal or better than preconstruction 
conditions of any damage caused by the Contractor’s equipment and personnel. The Contractor shall furnish, erect, 
and maintain barricades, warning signs, flag person, and other traffic control devices in reasonable conformity with the 
Manual on Uniform Traffic Control Devices (MUTCD) (http://mutcd.fhwa.dot.gov/), unless otherwise specified. The 
Contractor shall also construct and maintain in a safe condition any temporary connections necessary for ingress to and 
egress from abutting property or intersecting roads, streets or highways. 
 
40-06 Removal of existing structures. All existing structures encountered within the established lines, grades, or 
grading sections shall be removed by the Contractor, unless such existing structures are otherwise specified to be 
relocated, adjusted up or down, salvaged, abandoned in place, reused in the work or to remain in place. The cost of 
removing such existing structures shall not be measured or paid for directly, but shall be included in the various contract 
items. 
Should the Contractor encounter an existing structure (above or below ground) in the work for which the disposition is 
not reasonably indicated on the plans, the Resident Project Representative (RPR) shall be notified prior to disturbing 
such structure. The disposition of existing structures so encountered shall be immediately determined by the RPR in 
accordance with the provisions of the contract. 
Except as provided in Section 40, paragraph 40-07, Rights in and Use of Materials Found in the Work, it is intended that 
all existing materials or structures that may be encountered (within the lines, grades, or grading sections established 
for completion of the work) shall be used in the work as otherwise provided for in the contract and shall remain the 
property of the Owner when so used in the work. 
 
40-07 Rights in and use of materials found in the work. Should the Contractor encounter any material such as (but 
not restricted to) sand, stone, gravel, slag, or concrete slabs within the established lines, grades, or grading sections, 
the use of which is intended by the terms of the contract to be embankment, the Contractor may at their own option 
either: 

a. Use such material in another contract item, providing such use is approved by the RPR and is in 
conformance with the contract specifications applicable to such use; or, 

b. Remove such material from the site, upon written approval of the RPR; or 
c. Use such material for the Contractor’s own temporary construction on site; or, 
d. Use such material as intended by the terms of the contract. 

 
Should the Contractor wish to exercise option a., b., or c., the Contractor shall request the RPR’s approval in advance 
of such use. 
 
Should the RPR approve the Contractor’s request to exercise option a., b., or c., the Contractor shall be paid for the 
excavation or removal of such material at the applicable contract price. The Contractor shall replace, at their expense, 
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such removed or excavated material with an agreed equal volume of material that is acceptable for use in constructing 
embankment, backfills, or otherwise to the extent that such replacement material is needed to complete the contract 
work. The Contractor shall not be charged for use of such material used in the work or removed from the site. 
 
Should the RPR approve the Contractor’s exercise of option a., the Contractor shall be paid, at the applicable contract 
price, for furnishing and installing such material in accordance with requirements of the contract item in which the 
material is used. 
 
It is understood and agreed that the Contractor shall make no claim for delays by reason of their own exercise of option 
a., b., or c. 
 
The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part of a structure which is 
located outside the lines, grades, or grading sections established for the work, except where such excavation or removal 
is provided for in the contract, plans, or specifications. 
 
40-08 Final cleanup. Upon completion of the work and before acceptance and final payment will be made, the 
Contractor shall remove from the site all machinery, equipment, surplus and discarded materials, rubbish, temporary 
structures, and stumps or portions of trees. The Contractor shall cut all brush and woods within the limits indicated and 
shall leave the site in a neat and presentable condition. Material cleared from the site and deposited on adjacent 
property will not be considered as having been disposed of satisfactorily, unless the Contractor has obtained the written 
permission of the property Owner. 
 

END OF SECTION 40
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SECTION 50 – CONTROL OF WORK 
 

50-01 Authority of the Resident Project Representative (RPR). The RPR has final authority regarding the 
interpretation of project specification requirements. The RPR shall determine acceptability of the quality of materials 
furnished, method of performance of work performed, and the manner and rate of performance of the work. The RPR 
does not have the authority to accept work that does not conform to specification requirements. 

50-02 Conformity with plans and specifications. All work and all materials furnished shall be in reasonably close 
conformity with the lines, grades, grading sections, cross-sections, dimensions, material requirements, and testing 
requirements that are specified (including specified tolerances) in the contract, plans, or specifications. 

If the RPR finds the materials furnished, work performed, or the finished product not within reasonably close conformity 
with the plans and specifications, but that the portion of the work affected will, in their opinion, result in a finished 
product having a level of safety, economy, durability, and workmanship acceptable to the Owner, the RPR will advise 
the Owner of their determination that the affected work be accepted and remain in place. The RPR will document the 
determination and recommend to the Owner a basis of acceptance that will provide for an adjustment in the contract 
price for the affected portion of the work. Changes in the contract price must be covered by contract change order or 
supplemental agreement as applicable. 

If the RPR finds the materials furnished, work performed, or the finished product are not in reasonably close conformity 
with the plans and specifications and have resulted in an unacceptable finished product, the affected work or materials 
shall be removed and replaced or otherwise corrected by and at the expense of the Contractor in accordance with the 
RPR’s written orders. 

The term “reasonably close conformity” shall not be construed as waiving the Contractor’s responsibility to complete 
the work in accordance with the contract, plans, and specifications. The term shall not be construed as waiving the 
RPR’s responsibility to insist on strict compliance with the requirements of the contract, plans, and specifications during 
the Contractor’s execution of the work, when, in the RPR’s opinion, such compliance is essential to provide an 
acceptable finished portion of the work. 

The term “reasonably close conformity” is also intended to provide the RPR with the authority, after consultation with 
the Sponsor and FAA, to use sound engineering judgment in their determinations to accept work that is not in strict 
conformity, but will provide a finished product equal to or better than that required by the requirements of the 
contract, plans and specifications. 

The RPR will not be responsible for the Contractor’s means, methods, techniques, sequences, or procedures of 
construction or the safety precautions incident thereto. 

50-03 Coordination of contract, plans, and specifications. The contract, plans, specifications, and all referenced 
standards cited are essential parts of the contract requirements. If electronic files are provided and used on the project 
and there is a conflict between the electronic files and hard copy plans, the hard copy plans shall govern. A requirement 
occurring in one is as binding as though occurring in all. They are intended to be complementary and to describe and 
provide for a complete work. In case of discrepancy, calculated dimensions will govern over scaled dimensions; contract 
technical specifications shall govern over contract general provisions, plans, cited standards for materials or testing, and 
cited advisory circulars (ACs); contract general provisions shall govern over plans, cited standards for materials or testing, 
and cited ACs; plans shall govern over cited standards for materials or testing and cited ACs. If any paragraphs contained 
in the Special Provisions conflict with General Provisions or Technical Specifications, the Special Provisions shall govern. 

From time to time, discrepancies within cited testing standards occur due to the timing of the change, edits, and/or 
replacement of the standards. If the Contractor discovers any apparent discrepancy within standard test methods, the 

Contractor shall immediately ask the RPR for an interpretation and decision, and such decision shall be final.  The 
Contractor shall not take advantage of any apparent error or omission on the plans or specifications.   In the event the 

Contractor discovers any apparent error or discrepancy, Contractor shall immediately notify the Owner or the 
designated representative in writing requesting their written interpretation and decision. 

50-04 List of Special Provisions. See “Special Provisions.” 



PART 139 REMEDIATION AND RUNWAY REDESIGNATION (rev. 07.16.2024) 
Project Number: AVIA 26-06 

 

 

BID FORM AND SUPPLEMENTS BID - 68 
 

50-05 Cooperation of Contractor. The Contractor shall be supplied with two hard copies or an electronic PDF of the 
plans and specifications. The Contractor shall have available on the construction site at all times one hardcopy each of 
the plans and specifications. Additional hard copies of plans and specifications may be obtained by the Contractor for 
the cost of reproduction. 

The Contractor shall give constant attention to the work to facilitate the progress thereof, and shall cooperate with the 
RPR and their inspectors and with other Contractors in every way possible. The Contractor shall have a competent 
superintendent on the work at all times who is fully authorized as their agent on the work. The superintendent shall be 
capable of reading and thoroughly understanding the plans and specifications and shall receive and fulfill instructions 
from the RPR or their authorized representative. 

50-06 Cooperation between Contractors. The Owner reserves the right to contract for and perform other or 
additional work on or near the work covered by this contract. 

When separate contracts are let within the limits of any one project, each Contractor shall conduct the work not to 
interfere with or hinder the progress of completion of the work being performed by other Contractors. Contractors 
working on the same project shall cooperate with each other as directed. 

Each Contractor involved shall assume all liability, financial or otherwise, in connection with their own contract and 
shall protect and hold harmless the Owner from any and all damages or claims that may arise because of inconvenience, 
delays, or loss experienced because of the presence and operations of other Contractors working within the limits of 
the same project. 

The Contractor shall arrange their work and shall place and dispose of the materials being used to not interfere with 
the operations of the other Contractors within the limits of the same project. The Contractor shall join their work with 
that of the others in an acceptable manner and shall perform it in proper sequence to that of the others. 

50-07 Construction layout and stakes. The Engineer/RPR shall establish necessary horizontal and vertical control. The 
establishment of Survey Control and/or reestablishment of survey control shall be by a State Licensed Land Surveyor. 
Contractor is responsible for preserving integrity of horizontal and vertical controls established by Engineer/RPR. In 
case of negligence on the part of the Contractor or their employees, resulting in the destruction of any horizontal and 
vertical control, the resulting costs will be deducted as a liquidated damage against the Contractor. 

Prior to the start of construction, the Contractor will check all control points for horizontal and vertical accuracy and 
certify in writing to the RPR that the Contractor concurs with survey control established for the project. All lines, grades 
and measurements from control points necessary for the proper execution and control of the work on this project will 
be provided to the RPR. The Contractor is responsible to establish all layout required for the construction of the project. 

Copies of survey notes will be provided to the RPR for each area of construction and for each placement of material as 
specified to allow the RPR to make periodic checks for conformance with plan grades, alignments and grade tolerances 
required by the applicable material specifications. Surveys will be provided to the RPR prior to commencing work items 
that cover or disturb the survey staking. Survey(s) and notes shall be provided in the following format(s): PDF, XML, 
CAD and field notes (MS Word, Notepad, PDF, etc.) Laser, GPS, String line, or other automatic control shall be checked 
with temporary control as necessary. In the case of error, on the part of the Contractor, their surveyor, employees or 
subcontractors, resulting in established grades, alignment or grade tolerances that do not concur with those specified 
or shown on the plans, the Contractor is solely responsible for correction, removal, replacement and all associated costs 
at no additional cost to the Owner. 

No direct payment will be made, unless otherwise specified in contract documents, for this labor, materials, or other 

expenses. The cost shall be included in the price of the bid for the various items of the Contract. 

50-08 Authority and duties of Quality Assurance (QA) inspectors. QA inspectors shall be authorized to inspect all work 
done and all material furnished. Such QA inspection may extend to all or any part of the work and to the preparation, 
fabrication, or manufacture of the materials to be used. QA inspectors are not authorized to revoke, alter, or waive any 
provision of the contract. QA inspectors are not authorized to issue instructions contrary to the plans and specifications 
or to act as foreman for the Contractor. 
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QA Inspectors are authorized to notify the Contractor or their representatives of any failure of the work or materials to 
conform to the requirements of the contract, plans, or specifications and to reject such nonconforming materials in 
question until such issues can be referred to the RPR for a decision. 

50-09 Inspection of the work. All materials and each part or detail of the work shall be subject to inspection. The 
RPR shall be allowed access to all parts of the work and shall be furnished with such information and assistance by the 
Contractor as is required to make a complete and detailed inspection. 

If the RPR requests it, the Contractor, at any time before acceptance of the work, shall remove or uncover such portions 
of the finished work as may be directed. After examination, the Contractor shall restore said portions of the work to 
the standard required by the specifications. Should the work thus exposed or examined prove acceptable, the 
uncovering, or removing, and the replacing of the covering or making good of the parts removed will be paid for as extra 
work; but should the work so exposed or examined prove unacceptable, the uncovering, or removing, and the replacing 
of the covering or making good of the parts removed will be at the Contractor’s expense. 

Provide advance written notice to the RPR of work the Contractor plans to perform each week and each day. Any work 
done or materials used without written notice and allowing opportunity for inspection by the RPR may be ordered 
removed and replaced at the Contractor’s expense. 

Should the contract work include relocation, adjustment, or any other modification to existing facilities, not the property 
of the (contract) Owner, authorized representatives of the Owners of such facilities shall have the right to inspect such 
work. Such inspection shall in no sense make any facility owner a party to the contract, and shall in no way interfere 
with the rights of the parties to this contract. 

50-10 Removal of unacceptable and unauthorized work. All work that does not conform to the requirements of the 
contract, plans, and specifications will be considered unacceptable, unless otherwise determined acceptable by the 
RPR as provided in paragraph 50-02, Conformity with Plans and Specifications. 

Unacceptable work, whether the result of poor workmanship, use of defective materials, damage through carelessness, 
or any other cause found to exist prior to the final acceptance of the work, shall be removed immediately and replaced 
in an acceptable manner in accordance with the provisions of Section 70, paragraph 70-14, Contractor’s Responsibility 
for Work. 

No removal work made under provision of this paragraph shall be done without lines and grades having been 
established by the RPR. Work done contrary to the instructions of the RPR, work done beyond the lines shown on the 
plans or as established by the RPR, except as herein specified, or any extra work done without authority, will be 
considered as unauthorized and will not be paid for under the provisions of the contract. Work so done may be ordered 
removed or replaced at the Contractor’s expense. 

Upon failure on the part of the Contractor to comply with any order of the RPR made under the provisions of this 
subsection, the RPR will have authority to cause unacceptable work to be remedied or removed and replaced; and 
unauthorized work to be removed and recover the resulting costs as a liquidated damage against the Contractor. 

50-11 Load restrictions. The Contractor shall comply with all legal load restrictions in the hauling of materials on 
public roads beyond the limits of the work. A special permit will not relieve the Contractor of liability for damage that 
may result from the moving of material or equipment. 

The operation of equipment of such weight or so loaded as to cause damage to structures or to any other type of 
construction will not be permitted. Hauling of materials over the base course or surface course under construction shall 
be limited as directed. No loads will be permitted on a concrete pavement, base, or structure before the expiration of 
the curing period. The Contractor, at their own expense, shall be responsible for the repair to equal or better than 
preconstruction conditions of any damage caused by the Contractor’s equipment and personnel. 

50-12 Maintenance during construction. The Contractor shall maintain the work during construction and until the 
work is accepted. Maintenance shall constitute continuous and effective work prosecuted day by day, with adequate 
equipment and forces so that the work is maintained in satisfactory condition at all times. 
In the case of a contract for the placing of a course upon a course or subgrade previously constructed, the Contractor 
shall maintain the previous course or subgrade during all construction operations. 
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All costs of maintenance work during construction and before the project is accepted shall be included in the unit prices 
bid on the various contract items, and the Contractor will not be paid an additional amount for such work. 

50-13 Failure to maintain the work. Should the Contractor at any time fail to maintain the work as provided in 
paragraph 50-12, Maintenance during Construction, the RPR shall immediately notify the Contractor of such 
noncompliance. Such notification shall specify a reasonable time within which the Contractor shall be required to 
remedy such unsatisfactory maintenance condition. The time specified will give due consideration to the exigency that 
exists. 
Should the Contractor fail to respond to the RPR’s notification, the Owner may suspend any work necessary for the Owner 
to correct such unsatisfactory maintenance condition, depending on the exigency that exists. Any maintenance cost 
incurred by the Owner, shall be recovered as a liquidated damage against the Contractor. 

50-14 Partial acceptance. If at any time during the execution of the project the Contractor substantially completes a 
usable unit or portion of the work, the occupancy of which will benefit the Owner, the Contractor may request the RPR 
to make final inspection of that unit. If the RPR finds upon inspection that the unit has been satisfactorily completed in 
compliance with the contract, the RPR may accept it as being complete, and the Contractor may be relieved of further 
responsibility for that unit. Such partial acceptance and beneficial occupancy by the Owner shall not void or alter any 
provision of the contract. 

50-15 Final acceptance. Upon due notice from the Contractor of presumptive completion of the entire project, the 
RPR and Owner will make an inspection. If all construction provided for and contemplated by the contract is found to 
be complete in accordance with the contract, plans, and specifications, such inspection shall constitute the final 
inspection. The RPR shall notify the Contractor in writing of final acceptance as of the date of the final inspection. 
If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the RPR will notify the 
Contractor and the Contractor shall correct the unsatisfactory work. Upon correction of the work, another inspection will 
be made which shall constitute the final inspection, provided the work has been satisfactorily completed. In such event, 
the RPR will make the final acceptance and notify the Contractor in writing of this acceptance as of the date of final 
inspection.  

50-16 Claims for adjustment and disputes. If for any reason the Contractor deems that additional compensation is 
due for work or materials not clearly provided for in the contract, plans, or specifications or previously authorized as 
extra work, the Contractor shall notify the RPR in writing of their intention to claim such additional compensation before 
the Contractor begins the work on which the Contractor bases the claim. If such notification is not given or the RPR is 
not afforded proper opportunity by the Contractor for keeping strict account of actual cost as required, then the 
Contractor hereby agrees to waive any claim for such additional compensation. Such notice by the Contractor and the 
fact that the RPR has kept account of the cost of the work shall not in any way be construed as proving or substantiating 
the validity of the claim. When the work on which the claim for additional compensation is based has been completed, 
Contractor shall submit a written claim to the RPR in accordance with Section 6 of the Supplemental General Conditions 
entitled Claims for Adjustments and Disputes. Nothing in this subsection shall be construed as a waiver of the 
Contractor’s right to dispute final payment based on differences in measurements or computations.  

 
END OF SECTION 50
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SECTION 60 – CONTROL OF MATERIALS 
 

60-01 Source of supply and quality requirements. The materials used in the work shall conform to the requirements 
of the contract, plans, and specifications. Unless otherwise specified, such materials that are manufactured or 
processed shall be new (as compared to used or reprocessed). 

In order to expedite the inspection and testing of materials, the Contractor shall furnish documentation to the RPR as 
to the origin, composition, and manufacture of all materials to be used in the work. Documentation shall be furnished 
promptly after execution of the contract but, in all cases, prior to delivery of such materials. 

At the RPR’s option, materials may be approved at the source of supply before delivery. If it is found after trial that 
sources of supply for previously approved materials do not produce specified products, the Contractor shall furnish 
materials from other sources. 

The Contractor shall furnish airport lighting equipment that meets the requirements of the specifications; and is listed 
in AC 150/5345-53, Airport Lighting Equipment Certification Program and Addendum, that is in effect on the date of 
advertisement. 

60-02 Samples, tests, and cited specifications. All materials used in the work shall be inspected, tested, and approved 
by the RPR before incorporation in the work unless otherwise designated. Any work in which untested materials are used 
without approval or written permission of the RPR shall be performed at the Contractor’s risk. Materials found to be 
unacceptable and unauthorized will not be paid for and, if directed by the RPR, shall be removed at the Contractor’s 
expense. 

Unless otherwise designated, quality assurance tests will be made by and at the expense of the Owner in accordance 
with the cited standard methods of ASTM, American Association of State Highway and Transportation Officials 
(AASHTO), federal specifications, Commercial Item Descriptions, and all other cited methods, which are current on the 
date of advertisement for bids. 

The testing organizations performing on-site quality assurance field tests shall have copies of all referenced standards on 
the construction site for use by all technicians and other personnel. Unless otherwise designated, samples for quality 
assurance will be taken by a qualified representative of the RPR. All materials being used are subject to inspection, test, 
or rejection at any time prior to or during incorporation into the work. Copies of all tests will be furnished to the 
Contractor’s representative at their request after review and approval of the RPR. 

A copy of all Contractor QC test data shall be provided to the RPR daily, along with printed reports, in an approved 
format, on a weekly basis. After completion of the project, and prior to final payment, the Contractor shall submit a 
final report to the RPR showing all test data reports, plus an analysis of all results showing ranges, averages, and 
corrective action taken on all failing tests. 

The Contractor shall employ a Quality Control (QC) testing organization to perform all Contractor required QC tests in 
accordance with Item C-100 Contractor Quality Control Program (CQCP). 

60-03 Certification of compliance/analysis (COC/COA). The RPR may permit the use, prior to sampling and testing, of 
certain materials or assemblies when accompanied by manufacturer’s COC stating that such materials or assemblies 
fully comply with the requirements of the contract. The certificate shall be signed by the manufacturer. Each lot of such 
materials or assemblies delivered to the work must be accompanied by a certificate of compliance in which the lot is 
clearly identified. The COA is the manufacturer’s COC and includes all applicable test results. 
Materials or assemblies used on the basis of certificates of compliance may be sampled and tested at any time and if 
found not to be in conformity with contract requirements will be subject to rejection whether in place or not. 

The form and distribution of certificates of compliance shall be as approved by the RPR. 

When a material or assembly is specified by “brand name or equal” and the Contractor elects to furnish the specified “or 
equal,” the Contractor shall be required to furnish the manufacturer’s certificate of compliance for each lot of such 
material or assembly delivered to the work. Such certificate of compliance shall clearly identify each lot delivered and 
shall certify as to: 
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a. Conformance to the specified performance, testing, quality or dimensional requirements; and, 

b. Suitability of the material or assembly for the use intended in the contract work. 

The RPR shall be the sole judge as to whether the proposed “or equal” is suitable for use in the work. 

The RPR reserves the right to refuse permission for use of materials or assemblies on the basis of certificates of 
compliance. 

60-04 Plant inspection. The RPR or their authorized representative may inspect, at its source, any specified material or 
assembly to be used in the work. Manufacturing plants may be inspected from time to time for the purpose of 
determining compliance with specified manufacturing methods or materials to be used in the work and to obtain 
samples required for acceptance of the material or assembly. 

Should the RPR conduct plant inspections, the following conditions shall exist: 

a. The RPR shall have the cooperation and assistance of the Contractor and the producer with whom 
the Contractor has contracted for materials. 

b. The RPR shall have full entry at all reasonable times to such parts of the plant that concern the 
manufacture or production of the materials being furnished. 

c. If required by the RPR, the Contractor shall arrange for adequate office or working space that may be 
reasonably needed for conducting plant inspections. Place office or working space in a convenient 
location with respect to the plant. 

 
It is understood and agreed that the Owner shall have the right to retest any material that has been tested and approved 
at the source of supply after it has been delivered to the site. The RPR shall have the right to reject only material which, 
when retested, does not meet the requirements of the contract, plans, or specifications. 

60-05 Engineer/Resident Project Representative (RPR) field office. An Engineer/RPR field office is not required. 

60-06 Storage of materials. Materials shall be stored to assure the preservation of their quality and fitness for the 
work. Stored materials, even though approved before storage, may again be inspected prior to their use in the work. 
Stored materials shall be located to facilitate their prompt inspection. The Contractor shall coordinate the storage of all 
materials with the RPR. Materials to be stored on airport property shall not create an obstruction to air navigation nor 
shall they interfere with the free and unobstructed movement of aircraft. Unless otherwise shown on the plans and/or 
CSPP, the storage of materials and the location of the Contractor’s plant and parked equipment or vehicles shall be as 
directed by the RPR. Private property shall not be used for storage purposes without written permission of the Owner 
or lessee of such property. The Contractor shall make all arrangements and bear all expenses for the storage of 
materials on private property. Upon request, the Contractor shall furnish the RPR a copy of the property Owner’s 
permission. 

All storage sites on private or airport property shall be restored to their original condition by the Contractor at their 
expense, except as otherwise agreed to (in writing) by the Owner or lessee of the property. 

60-07 Unacceptable materials. Any material or assembly that does not conform to the requirements of the contract, 
plans, or specifications shall be considered unacceptable and shall be rejected. The Contractor shall remove any rejected 
material or assembly from the site of the work, unless otherwise instructed by the RPR. 

Rejected material or assembly, the defects of which have been corrected by the Contractor, shall not be returned to 
the site of the work until such time as the RPR has approved its use in the work. 

60-08 Owner furnished materials. The Contractor shall furnish all materials required to complete the work, except 
those specified, if any, to be furnished by the Owner. Owner-furnished materials shall be made available to the Contractor 
at the location specified. 

All costs of handling, transportation from the specified location to the site of work, storage, and installing Owner-
furnished materials shall be included in the unit price bid for the contract item in which such Owner- furnished material 
is used. 
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After any Owner-furnished material has been delivered to the location specified, the Contractor shall be responsible 
for any demurrage, damage, loss, or other deficiencies that may occur during the Contractor’s handling, storage, or use 
of such Owner-furnished material. The Owner will deduct from any monies due or to become due the Contractor any 
cost incurred by the Owner in making good such loss due to the Contractor’s handling, storage, or use of Owner-
furnished materials. 

 

END OF SECTION 60
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SECTION 70 – LEGAL REGULATIONS AND RESPONSIBILITY TO PUBLIC 

70-01 Laws to be observed. The Contractor shall keep fully informed of all federal and state laws, all local laws, 
ordinances, and regulations and all orders and decrees of bodies or tribunals having any jurisdiction or authority, 
which in any manner affect those engaged or employed on the work, or which in any way affect the conduct of the 
work. The Contractor shall at all times observe and comply with all such laws, ordinances, regulations, orders, and 
decrees; and shall protect and indemnify the Owner and all their officers, agents, or servants against any claim or 
liability arising from or based on the violation of any such law, ordinance, regulation, order, or decree, whether by the 
Contractor or the Contractor’s employees. 

70-02 Permits, licenses, and taxes. The Contractor shall procure all permits and licenses, pay all charges, fees, and 
taxes, and give all notices necessary and incidental to the due and lawful execution of the work. 

70-03 Patented devices, materials, and processes. If the Contractor is required or desires to use any design, device, 
material, or process covered by letters of patent or copyright, the Contractor shall provide for such use by suitable 
legal agreement with the Patentee or Owner. The Contractor and the surety shall indemnify and hold harmless the 
Owner, any third party, or political subdivision from any and all claims for infringement by reason of the use of any 
such patented design, device, material or process, or any trademark or copyright, and shall indemnify the Owner for 
any costs, expenses, and damages which it may be obliged to pay by reason of an infringement, at any time during the 
execution or after the completion of the work. 

70-04 Restoration of surfaces disturbed by others. The Owner reserves the right to authorize the construction, 
reconstruction, or maintenance of any public or private utility service, FAA or National Oceanic and Atmospheric 
Administration (NOAA) facility, or a utility service of another government agency at any time during the progress of 
the work. To the extent that such construction, reconstruction, or maintenance has been coordinated with the Owner, 
such authorized work (by others) must be shown on the plans. 

Except as listed above, the Contractor shall not permit any individual, firm, or corporation to excavate or otherwise 

disturb such utility services or facilities located within the limits of the work without the written permission of the 
RPR. 

Should the Owner of public or private utility service, FAA, or NOAA facility, or a utility service of another government 
agency be authorized to construct, reconstruct, or maintain such utility service or facility during the progress of the 
work, the Contractor shall cooperate with such Owners by arranging and performing the work in this contract to 
facilitate such construction, reconstruction or maintenance by others whether or not such work by others is listed 
above. When ordered as extra work by the RPR, the Contractor shall make all necessary repairs to the work which are 
due to such authorized work by others, unless otherwise provided for in the contract, plans, or specifications. It is 
understood and agreed that the Contractor shall not be entitled to make any claim for damages due to such authorized 
work by others or for any delay to the work resulting from such authorized work. 

70-05 Federal Participation. The United States Government has agreed to reimburse the Owner for some portion 
of the contract costs. The contract work is subject to the inspection and approval of duly authorized representatives 
of the FAA Administrator. No requirement of this contract shall be construed as making the United States a party to 
the contract nor will any such requirement interfere, in any way, with the rights of either party to the contract. 

70-06 Sanitary, health, and safety provisions. The Contractor’s worksite and facilities shall comply with applicable 
federal, state, and local requirements for health, safety and sanitary provisions. 

70-07 Public convenience and safety. The Contractor shall control their operations and those of their 
subcontractors and all suppliers, to assure the least inconvenience to the traveling public. Under all circumstances, 
safety shall be the most important consideration. 

The Contractor shall maintain the free and unobstructed movement of aircraft and vehicular traffic with respect to 
their own operations and those of their own subcontractors and all suppliers in accordance with Section 40, paragraph 
40-05, Maintenance of Traffic, and shall limit such operations for the convenience and safety of the traveling public 
as specified in Section 80, paragraph 80-04, Limitation of Operations. 
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The Contractor shall remove or control debris and rubbish resulting from its work operations at frequent intervals, 
and upon the order of the RPR. If the RPR determines the existence of Contractor debris in the work site represents 
a hazard to airport operations and the Contractor is unable to respond in a prompt and reasonable manner, the RPR 
reserves the right to assign the task of debris removal to a third party and recover the resulting costs as a liquidated 
damage against the Contractor. 

70-08 Construction Safety and Phasing Plan (CSPP). The Contractor shall complete the work in accordance with 
the approved Construction Safety and Phasing Plan (CSPP) developed in accordance with AC 150/5370-2, Operational 
Safety on Airports During Construction. The CSPP will be provided by the RPR in order to develop the Contractor’s 
Safety Plan Compliance Document (SPCD) as required. Refer to the plans for the construction safety and phasing plan 
sheets. 

70-09 Use of explosives. When the use of explosives is necessary for the execution of the work, the Contractor 
shall exercise the utmost care not to endanger life or property, including new work. The Contractor shall be 
responsible for all damage resulting from the use of explosives. 

All explosives shall be stored in a secure manner in compliance with all laws and ordinances, and all such storage 
places shall be clearly marked. Where no local laws or ordinances apply, storage shall be provided satisfactory to the 
RPR and, in general, not closer than 1,000 feet from the work or from any building, road, or other place of human 
occupancy. 

The Contractor shall notify each property Owner and public utility company having structures or facilities in proximity 
to the site of the work of their intention to use explosives. Such notice shall be given sufficiently in advance to enable 
them to take such steps as they may deem necessary to protect their property from injury. 

The use of electrical blasting caps shall not be permitted on or within 1,000 feet of the airport property. 

70-10 Protection and restoration of property and landscape. The Contractor shall be responsible for the 
preservation of all public and private property, and shall protect carefully from disturbance or damage all land 
monuments and property markers until the Engineer/RPR has witnessed or otherwise referenced their location and 
shall not move them until directed. 

The Contractor shall be responsible for all damage or injury to property of any character, during the execution of the 

work, resulting from any act, omission, neglect, or misconduct in manner or method of executing the work, or at any 
time due to defective work or materials, and said responsibility shall not be released until the project has been 
completed and accepted. 

When or where any direct or indirect damage or injury is done to public or private property by or on account of any act, 
omission, neglect, or misconduct in the execution of the work, or in consequence of the non- execution thereof by 
the Contractor, the Contractor shall restore, at their expense, such property to a condition similar or equal to that 
existing before such damage or injury was done, by repairing, or otherwise restoring as may be directed, or the 
Contractor shall make good such damage or injury in an acceptable manner. 

70-11 Responsibility for damage claims. The Contractor shall indemnify and hold harmless the Engineer/RPR and 
the Owner and their officers, agents, and employees from all suits, actions, or claims, of any character, brought 
because of any injuries or damage received or sustained by any person, persons, or property on account of the 
operations of the Contractor; or on account of or in consequence of any neglect in safeguarding the work; or through 
use of unacceptable materials in constructing the work; or because of any act or omission, neglect, or misconduct 
of said Contractor; or because of any claims or amounts recovered from any infringements of patent, trademark, 
or copyright; or from any claims or amounts arising or recovered under the “Workmen’s Compensation Act,” or any 
other law, ordinance, order, or decree. Money due the Contractor under and by virtue of their own contract considered 
necessary by the Owner for such purpose may be retained for the use of the Owner or, in case no money is due, their 
own surety may be held until such suits, actions, or claims for injuries or damages shall have been settled and suitable 
evidence to that effect furnished to the Owner, except that money due the Contractor will not be withheld when the 
Contractor produces satisfactory evidence that he or she is adequately protected by public liability and property 
damage insurance. 
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70-12 Third party beneficiary clause. It is specifically agreed between the parties executing the contract that it is 
not intended by any of the provisions of any part of the contract to create for the public or any member thereof, a 
third-party beneficiary or to authorize anyone not a party to the contract to maintain a suit for personal injuries or 
property damage pursuant to the terms or provisions of the contract. 

70-13 Opening sections of the work to traffic. If it is necessary for the Contractor to complete portions of the 
contract work for the beneficial occupancy of the Owner prior to completion of the entire contract, such “phasing” of 
the work must be specified below and indicated on the approved Construction Safety and Phasing Plan (CSPP) and the 
project plans. When so specified, the Contractor shall complete such portions of the work on or before the date 
specified or as otherwise specified. 
Upon completion of any portion of work listed above, such portion shall be accepted by the Owner in accordance 
with Section 50, paragraph 50-14, Partial Acceptance. 

No portion of the work may be opened by the Contractor until directed by the Owner in writing. Should it become 
necessary to open a portion of the work to traffic on a temporary or intermittent basis, such openings shall be made 
when, in the opinion of the RPR, such portion of the work is in an acceptable condition to support the intended traffic. 
Temporary or intermittent openings are considered to be inherent in the work and shall not constitute either 
acceptance of the portion of the work so opened or a waiver of any provision of the contract. Any damage to the 
portion of the work so opened that is not attributable to traffic which is permitted by the Owner shall be repaired by 
the Contractor at their expense. 

The Contractor shall make their own estimate of the inherent difficulties involved in completing the work under the 
conditions herein described and shall not claim any added compensation by reason of delay or increased cost due to 
opening a portion of the contract work. 

The Contractor must conform to safety standards contained AC 150/5370-2 and the approved CSPP. 

Contractor shall refer to the plans, specifications, and the approved CSPP to identify barricade requirements, 
temporary and/or permanent markings, airfield lighting, guidance signs and other safety requirements prior to 
opening up sections of work to traffic. 

70-14 Contractor’s responsibility for work. Until the RPR’s final written acceptance of the entire completed work, 
excepting only those portions of the work accepted in accordance with Section 50, paragraph 50-14, Partial 
Acceptance, the Contractor shall have the charge and care thereof and shall take every precaution against injury or 
damage to any part due to the action of the elements or from any other cause, whether arising from the execution 
or from the non-execution of the work. The Contractor shall rebuild, repair, restore, and make good all injuries or 
damages to any portion of the work occasioned by any of the above causes before final acceptance and shall bear the 
expense thereof except damage to the work due to unforeseeable causes beyond the control of and without the fault 
or negligence of the Contractor, including but not restricted to acts of God such as earthquake, tidal wave, tornado, 
hurricane or other cataclysmic phenomenon of nature, or acts of the public enemy or of government authorities. 

If the work is suspended for any cause whatever, the Contractor shall be responsible for the work and shall take such 
precautions necessary to prevent damage to the work. The Contractor shall provide for normal drainage and shall 
erect necessary temporary structures, signs, or other facilities at their own expense.  During such period of 
suspension of work, the Contractor shall properly and continuously maintain in an acceptable growing condition all 
living material in newly established planting, seeding, and sodding furnished under the contract, and shall take 
adequate precautions to protect new tree growth and other important vegetative growth against injury. 

70-15 Contractor’s responsibility for utility service and facilities of others. As provided in paragraph 70-04, 
Restoration of Surfaces Disturbed by Others, the Contractor shall cooperate with the owner of any public or private 
utility service, FAA or NOAA, or a utility service of another government agency that may be authorized by the Owner 
to construct, reconstruct or maintain such utility services or facilities during the progress of the work. In addition, the 
Contractor shall control their operations to prevent the unscheduled interruption of such utility services and facilities. 

To the extent that such public or private utility services, FAA, or NOAA facilities, or utility services of another 
governmental agency are known to exist within the limits of the contract work, the approximate locations have been 
indicated on the plans and/or in the contract documents. Contractor is to be mindful of the numerous utility service 
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lines that transverse the project site. Known utilities and their approximate locations are identified in the plans and 
include, but are not limited to storm drainage, sanitary sewer, fiber optic communication, and Duke Energy distribution 
lines. Contractor to coordinate existing utilities per the plans, and upon coordination with CDIA. 

It is understood and agreed that the Owner does not guarantee the accuracy or the completeness of the location 
information relating to existing utility services, facilities, or structures that may be shown on the plans or encountered 
in the work. Any inaccuracy or omission in such information shall not relieve the Contractor of the responsibility to 
protect such existing features from damage or unscheduled interruption of service. 

It is further understood and agreed that the Contractor shall, upon execution of the contract, notify the Owners of all 
utility services or other facilities of their plan of operations. Such notification shall be in writing addressed to “The 
Person to Contact” as provided in this paragraph and paragraph 70-04, Restoration of Surfaces Disturbed By Others. 
A copy of each notification shall be given to the RPR. 

In addition to the general written notification provided, it shall be the responsibility of the Contractor to keep such 
individual Owners advised of changes in their plan of operations that would affect such Owners. 

Prior to beginning the work in the general vicinity of an existing utility service or facility, the Contractor shall again 
notify each such Owner of their plan of operation. If, in the Contractor’s opinion, the Owner’s assistance is needed to 
locate the utility service or facility or the presence of a representative of the Owner is desirable to observe the work, 
such advice should be included in the notification. Such notification shall be given by the most expeditious means to 
reach the utility owner’s “Person to Contact” no later than two normal business days prior to the Contractor’s 
commencement of operations in such general vicinity. The Contractor shall furnish a written summary of the 
notification to the RPR. 

The Contractor’s failure to give the two days’ notice shall be cause for the Owner to suspend the Contractor’s 
operations in the general vicinity of a utility service or facility. 

Where the outside limits of an underground utility service have been located and staked on the ground, the Contractor 
shall be required to use hand excavation methods within 3 feet (1 m) of such outside limits at such points as may be 
required to ensure protection from damage due to the Contractor’s operations. 

Should the Contractor damage or interrupt the operation of a utility service or facility by accident or otherwise, the 
Contractor shall immediately notify the proper authority and the RPR and shall take all reasonable measures to 
prevent further damage or interruption of service. The Contractor, in such events, shall cooperate with the utility 
service or facility owner and the RPR continuously until such damage has been repaired and service restored to the 
satisfaction of the utility or facility owner. 

The Contractor shall bear all costs of damage and restoration of service to any utility service or facility due to their 
operations whether due to negligence or accident. The Owner reserves the right to deduct such costs from any monies 
due or which may become due the Contractor, or their own surety. 

70-15.1 FAA facilities and cable runs. The Contractor is hereby advised that the construction limits of the project 
potentially include existing facilities and buried cable runs that are owned, operated and maintained by the FAA. The 
Contractor, during the execution of the project work, shall comply with the following: 

a. The Contractor shall permit FAA maintenance personnel the right of access to the project work site 
for purposes of inspecting and maintaining all existing FAA owned facilities. 

b. The Contractor shall provide notice to the FAA Air Traffic Organization (ATO)/Technical 
Operations/System Support Center (SSC) Point-of-Contact through the airport a minimum of seven 
(7) calendar days prior to commencement of construction activities in order to permit sufficient 
time to locate and mark existing buried cables and to schedule any required facility outages. 

c. If execution of the project work requires a facility outage, the Contractor shall contact the FAA Point-
of- Contact a minimum of 72 hours prior to the time of the required outage. 

d. Any damage to FAA cables, access roads, or FAA facilities during construction caused by the 
Contractor’s equipment or personnel whether by negligence or accident will require the Contractor 
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to repair or replace the damaged cables, access road, or FAA facilities to FAA requirements. The 
Contractor shall not bear the cost to repair damage to underground facilities or utilities improperly 
located by the FAA. 

e. If the project work requires the cutting or splicing of FAA owned cables, the FAA Point-of-Contact 
shall be contacted a minimum of 72 hours prior to the time the cable work commences. The FAA 
reserves the right to have a FAA representative on site to observe the splicing of the cables as a 
condition of acceptance. All cable splices are to be accomplished in accordance with FAA 
specifications and require approval by the FAA Point-of-Contact as a condition of acceptance by the 
Owner. The Contractor is hereby advised that FAA restricts the location of where splices may be 
installed. If a cable splice is required in a location that is not permitted by FAA, the Contractor shall 
furnish and install a sufficient length of new cable that eliminates the need for any splice. 

70-16 Furnishing rights-of-way. The Owner will be responsible for furnishing all rights-of-way upon which the work 
is to be constructed in advance of the Contractor’s operations. 

70-17 Personal liability of public officials. In carrying out any of the contract provisions or in exercising any power 
or authority granted by this contract, there shall be no liability upon the Engineer, RPR, their authorized 
representatives, or any officials of the Owner either personally or as an official of the Owner. It is understood that in 
such matters they act solely as agents and representatives of the Owner. 

70-18 No waiver of legal rights. Upon completion of the work, the Owner will expeditiously make final inspection 
and notify the Contractor of final acceptance. Such final acceptance, however, shall not preclude or stop the Owner 
from correcting any measurement, estimate, or certificate made before or after completion of the work, nor shall the 
Owner be precluded or stopped from recovering from the Contractor or their surety, or both, such overpayment as 
may be sustained, or by failure on the part of the Contractor to fulfill their obligations under the contract. A waiver 
on the part of the Owner of any breach of any part of the contract shall not be held to be a waiver of any other or 
subsequent breach. 
The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for latent defects, fraud, or 
such gross mistakes as may amount to fraud, or as regards the Owner’s rights under any warranty or guaranty. 

70-19 Environmental protection. The Contractor shall comply with all federal, state, and local laws and regulations 
controlling pollution of the environment. The Contractor shall take necessary precautions to prevent pollution of 
streams, lakes, ponds, and reservoirs with fuels, oils, asphalts, chemicals, or other harmful materials and to prevent 
pollution of the atmosphere from particulate and gaseous matter. 

70-20 Archaeological and historical findings. Unless otherwise specified in this subsection, the Contractor is 
advised that the site of the work is not within any property, district, or site, and does not contain any building, 
structure, or object listed in the current National Register of Historic Places published by the United States Department 
of Interior. 

Should the Contractor encounter, during their operations, any building, part of a building, structure, or object that is 
incongruous with its surroundings, the Contractor shall immediately cease operations in that location and notify the 
RPR. The RPR will immediately investigate the Contractor’s finding and the Owner will direct the Contractor to either 
resume operations or to suspend operations as directed. 

Should the Owner order suspension of the Contractor’s operations in order to protect an archaeological or historical 
finding, or order the Contractor to perform extra work, such shall be covered by an appropriate contract change order 
or supplemental agreement as provided in Section 40, paragraph 40-04, Extra Work, and Section 90, paragraph 90-
05, Payment for Extra Work. If appropriate, the contract change order or supplemental agreement shall include an 
extension of contract time in accordance with Section 80, paragraph 80-07, Determination and Extension of Contract 
Time. 

 
 

END OF SECTION 70
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SECTION 80 – EXECUTION AND PROGRESS 
 
80-01 Subletting of contract. The Owner will not recognize any subcontractor on the work. The Contractor shall at all 
times when work is in progress be represented either in person, by a qualified superintendent, or by other designated, 
qualified representative who is duly authorized to receive and execute orders of the Resident Project Representative 
(RPR). 
 
The Contractor shall perform, with his organization, an amount of work equal to at least 25 percent of the total 
contract cost. 
 
Should the Contractor elect to assign their contract, said assignment shall be concurred in by the surety, shall be 
presented for the consideration and approval of the Owner, and shall be consummated only on the written approval 
of the Owner. 
 
The Contractor shall provide copies of all subcontracts to the RPR 14 days prior to being utilized on the project. As 
a minimum, the information shall include the following: 

 

• Subcontractor's legal company name. 

• Subcontractor's legal company address, including County name. 

• Principal contact person's name, telephone and fax number. 

• Complete narrative description, and dollar value of the work to be performed by the subcontractor. 

• Copies of required insurance certificates in accordance with the specifications. 

• Minority/ non-minority status. 

80-02 Notice to proceed (NTP). The Owners notice to proceed will state the date on which contract time 
commences. The Contractor is expected to commence project operations within 10 calendar days of the NTP date. 
The Contractor shall notify the RPR at least 48 hours in advance of the time contract     operations begins. The Contractor 
shall not commence any actual operations prior to the date on which the notice to proceed is issued by the Owner. 

80-03 Execution and progress. Unless otherwise specified, the Contractor shall submit their coordinated 
construction schedule showing all work activities for the RPR’s review and acceptance within thirty (30) calendar days 
of the Effective Date of Contract. The Contractor’s progress schedule, once accepted by the RPR, will represent the 
Contractor's baseline plan to accomplish the project in accordance with the terms and conditions of the Contract. The 
RPR will compare actual Contractor progress against the baseline schedule to determine that status of the 
Contractor's performance. The Contractor shall provide sufficient materials, equipment, and labor to guarantee the 
completion of the project in accordance with the plans and specifications within the time set forth in the proposal. 

If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the RPR’s request, 
submit a revised schedule for completion of the work within the contract time and modify their operations to 
provide such additional materials, equipment, and labor necessary to meet the revised schedule. Should the 
execution of the work be discontinued for any reason, the Contractor shall notify the RPR at least 48 hours in 
advance of resuming operations.   

The Contractor shall not commence any actual construction prior to the date on which the NTP is issued by the Owner. 

The project schedule shall be prepared in accordance with Section 101 Project Controls Requirements. It shall include 
information on the sequence of work activities, milestone dates, and activity duration. The schedule shall show all 
work items identified in the project proposal for each work area and shall include the project start date and end date. 

The Contractor shall maintain the work schedule and provide an update and analysis of the progress schedule on a 
monthly basis, or as otherwise specified in the contract. Submission of the work schedule shall not relieve the 
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Contractor of overall responsibility for scheduling, sequencing, and coordinating all work to comply with the 
requirements of the contract. 

80-04 Limitation of operations. The Contractor shall control their operations and the operations of their 
subcontractors and all suppliers to provide for the free and unobstructed movement of aircraft in the air operations 
areas (AOA) of the airport. 
 
When the work requires the Contractor to conduct their operations within an AOA of the airport, the work shall be 
coordinated with airport operations (through the RPR) at least 48 hours prior to commencement of such work. The 
Contractor shall not close an AOA until so authorized by the RPR and until the necessary temporary marking, signage 
and associated lighting is in place as provided in Section 70, paragraph 70-08, Construction Safety and Phasing Plan 
(CSPP). 

When the contract work requires the Contractor to work within an AOA of the airport on an intermittent basis 
(intermittent opening and closing of the AOA), the Contractor shall maintain constant communications as specified; 
immediately obey all instructions to vacate the AOA; and immediately obey all instructions to resume work in such 
AOA. Failure to maintain the specified communications or to obey instructions shall be cause for suspension of the 
Contractor’s operations in the AOA until satisfactory conditions are provided. The areas of the AOA identified in the 
Construction Safety Phasing Plan (CSPP) and as listed below, cannot be closed to operating aircraft to permit the 
Contractor’s operations on a continuous basis and will therefore be closed to aircraft operations intermittently. 

Refer to the CS-series of the plans for this information. 

The Contractor shall be required to conform to safety standards contained in AC 150/5370-2, Operational Safety on 
Airports During Construction and the approved CSPP. 

80-04.1 Operational safety on airport during construction. All Contractors’ operations shall be conducted in 
accordance with the approved project Construction Safety and Phasing Plan (CSPP) and the Safety Plan Compliance 
Document (SPCD) and the provisions set forth within the current version of AC 150/5370-2, Operational Safety on 
Airports During Construction. The CSPP included within the contract documents conveys minimum requirements for 
operational safety on the airport during construction activities. The Contractor shall prepare and submit a SPCD that 
details how it proposes to comply with the requirements presented within the CSPP. 

The Contractor shall implement all necessary safety plan measures prior to commencement of any work activity. The 
Contractor shall conduct routine checks to assure compliance with the safety plan measures. 

The Contractor is responsible to the Owner for the conduct of all subcontractors it employs on the project. The 
Contractor shall assure that all subcontractors are made aware of the requirements of the CSPP and SPCD and that 
they implement and maintain all necessary measures. 

No deviation or modifications may be made to the approved CSPP and SPCD unless approved in writing by the Owner. 
The necessary coordination actions to review Contractor proposed modifications to an approved CSPP or approved 
SPCD can require a significant amount of time. 

80-05 Character of workers, methods, and equipment. The Contractor shall, at all times, employ sufficient labor 
and equipment for prosecuting the work to full completion in the manner and time required by the contract, plans, 
and specifications. 

All workers shall have sufficient skill and experience to perform properly the work assigned to them. Workers engaged 
in special work or skilled work shall have sufficient experience in such work and in the operation of the equipment 
required to perform the work satisfactorily. 

Any person employed by the Contractor or by any subcontractor who violates any operational regulations or 
operational safety requirements and, in the opinion of the RPR, does not perform his work in a proper and skillful 
manner or is intemperate or disorderly shall, at the written request of the RPR, be removed immediately by the 
Contractor or subcontractor employing such person, and shall not be employed again in any portion of the work 
without approval of the RPR. 
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Should the Contractor fail to remove such person or persons, or fail to furnish suitable and sufficient personnel for 
the proper execution of the work, the RPR may suspend the work by written notice until compliance with such orders. 

All equipment that is proposed to be used on the work shall be of sufficient size and in such mechanical condition as 
to meet requirements of the work and to produce a satisfactory quality of work. Equipment used on any portion of 
the work shall not cause injury to previously completed work, adjacent property, or existing airport facilities due to 
its use. 

When the methods and equipment to be used by the Contractor in accomplishing the work are not prescribed in the 
contract, the Contractor is free to use any methods or equipment that will accomplish the work in conformity with 
the requirements of the contract, plans, and specifications. 

When the contract specifies the use of certain methods and equipment, such methods and equipment shall be used 
unless otherwise authorized by the RPR. If the Contractor desires to use a method or type of equipment other than 
specified in the contract, the Contractor may request authority from the RPR to do so. The request shall be in writing 
and shall include a full description of the methods and equipment proposed and of the reasons for desiring to make 
the change. If approval is given, it will be on the condition that the Contractor will be fully responsible for producing 
work in conformity with contract requirements. If, after trial use of the substituted methods or equipment, the RPR 
determines that the work produced does not meet contract requirements, the Contractor shall discontinue the use 
of the substitute method or equipment and shall complete the remaining work with the specified methods and 
equipment. The Contractor shall remove any deficient work and replace it with work of specified quality, or take such 
other corrective action as the RPR may direct. No change will be made in basis of payment for the contract items 
involved nor in contract time as a result of authorizing a change in methods or equipment under this paragraph. 

80-06 Temporary suspension of the work. The Owner shall have the authority to suspend the work wholly, or in 
part, for such period or periods the Owner may deem necessary, due to unsuitable weather, or other conditions 
considered unfavorable for the execution of the work, or for such time necessary due to the failure on the part of the 
Contractor to carry out orders given or perform any or all provisions of the contract. 

In the event that the Contractor is ordered by the Owner, in writing, to suspend work for some unforeseen cause not 
otherwise provided for in the contract and over which the Contractor has no control, the Contractor may be 
reimbursed for actual money expended on the work during the period of shutdown. No allowance will be made for 
anticipated profits. The period of shutdown shall be computed from the effective date of the written order to suspend 
work to the effective date of the written order to resume the work. Claims for such compensation shall be filed with 
the RPR within the time period stated in the RPR’s order to resume work. The Contractor shall submit with their own 
claim information substantiating the amount shown on the claim. The RPR will forward the Contractor’s claim to the 
Owner for consideration in accordance with local laws or ordinances. No provision of this article shall be construed 
as entitling the Contractor to compensation for delays due to inclement weather or for any other delay provided for 
in the contract, plans, or specifications. 

If it becomes necessary to suspend work for an indefinite period, the Contractor shall store all materials in such 
manner that they will not become an obstruction nor become damaged in any way. The Contractor shall take every 
precaution to prevent damage or deterioration of the work performed and provide for normal drainage of the work. 
The Contractor shall erect temporary structures where necessary to provide for traffic on, to, or from the airport. 

80-07 Determination and extension of contract time. The number of calendar days shall be stated in the proposal 
and contract and shall be known as the Contract Time. 

If the contract time requires extension for reasons beyond the Contractor’s control, it shall be adjusted as follows: 

80-07.1  Contract time based on calendar days. Contract Time based on calendar days shall consist of the number of 
calendar days stated in the contract counting from the effective date of the Notice to Proceed and including all 
Saturdays, Sundays, holidays, and non-work days. All calendar days elapsing between the effective dates of the 
Owner’s orders to suspend and resume all work, due to causes not the fault of the Contractor, shall be excluded. 

At the time of final payment, the contract time shall be increased in the same proportion as the cost of the actually 
completed quantities bears to the cost of the originally estimated quantities in the proposal. Such increase in the 
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contract time shall not consider either cost of work or the extension of contract time that has been covered by a 
change order or supplemental agreement. Charges against the contract time will cease as of the date of final 
acceptance.     

80-08 Failure to complete on time. For each calendar day or working day, as specified in the contract, that any work 
remains uncompleted after the contract time (including all extensions and adjustments as provided in paragraph 80-

07, Determination and Extension of Contract Time) the sum specified in the contract and proposal as liquidated 
damages (LD) will be deducted from any money due or to become due the Contractor or their own surety. Such 

deducted sums shall not be deducted as a penalty but shall be considered as liquidation of a reasonable portion of 
damages including but not limited to additional engineering services that will be incurred by the Owner should the 
Contractor fail to complete the work in the time provided in their contract. 

 
80-09 Default and termination of contract. The Contractor shall be considered in default of their contract and such 
default will be considered as cause for the Owner to terminate the contract for any of the following reasons, if the 
Contractor: 

a. Fails to begin the work under the contract within the time specified in the Notice to Proceed, or 

b. Fails to perform the work or fails to provide sufficient workers, equipment and/or materials to assure 
completion of work in accordance with the terms of the contract, or 

c. Performs the work unsuitably or neglects or refuses to remove materials or to perform anew such 
work as may be rejected as unacceptable and unsuitable, or 

d. Discontinues the execution of the work, or 

e. Fails to resume work which has been discontinued within a reasonable time after notice to do so, 
or 

f. Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency, or 

g. Allows any final judgment to stand against the Contractor unsatisfied for a period of 10 days, or 

h. Makes an assignment for the benefit of creditors, or 

i. For any other cause whatsoever, fails to carry on the work in an acceptable manner. 

Should the Owner consider the Contractor in default of the contract for any reason above, the Owner shall 
immediately give written notice to the Contractor and the Contractor’s surety as to the reasons for considering the 
Contractor in default and the Owner’s intentions to terminate the contract. 

If the Contractor or surety, within a period of 10 days after such notice, does not proceed in accordance therewith, 
then the Owner will, upon written notification from the RPR of the facts of such delay, neglect, or default and the 
Contractor’s failure to comply with such notice, have full power and authority without violating the contract, to take 
the execution of the work out of the hands of the Contractor. The Owner may appropriate or use any or all materials 
and equipment that have been mobilized for use in the work and are acceptable and may enter into an agreement for 
the completion of said contract according to the terms and provisions thereof, or use such other methods as in the 
opinion of the RPR will be required for the completion of said contract in an acceptable manner. 

All costs and charges incurred by the Owner, together with the cost of completing the work under contract, will be 
deducted from any monies due or which may become due the Contractor. If such expense exceeds the sum which 
would have been payable under the contract, then the Contractor and the surety shall be liable and shall pay to the 
Owner the amount of such excess. 

80-10 Termination for national emergencies. The Owner shall terminate the contract or portion thereof by written 
notice when the Contractor is prevented from proceeding with the construction contract as a direct result of an 
Executive Order of the President with respect to the execution of war or in the interest of national defense. 

When the contract, or any portion thereof, is terminated before completion of all items of work in the contract, 
payment will be made for the actual number of units or items of work completed at the contract price or as mutually 
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agreed for items of work partially completed or not started. No claims or loss of anticipated profits shall be 
considered. 

Reimbursement for organization of the work, and other overhead expenses, (when not otherwise included in the 
contract) and moving equipment and materials to and from the job will be considered, the intent being that an 
equitable settlement will be made with the Contractor. 

Acceptable materials, obtained or ordered by the Contractor for the work and that are not incorporated in the work 
shall, at the option of the Contractor, be purchased from the Contractor at actual cost as shown by receipted bills and 
actual cost records at such points of delivery as may be designated by the RPR. 

Termination of the contract or a portion thereof shall neither relieve the Contractor of their responsibilities for the 
completed work nor shall it relieve their surety of its obligation for and concerning any just claim arising out of the 
work performed. 

80-11 Work area, storage area and sequence of operations. The Contractor shall obtain approval from the RPR 
prior to beginning any work in all areas of the airport. No operating runway, taxiway, or air operations area (AOA) 
shall be crossed, entered, or obstructed while it is operational. The Contractor shall plan and coordinate work in 
accordance with the approved CSPP and SPCD. 
 

END OF SECTION 80 
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SECTION 90 – MEASUREMENT AND PAYMENT 
  

90-01 Measurement of quantities. All work completed under the contract will be measured by the RPR, or their 
authorized representatives, using United States Customary Units of Measurement 

The method of measurement and computations to be used in determination of quantities of material furnished and 
of work performed under the contract will be those methods generally recognized as conforming to good 
engineering practice. 

Unless otherwise specified, longitudinal measurements for area computations will be made horizontally, and no 
deductions will be made for individual fixtures (or leave-outs) having an area of 9 square feet (0.8 square meters) or 
less. Unless otherwise specified, transverse measurements for area computations will be the neat dimensions 
shown on the plans or ordered in writing by the RPR. 

Unless otherwise specified, all contract items which are measured by the linear foot such as electrical ducts, 
conduits, pipe culverts, underdrains, and similar items shall be measured parallel to the base or foundation upon 
which such items are placed. 

The term “lump sum” when used as an item of payment will mean complete payment for the work described in the 

contract. When a complete structure or structural unit (in effect, “lump sum” work) is specified as the unit of 
measurement, the unit will be construed to include all necessary fittings and accessories. 

When requested by the Contractor and approved by the RPR in writing, material specified to be measured by the 
cubic yard (cubic meter) may be weighed, and such weights will be converted to cubic yards (cubic meters) for 
payment purposes. Factors for conversion from weight measurement to volume measurement will be determined 
by the RPR and shall be agreed to by the Contractor before such method of measurement of pay quantities is used. 

Measurement and Payment Terms 

Term Description 

Excavation and 
Embankment 
Volume 

In computing volumes of excavation, the average end area method will be used 
unless otherwise specified. 

Measurement and 
Proportion by 
Weight 

The term “ton” will mean the short ton consisting of 2,000 pounds (907 km) 
avoirdupois. All materials that are measured or proportioned by weights shall be 
weighed on accurate, independently certified scales by competent, qualified 
personnel at locations designated by the RPR. If material is shipped by rail, the car 
weight may be accepted provided that only the actual weight of material is paid for. 
However, car weights will not be acceptable for material to be passed through mixing 
plants. Trucks used to haul material being paid for by weight shall be weighed empty 
daily at such times as the RPR directs, and each truck shall bear a plainly legible 
identification mark. 

Measurement by 
Volume 

Materials to be measured by volume in the hauling vehicle shall be hauled in approved 
vehicles and measured therein at the point of delivery. Vehicles for this purpose may 
be of any size or type acceptable for the materials hauled, provided that the body is of 
such shape that the actual contents may be readily and accurately determined. All 
vehicles shall be loaded to at least their water level capacity, and all loads shall be 
leveled when the vehicles arrive at the point of delivery. 
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Term Description 

Asphalt Material Asphalt materials will be measured by the gallon (liter) or ton (kg). When measured by 
volume, such volumes will be measured at 60°F (16°C) or will be corrected to the 
volume at 60°F (16°C) using ASTM D1250 for asphalts. Net certified scale weights or 
weights based on certified volumes in the case of rail shipments will be used as a basis 
of measurement, subject to correction when asphalt material has been lost from the 
car or the distributor, wasted, or otherwise not incorporated in the work. When 
asphalt materials are shipped by truck or transport, net certified weights by volume, 
subject to correction for loss or foaming, will be used for computing quantities. 

Cement Cement will be measured by the ton (kg) or hundredweight (km). 

Structure Structures will be measured according to neat lines shown on the plans or as altered to 
fit field conditions. 

Timber Timber will be measured by the thousand feet board measure (MFBM) actually 
incorporated in the structure. Measurement will be based on nominal widths and 
thicknesses and the extreme length of each piece. 

Plates and Sheets The thickness of plates and galvanized sheet used in the manufacture of corrugated 
metal pipe, metal plate pipe culverts and arches, and metal cribbing will be specified 
and measured in decimal fraction of inch. 

Miscellaneous 
Items 

When standard manufactured items are specified such as fence, wire, plates, rolled 
shapes, pipe conduit, etc., and these items are identified by gauge, unit weight, section 
dimensions, etc., such identification will be considered to be nominal weights or 
dimensions. Unless more stringently controlled by tolerances in cited specifications, 
manufacturing tolerances established by the industries involved will be accepted. 

Scales Scales must be tested for accuracy and serviced before use. Scales for weighing 
materials which are required to be proportioned or measured and paid for by weight 
shall be furnished, erected, and maintained by the Contractor, or be certified 
permanently installed commercial scales. Platform scales shall be installed and 
maintained with the platform level and rigid bulkheads at each end. 

Scales shall be accurate within 0.5% of the correct weight throughout the range of use. 
The Contractor shall have the scales checked under the observation of the RPR before 
beginning work and at such other times as requested. The intervals shall be uniform in 
spacing throughout the graduated or marked length of the beam or dial and shall not 
exceed 0.1% of the nominal rated capacity of the scale, but not less than one pound 
(454 grams). The use of spring balances will not be permitted. 

In the event inspection reveals the scales have been “overweighing” (indicating more 
than correct weight) they will be immediately adjusted. All materials received 
subsequent to the last previous correct weighting-accuracy test will be reduced by the 
percentage of error in excess of 0.5%. 

In the event inspection reveals the scales have been under-weighing (indicating less 
than correct weight), they shall be immediately adjusted. No additional payment to the 
Contractor will be allowed for materials previously weighed and recorded. 

Beams, dials, platforms, and other scale equipment shall be so arranged that the 
operator and the RPR can safely and conveniently view them. 
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Scale installations shall have available ten standard 50-pound (2.3 km) weights for 
testing the weighing equipment or suitable weights and devices for other approved 
equipment. 

All costs in connection with furnishing, installing, certifying, testing, and maintaining 
scales; for furnishing check weights and scale house; and for all other items specified in 
this subsection, for the weighing of materials for proportioning or payment, shall be 
included in the unit contract prices for the various items of the project. 

 

Rental Equipment Rental of equipment will be measured by time in hours of actual working time and 
necessary traveling time of the equipment within the limits of the work. 

Special equipment ordered in connection with extra work will be measured as agreed 
in the change order or supplemental agreement authorizing such work as provided in 
paragraph 90-05 Payment for Extra Work. 

Pay Quantities When the estimated quantities for a specific portion of the work are designated as the 
pay quantities in the contract, they shall be the final quantities for which payment for 
such specific portion of the work will be made, unless the dimensions of said portions 
of the work shown on the plans are revised by the RPR. If revised dimensions result in 
an increase or decrease in the quantities of such work, the final quantities for payment 
will be revised in the amount represented by the authorized changes in the 
dimensions. 

 
90-02  Scope of payment. The Contractor shall receive and accept compensation provided for in the contract as 
full payment for furnishing all materials, for performing all work under the contract in a complete and acceptable 
manner, and for all risk, loss, damage, or expense of whatever character arising out of the nature of the work or the 
execution thereof, subject to the provisions of Section 70, paragraph 70-18, No Waiver of Legal Rights. 
 
When the “basis of payment” subsection of a technical specification requires that the contract price (price bid) 
include compensation for certain work or material essential to the item, this same work or material will not also be 
measured for payment under any other contract item which may appear elsewhere in the contract, plans, or 
specifications. 
 
90-03 Compensation for altered quantities. When the accepted quantities of work vary from the quantities in 
the proposal, the Contractor shall accept as payment in full, so far as contract items are concerned, payment at the 
original contract price for the accepted quantities of work actually completed and accepted. No allowance, except 
as provided for in Section 40, paragraph 40-02, Alteration of Work and Quantities, will be made for any increased 
expense, loss of expected reimbursement, or loss of anticipated profits suffered or claimed by the Contractor which 
results directly from such alterations or indirectly from their own unbalanced allocation of overhead and profit 
among the contract items, or from any other cause. 
 
90-04 Payment for omitted items. As specified in Section 40, paragraph 40-03, Omitted Items, the RPR shall have 
the right to omit from the work (order nonperformance) any contract item, except major contract items, in the best 
interest of the Owner. 
 
Should the RPR omit or order nonperformance of a contract item or portion of such item from the work, the 
Contractor shall accept payment in full at the contract prices for any work actually completed and acceptable prior 
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to the RPR’s order to omit or non-perform such contract item. 
 
Acceptable materials ordered by the Contractor or delivered on the work prior to the date of the RPR’s order will 
be paid for at the actual cost to the Contractor and shall thereupon become the property of the Owner. 
 
In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed for all actual costs 
incurred for the purpose of performing the omitted contract item prior to the date of the RPR’s order. Such 
additional costs incurred by the Contractor must be directly related to the deleted contract item and shall be 
supported by certified statements by the Contractor as to the nature the amount of such costs. 
 
90-05 Payment for extra work. Extra work, performed in accordance with Section 40, paragraph 40-04, Extra 
Work, will be paid for at the contract prices or agreed prices specified in the change order or supplemental 
agreement authorizing the extra work. 
 
90-06 Partial payments. Partial payments will be made to the Contractor at least once each month as the work 
progresses. Said payments will be based upon estimates, prepared by the RPR, of the value of the work performed 
and materials complete and in place, in accordance with the contract, plans, and specifications. Such partial 
payments may also include the delivered actual cost of those materials stockpiled and stored in accordance with 
paragraph 90-07, Payment for Materials on Hand. No partial payment will be made when the amount due to the 
Contractor since the last estimate amounts to less than five hundred dollars. 

 
a. From the total of the amount determined to be payable on a partial payment, ten 

percent (5%) of such total amount will be deducted and retained by the Owner for 
protection of the Owner’s interests. Unless otherwise instructed by the Owner, the 
amount retained by the Owner will be in effect until the final payment is made except 
as follows: 

 
(1) Contractor may request release of retainage on work that has been partially 

accepted by the Owner in accordance with Section 50-14. Contractor must 
provide a certified invoice to the RPR that supports the value of retainage 
held by the Owner for partially accepted work. 

 
(2) In lieu of retainage, the Contractor may exercise at its option the 

establishment of an escrow account per paragraph 90-08. 
 

b. In accordance with NCGS § 22C, the Contractor is required to pay subcontractors for 
satisfactory performance of their contracts within seven (7) calendar days after the 
Owner has paid the Contractor for such Work.  The Contractor shall pay the 
undisputed portions of subcontractors’ invoices no later than ninety (90) calendar 
days of the date of subcontractor’s invoice, independent of any payment by the 
Owner to the Contractor.  Additionally, the Contractor shall pay the undisputed 
portions of subcontractors’ invoices no later than ninety (90) calendar days of the 
date of subcontractor’s invoice, independent of any payment by the Owner to the 
Contractor.  Contractor must provide the Owner evidence of prompt and full payment 
of retainage held by the prime Contractor to the subcontractor within 7 days after the 
subcontractor’s work is satisfactorily completed. A subcontractor’s work is 
satisfactorily completed when all the tasks called for in the subcontract have been 
accomplished and documented as required by the Owner. When the Owner has made 
an incremental acceptance of a portion of a prime contract, the work of a 
subcontractor covered by that acceptance is deemed to be satisfactorily completed.  
The Contractor’s failure to pay subcontractors as provided herein shall be a material 
breach for which the Owner may cancel the Contract with payment only for work 
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performed due to the Contractor and with no payment for lost profits. 
 
c. When at least 95% of the work has been completed to the satisfaction of the RPR, the RPR shall, 

at the Owner’s discretion and with the consent of the surety, prepare estimates of both the 
contract value and the cost of the remaining work to be done. The Owner may retain an amount 
not less than twice the contract value or estimated cost, whichever is greater, of the work 
remaining to be done. The remainder, less all previous payments and deductions, will then be 
certified for payment to the Contractor. 

It is understood and agreed that the Contractor shall not be entitled to demand or receive partial payment based on 
quantities of work in excess of those provided in the proposal or covered by approved change orders or supplemental 
agreements, except when such excess quantities have been determined by the RPR to be a part of the final quantity 
for the item of work in question. 

No partial payment shall bind the Owner to the acceptance of any materials or work in place as to quality or quantity. 
All partial payments are subject to correction at the time of final payment as provided in paragraph 90-09, 
Acceptance and Final Payment. 

0% interest shall be the maximum rate charged the Owner for any late payment and there shall be no interest 
penalties assessed against the Owner. 

The Contractor shall deliver to the Owner a complete release of all claims for labor and material arising out of this 
contract before the final payment is made. If any subcontractor or supplier fails to furnish such a release in full, the 
Contractor may furnish a bond or other collateral satisfactory to the Owner to indemnify the Owner against any 
potential lien or other such claim. The bond or collateral shall include all costs, expenses, and attorney fees the 
Owner may be compelled to pay in discharging any such lien or claim. 

 

90-07 Payment for materials on hand. Partial payments may be made to the extent of the delivered cost of 
materials to be incorporated in the work, provided that such materials meet the requirements of the contract, plans, 
and specifications and are delivered to acceptable sites on the airport property or at other sites in the vicinity that 
are acceptable to the Owner.  
 
Request for payment of stored or stockpiled materials must meet the following conditions to qualify for early 
payment: 

a. The delivered cost of the materials requested exceeds $50,000. 

b. The material is not scheduled to be incorporated into the Work within sixty (60) days. 

 
Prior to including delivered costs of stored or stockpiled materials in a request for partial payment, the Contractor 
must meet the following conditions: 

The Contractor has received written approval from the Owner to request payment for materials on hand. 

The material has been stored or stockpiled in a manner acceptable to the RPR at or on an approved site.  

The Contractor has furnished the Owner with an inventory schedule detailing the specific type of stored 
materials for which payment is requested, including but not limited to, quantities, types and sizes.  The 
inventory schedule identifies the associated contract scope or pay item under which the stored materials 
will be installed. 

The Contractor has furnished the Owner with satisfactory evidence that the material and transportation costs 
have been paid. 

The Contractor has furnished the Owner legal title (free of liens or encumbrances of any kind) to the material 
stored or stockpiled. 
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The Contractor has furnished the Owner evidence that the material stored or stockpiled is insured against loss 
by damage to or disappearance of such materials at any time prior to use in the work. 

It is understood and agreed that the transfer of title and the Owner’s payment for such stored or stockpiled materials 
shall in no way relieve the Contractor of their responsibility for furnishing and placing such materials in accordance 
with the requirements of the contract, plans, and specifications.  
 
In no case will the amount of partial payments for materials on hand exceed the contract price for such materials or 
the contract price for the contract item in which the material is intended to be used. 
 
No partial payment will be made for stored or stockpiled living or perishable plant materials. 
 
Payment for materials on hand shall be applied against the associated contract scope or pay item.  The Contractor’s 
progress payment for the contract scope or pay item will be withheld until the value of the Work exceeds the 
material payment previously made. 

 
The Contractor shall bear all costs associated with the partial payment of stored or stockpiled materials in 
accordance with the provisions of Section 90-07. 
 
90-08 Payment of withheld funds. At the Contractor’s option, if an Owner withholds retainage in accordance with 
the methods described in paragraph 90-06 Partial Payments, the Contractor may request that the Owner deposit 
the retainage into an escrow account. The Owner’s deposit of retainage into an escrow account is subject to the 
following conditions: 
 

a. The Contractor shall bear all expenses of establishing and maintaining an escrow account and 
escrow agreement acceptable to the Owner. 

b. The Contractor shall deposit to and maintain in such escrow only those securities or bank 
certificates of deposit as are acceptable to the Owner and having a value not less than the retainage 
that would otherwise be withheld from partial payment. 

c. The Contractor shall enter into an escrow agreement satisfactory to the Owner. 
d. The Contractor shall obtain the written consent of the surety to such agreement. 
e. The Owner shall be entitled to any interest that the escrow account may earn on any and all 

monies deposited therein until such monies are due to be released to the Contractor in 
accordance with this Agreement. 

 
90-09 Acceptance and final payment. When the contract work has been accepted in accordance with the 
requirements of Section 50, paragraph 50-15, Final Acceptance, the RPR will prepare the final estimate of the items 
of work actually performed. The Contractor shall approve the RPR’s final estimate or advise the RPR of the 
Contractor’s objections to the final estimate which are based on disputes in measurements or computations of the 
final quantities to be paid under the contract as amended by change order or supplemental agreement. The 
Contractor and the RPR shall resolve all disputes (if any) in the measurement and computation of final quantities to 
be paid within 30 calendar days of the Contractor’s receipt of the RPR’s final estimate. If, after such 30-day period, 
a dispute still exists, the Contractor may approve the RPR’s estimate under protest of the quantities in dispute, and 
such disputed quantities shall be considered by the Owner as a claim in accordance with Section 50, paragraph 50-
16, Claims for Adjustment and Disputes. 
 
After the Contractor has approved, or approved under protest, the RPR’s final estimate, and after the RPR’s receipt 
of the project closeout documentation required in paragraph 90-11, Contractor Final Project Documentation, final 
payment will be processed based on the entire sum, or the undisputed sum in case of approval under protest, 
determined to be due the Contractor less all previous payments and all amounts to be deducted under the 
provisions of the contract. All prior partial estimates and payments shall be subject to correction in the final 
estimate and payment. 
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If the Contractor has filed a claim for additional compensation under the provisions of Section 50, paragraph 50-16, 
Claims for Adjustments and Disputes, or under the provisions of this paragraph, such claims will be considered by 
the Owner in accordance with local laws or ordinances. Upon final adjudication of such claims, any additional 
payment determined to be due the Contractor will be paid pursuant to a supplemental final estimate. 
 
90-10 Construction warranty. 

a. In addition to any other warranties in this contract, the Contractor warrants that work performed 
under this contract conforms to the contract requirements and is free of any defect in equipment, 
material, workmanship, or design furnished, or performed by the Contractor or any subcontractor 
or supplier at any tier. 
 

b. This warranty shall continue for a period of one year from the date of final acceptance of the work, 
except as noted. If the Owner takes possession of any part of the work before final acceptance, 
this warranty shall continue for a period of one year from the date the Owner takes possession. 
However, this will not relieve the Contractor from corrective items required by the final acceptance 
of the project work. Light Emitting Diode emitting diode (LED) light fixtures with the exception of 
obstruction lighting, must be warranted by the manufacturer for a minimum of five (5) years after 
date of installation inclusive of all electronics. 
 

c. The Contractor shall remedy at the Contractor’s expense any failure to conform, or any defect. In 
addition, the Contractor shall remedy at the Contractor’s expense any damage to Owner real or 
personal property, when that damage is the result of the Contractor’s failure to conform to 
contract requirements; or any defect of equipment, material, workmanship, or design furnished 
by the Contractor. 
 

d. The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. 
The Contractor’s warranty with respect to work repaired or replaced will run for one year from the 
date of repair or replacement. 
 

e. The Owner will notify the Contractor, in writing, within seven (7) days after the discovery of any 
failure, defect, or damage. 
 

f. If the Contractor fails to remedy any failure, defect, or damage within 14 days after receipt of 
notice, the Owner shall have the right to replace, repair, or otherwise remedy the failure, defect, 
or damage at the Contractor’s expense. 
 

g. With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this contract, the Contractor shall: (1) 
Obtain all warranties that would be given in normal commercial practice; (2) Require all warranties 
to be executed, in writing, for the benefit of the Owner, as directed by the Owner, and (3) Enforce 
all warranties for the benefit of the Owner. 
 

h. This warranty shall not limit the Owner’s rights with respect to latent defects, gross mistakes, or 
fraud. 
 

90-11 Contractor Final Project Documentation. Approval of final payment to the Contractor is contingent upon 
completion and submittal of the items listed below. The final payment will not be approved until the RPR approves 
the Contractor’s final submittal. The Contractor shall: 
 

a. Provide two (2) copies of all manufacturer’s warranties specified for materials, equipment, and 
installations. 
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b. Provide weekly payroll records (not previously received) from the general Contractor and all 

subcontractors. 
 

c. Complete final cleanup in accordance with Section 40, paragraph 40-08, Final Cleanup. 
 

d. Complete all punch list items identified during the Final Inspection. 
 

e. Provide complete release of all claims for labor and material arising out of the Contract. 
 

f. Provide a certified statement signed by the subcontractors, indicating actual amounts paid to the 
Disadvantaged Business Enterprise (DBE) subcontractors and/or suppliers associated with the 
project. 
 

g. When applicable per state requirements, return copies of sales tax completion forms. 
 

h. Manufacturer's certifications for all items incorporated in the work. 
 

i. All required record drawings, as-built drawings or as-constructed drawings. 
 

j. Project Operation and Maintenance (O&M) Manual(s). 
 

k. Security for Construction Warranty. 
 

l. Equipment commissioning documentation submitted, if required. 
 

END OF SECTION 90 
 

C. SPECIAL CONDITIONS FOR NON-FEDERAL PROJECTS 
 
1. GENERAL WORK CONSTRAINTS. 
 
The Contractor shall note that the Airport is in operation 24 hours per day, 7 days per week.  Because of this, the 
Contractor shall plan and execute all construction activities, movement of materials, personnel and equipment, 
demolition of existing property, so as to not impede any operations of the Airport or public, such as the movement of 
vehicles, foot traffic, aircraft or emergency vehicles.  Airport operations take precedence over all other activities. 
 

A. Airport operations take precedence over all other operations when on the Airport Operations 
Area (AOA).  To assure the safe operation of aircraft, safety of passengers and employees, the 
Contractor may be asked to work other than normal working hours to minimize impact to daily 
operations.  This shall be anticipated whenever construction occurs on the AOA, unless 
construction fencing and barricades surround the project.  The Contractor shall take this into 
consideration, and no additional costs will be borne by the Owner for this constraint. 

 
B. Some work will be within the AOA and will take place adjacent to moving vehicles.  Contractor shall 

give way to all air traffic.  All vehicles and equipment shall remain inside the Contractor’s work area. 
 
C. The Contractor shall be responsible for repairs to any paved or unpaved areas within the AOA that 

are damaged by the Contractor’s construction operations. 
 
D. The Owner reserves the right to suspend any or all Contractor construction for periods of time as 

may be required for aircraft operations or weather emergencies. 
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E. All Work to be performed in the AOA must be accomplished under FAA, TSA and Airport rules, 

regulations and restrictions. 
 
F. Contractor shall be responsible for maintaining continuity of lighting on operational runways, 

taxiways or aprons, even if this requires temporary wiring to be installed by the Contractor as part of 
the Work. 

 
G. No smoking is permitted on the AOA.  No open flame without specific Owner approval will be allowed 

on the Airport. 
 
H. The Contractor is responsible for installing safety fencing to contain Contractor’s work operations 

when on the AOA.  A four-foot high, orange fabric fence will be acceptable for this purpose.  All 
temporary work areas within the AOA shall be properly barricaded and weighted so as not to be 
moved about in a high wind.  If barricades cross all or a portion of apron, taxiway or runway, 
barricades shall be spaced at ten (10) foot centers and have flashing yellow lights for nighttime 
visibility. Contractor is responsible for all other necessary barricading to protect persons and 
property. 

 
I. The Contractor may be required to perform Work during nighttime hours, requiring adequate 

lighting.  The Owner prior to installation shall approve lights in an effort to prevent impact to air 
traffic operations. 

 
J. Within a construction area, the Contractor shall make certain there is never any accumulation of 

spoil or debris which might be moved outside the fenced area by wind or jet blast from aircraft.  
The Contractor shall maintain the area in this condition on a continuous basis and shall leave the 
entire work area clean at the end of each work shift. 

 
K. Contractor’s work cranes will be allowed in the Contractor’s work area, only as approved by the 

Owner.  The Contractor shall comply with FAA Advisory Circular AC 70/7460-1 by providing 
necessary crane information to the Owner in advance of crane arrival and erection.  The Owner 
will then submit Form 7460-1 for FAA approval. 

 
L. All trucks delivering, removing, or moving bulk materials about the Contractor’s work area shall be 

fully covered to eliminate any material or dust blowing from the truck. 
 
2. SAFETY AND CONSTRUCTION ACTIVITY AND AIRCRAFT MOVEMENTS.  

 
A. During the time that the Contractor is performing the work under this contract, the existing terminal ramps, 

taxiways, and runways at the Airport will remain in use by aircraft, except as provided herein.  To the extent 
feasible and convenient, in the discretion of the Owner and to the extent permitted by the Federal Aviation 
Administration (FAA), the use by aircraft of runways and taxiways adjacent to areas where the Contractor 
is working will be scheduled so as to reduce disturbance to the Contractor’s operations.  Aircraft operations, 
unless otherwise specified in the Contract Documents shall always have priority over any and all of the 
Contractor’s operations, and the Contractor shall not allow his employees, subcontractors, material 
suppliers, or any other persons over whom he has control to enter or remain upon any part of the Airport 
or allow any plant or materials to be brought or to remain upon any part of the Airport which, in the opinion 
of the Owner, would be a hazardous location.  Should ramps, runways, or taxiways be required for use by 
aircraft, and should the Owner deem the Contractor to be too close to any portion of the ramps, runways 
or taxiways used by aircraft for safety, Owner may, in his sole discretion, order the Contractor to suspend 
his operations; remove his personnel, plant, equipment, and materials to a safe distance; and stand by until 
the ramps, runways and taxiways are no longer required for use by aircraft. 
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The Contractor shall not allow his/her employees, subcontractors, material suppliers, or any other persons 
under the Contractor’s control to cross any active runway without an escort by authorized Airport personnel.  
The Contractor will be subject to a fine of up to $10,000 for any incursion on a runway or taxiway by such 
person under the Contractor’s control. 
 

B. Construction Activity in The Vicinity of Navigational Aids.  Construction activity in the vicinity of the FAA 
navigational aids (i.e., ILS, VOR, ASR, ATCT) requires special consideration and poses potential constraints.  
Prospective bidders shall be alerted to this fact by the incorporating language requiring close coordination 
with the local Airway Facilities Sector and Airport staff as a condition of bid. 
 

C. Additional Safety Requirements.  The Contractor will adhere to the following requirements when working 
in close proximity to aircraft: 
 
1. Brief each equipment and vehicle operator to thoroughly acquaint him with the absolute necessity 

of exercising discretion, care and proper judgment while in the vicinity of aircraft operations. 
 
2. Assist the Owner and Airport security in monitoring the conduct of each operator. 
 
3. Require all operators to maintain a safe and reasonable speed and to utilize equipment strictly in 

accordance with prevailing weather conditions. 
 
4. At the direction of the Owner, dismiss from the Project any person operating unauthorized vehicles 

or equipment in an unauthorized area, or operating vehicles or equipment in a reckless and 
unreasonable manner. 

  
5. The Contractor shall not allow trash or debris to accumulate in his work or operations area.  Extreme 

caution will be taken to keep all trash and debris from taxiways, runways, and ramp areas. 
 

6. The Contractor shall not allow his vehicles or equipment to be operated within 180 feet of the 
centerline of an active taxiway or within 250 feet of the centerline of an active runway, unless they 
are using a designated haul route in accordance with Contract Documents, and have the express 
consent of the Owner. 

 
7. Immediately cease and remove his operations from any operations or work area at any time he is 

instructed to do so by the Owner or the FAA.  These instructions will be issued by radio or other 
means, if appropriate.  The Contractor shall not return operations to the area until he has received 
permission to do so from the Owner. 

 
8. Contractor shall provide, erect, and maintain all necessary barricades, signs, danger signals, and lights 

for the protection of the work and the safety of the public for both land and air traffic.  Obstructions 
shall be illuminated as required by the Owner. 

 
D. Marking of Required Clearances.  The Contractor will establish a system of visual aids for marking and 

delineating the limits of required clearances adjacent to active runways, taxiways, and NAVAIDS during the 
process of construction set forth in the Contract.  The system shall be easily distinguishable during both day 
and nighttime work.  A detailed plan of materials and procedures the Contractor proposes to use will be 
submitted to the Owner for approval prior to the start of any work under this Contract. Any deviations from 
the plan must be requested and approved by the Owner.  The Owner may request changes to the 
established plan whenever it is necessary for the protection of Airport operations.  The approved system of 
marking and delineation shall be installed, maintained, and protected at all times. 
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3. FEDERAL FINES 
 
The Contractor agrees to accept and reimburse City for any fines levied against the Owner by the Federal Aviation 
Administration, Transportation Security Agency or any other federal department or agency for any violation of any 
federal law, regulation, rule or order by the Contractor and its employees or any of the Contractor’s 
subcontractors, vendors, suppliers and agents and their employees. 

 
4. TEMPORARY FACILITIES 

 
A. Description.  Contractor shall furnish, install and maintain temporary facilities required for construction, 

including temporary utilities as needed. 
 
B. Requirements of Regulator Agencies.  Contractor shall comply with Federal, State, and Local laws, codes 

and regulations including without limitation utility company requirements and the National Electric Code.  
Contractor shall acquire all necessary permits for any temporary facilities or utilities. 

 
C. Temporary Electricity and Lighting.  Contractor shall provide temporary electrical service required for 

power and lighting, and pay all costs for service and for power used. 
 
D. Temporary Water.  Contractor shall provide water for construction purposes; pay all costs for installation, 

maintenance and removal, and service charges for water used.  The Contractor shall make arrangements 
for securing and providing necessary water as required for the performance of the work. 

 
E. Temporary Sanitary Facilities.  Contractor shall provide sanitary facilities in compliance with laws and 

regulations, and shall service, clean and maintain the facilities and enclosures as required. 
 
F. Temporary Support Facilities. 

 
1. General:  Contractor shall provide and maintain temporary support facilities in neat condition and 

uniform appearance that is reasonably acceptable to the Engineer and the Owner. 
 
2. Siting:  Contractor shall locate field offices, storage and fabrication sheds and other support facilities 

for easy access to the work, in locations approved by City. 
  
3. Maintenance:  Contractor shall maintain field offices, on-site plants, storage and fabrication sheds, 

temporary sanitary facilities, waste collection and disposal systems, and project identification and 
temporary signs until project completion.  

 
4. Staging Area:  Contractor shall prepare his staging area and access road by grading, drainage, and 

placing a four (4) inch minimum thickness stone base of coarse aggregate (#57 stone) over the entire 
staging area and access road(s).  The Contractor shall apply a periodic top dressing to the stone base 
in order to minimize any fugitive dust or mud during the construction period.  Upon completion of the 
project, the stone base shall be completely removed, the site graded to drain, and then seeded and 
mulched in accordance with Item T-901 and T-908.  

 
5. Access and Haul Roads: 

 
a. Locations of access and haul roads will be approved by the Owner.  These roads will be 

located to minimize conflict with Airport operations and shall be maintained, well defined, 
and confined to the minimum area required.  All roads used to access the site that are 
damaged by the Contractor’s operations shall be promptly repaired at no cost by the 
Contractor to the satisfaction the Owner. 
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b. The Contractor shall utilize existing or construct new access and haul roads as needed and 

shall maintain the roads as required to create no dust.  All project traffic must be routed 
through these areas.  The Contractor shall provide all markings required to clearly define the 
access and haul roads. 

 
c. The Contractor will be responsible for obtaining any necessary driveway permit(s) from local 

or state agencies for access and haul roads.   
 
d. If access or haul roads cross utility lines, power lines, FAA cables, etc., the Contractor shall 

protect these features as directed by the Owner. 
 
6. Facilities for Night Work:  To perform construction activities at night, Contractor shall furnish, install 

and maintain temporary construction lights to illuminate night work areas during hours of darkness.  
The equipment used for lighting shall provide a sufficient amount of light to illuminate the work areas 
satisfactorily for construction and inspection.  The Contractor may be required to provide additional 
lighting units, as directed by the Owner.  Upon completion of each nighttime operation, the lighting 
equipment shall be removed from the construction area and stored in the Contractor's storage area. 

 
The Contractor will be required to coordinate lighting positions with Air Traffic Control (ATC) prior to 
any night work.  This coordination will be accomplished and requested through the Owner/Engineer. 

 
7. Removal.  The Contractor shall completely remove temporary facilities, materials and equipment 

when their use is no longer required or the Project is complete.  The Contractor shall clean and 
repair damage caused by temporary installations or use of temporary facilities and restore 
grassed and paved areas to their pre-construction condition. 
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D. INDEMNITY AND INSURANCE 
 
1. Indemnity 
 
The Contractor shall indemnify, defend and hold harmless the Owner and the Owner’s public officials, officers, 
agents and employees from and against any and all claims, losses, damages, obligations, liabilities and expenses, 
including but not limited to attorneys' fees and settlement amounts, arising out of or resulting from, or alleged to 
arise out of or result from, Contractor’s performance under this Contract, including without limitation negligent acts 
or omissions or willful misconduct, except to the extent that the claims, losses, damages, obligations, liabilities and 
expenses are caused by the negligence or willful misconduct of the Owner or the Owner’s public officials, officers, 
agents and employees.  Such liabilities shall include those arising from a violation of any federal, state or local law, 
regulation or ordinance by the Contractor or any of its subcontractors.  Contractor shall purchase insurance, as 
described in Section 2.A below, which shall include coverage for the contractual liability described herein.  In any 
case in which Contractor provides a defense to the Owner pursuant to this indemnity, the defense will be provided 
by attorneys reasonably acceptable to the Owner.  This provision shall survive the expiration or early termination of 
the Contract. 
 
2. Insurance 
 
Throughout the term of this Contract, the Contractor and any of its subcontractors will comply with the insurance 
requirements described in this section. The Contractor shall also provide any other insurance specifically 
recommended in writing by the Owner.  In the event that the Contractor fails to maintain required insurance, the 
Owner shall be entitled to terminate or suspend the Contract immediately. The Contractor agrees to purchase and 
maintain the following insurance coverage during the life of the Contract:  
 
A. Commercial General Liability Insurance.  Contractor shall maintain in force during the term of this Contract 

commercial general liability insurance, in an amount acceptable to Owner but no less than One Million 
Dollars ($1,000,000) per occurrence, unless the Project is on the Air Operations Area, in which case the 
minimum coverage is Five Million Dollars ($5,000,000).  This insurance shall include coverage for 
products/completed operations, bodily injury, personal injury, property damage and the contractual 
liability assumed under the indemnity provision of the Contract.  The policy shall be occurrence-based and 
name the Owner as an additional insured. 

 
B. Vehicle Liability Insurance.  Contractor shall maintain in force during the term of this Contract liability 

insurance covering the operations of Contractors’ owned, non-owned and hired automobiles and other 
ground vehicles at the Airport, for limits satisfactory to Owner but not less than One Million Dollars 
($1,000,000) bodily injury and property damage each occurrence, unless the Project is on the Air Operations 
Area, in which case the minimum coverage if Five Million Dollars ($5,000,000).  The policy shall be 
occurrence-based and name the Owner as an additional insured. 

 
C. Worker’s Compensation and Employer’s Liability Insurance.  Contractor shall maintain worker’s 

compensation and employer’s liability insurance in the amounts and form required by the laws of the State 
of North Carolina. 

 
The Owner shall be listed as an additional insured under the commercial general liability insurance for operations or 
services rendered under this Contract.   
 
The Contractor shall not commence any work in connection with the resulting Contract until it has obtained all of 
the types of insurance set forth in this section and furnished the Owner with proof of insurance coverage by 
certificates of insurance accompanying the Contract.  The Contractor shall be responsible for notifying the Owner of 
any material changes (including renewals) to or cancellation of the insurance coverages required above.  The 
Contractor must give notice in writing to the Owner within 48 hours of the changes. 
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The Contractor shall not allow any subcontractor to commence work until all such subcontractors have obtained the 
same insurance coverage as described above.  
 
All insurance policies shall be written by insurers qualified to do business in the State of North Carolina.  If any of the 
coverage conditions are met by a program of self-insurance, the Contractor must submit evidence of the right to 
self-insure as provided by the State of North Carolina. 
 
The Owner shall be exempt from, and in no way liable for any sums of money that may represent a deductible or 
self-insured retention in any insurance policy.  The payment of the deductible/retention shall be the sole 
responsibility of the Contractor and/or subcontractor.   
 
The Contractor’s insurance shall be primary of any self-funding and/or insurance otherwise carried by the Owner for 
all loss or damages arising from the Contractor’s operations under this Contract. The Contractor and each of its 
subcontractors shall and does waive all rights of subrogation against the Owner and each of the Indemnitees. 
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E. FEDERAL REQUIREMENTS 
 
1. GENERAL CIVIL RIGHTS PROVISIONS  
 
In all its activities within the scope of its airport program, the Contractor agrees to comply with pertinent statutes, 
Executive Orders and such rules as identified in Title VI List of Pertinent Nondiscrimination Acts and Authorities to 
ensure that no person shall, on the grounds of race, color, national origin (including limited English proficiency), 
creed, sex (including sexual orientation and gender identity), age, or disability be excluded from participating in 
any activity conducted with or benefiting from Federal assistance.  
 
This provision is in addition to that required by Title VI of the Civil Rights Act of 1964.  
 
The above provision binds the Contractor and subcontractors from the bid solicitation period through the 
completion of the contract. 
 
2. CIVIL RIGHTS – TITLE VI ASSURANCES 
 

A. TITLE VI SOLICITATION NOTICE 
 
The Owner, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 USC §§ 2000d 
to 2000d-4) and the Regulations, hereby notifies all bidders or offerors that it will affirmatively ensure that for any 
contract entered into pursuant to this advertisement, businesses will be afforded full and fair opportunity to submit 
bids in response to this invitation and no businesses will be discriminated against on the grounds of race, color, 
national origin (including limited English proficiency), creed, sex (including sexual orientation and gender identity), 
age, or disability in consideration for an award. 
 

B. TITLE VI LIST OF PERTINENT NONDISCRIMINATION ACTS AND AUTHORITIES 
 
During the performance of this contract, the Contractor, for itself, its assignees, and successors in interest 
(hereinafter referred to as the “Contractor”) agrees to comply with the following non-discrimination statutes and 
authorities; including but not limited to: 
 

• Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits discrimination on the 
basis of race, color, national origin);  

• 49 CFR part 21 (Non-discrimination in Federally-Assisted programs of the Department of Transportation—
Effectuation of Title VI of the Civil Rights Act of 1964);  

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 USC § 4601) 
(prohibits unfair treatment of persons displaced or whose property has been acquired because of Federal 
or Federal-aid programs and projects);  

• Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended (prohibits discrimination 
on the basis of disability); and 49 CFR part 27 (Nondiscrimination on the Basis of Disability in Programs or 
Activities Receiving Federal Financial Assistance); 

• The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits discrimination on the 
basis of age); 

• Airport and Airway Improvement Act of 1982 (49 USC § 47123), as amended (prohibits discrimination based 
on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987 (PL 100-259) (broadened the scope, coverage and applicability of 
Title VI of the Civil Rights Act of 1964, the Age Discrimination Act of 1975 and Section 504 of the 
Rehabilitation Act of 1973, by expanding the definition of the terms “programs or activities” to include all 
of the programs or activities of the Federal-aid recipients, sub-recipients and contractors, whether such 
programs or activities are Federally funded or not); 
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• Titles II and III of the Americans with Disabilities Act of 1990 (42 USC § 12101, et seq) (prohibit discrimination 
on the basis of disability in the operation of public entities, public and private transportation systems, places 
of public accommodation, and certain testing entities) as implemented by U.S. Department of 
Transportation regulations at 49 CFR parts 37 and 38; 

• The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123) (prohibits discrimination 
on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and Low-
Income Populations (ensures nondiscrimination against minority populations by discouraging programs, 
policies, and activities with disproportionately high and adverse human health or environmental effects on 
minority and low-income populations); 

• Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, and 
resulting agency guidance, national origin discrimination includes discrimination because of limited English 
proficiency (LEP).  To ensure compliance with Title VI, you must take reasonable steps to ensure that LEP 
persons have meaningful access to your programs [70 Fed. Reg. 74087 (2005)]; 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating 
because of sex in education programs or activities (20 USC § 1681, et seq). 

 
C. COMPLIANCE WITH NONDISCRIMINATION REQUIREMENTS 

 
During the performance of this contract, the Contractor, for itself, its assignees, and successors in interest 
(hereinafter referred to as the “Contractor”), agrees as follows: 
 

1. Compliance with Regulations:  The Contractor (hereinafter includes consultants) will comply with the 
Title VI List of Pertinent Nondiscrimination Acts and Authorities, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

 
2. Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, will 

not discriminate on the grounds of race, color, national origin (including limited English proficiency), 
creed, sex (including sexual orientation and gender identity), age, or disability in the selection and 
retention of subcontractors, including procurements of materials and leases of equipment.  The 
Contractor will not participate directly or indirectly in the discrimination prohibited by the 
Nondiscrimination Acts and Authorities, including employment practices when the contract covers any 
activity, project, or program set forth in Appendix B of 49 CFR part 21.  

 
3. Solicitations for Subcontracts, including Procurements of Materials and Equipment:  In all 

solicitations, either by competitive bidding or negotiation made by the Contractor for work to be 
performed under a subcontract, including procurements of materials, or leases of equipment, each 
potential subcontractor or supplier will be notified by the Contractor of the contractor’s obligations 
under this contract and the Nondiscrimination Acts and Authorities on the grounds of race, color, or 
national origin. 

   
4. Information and Reports:  The Contractor will provide all information and reports required by the Acts, 

the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Sponsor or the 
Federal Aviation Administration to be pertinent to ascertain compliance with such Nondiscrimination 
Acts and Authorities and instructions.  Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the Contractor will so 
certify to the Sponsor or the Federal Aviation Administration, as appropriate, and will set forth what 
efforts it has made to obtain the information. 
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5. Sanctions for Noncompliance:  In the event of a Contractor’s noncompliance with the non-
discrimination provisions of this contract, the Sponsor will impose such contract sanctions as it or the 
Federal Aviation Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the Contractor under the contract until the Contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 
 

6. Incorporation of Provisions:  The Contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by 
the Acts, the Regulations, and directives issued pursuant thereto.  The Contractor will take action with 
respect to any subcontract or procurement as the Sponsor or the Federal Aviation Administration may 
direct as a means of enforcing such provisions including sanctions for noncompliance.  Provided, that 
if the Contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the Contractor may request the Sponsor to enter into any litigation to 
protect the interests of the Sponsor.  In addition, the Contractor may request the United States to enter 
into the litigation to protect the interests of the United States. 

 
3. FAIR LABOR STANDARDS ACT 
 
All contracts and subcontracts that result from this solicitation incorporate by reference the provisions of 29 CFR 
part 201, the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if given in full text.  The 
FLSA sets minimum wage, overtime pay, recordkeeping, and child labor standards for full and part time workers. 
The Contractor has full responsibility to monitor compliance to the referenced statute or regulation.  The 
Contractor must address any claims or disputes that arise from this requirement directly with the U.S. Department 
of Labor – Wage and Hour Division. 
 
4. OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970 

 
All contracts and subcontracts that result from this solicitation incorporate by reference the requirements of 29 
CFR Part 1910 with the same force and effect as if given in full text.  Contractor must provide a work environment 
that is free from recognized hazards that may cause death or serious physical harm to the employee. The 
Contractor retains full responsibility to monitor its compliance and their subcontractor’s compliance with the 
applicable requirements of the Occupational Safety and Health Act of 1970 (20 CFR Part 1910).  Contractor must 
address any claims or disputes that pertain to a referenced requirement directly with the U.S. Department of Labor 
– Occupational Safety and Health Administration. 
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F. CONTRACTOR’S AFFIDAVIT – RELEASE AND WAIVER OF CLAIMS 
 
STATE OF: ___________________________  COUNTY OF: __________________________ 
 
________________________________________, _________________________________________ 
                             (Name)     (Title) 
__________________________________________, being first duly sworn, deposes and says that: 
                             (Contractor) 
 
1. The undersigned is authorized to execute this Affidavit, Release and Waiver of Claim on behalf of the Contractor 
and has personal knowledge of all facts set forth herein; 
 
2. This Affidavit, Release and Waiver of Claim is made concerning the construction of the following project: 
 

Project Name:  
 

Project No.:  
 
3. All payrolls, material bills, sales tax, social security tax, state and federal unemployment insurance, and all other 
liabilities and taxes owed by the Contractor and arising in any manner from the above-described project have been 
paid in full; 
 
4. No claim or lien exists in favor of any supplier of materials or labor or in favor of any subcontractor furnishing 
materials or labor on the above-described project; 
 
5. Notwithstanding the foregoing, if the City of Charlotte or property of the City of Charlotte is subject to  any claim 
or lien which arises in any manner from the failure of the Contractor to pay any liability described above, the 
Contractor will indemnify and hold the City of Charlotte harmless for any  amount which the City of Charlotte is 
required to pay to discharge such lien or settle such claim and  further will pay the City of Charlotte's expenses, costs, 
and attorney fees incurred in connection therewith; 
 
6. All claims, suits, and proceedings of every name, description, or nature arising out of the above project against 
the City of Charlotte, its officers, employees and agents have been settled; 
 
7. The Contractor releases and waives any and all claims of every type and description which the Contractor 
may have against the City of Charlotte arising in any manner from the construction of the above-described project. 
 
 
__________________________________________________________ 
(Contractors Signature) 
 
 

Subscribed and sworn to before me this  day of  20___ 
Signature of Notary 
Public 

  

of   County  

State of   
My Commission 
Expires: 
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G. STATE/COUNTY SALES/USE TAX STATEMENT 
 

PROJECT:  

CONTRACTOR/ SUBCONTRACTOR:  

PERIOD COVERED:  PAGE:  of  

 

Invoice 
No. 

Invoice 
Date 

Vendor’s Name 
City 
Vendor 
No. 

Amount 
Before Taxes 

NC Tax 
County 
Tax 

Total 
Invoice Amount 

County 
Paid 

         

         

         

         

         

         

         

         

         

         

Subtotal (Page 1) $ $ $ $ 

Plus total cost of material withdrawn from our warehouse stock     

Grand Total $ $ $ $ 

 
I certify that the above listed vendors were paid sales tax upon purchases of building material during the period covered by the 
construction estimate, and the property upon which such taxes were paid with or will be used in the performance of this contract. 
No tax on purchases of tangible personal property purchased by such contractors for use in performing the contract which does 
not annex to, affix to, or in some manner become a part of the project, building, structure or repairs included in the above list. 

 
Signed:         
 
 
 

 

 
  

Subscribed and sworn to before me this  day of  20___ 

Signature of Notary Public   

of   County  

State of   

My Commission Expires:   
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H. CHANGE ORDER FORM 

 
DATE:    _________________________ 
PROJECT NAME:   _________________________ 
CONTRACTOR NAME:  _________________________ 
ADDRESS:   _________________________ 
VENDOR NUMBER:  _________________________ 
CHANGE ORDER NUMBER: _________________________ 
CONTRACT NUMBER:  _________________________

 

Description of Change 
 

Item No. Description Cost (Addition/Deduction) 

   

   

   

   

   

 
Financial Summary 
 

Net Change for This Change Order  

Net Change by Previous Change Orders  

Original Contract Amount  

Adjusted Contract Amount  

 

Original Contract Contingency  

Contingency Used to Date  

 
Schedule Summary 
 

Original Contract Time  

Contract Time Adjustments to Date  

Contract Time Adjustment for this Change Order  

Adjusted Contract Time  

 
This change order represents full and final settlement for time and money for the work set forth in this change 
order, including not only all direct costs of Contractor such as labor, material, job overhead, and profit markup 
but also any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, 
disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages 
and other impact costs. The completion date, contract price and all other terms, covenants and conditions of the 
above referenced contract, except as duly modified by this and previous change orders, if any, remain in full force 
and effect. 
 
 

[SIGNATURES APPEAR ON FOLLOWING PAGE] 
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ACCEPTED: 
 
CONTRACTOR: 
 
Name:  ______________________________________________ 
 
Signature: ______________________________________________ 
 
Title:  ______________________________________________ 
 
Date:  ______________________________________________ 
 
OWNER:  
 
Name:  ______________________________________________ 
 
Signature: ______________________________________________ 
 
Title:  ______________________________________________ 
 
Date:  ______________________________________________ 
 
 
This instrument has been pre-audited in the manner required by the "Local Government Budget and Fiscal Control 
Act".  
 
 
__________________________________________ 
Finance Director    Date 
 
 
 
NOTE:  THIS FORM CHANGE ORDER IS PROVIDED FOR REFERENCE PURPOSES ONLY.  THE OWNER RESERVES THE 
RIGHT TO MODIFY THE CHANGE ORDER FORMAT AS NECESSARY.  UNLESS OTHERWISE INSTRUCTED BY OWNER, 
CONTRACTOR IS REQUIRED TO PROCESS ALL CHANGE ORDERS THROUGH E-BUILDER. 
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I. CONTINGENCY AUTHORIZATION FORM 
 
DATE:      _________________________ 
PROJECT NAME:     _________________________ 
CONTRACTOR NAME:    _________________________ 
ADDRESS:     _________________________ 
VENDOR NUMBER:    _________________________ 
CONTINGENCY AUTHORIZATION NUMBER:  _________________________ 
CONTRACT NUMBER:    _________________________

 

Description of Change 
 

Item No. Description Cost (Addition/Deduction) 

   

   

   

   

   

 
Financial Summary 
 

Contingency Authorization Amount  

Original Contract Contingency  

Contract Contingency Spent To Date  

Contract Contingency Remaining  

 
Schedule Summary 
 

Original Contract Time  

Contract Time Adjustments to Date  

Contract Time Adjustment for this Contingency 
Authorization 

 

Adjusted Contract Time  

 
This Contingency Authorization represents full and final settlement for time and money for the work set forth in 
this Contingency Authorization, including not only all direct costs of Contractor such as labor, material, job 
overhead, and profit markup but also any costs for modifications or changes in sequence of work to be performed, 
delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation 
which includes wages and other impact costs.  The completion date, contract price and all other terms, covenants 
and conditions of the above referenced contract, except as duly modified by this and previous contingency 
authorizations and change orders, if any, remain in full force and effect. 
 
 
 

[SIGNATURES APPEAR ON FOLLOWING PAGE] 
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ACCEPTED: 
 
CONTRACTOR: 
 
Name:  ______________________________________________ 
 
Signature: ______________________________________________ 
 
Title:  ______________________________________________ 
 
Date:  ______________________________________________ 
 
OWNER:  
 
Name:  ______________________________________________ 
 
Signature: ______________________________________________ 
 
Title:  ______________________________________________ 
 
Date:  ______________________________________________ 
 
 
This instrument has been pre-audited in the manner required by the "Local Government Budget and Fiscal Control 
Act".  
 
 
_________________________________________ 
Finance Director    Date 
 
 
NOTE:  THIS FORM CONTINGENCY AUTHORIZATION IS PROVIDED FOR REFERENCE PURPOSES ONLY.  THE 
OWNER RESERVES THE RIGHT TO MODIFY THE CONTINGENCY AUTHORIZATION FORMAT AS NECESSARY.  
UNLESS OTHERWISE INSTRUCTED BY OWNER, CONTRACTOR IS REQUIRED TO PROCESS ALL CONTINGENCY 
AUTHORIZATIONS THROUGH E-BUILDER. 
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J. DIGITAL CAD STANDARDS FOR AIRPORT PROJECTS (rev. 3.31.2016) 
 
 
 
Contractor shall use and abide by the Airport’s CAD standards. Information on applicable standards can be found 
at www.cltcadstandards.info. 

http://www.cltcadstandards.info/
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V. CHARLOTTE BUSINESS INCLUSION PROGRAM 
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1. Charlotte Business Inclusion Program 
This project is subject to the requirements of the Charlotte Business INClusion (CBI) Program. The City will 
negotiate a CBI goal with the selected firm. The Firm will be required to adhere to the CBI Program policy and 
should be familiar with the CBI Program Manual.  

 

For this project, the CBI goal will be: 

MWSBE 6% 

 
Additional Information on the CBI Program can be found here:  http://www.charlottebusinessinclusion.com/   

2. Submission Requirement: 
Bidders are required to complete and attach CBI Form 3: Subcontractor / Supplier Utilization Commitment to 
their submission to show how they expect to utilize CBI certified MWSBE firms on the Project.  

A complete list of CBI firms can be found on the City of Charlotte’s Supplier Diversity Management System 
website: https://charlotte.diversitycompliance.com/   

In order to count toward the project goal, MWSBE firms must be certified with the City of Charlotte at the time 
of bid. For more information around certification requirements, please review the CBI Manual. 

Contact: 
Questions regarding the City’s CBI Program should be directed to: 

Claire Butler, Airport Business Diversity and Development Manager 
P.O. Box 19066 
Charlotte, NC 28219 
Telephone: (980) 240-3844 
Email: claire.butler@cltairport.com  

3. CBI Program Background: 
The Charlotte Business INClusion (CBI) Program seeks to enhance competition and participation of Minority, 
Women, and Small Business Enterprises (MWSBEs) in City contracting. 

Leveraging the commitment of city leadership, CBI's goal is to be a national model in the business inclusion 
space. To accomplish this, all City departments have increasingly examined their procurements and set specific 
MWSBE participation goals on a contract-by-contract basis. 

In addition, CBI makes a concerted effort to expand its certified MWSBE vendor pool and assist city-certified 
firms in growing, enhancing, and developing their businesses. CBI currently offers numerous development 
programs that support certified businesses in organizational training, strategic development, and networking 
opportunities. 

4.  APPLICATION: 
The City’s Charlotte Business INClusion (CBI) Policy is incorporated into and made a part of this solicitation and 
the resulting contract (the “Contract”). Copies of the CBI Policy and CBI Manual may be obtained by: 

Internet: www.charlottebusinessinclusion.com 

Mail:  Charlotte Business INClusion Office  
  600 East Fourth Street, 9th Floor  
  Charlotte, North Carolina 28202 

For this solicitation, where scopes of work are undefined prior to solicitation, CBI Policy requires that you provide 
prospective MWSBE utilization on the contract. 

  

http://www.charlottebusinessinclusion.com/
https://charlotte.diversitycompliance.com/
mailto:claire.butler@cltairport.com
http://www.charlottebusinessinclusion.com/
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5. THE MWSBE UTILIZATION GOAL:  
You must submit your proposed MWSBE utilization for this Contract on CBI Form 3 (Subcontractor/Supplier 
Utilization Commitment Form) listing subcontractors and suppliers that will be providing goods or services.  CBI 
Form 3 MUST be submitted with your bid.  Failure to submit CBI Form 3 with your bid shall constitute grounds 
for rejecting the bid. 

Bidders must state prospective MWSBE firms on their CBI Form 3 and indicate the scope of work they anticipate 
utilizing the listed firms for to count towards MWSBE participation. In the event the Bidder has no MWSBE 
participation, the Bidder is still required to indicate this on CBI Form 3 by entering the word or number zero.  
Blank forms will be deemed to represent zero participation.  The City will only give Bidders credit toward the 
MWSBE Goal for MWSBE participation that: 

a. Is listed on CBI Form 3 submitted with the Bid; and 
b. Is listed on CBI Form 3A (when applicable); and 
c. Is documented by CBI Form 4 (CBI Letter of Intent) which is submitted to the City within three (3) 

Business Days after the City requests it; and 
d. Meets all of the requirements of the CBI Manual 

NOTE:  MWSBEs listed on CBI Form 3 must be actively certified with the City of Charlotte as of bid date and must 
be performing a Commercially Useful Function as defined in the CBI Manual 

Bids submitted which do not have the above required MWSBE information indicated on CBI Form 3 constitutes 
grounds for the Bid to be considered non-responsive and rejected. 

The MWSBE goal will represent the total dollars to be spent with MWSBEs as a portion of the total bid amount, 
which includes contingency.  The MWSBE percentage will be rounded to two decimal places.  As an example, if 
the MWSBE percentage is 3.571, it should be listed as 3.57% or if it is 3.578, it should be listed as 3.58%.  The 
percentage will not be rounded to the next “whole” number, i.e., 4%.  A Bidder may round up if the third number 
after the decimal is a five (5) or greater.   

In the event Alternates are selected by the City, the MWSBE Goal for this Contract will apply to the total contract 
amount, including contingency and the selected Alternates (“Total Contract Amount”).  If the selected Bidder 
would meet the MWSBE Goal on the base bid amount, but would not meet the MWSBE Goal for the Alternates 
selected by the City, the Bidder will have three (3) days after the City notifies it of its selected Bidder status to 
secure enough additional participation to meet the MWSBE Goal calculated on the Total Contract Amount.  The 
selected Bidder will be required to utilize CBI Form 3A to meet this requirement.  This in no way exempts the 
Bidder from the CBI requirements due at bid time.  If the Bidder fails to meet the MWSBE Goal, calculated on 
the Total Contract Amount, then the Bidder must meet the Good Faith Efforts and Good Faith Negotiation 
requirements set forth in Part C, Sections 4 and 5 of the CBI Policy. If the Bidder fails to meet the MWSBE Goal 
on the Total Contract Amount, and fails to earn the required Good Faith Efforts points, the Bid will be rejected. 

The City will request CBI Form 4 Letters of Intent if you are a finalist for contract award.  You must submit a 
separate CBI Form 4 for each MWSBE subcontractor/supplier identified on CBI Form 3 (and CBI Form 3A, if 
applicable) within three (3) Business Days after the City requests it. 

6.  GOOD FAITH EFFORTS and GOOD FAITH NEGOTIATION:   
If two subcontracting goals are established for this Contract, then the Bidder must meet each goal. For 
example if a MBE goal and WBE goal are established, Bidder must meet the MBE goal and WBE goal.  If you 
do not meet each established subcontracting goal, then you must earn the minimum good faith effort (GFE) 
points and meet the good faith negotiation requirements as set forth in Section 4 of the CBI Manual for the 
subcontracting goal that was not met. 

Detailed information of the City’s Good Faith Efforts and Good Faith Negotiation requirements can be found in 
the CBI Manual, Section 4. Failure to meet the Good Faith Efforts and Good Faith Negotiation requirements will 
constitute grounds for rejection of your Bid. 
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Documenting Good Faith Efforts. To demonstrate Good Faith Efforts (GFE) compliance, Bidders must complete 
and submit CBI Form 5: Good Faith Effort (GFE) and Statement of GFE Compliance. A minimum of fifty (50) GFE 
Points must be earned for each Subcontracting Goal not met. If more than one Subcontracting Goal is not met, 
then Bidders will be required to complete and submit a separate form for each unmet Subcontracting Goal. 

CBI Form 5 lists GFEs and the number of points attainable for each type of Good Faith Effort. The City will request 
your Good Faith Effort (GFE) / Statement of GFE Compliance if you are an apparent low Bidder for contract 
award who did not meet the goal. You must submit CBI Form 5 and all supporting documentation within three 
(3) Business Days after the City requests it. 

In deciding whether to award GFEs, the City will assess whether the efforts employed by the Bidder are those 
that a prime contractor would reasonably be expected to take if actively and aggressively trying to meet the 
established Subcontracting Goal for the Contract. This assessment will be made on a case-by-case basis taking 
all available facts into account. The focus will be on the likely effectiveness of the steps taken. Mere pro forma 
efforts will not be sufficient. 

The City can take into consideration the performance of the other Bidders and their achievement towards the 
Contract Goal when determining if a Bidder has achieved Good Faith Efforts. Additionally, the Business Inclusion 
Officer can take into consideration the Bidder’s past performance towards meeting Contract Goals on past City 
contracts. 

All actions necessary to earn the required GFE  Points must be undertaken prior to Bid Opening. Failure to 
comply with the requirements set forth in this section shall constitute grounds for rejecting a bid. 

Self-Performance.   

A Business Enterprise, who intends to perform 100% of the work on a Contract, may submit an affidavit stating 
that the Bidder: (i) does not customarily Subcontract any element of work; and (ii) normally performs, has the 
capability to perform, and will perform all elements of work on this Contract with its own current workforces. 
The affidavit shall be in a form provided by the City as part of the Solicitation. After approval by the Business 
Inclusion Officer, the Bidder shall not be required to comply with Section 3 of the CBI Manual. 

The City may reject a Bid for non-compliance if: (i) the Business Enterprise is not licensed to perform each and 
every type of work included in the Contract, (ii) based on past practice or other grounds, the Business Enterprise 
will not be performing all of the work under the Contract with its own current workforce; (iii) the request for 
approval is  submitted more than three (3) Days of Bid Opening; (iv) insufficient documentation is received to 
support the request; (v) any special skill-based qualification is available to and/or possessed by MWSBEs; (vi) 
there is no significant increase in the cost to the Business Enterprise for an MWSBE to perform the scope of 
work. 

7.  CBI POLICY PROVISIONS APPLICABLE AFTER CONTRACT AWARD: 

Should the Bidder be awarded a contract with the City, the Bidder should note Section 5 (Responsibilities After 
Contract Award) and Section 6 (Remedies and Liquidated Damages) of the CBI Manual  
As a condition for receiving payments under this Agreement, the Contractor agrees to submit any payment 
record into InclusionCLT, or any subsequent system designated by the City, detailing the amounts paid by the 
Contractor to all subcontractors and suppliers receiving payment in connection with this Contract. 

8. CBI CONTRACT PROVISIONS: 

The following provisions will be incorporated into the contract. 
The parties acknowledge and agree that: 

a. That Charlotte Business Inclusion Program Policy (“CBI Policy”) and its Administrative Procedures 
Manual (“CBI Manual”) are posted on the City’s website and available in hard copy form upon request. 
Both the CBI Policy and CBI Manual comprise the CBI Program. 

b. The terms of the CBI Program, as revised from time-to-time, are incorporated into this Agreement by 
reference; and 

c. A violation of the CBI Program shall constitute a material breach of this Agreement and shall entitle the 
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City to exercise any of the remedies set forth in the CBI Program, including but not limited to liquidated 
damages. 

d. The City will incur damages if the Contractor violates the CBI Program, including but not limited to loss 
of goodwill, detrimental impact on economic development, and diversion of internal staff resources. 
The parties further acknowledge and agree that the damages the City might reasonably be anticipated 
to incur as a result of such failures are difficult to ascertain due to their indefiniteness and uncertainty. 
Accordingly, the Contractor agrees to pay the liquidated damages assessed by the City at the rates set 
forth in the CBI Program for each specified violation. The Contractor further agrees that for each 
specified violation the agreed upon liquidated damages are reasonably proximate to the loss the City 
will incur as a result of such violation. 

e. Without limiting any of the other remedies the City has under the CBI Program, the City shall be entitled 
to withhold periodic payments and final payment due to the Contractor under this Agreement until the 
City has received in a form satisfactory to the City all claim releases, payment affidavits and other 
documentation required by the CBI Program. In the event payments are withheld under this provision, 
the Contractor waives any right to interest that might otherwise be warranted on such withheld amount 
under North Carolina General Statutes Section 143-134.1. 

f. The remedies set forth in the CBI Program shall be deemed cumulative and not exclusive and may be 
exercised successively or concurrently, in addition to any other available remedy. 

g. The Contractor agrees to participate in any dispute resolution process specified by the City from time-
to-time for the resolution of disputes arising from the CBI Program. 

h. Nothing in this Section shall be construed to relieve a Contractor from any obligation it may have under 
North Carolina General Statutes Section 143-134.1 regarding the payment of subcontractors. 

i. Payment Reporting. As a condition for receiving payments under this Agreement, the Contractor agrees 
to submit any payment record into InclusionCLT, or any subsequent system designated by the City, 
detailing the amounts paid by the Contractor to all subcontractors and suppliers receiving payment in 
connection with this Contract 

Remedies for Violation of CBI Policy.  A violation of the CBI Program by a Contractor is deemed to be a material 
breach of the Contract. The City shall be entitled to:  

a. exercise all rights and remedies at law or at equity;  
b. terminate the Contract for default;  
c. suspend the Contract for default;  
d. withhold all payments due to the Contractor until the violation has been fully cured; 
e. withhold all payments due to the Contract until a mutually agreeable resolution has been reach with 

the City; and/or 
f. assess any liquidated damages under Section 6.2. The remedies set forth herein shall be deemed 

cumulative and not exclusive, and may be exercised successively or concurrently, in addition to any 
other available remedy. 

The remedies set forth herein shall be deemed cumulative and not exclusive, and may be exercised successively 
or concurrently, in addition to any other available remedy. 

Liquidated Damages.  The City and the Contractor acknowledge and agree that the City will incur costs if the 
Contractor violates the CBI Policy and/or CBI Manual in one or more of the ways set forth below, including but 
not limited to loss of goodwill, detrimental impact on economic development and diversion of internal staff 
resources.  The parties further acknowledge and agree that the damages the City might reasonably be 
anticipated to accrue as a result of such failures are difficult to ascertain due to their indefiniteness and 
uncertainty.  Accordingly, the Contractor agrees to pay the liquidated damages assessed by the City at the rates 
set forth below for each specified violation of the CBI Policy.   The Consultant further agrees that for each 
specified violation the agreed upon liquidated damages are reasonably proximate to the loss the City will incur 
as a result of such violation: 

a. Failure to Meet Committed MWSBE Goal. If a Contractor will not or did not meet a Contract Goal and 
such failure is not excused pursuant to Section 5.1.2, then the City may assess the lesser of: (a) $200,000 
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or (b) the dollar difference between the Contract Goal and the Contractor’s actual MWSBE utilization. 
This may be assessed only once per Contract. 

b. Use of a Conduit. If the Contractor lists an MWSBE for a Contract Goal with knowledge that the MWSBE 
will be acting as a Conduit or will not be performing a Commercially Useful Function, the City may assess 
the lesser of: (a) $100,000 per incident; or (b) the dollar amount stated on the MWSBE’s letter of intent.  

c. Wrongful Termination or Replacement of an MWSBE Subcontractor. If the Contractor terminates or 
replaces an MWSBE Subcontractor in violation of Section 5.3.1, then the City may assess the lesser of: 
(a) $50,000 per incident; or (b) the dollar amount of the prospective work to be performed by the 
MWSBE Subcontractor. 

d. Failure to Perform Modified Good Faith Efforts. If the Contractor fails to comply with Section 4.2, then 
the City may assess the lesser of: (a) $50,000 per incident; or (b) the dollar amount of the prospective 
work to be performed by the MWSBE Subcontractor. 

e. False Statements and Misrepresentations. If the Contractor makes a false statement, material 
misrepresentation, or material misleading omission regarding any matter, then the City may assess the 
lesser of: (a) $50,000 per incident; or (b) the dollar difference between the Contractor represented as 
payment and what was actually paid. In the event of any overlap between Section 6.2.5 and Section 
6.2.2, then the damages set forth in Section 6.2.2 shall apply. 

f. Failure to Respond to Request for Information. If the Contractor fails to provide any report, 
documentation, affidavit, certification, or written submission required under the CBI Program within 
the time period set forth therein, the City may assess $40 per Day until receipt of the item. 

g. Use of An Affiliate to Meet the Contract Goal. If the Contractor listed an MWSBE for a Contract Goal 
with knowledge that the MWSBE is an Affiliate and the City cannot invoke Section 5.2.2, then the City 
may assess the lesser of: (a) $75,000 per incident or (b) the dollar amount paid to the MWSBE Affiliate. 
In the event of any overlap between Section 6.2.7 and Section 6.2.2, then the damages set forth in 
Section 6.2.2 shall apply. 

h. Quick Pay Commitment. If a Quick Pay Commitment is offered to any MWSBE Subcontractor in the 
Vendor Documents but is not subsequently honored, then the City may assess the lesser of: (a) $50,000 
or (b) ten percent (10%) of the dollar amount listed on the MWSBE Subcontractor’s letter of intent.  

i. Violation of Exempt Performance Allowance. If a Contractor submits an affidavit under Section 3.2 but 
Subcontracts thereafter, then the City may assess the lesser of: (a) $25,000 per incident; or (b) the dollar 
amount of the work performed by any and all Subcontractors. 

The City shall be entitled to exercise all remedies and recover all damages set forth in Section 6 directly from 
each Contractor that the City enters into a Contract with, regardless of whether such remedies or damages are 
due to a breach by that Contractor or by a Subcontractor on the applicable project. Each Contractor on a 
Contract shall be responsible for taking appropriate measures to enable it to exercise all remedies and recover 
all damages set forth in Section 6 directly from each Subcontractor. Additionally, the City shall be a third-party 
beneficiary to each Contract for the purpose of seeking injunctive relief and other remedies to the extent 
necessary to enforce the CBI Program directly against Contractors, though the City shall have no obligation to 
do so. 
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4. CBI FORMS: 
Bidders shall submit the following CBI forms within the timeframes indicated below:  

 

Document Document Description Submission Requirements 

CBI Form 1 
Intent to Self-
Perform 

Intent to self-perform all scopes of work on the 
project.  
If the Bidder is not licensed to perform each and 
every type of work included in the Contract, or if the 
City has cause to believe based on past practice or 
other grounds that the Bidder will not be performing 
all work under the Contract with its own workforce, 
then the City may reject the Bidder’s Bid for non-
compliance with the CBI Policy. 

Should only be submitted in lieu of CBI Form 3 
if the Bidder/Proposer intends to self-perform 
all scopes of work involved in the project and 
can provide sufficient documentation for 
confirmation. 

CBI Form 2 
Solicitation 
Form 

Identifies any MWSBE firms that the Bidder/Proposer 
contacted during the bid solicitation period. 

Not required at time of bid opening. This 
form is only required when Bidder/Proposer 
did not meet the established MWSBE goal(s) 
as part of documenting Good Faith Efforts. 
Due within three (3) business days after 
requested by the City.  

CBI Form 2A 
Good Faith 
Negotiation 
Form 

Bidders must submit a completed CBI Form 2A for 
each MWSBE who bid the project and was ultimately 
not selected by the Bidder to participate on the 
Contract. 

Not required at time of bid opening. This form 
is only required when Bidder/Proposer did not 
meet the established MWSBE goal(s) as part of 
documenting Good Faith Efforts. Due within 
three (3) business days after requested by the 
City. 

CBI Form 3 
Utilization 
Commitment 

Identifies all subcontractors, suppliers, 
manufacturers, haulers, brokers and/or members of 
a joint venture to be utilized on the contract, 
percentages and dollar amounts committed to 
MWSBEs and non-MWSBEs. 

 
Must be submitted with Bid/Bid Package. 

CBI Form 3A 
Utilization 
Commitment- 
Alternate 

Identifies additional MWSBE participation 
commitments made after bid opening when there 
are accepted alternates. 

This form will only need to be submitted if the 
City selects alternates. Must be submitted 
within (3) business days after requested by 

the City. 

CBI Form 4 
Letter of Intent 

Bidders must submit an executed Letter of Intent 
with each separate MWSBE firm listed on CBI Form 3. 

To be submitted by successful Bidder after 
bid opening. 

CBI Form 5 
Good Faith 
Efforts (GFE) 
Compliance 
Statement 

Identifies the minimum GFE points required for this 
contract, the GFE Categories, and respective GFE 
Points value for each GFE Category 

Not required at time of bid opening. This form 
is only required when Bidder/Bidder did not 
meet the established MWSBE goal(s) as part of 
documenting Good Faith Efforts. Due within 
three (3) business days after requested by the 
City. 

CBI Form 6 Contractor shall provide a payment affidavit showing 
payments made to all subcontractors, suppliers, 

Upon award of Contract, Form 6 should be 
included with each pay request submitted to 
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Payment 
Affidavit 

manufacturers, brokers, and members of a joint 
venture in connection with the Contract (MWSBEs and 
non-MWSBEs) 

the City. List ALL subcontractors (MWSBEs and 
non-MWSBEs)  

 
All CBI Forms and a full list of MWSBE vendors are available on-line at: www.charlottebusinessinclusion.com  
 
All CBI Forms and additional CBI information are available at cltairport.com – Doing Business With CLT” – 
“Business Diversity Programs” – “CBI Program”. Please make sure you review and are familiar with this 
additional information.  

 

 

 

http://www.charlottebusinessinclusion.com/
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VI. AIRPORT SECURITY REQUIREMENTS 
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A. SECURITY PROGRAM 
 
A. The Airport has been secured to prevent unauthorized access into the Security Identification Display Area 

(SIDA).  Contractor shall cooperate to the fullest extent with the Aviation Department to maintain the integrity 
of the SIDA. 

 
B. Construction Security Requirements.  In order to comply with the Aviation Department's security 

requirements, the Contractor shall meet all training and operational requirements of Federal Air Regulation 
(FAR) Part 139 and Transportation Safety Regulation (TSR) 1542 as contained in the Code of Federal 
Regulations (CFR), and other rules, regulations and requirements as established by the Aviation Director.  The 
Contractor shall keep informed as to current requirements, and shall remain current throughout the contract.  
Exact requirements may vary, but, in general, the requirements are as follows: 

 
1. If a Contractor performs Work on the AOA, a Security Identification Display Area Badge must be 

obtained.  The following steps must be followed: 
 

a.  The Contractor requesting badges at the Airport shall submit to the Airport Security Office a 
Compliance Agreement and Authorized Signature Letter on company letterhead a signature 
letter, listing those personnel authorized to sign requests for identification badges along with 
a sample of each signature. The Contractor may not designate more than four signatories.  
The signature on the badge request form certifies that the employer accepts responsibility for 
all badge holders they sponsor to include subcontractors and suppliers.   

 
b. The badge application packet includes a list of disqualifying crimes.  Each applicant must 

review this list of disqualifying crimes.  In the ten (10) year period ending on the date of 
investigation or fingerprint check, if the individual was convicted (or found not guilty by reason 
of insanity) of any of these crimes, the applicant cannot be given unescorted access privileges. 

    
c. Prior to the issuance of a SIDA Badge, each eligible applicant’s fingerprints will be taken and 

transmitted electronically to the FBI for a criminal history records check.  In addition, each 
person designated as an authorized signatory must be fingerprinted and have a criminal 
history records check conducted.  Whenever fingerprinting is conducted for any one 
employee, another badged employee from the same company must be present as a witness. 
The Contractor shall submit a completed SIDA Badge Request form for each of their 
employees, subcontractor’s employees, and suppliers, to the Owner prior to fingerprinting 
of employees. 

 
d. The SIDA Badge package shall include the Authorization Letter and Notice of Upcoming 

Contract forms shall be submitted to the Owner as follows:  
 
  Charlotte Douglas International Airport 
  Attn: Planning and Development - Aviation Department  
  Post Office Box 19066 
  Charlotte, NC  28208 
 
f. Upon receipt of notification from the FBI that the applicant has not been convicted of any of 

the disqualifying crimes and has passed a Security Threat Assessment, a SIDA Badge will be 
issued, giving the applicant unescorted access privileges at Charlotte/Douglas International 
Airport.   

 
2. The Contractor shall mark each of his vehicles and his/her subcontractor's vehicles and pieces of 

equipment with a company name or logo on the sides of the vehicles and equipment.  (For the purpose 
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of this specification, a vehicle shall be defined as any device, including cars, trucks, buses or other 
conveyances, which is required to carry a state license tag.  All other devices, which are primarily used 
in construction activities, will be classified as equipment).  No private vehicles are allowed on the AOA.  
All vehicles must be registered in a Company name and carry the necessary insurance as required 
herein. 

 
3. No person will be allowed to operate a vehicle in the active AOA unescorted without successfully 

completing the airport approved Driver Training Program.  The Contractor will not be authorized driving 
privileges unless the work requires access into the active AOA and cannot be accomplished otherwise 
and then only with the approval of the Aviation Director.  

  
4. Not applicable. 
 
5. The Contractor shall allow only persons with the required identification badge issued by the Aviation 

Department passage into the SIDA through project access points.  Should the Contractor wish to allow 
visitors, vendors, or delivery vehicles through project access points, he shall provide an escort for each 
person or vehicle.  The Contractor will be subject to a fine of up to $25,000 for any unauthorized entry 
that occurs at an access point while it is under his/her control. 

 
6. All vehicles must display and use a rotating amber-colored beacon while operating within the AOA. 
 
7. Any of the Contractor’s employees, subcontractors, or suppliers who are within the SIDA must have an 

identification badge issued by the Aviation Department.  In an effort to ensure this requirement is 
observed, the Contractor will be liable for an assessment of $100 for each and every occurrence of any 
of his employees, subcontractors, or suppliers within the SIDA without said badge.  This assessment will 
be deducted from monies owed the Contractor under this contract by the Owner. 

 
8. If for any reason an identification badge is lost or stolen and must be replaced, the Contractor will be 

charged a fee of $50, $100 and $150 for the first, second and third occurrence respectively for each 
replaced badge for any of his employees, subcontractors, or suppliers.  Airport Operations must be 
notified immediately when a badge is lost or stolen.  Also, if a badge is damaged and must be repaired 
or replaced, the Contractor must return the damaged badge in exchange for a new badge.  There will 
be a charge of $10.00 for this exchange.  

 
9. Upon completion of the project, all identification badges obtained by the Contractor‘s employees, 

subcontractors, or suppliers must be returned to the Aviation Department.  The Contractor will be 
assessed $100.00 for each badge not returned. This assessment will be deducted from monies owed 
the Contractor under this contract at the time of final payment.    

 
10.  In the event a Contractor’s badged employee sees another employee on the AOA with no visible 

badge and does not know the person (not part of his/her team or project member), he/she must 
challenge the person by asking the person to present his/her badge. If the unknown person is unable 
to present a badge, it is the responsibility of the badged person to report this to the Airport 
Operations staff.  Airport Operations can be reached by calling 359-4012.  If the badged person does 
not have access to some form of communication, then we ask that they report the information to 
any badged person in the vicinity who may have access to a telephone or radio.  It is everyone’s 
responsibility to ensure the Airport remains safe and secure at all times.  This is accomplished by 
challenging any individual with no visible identification.  
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B. AIRPORT BADGING REQUIREMENTS 
 
The Airport badging process requires submittal of the following five forms: 
 
1. Compliance Agreement 
2. Authorized Signature Letter 
3. Criminal History Records Check (CHRC) / Security Threat Assessment (STA) Request form – Employee Form 
4. CHRC/STA – Employer Form 
5. Badge Request Form 
6. Key Request Form 
 
The current versions of these forms are available on the Airport’s website at 
https://www.cltairport.com/business/credentialing/.  Each of these forms must be typed of completed on a 
computer.  These instructions provide an overview of the requirements for each form; applicants are strongly 
encouraged to visit the website for additional information on the badging process and the completion of these forms. 
  
1. COMPLIANCE AGREEMENT: The Airport requires any organization requesting badges to complete and return to 
Airport Operations a Compliance Agreement stating that the organization understands and agrees to abide by all 
regulations governing unescorted access to the restricted areas of the Airport. These regulations are summarized on 
the form. This form must be completed (typed), signed by a legal representative of the Contractor, and returned. 
 
2. AUTHORIZED SIGNATURE LETTER: The Authorized Signature Letter must be typed on company letterhead. Each 
person named as an authorized signature must place their signature besides their printed name. Each person listed 
on the letter will have the authority to request criminal history records (fingerprints), ID badges and access media 
for that organization. All employees designated as authorized signers must have a criminal history records check 
conducted prior to being allowed to sign for employees. This letter must be dated and signed by someone who can 
legally represent the organization.  
 
3. CHRC / STA FORMS: These forms authorize the Airport to conduct a criminal history records check. It is the 
responsibility of the employer to make sure the employee completes and submits the CHRC/STA Employee form. 
Each employee must carefully review the list of disqualifying criminal offenses and respond accordingly.  The 
employee must sign and date the completed form. The employer must fill out the CHRC/STA Employer form.  For 
companies that are subject to TSR 1542, the identity of the applicant must be verified at the time the fingerprints 
are obtained, using two forms of identification; one of which is a photo ID. Both the originals and copies must be 
presented at the time of fingerprinting.  Forms of valid identification are: U.S. Passport, Driver’s License, Social 
Security Card, State ID Card, Employment Authorization Card, I-94 Form, Non-Immigrant Visa, Birth Certificate, or 
Naturalization Certificate. 
 
4. BADGE REQUEST FORM: This form authorizes the issuance of the airport identification badge. This form is 
completed when the employer is notified the criminal history records revealed NO RECORD for the employee. When 
the employee presents this form, properly filled out and signed by an authorized signature, the SIDA training will be 
conducted and identification badge will be issued. 
 
5. Key Request Form: This form must be submitted if an employer requires key access to specific areas of the Airport.  
As stated on the form, only employees identified on the Authorized Signature Letter may request Airport keys. 
  

https://www.cltairport.com/business/credentialing/
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C. CONSTRUCTION GATE SECURITY PROCEDURES 
 
The following will be used to train all Contractor and their subcontractor’s employees in the proper procedures for 
construction gate security at Charlotte Douglas International Airport. The contractor acknowledges that all 
employees must have an understanding of the Gate Guard Mandatory Procedures prior to entering the worksite, 
failure to comply with the procedures may result in violation or fine per the CLT Security Standards or Transportation 
Safety Regulation (TSR) 1542 as contained in the Code of Federal Regulations (CFR), and other rules, regulations and 
requirements as established by the Aviation Director. A copy of these procedures will be provided to all Contractor 
supervisors and reviewed at the weekly safety meeting. 
1. Training documents for items in this section to be provided to owner upon request. 
 

Contractor Responsibilities: 
 
1. A Salaried Supervisor is required to be on site at all times during work hours: “Shift Supervisor”. 
2. Shift Supervisor is responsible for Airport Security as it relates to the construction operation.  
3. Shift Supervisor is responsible for employee compliance with the Gate Guard procedure. 
4. All Craft Supervision (Foreman) can specifically name each days “Shift Supervisor”. 
5. Shift Supervisor’s name and phone number will be emailed to Airport Operations daily.  
6. Shift Supervisor will ensure the Stop List is up to date (less than one week old). 
7. Shift Supervisor will regularly monitor the performance and wellbeing of the Gate Guard (no less than 5 
times each day) example: beginning and end of shift, when relieved for their lunch break or replaced by another 
employee and two other times when entering or exiting the site. 
 

Gate Guard Mandatory Procedures: 
 
1. A gate guard must be present at all times that the gate is “unlocked”.  No exceptions.  
2. The gate guard must be within 30 feet of the gate at all times. no exceptions. 
3. All vehicles are required to stop at the gate.  No exceptions. 
4. All occupants of the vehicles are required to present their badge or id for inspection each time they 
approach the gate.  No exceptions 
5. All drivers and all occupants must be checked against the stop list each time they enter.  No exceptions.  
6. All vehicles must be inspected each time it arrives at the gate.  Exceptions, emergency vehicles, police, fire 
& CLT logo vehicles. 
7. If the gate guard must leave the gate (bathroom, escort, water break, talk to a supervisor) and a qualified 
replacement is not available the gate must be locked.  
8. Look into the interior of all vehicles,  
9. Have dump trucks drivers open the door so you can see inside. 
10. Look into the bed of all pickup trucks, and visually inspect tool boxes 
11. Dump truck beds do not need to be inspected. 
12. At the beginning of shift and whenever a new truck driver shows up on site the driver will be notified that 
they will be required to stop at the gate, show their ID and open the door to allow for a visual inspection of the 
vehicle each time they enter the site. 
13. If traffic is entering or departing the gate on a regular basis and a gate guard is present the gate can remain 
open. 
14. If a gate guard is present and no traffic enters or departs for more than 10 minutes the gate shall be closed 
and locked.  
15. Whenever a gate guard is not present the gate shall remain closed and locked. 
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VII. TECHNICAL SPECIFICATIONS 
 

Technical Specifications for this Project are deemed to be incorporated herein. 
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VIII. PLANS 
 

Plans for this Project are deemed to be incorporated herein. 
 
 


