



Kenilworth/ Romany

Storm Drainage Improvement Project

Construction continues



Project Status

November 2021

Charlotte-Mecklenburg Storm Water Services and Hall Contracting continue with construction. Thank you for your continued patience.

Construction updates

- Storm drainage improvements along Waverly Avenue and Buchanan Street are complete.
- Work is again underway in the Kenilworth/Scott Avenue and Romany Road intersection after a delay due to unanticipated conflicts with private utilities. We continue to coordinate with the Charlotte Department of Transportation on traffic control within the project area.
- Detours, road and lane closures will be ongoing in the Kenilworth/Scott Avenue and Romany Road intersection as work progresses. To ensure the safety of motorists, pedestrians and crew, please follow all signs.

For more information

Avery Braun
Senior Construction Inspector
Avery.Braun@charlottenc.gov
704-619-6984

Tyler Howell
Project Manager
Tyler.Howell@charlottenc.gov
980-293-2931



Storm Water Services
600 East 4th Street
Charlotte, NC 28202

StormWater.CharMeck.org