

Beckwith Meadow

Storm Drainage
Improvement Project



PROJECT STATUS
OCTOBER 2023
Design continues.



PROJECT STATUS | OCTOBER 2023

Charlotte-Mecklenburg Storm Water Services and STV, Inc. have acquired most of the easements needed for construction. The project team is working on finalizing the design plans.

The real estate acquisition phase should be complete soon and then the bid phase will begin. During this phase, the final plans will be circulated to qualified contractors for a competitive bidding process. Once City Council awards the contract, construction will be scheduled.

For more information:

Valerie Hanes
Project Manager
Valerie.Hanes@charlottenc.gov
980-214-2290



Charlotte Storm Water Services
4100 W Tyvola Road
Charlotte, NC 28208
StormWater.CharMeck.org