

Chandworth

Storm Drainage Improvement Project



PROJECT STATUS
JUNE 2023
Construction continues.



PROJECT STATUS | JUNE 2023

Charlotte-Mecklenburg Storm Water Services and Zoladz Construction Co., Inc. continue with construction. Work is anticipated to be complete mid-2023.

Project updates

- Guardrail installation on Chandworth Road is complete.
- Installation of the storm drainage box culvert and infrastructure continues along Chandworth Road.
- After the box culvert is installed, the contractor will landscape and seed impacted areas.
- Asphalt milling and paving in the areas affected by construction is anticipated later this summer.



Charlotte Storm Water Services

600 East 4th Street
Charlotte, NC 28202

StormWater.CharMeck.org

For more information:

Edrina Maben-Collins
Chief Construction Inspector

Edrina.MabenCollins@charlottenc.gov
704-575-9764

Carl Schaefer, PE
Project Manager

Carl.Schaefer@charlottenc.gov
980-310-2808