

Edgewater/ Rosecrest

Storm Drainage
Improvement Project



PROJECT STATUS
OCTOBER 2022
Design continues.



PROJECT STATUS | OCTOBER 2022

Charlotte-Mecklenburg Storm Water Services and engineering consultant LaBella Associates continue with the design phase. Staff is developing detailed drawings for the proposed improvements. A public meeting is anticipated next spring to present the storm drainage improvements and begin the easement acquisition process.

Please Note: Storm Water Services will be moving forward with replacement of the culvert under Burnley Road and streambank stabilization work downstream of the culvert on Candlewood Drive. Individual property owners directly affected have been contacted. Once the design plans for these improvements are finalized, they will be circulated to qualified contractors for a competitive bidding process.

For more information:
Shawn McDonald
Project Manager
Shawn.McDonald@charlottenc.gov
980-279-9243



Charlotte Storm Water Services
600 East 4th Street
Charlotte, NC 28202
StormWater.CharMeck.org