

Thermal Road

Storm Drainage
Improvement Project



PROJECT STATUS
NOVEMBER 2023
Design continues.



PROJECT STATUS | NOVEMBER 2023

Charlotte-Mecklenburg Storm Water Services and engineering consultant ESP have acquired most of the easements needed for construction. The project team is working on finalizing the design plans.



Charlotte Storm Water Services
4100 W Tyvola Road
Charlotte, NC 28208
StormWater.CharMeck.org

For more information

Tyler Howell, PE
Project Manager
Tyler.Howell@charlottenc.gov
980-293-2931