

# Water Oak

## Storm Drainage Improvement Project



**PROJECT STATUS**  
MAY 2024  
Construction continues.



## PROJECT STATUS | MAY 2024

Charlotte-Mecklenburg Storm Water Services and Sealand Contractors Corp. continue with construction. Work is anticipated to be complete mid-2025.

### **Project updates**

- Planned selective tree removal will begin in the coming weeks in easement areas throughout the project. Then private utility relocations are anticipated to begin.
- Storm drainage improvements continue along Addison Drive, Stafford Circle, and Emory Lane.
- Emory Lane at the intersection of Stafford Circle is anticipated to reopen mid-May.

### **For more information:**

Steve Phillips  
Construction Inspector  
Stephen.Phillips@charlottenc.gov  
704-778-2979

David Estochen, PE  
Project Manager  
David.Estochen@charlottenc.gov  
980-240-9217



**Charlotte Storm Water Services**  
4100 W Tyvola Road  
Charlotte, NC 28208  
StormWater.CharMeck.org